

**TAKING - OVER CERTIFICATE**  
( In case of partial take-over precede title by "PARTIAL" )

**Project No:** 19.2178.2 – 007.00

**Project Title:** Strengthening the rule of law and anticorruption mechanisms in the Republic of Moldova

**Contract No. :** 83474541 dated: 23.10.2024  
incl. Supplement dated .....No Date..... dated: .....

**Contractor:** SC "Electro Service Group" SRL

This is to certify that the Works of the subject contract incl. its supplement(s) have been completed to the satisfaction of the representatives named below and are being taken over as of

**28 March 2025**

Following a joint inspection of the building(s)/installation(s) by the persons named below it has been ascertained that they have been carried out according to the Contract. Faults and defects and / or outstanding works have / have not been determined as listed on the attached sheet.

The following persons participated in the joint inspection as representative for

the Employer	Sergiu Ghetiu
the Engineer	(site supervisor) Valeriu Apostol
the Contractor	Marcel Gondobescu

The faults and defects found and listed shall be eliminated and the outstanding Works/missing items (if any) shall be completed/installed without delay, definitely not later than

**28 April 2025**

All rights on the part of the Employer concerning liability and maintenance shall remain unaffected. The Employer reserves the right to avail himself of the contract penalty clause insofar as this has been agreed.

The execution of the Works has been completed as of 28 March 2025

With the building(s)/installation(s) completed and taken-over at the date stated above the **Defects Liability Period** commences at that same date and ends at 28 April 2025

This Certificate shall be drawn up in three identical copies with one copy each for the three representatives signing below

giz

giz

0A

A9



Employer's Representative



Supervising Engineer



Contractor's Representative

Encl.: List of defects and/or outstanding works

This is to certify that the Works of the subject contract incl. its equipment(s) have been completed to the satisfaction of the representatives named below and are being taken over as of 28 March 2025.  
 Following a joint inspection of the building(s)/installation(s) by the persons named below it has been ascertained that they have been carried out according to the Contract. Faults and defects and / or outstanding works have / have not been determined as listed on the attached sheet.  
 The following persons participated in the joint inspection as representative for:  
 the Employer: Marin Glatiu  
 the Engineer: (site supervisor) Valeriu Apostol  
 the Contractor: Marcel Gondeasca  
 The faults and defects found and listed shall be eliminated and the outstanding Work/misssing items (if any) shall be completed/installed without delay, definitely not later than 28 April 2025.  
 All rights on the part of the Employer concerning liability and maintenance shall remain unaffected. The Employer reserves the right to avail himself of the contract penalty clause insofar as this has been agreed.  
 The execution of the Works has been completed as of 28 March 2025.  
 With the building(s)/installation(s) completed and taken-over at the date stated above the Defects Liability Period commences at the same date and ends at 28 April 2025.  
 This Certificate shall be drawn up in three identical copies with one copy each for the three representatives signing below.

ENCLOSURE TO TAKING-OVER CERTIFICATE

Project No: 19.2178.2 – 007.00


Project Title: Strengthening the rule of law and anticorruption mechanisms in the Republic of Moldova

Contract No. : 83474541 dated: 23.10.2024  
incl. Supplement dated .....No Date..... dated: .....


Contractor: SC "Electro Service Group" SRL

LIST OF DEFECTS AND/OR OUTSTANDING WORKS


1. The following faults and defects have been found and established during the joint inspection at the date of taking-over stated on the front page:



2. The following outstanding Works / missing items have been found and established during the joint inspection at the date of taking-over as above:



3. This Partial Taking-Over Certificate does not apply to the whole of the Contract stated above, but to the following parts/portions of work only:



Employer's Representative



Supervising Engineer



Contractor's Representative