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Final Acceptance Certificate

Date: February 03, 2021

Loan/Credit Nr.: IDA Credit # No 5509, MD IFB: CEP-11/A/CS-4/1-QCBS-38

Contract: Development and implementation of the information system for the Mechanism
for Managing and Issuing Permits (MMIP) of Moldova for the State Chancellery
of the Republic of Moldova

To: dotGov Solutions, LLC (USA)

Attention: Sergey Chapkey, President and CEO, dotGov Solutions, LLC

Dear Mr. CHAPKEY,

With reference to the above-referenced Contract, Pursuant to GCC Clause 14.1 and 41.2 of the
Contract entered into between yourselves and the Project Implementation Unit of the World Bank
Competitiveness Enhancement Project (hereinafter the “Client”) dated April 19, 2017, relating to the
Development and implementation of the information system for the Mechanism for Managing and
Issuing Permits (MMIP), we hereby notify you the System successfully completed the Final
Operational Acceptance Tests specified in the Contract.

In accordance with the terms of the Contract, the Purchaser hereby takes over the System, together with
the responsibility for care and custody and the risk of loss thereof on the date mentioned below.

- Description of the System: Information system for the Mechanism for Managing and Issuing
Permits (MMIP) for the State Chancellery of the Republic of Moldova

- Date of Final Operational Acceptance: February 03, 2021

For and on behalf of the Clien

Executive Dire
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