Grafic de lucrari

1

2

3

4

5

6 7

8

9

10

11

12

13

Saptamana 01.07.2024

15.07.2024

22.07.2024

29.07.2024

05.08.2024

12.08.2024| 19.08.2024

26.08.2024

03.05.2024

10.05.2024

17.05.2024

24.05.2024

31.05.2024

Solutii arhitecturale

Pereti

Tavane

Pardoseli

Electricitate

Digitally signed by Carabadjac Victor

Date: 2024.06.25 17:44:45 MSK

Reason: MoldSign Signature
Location: Moldova




		2024-06-25T17:44:45+0300
	Moldova
	MoldSign Signature




