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WORKS CONTRACT NOTICE 

Rehabilitation and modernization of the customs office Giurgiulești. 
 Address: Customs Service, 30, Starostenco street, Chisinau, MD-2065, Republic of Moldova 

1. Publication reference 

            RMCO 81701/27.06.2019 – 3.2.3. Modernisation of the Customs Office Giurgiulești.  

2. Procedure 

Open 

3. Programme title 

Joint Operational Programme Romania – Republic of Moldova 2014 – 2020, financed by the 

European Union. 

4. Financing 

3.2.3. Modernisation of the Customs Office Giurgiulești, Grant Contract 81701/27.06.2019 

5. Contracting Authority 

Customs Service, 30, Starostenco street, Chisinau, MD-2065, Republic of Moldova 

CONTRACT SPECIFICATIONS 

6. Description of the contract 

Modernization and extension of the control and road infrastructure at the BCP Giurgiulești, through the 

construction works of the scanning platform for the mobile scanner and radiological protection wall, 

rehabilitation of the roads in the area of the BCP and construction of the evacuation system for the torrent 

waters in order to exclude the flooding process.  

7. Number and titles of lots 

One lot only 

TERMS OF PARTICIPATION 

8. Eligibility and rules of origin 

Participation is open to all natural persons who are nationals of and legal persons (participating either 

individually or in a grouping – consortium - of tenderers) which are effectively established in a  Member 

State of the European Union or in a eligible country or territory  as defined under the Regulation (EU) 

N°236/2014 establishing common rules and procedures for the implementation of the Union's instruments 

for external action (CIR) for the applicable Instrument under which the contract is financed (see also 

heading 22 below) . Participation is also open to international organisations. All supplies under this 

contract must originate in one or more of these countries. However, they may originate from any country 

when the amount of the supplies to be purchased is below100, 000 euros per purchased. 
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9. Grounds for exclusion 

Tenderers must submit a signed declaration, included in the Tender Form for a Works Contract, to the 

effect that they are not in any of the situations listed in point 2.3.3 of the Practical Guide -PRAG 2016. 

10. Number of tenders 

Tenderers may submit only one tender per lot. Tenders for parts of a lot will not be considered. Any 

tenderer may state in its tender that it would offer a discount in the event that its tender is accepted for 

more than one lot. Tenderers may not submit a tender for a variant solution in addition to their tender for 

the works required in the tender dossier. 

11. Tender guarantee 

Tenderers must provide a tender guarantee of 1% of the budget available for the contract, when submitting 

their tender. This guarantee will be released to unsuccessful tenderers once the tender procedure has been 

completed and to the successful tenderer[s] upon signature of the contract by all parties. 

12. Performance guarantee 

The successful tenderer will be asked to provide a performance guarantee of 5% of the amount of the 

contract at the signing of the contract. This guarantee must be provided together with the return of the 

countersigned contract no later than 30 days after the tenderer receives the contract signed by the 

Contracting Authority. If the selected tenderer fails to provide such a guarantee within this period, the 

contract will be void and a new contract may be drawn up and sent to the tenderer which has submitted the 

next cheapest compliant tender. 

13. Information meeting and/or site visit 

A mandatory information meeting and site visit will be held at 06.03.2020, 11:00-12:00. 

14. Tender validity 

Tenders must remain valid for a period of 90 days after the deadline for submission of tenders. In 

exceptional circumstances, the Contracting Authority may, before the validity period expires, request that 

tenderers extend the validity of tenders for a specific period. 

15. Period of implementation of tasks 

            12 months from contract signature. 

 

SELECTION AND AWARD CRITERIA 

16. Selection criteria 

According to the criteria used in section 12.2 of the Instructions to Tenderers. 

17. Award criteria 

The most economically advantageous tender is the technically compliant tender with the lowest price. 
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TENDERING 

18. How to obtain the tender dossier 

The tender dossier is available on the websites: https://mtender.gov.md .  

It is also available for inspection at the premises of the Contracting Authority, address as in point 5 above. 

Tenders must be submitted using the standard tender form included in the tender dossier, whose format and 

instructions must be strictly observed. 

Tenderers with questions regarding this tender should send them in writing on the 

websites:https://mtender.gov.md, at least 21 days before the deadline for submission of tenders given in 

item 19. The Contracting Authority must reply to all tenderers' questions at least 11 days before the 

deadline for submission of tenders. Eventual clarifications or minor changes to the tender dossier will be 

published at the latest 11 days before the submission deadline on the https://mtender.gov.md 

Deadline for submission of tenders 

 Time 10:00 AM, April 8, 2020.  

Any tender received by the Contracting Authority after this deadline will not be considered. 

19. Tender opening session 

 Time 10:00 AM, April 8, 2020.  

20. Language of the procedure 

All written communications for this tender procedure and contract must be in English or Romanian. 

The English and Romanian version (non-official) of the tender dossier are available on the website: 

https://mtender.gov.md 

21. Legal basis
1
 

Regulation (EU) N°236/2014 of the European Parliament and of the Council of 11 March 2014 laying 

down common rules and procedures for the implementation of the Union's instruments for financing 

external action and ENI- See Annex A2 of the Practical Guide. 

                                                 

1
 Please state any specificity that might have an impact on rules on participation (such as geographic or thematic or long/short 

term). 

https://mtender.gov.md/
https://mtender.gov.md/
https://mtender.gov.md/
https://mtender.gov.md/
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VOLUME 1 

SECTION 1: INSTRUCTIONS TO TENDERERS 

 

SECTION I  INSTRUCTIONS TO TENDERERS 

PUBLICATION REF.: RMCO 81701/27.06.2019 – 3.2.3. Modernisation of the Customs Office 

Giurgiulești 

In submitting a tender, the tenderer accepts in full and without restriction the special and general 

conditions governing the contract as the sole basis of this tendering procedure, whatever its own 

conditions of sale may be, which it hereby waives. Tenderers are expected to examine carefully 

and comply with all instructions, forms, contract provisions and specifications contained in this 

tender dossier. Failure to submit a tender containing all the required information and 

documentation within the deadline will lead to rejection of the tender. No account can be taken of 

any reservation in the tender as regards the tender dossier; this may result in immediate rejection 

of the tender without further evaluation. 

These Instructions set out the rules for the submission, selection and implementation of contracts 

financed under this call for tenders, in conformity with the provisions of the Practical Guide, 

which is applicable to this call (available on the internet at this address: 

http://ec.europa.eu/europeaid/prag/document.do ). 

http://ec.europa.eu/europeaid/prag/document.do
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GENERAL PART 

1. GENERAL INSTRUCTIONS 

1.1. Tenderers must tender for the whole of the works required by the dossier. 

Tenders will not be accepted for incomplete lots. 

1.2. Timetable 

 DATE TIME* 

Clarification meeting  06.03.2020 12:00 

Site visit 06.03.2020 11:00 

Deadline for requesting any additional 

information from the Contracting 

Authority 

18.03.2020 17:00 

Last date on which additional 

information are issued by the 

Contracting Authority 

27.03.2020 17:00 

Deadline for submitting tenders 08.04.2020 10:00 

Tender opening session 08.04.2020 10:00 

Notification of award to the successful 

tenderer 

Date at most 90 days 

after deadline for 

tenders  

- 

Signature of the contract Date at most 150 days 

after deadline for 

tenders  

- 

 

* All times are in the time zone of the Republic of Moldova  

 Provisional date 

2. FINANCING 

The project is financed by the European Union, in accordance with the rules of the Joint 

Operational Programme Romania – Republic of Moldova 2014 – 2020. 

The project is co-financed by the Government of the Republic of Moldova. 

3. PARTICIPATION 

3.1. Participation is open to all natural persons who are nationals of and legal 

persons (participating either individually or in a grouping – consortium - of 

tenderers) which are effectively established in a Member State of the European 

Union or in a eligible country or territory as defined under the Regulation (EU) 

N° 236/2014 establishing common rules and procedures for the implementation 

of the Union's instruments for external action (CIR) for the applicable 

Instrument under which the contract is financed (see also heading 22 of the 

contract notice). Participation is also open to international organisations. All 

supplies under this contract must originate in one or more of these countries. 
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However, they may originate from any country when the amount of the 

supplies to be purchased is below 100 000 euros. 

3.2. These terms refer to all nationals of the above states and to all legal entities, 

companies or partnerships established in the above states. For the purposes of 

proving compliance with this rule, tenderers being legal persons, must present 

the documents required under that country’s law.  

3.3. The eligibility requirement detailed in subclauses 3.1 and 3.2 applies to all 

members of a joint venture/consortium and all subcontractors, as well as to all 

entities upon whose capacity the tenderer relies for the selection criteria. Every 

tenderer, member of a joint venture/consortium, every capacity-providing 

entity, every subcontractor providing more than 10 % of the works and every 

supplier providing more than 10 % of the works must certify that they meet 

these conditions. They must prove their eligibility by a document dated less 

than one year earlier than the deadline for submitting tenders, drawn up in 

accordance with their national law or practice or by copies of the original 

documents stating the constitution and/or legal status and the place of 

registration and/or statutory seat and, if it is different, the place of central 

administration. The Contracting Authority may accept other satisfactory 

evidence that these conditions are met. 

3.4. Natural persons, companies or undertakings falling into a situation set out in 

section 2.3.3.1 ('exclusion from participation in procurement procedures') and 

section 2.3.3.2 ('rejection from a given procedure') of the Practical Guide, are 

not entitled to participate in this tender procedure or be awarded a contract. 

Should they do so, their tender will be considered unsuitable or irregular 

respectively. Tenderers must provide declarations to the effect that they are not 

in any of the exclusion situations listed in section 2.3.3 of the Practical Guide. 

The declarations must cover all the members of a joint venture/consortium. 

Tenderers guilty of making false declarations may also incur financial penalties 

and exclusion in accordance with section 2.3.4 of the Practical Guide. 

3.5. The exclusion situation referred to in subclause 3.4 applies to all members of a 

joint venture/consortium, all subcontractors and all suppliers to tenderers, as 

well as to all entities upon whose capacity the tenderer relies for the selection 

criteria. 

3.6. The upper limit authorised for subcontracting is 30 % of the value of the 

tender
1
. 

4. ONLY ONE TENDER PER TENDERER 

A company may not tender for a given contract both individually and as a member of a joint 

venture/consortium. Participation by a tenderer in more than one tender for a contract will result in 

the disqualification of all those tenders for that contract in which the party is involved. The same 

company may only participate as subcontractor in different tenders if that is justified by the 

specific nature of the market and cleared by the Contracting Authority. 

                                                      
1
  If the tender includes subcontracting, it is recommended that the contractual arrangements between the tenderer 

and its subcontractors include mediation, according to national and international practices, as a method of 

dispute resolution. 
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5. TENDER EXPENSES 

5.1. The tenderer will bear all costs associated with preparing and submitting the 

tender. The Contracting Authority will not be responsible or liable for such 

costs, whatever the conduct or outcome of the procedure. 

5.2. The Contracting Authority will neither be responsible for, nor cover, any 

expenses or losses incurred by the tenderer through site visits and inspections 

or any other aspect of its tender. 

6. SITE VISIT AND CLARIFICATION MEETING 

6.1. The tenderer is obliged to visit and inspect the site of the works and its 

surroundings for the purpose of assessing, at its own responsibility, expense 

and risk, the factors necessary for preparing its tender and signing the contract 

for the works at 06.03.2020, 11:00, CBP Giurgiulesti (see point 13 of the 

contract notice.) 

6.2. A clarification meeting and/or a site visit will be held by the Contracting 

Authority at 06.03.2020, 11:00- 12:00, CBP Giurgiulesti (see point 13 of the 

contract notice). 

6.3. The minutes of the clarification meeting and the site visit will be published on 

the Customs Service website https://customs.gov.md/ro/content/rmco.  

 As proof of participation, tenderers will receive a certificate of their site visit. 

TENDER DOCUMENTS 

7. CONTENT OF TENDER DOCUMENTS 

The set of tender documents comprises the documents specified in the invitation letter. 

Tenderers bear sole liability for examining with appropriate care the tender documents, including 

design documents available for inspection and any modification to the tender documents issued 

during the tendering period, and for obtaining reliable information on any conditions and 

obligations that may in any way affect the amount or nature of the tender or the execution of the 

works. In the event that the tenderer is successful, no claim for altering the tender amount will be 

entertained on the grounds of errors or omissions in the obligations of the tenderer described 

above. 

8. EXPLANATIONS CONCERNING TENDER DOCUMENTS 

8.1. Tenderers may submit questions in writing up to 21 days before the deadline for submission 

of tenders, specifying the publication reference and the contract title (RMCO 

81701/27.06.2019 – 3.2.3. Modernisation of the Customs Office Giurgiulești) on the websites: 

https://mtender.gov.md 

The Contracting Authority has no obligation to provide additional information after this date. 

The Contracting Authority must reply to all tenderers’ questions at least 11 days before the 

deadline for receipt of tenders.  

https://customs.gov.md/ro/content/rmco
https://mtender.gov.md/
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8.2. The questions and answers will be published on the on: https://mtender.gov.md  

9. MODIFICATIONS TO TENDER DOCUMENTS 

9.1. The Contracting Authority may amend the tender documents by publishing 

modifications up to 11 days before the deadline for submitting tenders. 

9.2. Each modification published will constitute a part of the tender documents and 

will be published on the on the websites: https://mtender.gov.md and 

https://customs.gov.md/ro/content/rmco . 

9.3. The Contracting Authority may, as necessary and in accordance with Clause 

18, extend the deadline for submitting tenders to give tenderers sufficient time 

to take modifications into account when preparing their tenders. 

TENDER PREPARATION 

10. LANGUAGE OF TENDERS 

10.1. The tender and all correspondence and documents related to the tender 

exchanged by the tenderer and the Contracting Authority must be written in the 

language of the procedure, which is English or Romanian. All correspondence 

relating to payments, including invoices and interim and final payment 

certificates, must also be sent to the Contracting Authority in English or 

Romanian. 

10.2. If supporting documents are not written in one of the official languages of the 

European Union, a translation into the language of the call for tender must be 

attached. Where the documents are in an official language of the European 

Union other than English, it is strongly recommended to provide a translation 

into the language of the call for tenders, in order to facilitate the evaluation of 

the documents. 

11. CONTENT AND PRESENTATION OF TENDER 

11.1. Tenders must satisfy the following conditions: 

Tenders must comprise the documents and information in clause 12 below. 

The tender must be signed by a person or persons empowered by power of attorney 

submitted in accordance with Form 4.3 in Volume 1, Section 4 of the tender dossier. 

The relevant pages of the documents specified in clause 12 must be signed as indicated. 

The tenderer must provide all documents required by the tender dossier. All such 

documents, without exception, must comply strictly with these conditions and provisions 

and contain no amendments made by the tenderer. Tenders which do not comply with the 

requirements of the tender dossier may be rejected. 

11.2. The works are not divided into lots. Tenders must be for all the quantities 

indicated.  

https://mtender.gov.md/
https://mtender.gov.md/
https://customs.gov.md/ro/content/rmco
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12. INFORMATION/DOCUMENTS TO BE SUPPLIED BY THE TENDERER 

12.1. All tenders must comprise the following information and duly completed 

documents: 

Tender form, together with its Annex 1 'Declaration of honour on exclusion criteria and 

selection criteria', using the form provided in Volume 1, section 2; 

Documentation as required in the questionnaire in Volume 1, Section 4, including all forms 

attached; 

The forms provided in Volume 4: 

Volume 4.2.2 — Summary; 

Volume 4.2.3 — Breakdown of the lump-sum price; 

Volume 4.2.5 — Detailed Breakdown of Prices. 

The Breakdown of the Lump-sum Price and the Detailed Breakdown of Prices do 

not derogate in any way to the clause stating that, in a lump-sum contract, the total contract 

price remains fixed irrespective of the quantity of work actually carried out. 

12.1.1.1. The prices in Volume 4 are deemed to have been set on the basis of the 

conditions in force 30 days prior to the deadline for submitting tenders. 

The Detailed Breakdown of Prices must be used when required for any 

purpose under the contract, notably to provide the coefficients for 

applying the price revision formula referred to in Article 48.2 of the 

Special Conditions. The tenderer must provide clear arithmetical 

calculations for the proposed coefficients. 

Cash flow statements. 

Copies of the most recent documents showing the organisation chart, legal status and place 

of registration of the tenderer's headquarters, a power of attorney empowering the person 

signing the tender and all related documentation. These documents must follow the forms in 

Volume 1, Section 4 of the tender dossier: 

 general information about the tenderer (Form 4.1) 

 organisation chart (Form 4.2) 

 power of attorney (Form 4.3). 

Evidence showing that the liquid assets and access to credit facilities are adequate for this 

contract, confirmed by a financial statement for the last three years verified by a chartered 

accountant. This evidence must be provided using Form 4.4, Financial statement, in Volume 

1, Section 4 of the tender documents. 

Financial projections for the one year ahead. This information must follow Form 4.4, 

Financial statement, provided in accordance with Volume 1, Section 4 of the tender 

documents. 

Financial identification form (Form 4.5a, Volume 1) and Legal Entity File (Form 4.5b, 

Volume 1). If the tenderer has already signed another contract financed by the European 

Union, it may provide instead of the forms and supporting documents either the file numbers 

received or copies of the forms provided on that occasion, unless a change occurred in the 

meantime. 
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Information about the tenderer’s technical qualifications. This information must follow the 

forms in Volume 1, Section 4 of the tender documents and include: 

 a presentation of the tenderer’s organisation, including the total number of 

staff employed (Form 4.6.1.1), 

 a list of the staff proposed for execution of the contract, with the CVs of key 

staff (Forms 4.6.1.2 and 4.6.1.3), 

 a list of plant for execution of the contract. The descriptions must demonstrate 

the tenderer’s ability to complete the works and should include amongst others, 

the following elements: bulldozer machines; road grader; concrete mixing 

and placing plant; road roller and dump truck, etc. 

 

The tenderer must indicate whether this equipment is owned, hired or used by a 

subcontractor. Manufacturer’s documents fully describing the equipment must be 

submitted with the tender (Form 4.6.2); 

 a list of materials and any supplies intended for use in the works, stating 

their origin; 

 a work plan with brief descriptions of the main tasks (Form 4.6.3), showing 

the sequence and proposed timetable for implementing the tasks. In 

particular, the proposal must detail the temporary and permanent works to 

be constructed. The tenderer must take account of weather conditions and 

the requirement to prepare designs and obtain building permits prior to 

carrying out construction works. The tenderer must also submit a 

comprehensive method statement, with drawings if necessary, showing the 

methods by which it proposes to carry out the works. In particular, the 

tenderer must indicate the numbers, types and capacities of the plant and 

staff it proposes to use on the main areas of work; 

 a critical milestone bar chart showing times and duties allocated for 

employees for this contract (Form 4.6.3); 

 data on subcontractors and the percentage of works to be subcontracted 

(Form 4.6.3); 

 evidence of relevant experience in carrying out works of a similar nature, 

including the nature and value of the contracts, works in hand and 

contractually committed (Form 4.6.4). The evidence must include successful 

experience as the prime contractor in construction of at least 2 projects of 

the same nature and complexity comparable to the works concerned by the 

tender during the last five years; 

 information regarding the proposed main site office (Form 4.6.3); 

 an outline of the quality assurance system(s) to be used (Form 4.6.7). 

 if applicable, information on tenderers involved in a joint 

venture/consortium (Form 4.6.5); 

 details of their litigation history over the last 5 years (Form 4.6.6); 

 details of the accommodation and facilities to be provided for the Supervisor 

(Form 4.6.8); 

 any other information (Form 4.6.9). 

Proof documents, declarations and undertakings according to clauses 3.1-3.6 above. These 

documents should cover all members of a joint venture/consortium and all subcontractors as 

specified. 
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Unless otherwise provided in the contract, all goods purchased under the contract must 

originate in a Member State of the European Union or in a country or territory of the regions 

covered and/or authorised by the specific instruments applicable to the programme specified 

in clause 3.1 above. For these purposes, ‘origin’ means the place where the goods are mined, 

grown, produced or manufactured and/or from which services are provided. The origin of 

the goods must be determined according to the relevant international agreements (notably 

WTO agreements), which are reflected in EU legislation on rules of origin for customs 

purposes: the Customs Code (Council Regulation (EEC) No 2913/92) in particular its 

Articles 22 to 26 thereof, and the Code's implementing provisions (Commission Regulation 

(EEC) No 2454/93. 

Tenderers must provide an undertaking signed by their representative certifying compliance 

with this requirement. For more details, see point 2.3.1 Practical Guide 2016. 

Modifications (if any); 

Tender guarantee, using the form provided in Volume 1, Section 3;  

Site visit certificate. 

12.2. In order to be eligible for the award of the contract, tenderers must provide 

evidence that they meet the selection criteria. This must be provided by 

tenderers using the forms described in 12.1 above and any additional forms 

tenderers may wish to use. 

If a tender is submitted by a consortium, unless specified, the selection criteria will be 

applied to the consortium as a whole. 

THE SELECTION CRITERIA FOR EACH TENDERER ARE AS FOLLOWS: 

Economic and financial capacity of candidate: 

 Turnover of the last 3 financial years must be at least 300 000 EUR per year,  

 Available financial resources (min 10%) from the tender value; confirmed by 

bank statement/extract,  

 Current ratio (current assets/current liabilities) in the last year for which 

accounts have been closed must be at least 1. In case of a consortium this 

criterion must be fulfilled by each member, 

 Lack of debts to the state budget, confirmed by a certificate issues by Fiscal 

inspectorate. 

 

Technical and professional capacity of candidate: 

 it must have completed at least 2 projects of the same nature/amount/complexity as 

the works concerned by the tender and implemented during the last 5 years.  

 it must carry out at least 70 % of the contract works using its own resources, which 

means that it must have the equipment, materials, human and financial resources 

necessary to carry out that percentage of the contract. 

 all its key staff must have higher education, at least 5 years’ appropriate experience 

and proven qualifications relevant to works of a similar nature to this project. 

-- site manager; 

- foreman 

Certified technical personnel, with minimum 3 years of experience: 
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- welders in the field of metal structure,  

- concreter, tinsmith, etc 

 Minimum one recommendation letter from the beneficiary, regarding the executed 

works during the last 5 years. 

Capacity-providing entities: 

An economic operator may, where appropriate and for a particular contract, rely 

on the capacity of other entities, regardless of the legal nature of the links which it 

has with them. Some examples of when it may not be considered appropriate by 

the Contracting Authority are when the tenderer relies mostly on the capacity of 

other entities or when it relies on key criteria. If the tenderer relies on other 

entities, it must prove to the Contracting Authority that it will have at its disposal 

the resources necessary to perform the contract, for example by producing a 

commitment on the part of those entities to place resources at its disposal. Such 

entities, for instance the parent company of the economic operator, must respect 

the same rules of eligibility and notably that of nationality, as the economic 

operator. Furthermore, the tender should include a separate document providing 

data on this third entity for the relevant selection criterion. Proof of capacity must 

be furnished at the request of the Contracting Authority.  

With regard to technical and professional criteria, a tenderer may only rely on the 

capacities of other entities where the latter will perform the works for which these 

capacities are required. 

With regard to economic and financial criteria, the entities upon whose capacity 

the tenderer relies, become jointly and severally liable for the performance of the 

contract. 

12.3. Tenders submitted by companies in partnerships forming a joint 

venture/consortium must also fulfil the following requirements: 

 The tender must include all the information required in 12.1 above for each member of 

the joint venture/consortium and summary data for execution of works by the tenderer. 

 The tender must be signed in a way that legally binds all members. One member must be 

appointed lead member and that appointment confirmed by submission of powers of 

attorney signed by legally empowered signatories representing all members. See Form 

4.6.5 in Volume 1 and the tender form. 

 All members of the joint venture/consortium are bound to remain in the joint 

venture/consortium for the whole execution period of the contract. See the declaration in 

the tender form. 

13. TENDER PRICES 

13.1. Maximum budget is 5 334,8 mii MDL
2
 

13.2. The tenderer must provide: Breakdown of the Lump-sum Price in MDL. The 

tender price must cover all works as described in the tender documents. All 

sums in Breakdown of the Lump-sum Price, the questionnaire and other 

documents must also be expressed in this currency, with the exception of 

originals of bank and annual financial statements. 

                                                      
2
 The currency of tender will be the currency of the contract and of payment. 
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13.3. Tenderers must quote all components of Breakdown of the Lump-sum Price. 

No payment will be made for items which have not been costed; such items 

will be deemed to be covered by other items on the Breakdown of the Lump-

sum Price.  

13.4. If a discount is offered by the tenderer, it must be clearly specified in 

Breakdown of the Lump-sum Price in Volume 4 and indicated in the tender 

form in Volume 1, Section 1.2. The discount must be quoted for all works. 

13.5. If the tenderer offers a discount, the discount must be included on each interim 

payment certificate and calculated on the same basis as in the tender. 

14. PERIOD OF VALIDITY OF TENDERS 

14.1. Tenders must remain valid for a period of 90 days after the deadline for 

submitting tenders indicated in the contract notice, the invitation to tender or as 

amended in accordance with Clauses 9 and/or 18. 

14.2. In exceptional circumstances, the Contracting Authority may, before the 

validity period expires, request that tenderers extend the validity of tenders for 

a specific period, which may not exceed 40 days. Such requests and the 

responses to them must be made in writing. A tenderer may refuse to comply 

with such a request without forfeiting its tender guarantee. If the tenderer 

decides to accept the request, it may not amend its tender and it is bound to 

extend the validity of its tender guarantee for the revised period of validity of 

the tender. In case the contracting authority is required to obtain the 

recommendation of the panel referred to in section 2.3.3.1 of the Practical 

Guide, the contracting authority may request an extension of the validity of the 

tenders up to the adoption of that recommendation. 

14.3. The successful tenderer must maintain its tender for a further 60 days. This 

period is in addition to the validity period, irrespective of the date of 

notification. 

15. TENDER GUARANTEE 

15.1. The tenderer must provide, as a part of its tender, a tender guarantee in the form 

set out in Volume 1, Section 3 of the tender dossier, or in another form 

acceptable to the Contracting Authority that meets the essential requirements 

set out therein. The tender guarantee must be 1% of the budget available for 

the contract The original guarantee must be included in the original tender. 

15.2. It may be provided in the form of a bank guarantee, a banker’s draft, a certified 

cheque, a guarantee provided by an insurance and/or guarantee company or an 

irrevocable letter of credit made out to the Contracting Authority. 

15.3. The tender guarantee must remain valid for 45 days beyond the period of 

validity of the tender, including any extensions, and be issued to the 

Contracting Authority for the requisite amount. 

15.4. The tender guarantees of unsuccessful tenderers will be returned together with 

the information letter that the tenderer has been unsuccessful. 
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15.5. The tender guarantee of the successful tenderer must be released when the 

tenderer has signed the contract and provided the requisite performance 

guarantee. 

16. VARIANT SOLUTIONS 

Variant solutions will not be taken into consideration. 

SUBMISSION OF TENDERS 

17. SEALING, MARKING AND SUBMITTING TENDERS 

17.1. The complete tender must be submitted on the websites: 

https://mtender.gov.md before the deadline set in point 19 of the Contract 

notice.  

The reference code of this tender procedure, (RMCO 81701/27.06.2019 – 3.2.3. Modernisation 

of the Customs Office Giurgiulești.); 

18. EXTENSION OF THE DEADLINE FOR SUBMITTING TENDERS 

The Contracting Authority may, on its own discretion, extend the deadline for submitting tenders 

by issuing an amendment in accordance with Clause 9. In such cases, all rights and obligations of 

the Contracting Authority and the tenderer regarding the original date specified in the contract 

notice will be subject to the new date. 

19. LATE TENDERS 

19.1. All tenders received after the deadline for submission specified in the contract 

notice or these instructions will be kept by the Contracting Authority. The 

guarantees will be returned to the tenderers. 

19.2. No liability can be accepted for late delivery of tenders. Late tenders will be 

rejected and will not be evaluated. 

20. ALTERING AND WITHDRAWING TENDERS 

20.1. Tenderers may alter or withdraw their tenders by written notification prior to 

the above deadline. No tender may be altered after the deadline for submission. 

Withdrawals must be unconditional and will end all participation in the tender 

procedure. 

20.2. Any notification of alteration or withdrawal must be prepared and submitted in 

accordance with Clause 17, and the envelope must be marked ‘alteration’ or 

‘withdrawal’, as appropriate. 

20.3. Withdrawal of a tender in the period between the deadline for submission and 

the date of expiry of the validity of the tender will result in forfeiture of the 

tender guarantee. 

https://mtender.gov.md/
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OPENING AND EVALUATING TENDERS 

21. OPENING TENDERS 

21.1. The purpose of opening and examining tenders is to check whether the tenders 

are complete, whether the requisite tender guarantees have been furnished, 

whether the required documents are included and whether the tenders are 

generally in order. 

21.2. Tenders will be opened in public session on the date and venue specified in 

point 20 of the Contract notice by the Committee appointed for that purpose. 

The Committee will draw up minutes of the meeting, which must be available 

to tenderers on request. 

21.3. At the tender opening session, the tenderers’ names, the tender prices, any 

discounts offered, written notifications of alteration and withdrawal, the 

presence of the tender guarantee (if required) and such other information the 

Contracting Authority may consider appropriate may be announced. 

21.4. After the public opening of the tenders, no information relating to the 

examination, clarification, evaluation or comparison of tenders or 

recommendations concerning the award of contract can be disclosed until after 

the contract has been awarded. 

Any attempt by a tenderer to influence the evaluation committee in the process of 

examination, clarification, evaluation and comparison of tenders, to obtain information on 

how the procedure is progressing or to influence the Contracting Authority in its decision 

concerning the award of the contract will result in the immediate rejection of its tender. 

22. EVALUATING TENDERS 

The Contracting Authority reserves the right to ask a tenderer to clarify any part of its tender that 

the evaluation committee considers necessary to evaluate it. Such requests and the responses to 

them must be made in writing. They may in no circumstances alter or try to change the price or 

content of the tender, except to correct arithmetical errors discovered by the evaluation committee 

when analysing tenders. 

The Contracting Authority reserves the right to check information submitted by the tenderer if the 

evaluation committee considers it necessary. 

22.1. Examination of the administrative compliance of tenders 

The aim at this stage is to check that tenders comply with the requirements of the tender 

dossier. A tender is deemed to comply if it satisfies all the conditions, procedures and 

specifications in the tender dossier without substantially departing from or attaching 

restrictions to them. 

Substantial departures or restrictions are those which affect the scope, quality or execution 

of the contract, differ widely from the terms of the tender dossier, limit the rights of the 

Contracting Authority or the tenderer’s obligations under the contract or distort competition 

for tenderers whose tenders do comply. Decisions to the effect that a tender is not 

administratively compliant must be duly justified in the evaluation minutes. 

The evaluation committee will check that each tender: 

 has been properly signed; 

 includes a correct tender guarantee (if required); 
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 meets the requirements as set out in the administrative compliance grid; 

 has complete documentation and information; 

 substantially complies with the requirements of these tender documents. 

If a tender does not meet the requirements set out in the administrative compliance grid, it 

may be rejected by the evaluation committee when checking admissibility. 

22.2. Technical evaluation 

The evaluation committee must evaluate only those tenders considered substantially 

compliant in accordance with Clause 22.1. 

At this step of the evaluation procedure, the Committee will analyse the tenders' technical 

conformity in relation to the technical specifications, classifying them technically compliant 

or non-compliant. 

22.3. Financial evaluation 

Once the technical evaluation has been completed, the evaluation committee checks that the 

financial offers contain no arithmetical errors. If the tender procedure contains several lots, 

financial offers are compared for each lot. The financial evaluation will have to identify the 

best financial offer for each lot, taking due account of any discounts offered. 

When analysing the tender, the evaluation committee will calculate the final tender price 

after adjusting it on the basis of Clause 23.  

23. CORRECTING ERRORS 

23.1. Possible errors in the financial offer will be corrected by the evaluation 

committee as follows: 

 where there is a discrepancy between amounts in figures and in words, the amount in 

words will prevail; 

 except for lump-sum contracts, where there is a discrepancy between a unit price and the 

total amount derived from the multiplication of the unit price and the quantity, the unit 

price as quoted will prevail. 

23.2. The amount stated in the tender will be adjusted by the evaluation committee in 

the event of error, and the tenderer will be bound by that adjusted amount. If 

the tenderer does not accept the adjustment, its tender will be rejected and its 

tender guarantee forfeited. 

CONTRACT AWARD 

24. AWARD CRITERIA 

The most economically advantageous tender is the technically compliant tender with the lowest 

price. 

 

25. Notification of award, contract clarifications 

Prior to the expiry of the validity period of tenders, the Contracting Authority will notify the 

successful tenderer, in writing, that its tender has been selected and draw its attention to any 

arithmetical errors corrected during the evaluation process. This notification may take the form of 

an invitation to clarify certain contractual questions raised therein, to which the tenderer must be 

prepared to reply. This clarification will be confined to issues that had no direct bearing on the 



15 January 2016 Page 15 of 18 

d4b_itt_en.doc 

choice of the successful tender. The outcome of such clarification will be set out in a memorandum 

of clarification, to be signed by both parties and incorporated into the contract. 

Documentary evidence required from the successful tenderer: 

Before the Contracting Authority signs the contract with the successful tenderer, the successful 

tenderer must provide the documentary proof or statements required under the law of the country 

in which the company (or, for consortia, each of the companies) is established, to show that it does 

not fall into any of the exclusion situations listed in section 2.3.3 of the Practical Guide. This 

evidence, documents or statements must carry a date, which cannot be more than one year before 

the date of submission of the tender. In addition, a statement must be furnished stating that the 

situations described in these documents have not changed since then. The above-mentioned 

documents must be submitted for the tenderer, every member of a joint venture/consortium, all 

subcontractors providing more than 10 % of the works and every supplier providing more than 

10 % of the works. For any other subcontractor or supplier, the successful tenderer must submit a 

declaration from the intended subcontractor or supplier that it is not in one of the exclusion 

situations. In the event of doubt on this declaration of honour, the Contracting Authority must 

request documentary evidence that they are not in a situation of exclusion. 

Evidence of financial, economic, technical and professional capacity according to the selection 

criteria specified in subsection 12.2 above will be requested unless satisfactory documents are 

already included in the tender. 

If the successful tenderer fails to provide this documentary proof or statement within 15 calendar 

days following notification of award or if the successful tenderer is found to have provided false 

information, the award will be considered null and void. In this case, the Contracting Authority 

may award the tender to the next lowest tenderer or cancel the tender procedure. 

After the contract has been signed and the successful tenderer has provided the performance 

guarantee, in accordance with Clause 26, the Contracting Authority will promptly notify the other 

tenderers that their tenders have not been successful and release their tender guarantees. 

By submitting a tender, each tenderer accepts to receive notification of the outcome of the 

procedure by electronic means. Such notification shall be deemed to have been received on the 

date upon which the contracting authority sends it to the electronic address referred to in the offer.  

26. CONTRACT SIGNING AND PERFORMANCE GUARANTEE 

26.1. Within 30 days of receipt of the contract already signed by the Contracting 

Authority, the selected tenderer must sign and date the contract and return it, 

with the performance guarantee (if applicable) to the Contracting Authority. On 

signing the contract, the successful tenderer will become the Contractor and the 

contract will enter into force. 

26.2. If it fails to sign and return the contract and any financial guarantee required 

within 30 days after receipt of notification, the Contracting Authority may 

consider the acceptance of the tender to be cancelled, without prejudice to the 

Contracting Authority’s right to invoke the guarantee, claim compensation or 

pursue any other remedy in respect of such failure, and the successful tenderer 

will have no claim whatsoever on the Contracting Authority. 

26.3. The performance guarantee referred to in the General Conditions is set at 5% 

of the amount of the contract and must be presented in the form specified in the 

annex to the tender dossier, except where it takes the form of a certified cheque 

or a cash deposit. It will be released in accordance with the Special Conditions. 
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27. CANCELLATION OF THE TENDER PROCEDURE 

In the event of cancellation of a tender procedure, tenderers will be notified by the Contracting 

Authority. If the tender procedure is cancelled before the tender opening session, the sealed 

envelopes will be returned, unopened, to the tenderers. 

Cancellation may occur, for example, where: 

 the tender procedure has been unsuccessful, namely where no qualitatively or financially 

worthwhile tender has been received or there has been no valid response at all; 

 the economic or technical parameters of the project have been fundamentally altered; 

 exceptional circumstances or force majeure render normal execution of the project 

impossible; 

 all technically compliant tenders exceed the financial resources available; 

 there have been irregularities in the procedure, in particular where these have prevented fair 

competition; 

 the award is not in compliance with sound financial management, i.e. does not respect the 

principles of economy, efficiency and effectiveness (e.g. the price proposed by the tenderer 

to whom the contract is to be awarded is objectively disproportionate with regard to the 

price of the market. 

In no event will the Contracting Authority be liable for any damages whatsoever including, 

without limitation, damages for loss of profits, in any way connected with the cancellation of 

a tender procedure, even if the Contracting Authority has been informed of the possibility of 

damage. Publication of a contract notice does not commit the Contracting Authority to 

implement the programme or project announced. 

28. ETHICS CLAUSES 

28.1. Any attempt by a candidate or tenderer to obtain confidential information, enter 

into unlawful agreements with competitors or influence the committee or the 

Contracting Authority during the process of examining, clarifying, evaluating 

and comparing tenders will lead to the rejection of its candidacy or tender and 

may result in administrative penalties. 

28.2. Without the Contracting Authority’s prior written authorisation, the Contractor 

and its staff or any other company with which the Contractor is associated or 

linked may not, even on an ancillary or subcontracting basis, supply other 

services, carry out works or supply equipment for the project. This also applies 

to any other programmes or projects that could, owing to the nature of the 

contract, give rise to a conflict of interest on the part of the Contractor. 

28.3. When putting forward a candidacy or tender, the candidate or tenderer must 

declare that it is not affected by any conflict of interest, and that it has no 

equivalent relation in that respect with other tenderers or parties involved in the 

project. Should such a situation arise during execution of the contract, the 

Contractor must immediately inform the Contracting Authority. 

28.4. The Contractor must at all times act impartially and as a faithful adviser in 

accordance with the code of conduct of its profession. It must refrain from 

making public statements about the project or services without the Contracting 

Authority’s prior approval. It may not commit the Contracting Authority in any 

way without its prior written consent. 
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28.5. For the duration of the contract, the Contractor and its staff must respect human 

rights and undertake not to offend the political, cultural and religious mores of 

the beneficiary state. 

28.6. The Contractor may accept no payment connected with the contract other than 

that provided for therein. The Contractor and its staff must not exercise any 

activity or receive any advantage inconsistent with their obligations to the 

Contracting Authority. 

28.7. The Contractor and its staff are obliged to maintain professional secrecy for the 

entire duration of the contract and after its completion. All reports and 

documents drawn up or received by the Contractor are confidential. 

28.8. The contract governs the Parties’ use of all reports and documents drawn up, 

received or presented by them during execution of the contract. 

28.9. The Contractor must refrain from any relationship likely to compromise its 

independence or that of its staff. If the Contractor ceases to be independent, the 

Contracting Authority may, regardless of injury, terminate the contract without 

further notice and without the Contractor having any claim to compensation. 

28.10. The Commission reserves the right to suspend or cancel project financing if 

corrupt practices of any kind are discovered at any stage of the award process 

and if the Contracting Authority fails to take all appropriate measures to 

remedy the situation. For the purposes of this provision, ‘corrupt practices’ are 

the offer of a bribe, gift, gratuity or commission to any person as an inducement 

or reward for performing or refraining from any act relating to the award of a 

contract or implementation of a contract already concluded with the 

Contracting Authority. 

28.11. All tenders will be rejected or contracts terminated if it emerges that the award 

or execution of a contract has given rise to unusual commercial expenses. 

Unusual commercial expenses are commissions not mentioned in the main 

contract or not stemming from a properly concluded contract referring to the 

main contract, commissions not paid in return for any actual and legitimate 

service, commissions remitted to a tax haven, commissions paid to a recipient 

who is not clearly identified or commissions paid to a company which has 

every appearance of being a front company. 

28.12. The Contractor undertakes to supply the Commission on request with all 

supporting documents relating to the conditions of the contract’s execution. 

The Commission may carry out whatever documentary or on-the-spot checks it 

deems necessary to find evidence in cases of suspected unusual commercial 

expenses. 

28.13. Contractors found to have paid unusual commercial expenses on projects 

funded by the European Union are liable, depending on the seriousness of the 

facts observed, to have their contracts terminated or to be permanently 

excluded from receiving EU funds. 

28.14. The Contracting Authority reserves the right to suspend or cancel the 

procedure, where the award procedure proves to have been subject to 

substantial errors, irregularities or fraud. Where such substantial errors, 



15 January 2016 Page 18 of 18 

d4b_itt_en.doc 

irregularities or fraud are discovered after the award of the Contract, the 

Contracting Authority may refrain from concluding the Contract. 

29. APPEALS 

Tenderers believing that they have been harmed by an error or irregularity during the award 

process may file a complaint. See section 2.4.15 of the Practical Guide 2016. 



Version March 2016 

Declaration on honour on 

exclusion criteria and selection criteria 

The undersigned [insert name of the signatory of this form], representing: 

(only for natural persons) 

himself or herself 

(only for legal persons) the following legal person:  

 

ID or passport number:  

 

(‘the person’) 

Full official name: 

Official legal form:  

Statutory registration number:  

Full official address:  

VAT registration number:  

 

(‘the person’) 

I – SITUATION OF EXCLUSION CONCERNING THE PERSON 

(1) declares that the above-mentioned person is in one of the following situations: YES NO 

(a) it is bankrupt, subject to insolvency or winding up procedures, its assets are 

being administered by a liquidator or by a court, it is in an arrangement with 

creditors, its business activities are suspended or it is in any analogous situation 

arising from a similar procedure provided for under national legislation or 

regulations; 

  

(b) it has been established by a final judgement or a final administrative decision 

that the person is in breach of its obligations relating to the payment of taxes or 

social security contributions in accordance with the law of the country in which 

it is established, with those of the country in which the contracting authority is 

located or those of the country of the performance of the contract; 

  

(c) it has been established by a final judgement or a final administrative decision 

that the person is guilty of grave professional misconduct by having violated 

applicable laws or regulations or ethical standards of the profession to which 

the person belongs, or by having engaged in any wrongful conduct which has 

an impact on its professional credibity where such conduct denotes wrongful 

intent or gross negligence, including, in particular, any of the following: 

 

(i) fraudulently or negligently misrepresenting information required for the 

verification of the absence of grounds for exclusion or the fulfilment of 

selection criteria or in the performance of a contract; 

  

(ii) entering into agreement with other persons with the aim of distorting 

competition;   

(iii) violating intellectual property rights; 
  

(iv) attempting to influence the decision-making process of the contracting 

authority during the award procedure;   

(v) attempting to obtain confidential information that may confer upon it 

undue advantages in the award procedure;    

(d) it has been established by a final judgement that the person is guilty of the 

following:  



(i) fraud, within the meaning of Article 1 of the Convention on the 

protection of the European Communities' financial interests, drawn up by 

the Council Act of 26 July 1995; 

  

(ii) corruption, as defined in Article 3 of the Convention on the fight against 

corruption involving officials of the European Communities or officials of 

EU Member States, drawn up by the Council Act of 26 May 1997, and in 

Article 2(1) of Council Framework Decision 2003/568/JHA, as well as 

corruption as defined in the legal provisions of the country where the 

contracting authority is located, the country in which the person is 

established or the country of the performance of the contract; 

  

(iii) participation in a criminal organisation, as defined in Article 2 of 

Council Framework Decision 2008/841/JHA;   

(iv) money laundering or terrorist financing, as defined in Article 1 of 

Directive 2005/60/EC of the European Parliament and of the Council;   

(v) terrorist-related offences or offences linked to terrorist activities, as 

defined in Articles 1 and 3 of Council Framework Decision 2002/475/JHA, 

respectively, or inciting, aiding, abetting or attempting to commit such 

offences, as referred to in Article 4 of that Decision; 

  

(vi) child labour or other forms of trafficking in human beings as defined in 

Article 2 of Directive 2011/36/EU of the European Parliament and of the 

Council; 

  

(e) the person has shown significant deficiencies in complying with the main 

obligations in the performance of a contract financed by the Union’s budget, 

which has led to its early termination or to the application of liquidated 

damages or other contractual penalties, or which has been discovered following 

checks, audits or investigations by an Authorising Officer, OLAF or the Court 

of Auditors;  

  

(f) it has been established by a final judgment or final administrative decision that 

the person has committed an irregularity within the meaning of Article 1(2) of 

Council Regulation (EC, Euratom) No 2988/95; 

  

(g) for the situations of grave professional misconduct, fraud, corruption, other 

criminal offences, significant deficiencies in the performance of the contract or 

irregularity, the applicant is subject to: 

i.facts established in the context of audits or investigations carried out by the 

Court of Auditors, OLAF or internal audit, or any other check, audit or 

control performed under the responsibility of an authorising officer of an 

EU institution, of a European office or of an EU agency or body; 

ii.non-final administrative decisions which may include disciplinary measures 

taken by the competent supervisory body responsible for the verification of 

the application of standards of professional ethics; 

iii.decisions of the ECB, the EIB, the European Investment Fund or 

international organisations; 

iv.decisions of the Commission relating to the infringement of the Union's 

competition rules or of a national competent authority relating to the 

infringement of Union or national competition law; or 

v.decisions of exclusion by an authorising officer of an EU institution, of a 

European office or of an EU agency or body.  

  



II – SITUATIONS OF EXCLUSION CONCERNING NATURAL PERSONS WITH POWER OF 

REPRESENTATION, DECISION-MAKING OR CONTROL OVER THE LEGAL PERSON 

Not applicable to natural persons, Member States and local authorities 

(2)declares that a natural person who is a member of the administrative, 

management or supervisory body of the above-mentioned legal person, 

or who has powers of representation, decision or control with regard to 

the above-mentioned legal person (this covers company directors, 

members of management or supervisory bodies, and cases where one 

natural person holds a majority of shares) is in one of the following 

situations:  

YES NO N/A 

Situation (c) above (grave professional misconduct)    

Situation (d) above (fraud, corruption or other criminal offence)    

Situation (e) above (significant deficiencies in performance of a contract )    

Situation (f) above (irregularity)    

III – SITUATIONS OF EXCLUSION CONCERNING NATURAL OR LEGAL PERSONS ASSUMING 

UNLIMITED LIABILITY FOR THE DEBTS OF THE LEGAL PERSON 

(3) declares that a natural or legal person that assumes unlimited liability for 

the debts of the above-mentioned legal person is in one of the following 

situations:  

YES NO N/A 

Situation (a) above (bankruptcy)    

Situation (b) above (breach in payment of taxes or social security 

contributions)    

IV – GROUNDS FOR REJECTION FROM THIS PROCEDURE 

(4) declares that the above-mentioned person: 
YES NO 

(h) has distorted competition by being previously involved in the preparation of 

procurement documents for this procurement procedure.    

V – REMEDIAL MEASURES 

If the person declares one of the situations of exclusion listed above, it must indicate measures 

it has taken to remedy the exclusion situation, thus demonstrating its reliability. This may 

include e.g. technical, organisational and personnel measures to prevent further occurrence, 

compensation of damage or payment of fines. The relevant documentary evidence which 

illustrates the remedial measures taken must be provided in annex to this declaration. This 

does not apply for situations referred in point (d) of this declaration. 



VI – EVIDENCE UPON REQUEST 

Upon request and within the time limit set by the contracting authority the person must 

provide information on the persons that are members of the administrative, management or 

supervisory body. It must also provide the following evidence concerning the person itself 

and concerning the natural or legal persons which assume unlimited liability for the debt of 

the person: 

For situations described in (a), (c), (d) or (f), production of a recent extract from the judicial record is 
required or, failing that, an equivalent document recently issued by a judicial or administrative 
authority in the country of establishment of the person showing that those requirements are satisfied.  

For the situation described in point (a) or (b), production of recent certificates issued by the 
competent authorities of the State concerned are required. These documents must provide evidence 
covering all taxes and social security contributions for which the person is liable, including for 
example, VAT, income tax (natural persons only), company tax (legal persons only) and social 
security contributions. Where any document described above is not issued in the country concerned, 
it may be replaced by a sworn statement made before a judicial authority or notary or, failing that, a 
solemn statement made before an administrative authority or a qualified professional body in its 
country of establishment. 

The person is not required to submit the evidence if it has already been submitted for another 

procurement procedure. The documents must have been issued no more than one year before 

the date of their request by the contracting authority and must still be valid at that date.  

The signatory declares that the person has already provided the documentary evidence for a 

previous procedure and confirms that there has been no change in its situation:  

Document Full reference to previous procedure 

Insert as many lines as necessary.  

VII – SELECTION CRITERIA  

(5)declares that the above-mentioned person complies with the selection 

criteria applicable to it individually as provided in the tender 

specifications: 

YES NO N/A 

(a) It has the legal and regulatory capacity to pursue the professional 

activity needed for performing the contract as required in section 12 

of the Instructions to Tenderers; 

   

(b) It fulfills the applicable economic and financial criteria indicated in 

section 12 of the Instructions to Tenderers;    

(c) It fulfills the applicable technical and professional criteria indicated in 

section 12 of the Instructions to Tenderers.    

 

 

(6) if the above-mentioned person is the sole tenderer or the leader in 

case of joint tender, declares that: 
YES NO N/A 

(d) the tenderer, including all members of the group in case of joint 

tender and including subcontractors if applicable, complies with all    



the selection criteria for which a consolidated asseessment will be 

made as provided in the tender specifications. 

VII – EVIDENCE FOR SELECTION 

The signatory declares that the above-mentioned person is able to provide the necessary 

supporting documents listed in the relevant sections of the tender specifications and which are 

not available electronically upon request and without delay. 

The person is not required to submit the evidence if it has already been submitted for another 

procurement procedure. The documents must have been issued no more than one year before 

the date of their request by the contracting authority and must still be valid at that date.  

The signatory declares that the person has already provided the documentary evidence for a 

previous procedure and confirms that there has been no change in its situation:  

Document Full reference to previous procedure 

Insert as many lines as necessary.  

 

The above-mentioned person may be subject to rejection from this procedure and to 

administrative sanctions (exclusion or financial penalty) if any of the declarations or 

information provided as a condition for participating in this procedure prove to be false. 

 

Full name Date Signature 
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VOLUME 1 

 
SECTION 2 

TENDER FORM 
 

APPENDIX TO THE TENDER 

 
TENDER FORM FOR A WORKS CONTRACT 

 

Publication reference: RMCO 81701/27.06.2019–3.2.3. Modernisation of the Customs Office 

Giurgiulești  

Name of contract: WORKS PROCUREMENT: Rehabilitation and modernization of the Customs 

Office Giurgiulești. 
 

 

 

 

<Place and date> 

 

 

A: Customs Service, 30, Nicolae Starostenco Str, MD-2065, Chişinău, Republic of Moldova. 
 

 

 

One signed form must be supplied (for each lot, if the tender procedure is divided into lots), 

together with the number of copies specified in the Instruction to Tenderers. The form must 

include a signed declaration using the annexed format from each legal entity making the 

application. All data included in this form must concern only the legal entity or entities 

making the application. The attachments to this form (i.e. declarations, statements, proofs) may 

be in original or copy. If copies are submitted, the originals must be sent to the Contracting 

Authority upon request. For economical and ecological reasons, we strongly recommend that you 

submit your files on paper (no plastic folder or divider).  We also suggest you use double-sided 

printing as much as possible. 

Any additional documentation (brochures, letters, etc.) sent with the form will not be taken into 

consideration. Applications submitted by a consortium (i.e. either a permanent, legally-established 

grouping or a grouping which has been constituted informally for a specific tender procedure) must 

follow the instructions applicable to the consortium leader and its members. 
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1 SUBMITTED BY 

 

 Name(s) of tenderer(s) Nationality
1
 

Leader
2
   

Member 2*   

Etc …    

 

 

2 CONTACT PERSON (for this tender) 

Name  

Address  

Telephone  

Fax  

E-mail  

3 TENDERER’S DECLARATION(S) 

As part of their tender, each legal entity identified under point 1 of this form, including every 

consortium member, as well as each capacity-providing entity and each subcontractor providing 

more than 10% of the works, must submit a signed declaration using this format, together with 

the Declaration of honour on exclusion and selection criteria (Annex 1) (insert Form a.14).  

In response to your letter of invitation to tender for the above contract, 

we, the undersigned, hereby declare that: 

1. We have examined and accept in full the content of the dossier for invitation to tender No 

[……………………………….] of [../../..]. We hereby accept its provisions in their entirety, 
without reservation or restriction. 

2. We offer to execute, in accordance with the terms of the tender dossier and the conditions and time 

limits laid down, without reserve or restriction, the following works: 

 

 

                                                 
1
 Country in which the legal entity is established. 

2
 Add/delete additional lines for members as appropriate. Note that a subcontractor is not considered to be a 

member for the purposes of this tender procedure. If this tender is being submitted by an individual tenderer, the 

name of the tenderer should be entered as ‘leader’ (and all other lines should be deleted). 
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3. The price of our tender [excluding the discounts described under point 4] is: 

 

4. We will grant a discount of [%], or […………..]. 

5. This tender is valid for a period of 90 days from the final date for submission of tenders. 

6. If our tender is accepted, we undertake to provide a performance guarantee, as required by Article 

15 of the Special Conditions. 

7. Our firm/company [and our subcontractors] has/have the following nationality: 

<…………………………………………………> 

8. We are making this tender [on an individual basis/as member of the consortium led by < name of 

the leader / ourselves >]. We confirm that we are not tendering for the same contract in any other 

form. [We confirm, as a member of the consortium, that all members are jointly and severally 

bound in respect of the obligations under the contract, including any recoverable amount, that the 

lead member is authorised to bind, and receive instructions for and on behalf of, each member, that 

the execution of the contract, including payments, is the responsibility of the lead member, and that 

all members in the joint venture/consortium are bound to remain in the joint venture/consortium 

for the entire period of the contract’s execution].[We confirm, as capacity-providing entity to be 

jointly and severally bound in respect of the obligations under the contract, including for any 

recoverable amount.] 

9. In the event that our tender is successful, we undertake, if required, to provide the proof usual 

under the law of the country in which we are effectively established that we do not fall into any of 

the exclusion situations. The date on the evidence or documents provided will be no earlier than 

one year before the date of submission of tender and, in addition, we will provide a statement that 

our situation has not altered in the period which has elapsed since the evidence in question was 

drawn up. We also understand that if we fail to provide this proof within 15 calendar days after 

receiving the notification of award, or if the information provided is proved false, the award may 

be considered null and void. 

10. We agree to abide by the ethics clauses in Clause 28 of the instructions to tenderers and, in 

particular, have no professional conflicting of interests and/or any equivalent relation with other 

candidates or other parties in the tender procedure or behaviour which may distort competition at 

the time of the submission of this application according to Section 2.3.6 of the Practical Guide. We 

have no interest of any nature whatsoever in any other tender in this procedure. 

11. We will inform the Contracting Authority immediately if there is any change in the above 

circumstances at any stage during the implementation of the contract. We also fully recognise and 

accept that any inaccurate or incomplete information deliberately provided in this application may 

result in our exclusion from this and other contracts funded by the EU/EDF. 

12. We note that the Contracting Authority is not bound to proceed with this invitation to tender and 

that it reserves the right to award only part of the contract. It will incur no liability towards us 

should it do so. 

13. We fully recognise and accept that if the above-mentioned persons participate in spite of being in 

any of the situations listed in Section 2.3.3.1 of the Practical Guide or if the declarations or 

information provided prove to be false, they may be subject to rejection from this procedure and to 

administrative sanctions in the form of exclusion and financial penalties representing 2 % to 10 % 

of the total estimated value of the contract being awarded and that this information may be 

published on the Commission website in accordance with the conditions set in Section 2.3.4 of the 

Practical Guide.. 
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14. We are aware that, for the purposes of safeguarding the EU's financial interests, our personal data 

may be transferred to internal audit services, to the Early Detection and Exclusion System, to the 

European Court of Auditors, to the Financial Irregularities Panel or to the European Anti-Fraud 

Office. 

 

[* Delete as applicable] 

 

 

 

Name and first name: […………………………………………………………………] 
 

Duly authorised to sign this tender on behalf of: 

[……………………………………………………………………………………   …] 

 

Place and date: […………………………………………………………….………….] 
 

Stamp of the firm/company: 

 

 

 

 

This tender includes the following annexes: 

 

[Numbered list of annexes with titles] 
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ANNEX 1 – DECLARATION OF HONOUR ON EXCLUSION AND SELECTION CRITERIA 

 

Insert Form a.14
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[ANNEX 2 - APPENDIX TO BE USED ONLY BY NEAR ONLY IN FIDIC CONTRACTS] 

APPENDIX TO TENDER FOR A WORKS CONTRACT 

[………………..] 
 

 

Publication reference: < Publication reference > 

Title of contract: < Title of contract> 

 
 

 

(Note: Tenderers are required to fill in the blank spaces in this Appendix) 

 

 

 

 

Subclauses of General 

Conditions or Special 

Conditions 

 

 

Name and address of the 

Contracting Authority 

To be completed by the 

Contracting Authority 

 

 

 

 

Name and address of the tenderer 

 

To be completed by the 

tenderer 
 

 

Name and address of the 

representative of the Contracting 

Authority 

 

To be completed by the 

Contracting Authority 
 

Financing authority 

 

To be completed by the 

Contracting Authority 

 

 

 

Deadline for notice to commence 

 

….  

 

Period of Implementation 

 

….  

 

Currency 

 

  

 

Law of the contract 

 

  

 

Language of the contract 

 

  

 

Language of communication 
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Period of access to the site 

 

 

  

 

Amount of performance guarantee 

 

 

  

 

Deadline for submitting the 

programme 

 

  

Normal working hours   

 

Period after the effective date 

during which the Contracting 

Authority's representative must 

issue notice to commence the 

works 

  

  

 

Liquidated damages for the works 

 

  

Limit of liquidated damages for 

delays 
  

Percentage of retention monies   

Minimum amount of interim 

payment certificates 
  

Percentage for adjustment of 

provisional sums 
  

Amount of insurance for design   

Amount of third-party insurance  

………………per accident with 
the number of occurrences 

unlimited 

Periods for submitting insurance   
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Subclauses of General 

Conditions or Special 

Conditions 

 

Number of members of 

dispute-settlement committee 
  

 

Member of dispute-settlement 

committee (if not agreed) to be 

nominated by 

  

Arbitration rules   

Number of arbitrators   

Language of arbitration   

Place of arbitration   

…..   

 

 

 

Signature __________________________________________ 

 

Capacity  _____________________________________ 

 

duly authorised to sign for and on behalf of _______________________________________ 
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VOLUME 1 

 
SECTION 3  

TENDER GUARANTEE FORM 

 
 

Works contract 
 

(To be completed on paper bearing the letterhead of the financial institution) 

 

For the attention of 

Customs Service, 30, Nicolae Starostenco Str, MD-2065, Chişinău, Republic of Moldova 

referred to below as the ‘Contracting Authority’ 
 

Title of contract: WORKS PROCUREMENT: Rehabilitation and modernization of the Customs Office 

Giurgiulești. 
Identification number: RMCO 81701/27.06.2019–3.2.3. Modernisation of the Customs Office 

Giurgiulești 
 

 

We, the undersigned, [name and address of financial institution], hereby irrevocably declare that we will 

guarantee, as primary obligor, and not merely as a surety on behalf of <Tenderer’s name and address>, 

payment to the Contracting Authority of <amount of the tender guarantee>, this amount representing the 

guarantee referred to in Article 11 of the Procurement Notice. 

 

Payment shall be made without objection or legal proceedings of any kind, upon receipt of your first 

written claim (sent by registered letter with confirmation of receipt) if the Tenderer does not fulfil all 

obligations stated in its tender. We shall not delay the payment, nor shall we oppose it for any reason 

whatsoever. We shall inform you in writing as soon as payment has been made. 

 

We note that the guarantee will be released at the latest within 45 days of expiry of the tender validity 

period, including any extensions, in accordance with Article 15 of the Instructions to Tenderers [and in 

any case at the latest on (one year after the deadline for submitting tenders)].
1
  

 

The law applicable to this guarantee shall be that of the Republic of Moldova. Any dispute arising out of 

or in connection with this guarantee shall be referred to the courts of the Republic of Moldova. 

 

The guarantee will enter into force and take effect from the submission deadline of the tender. 

 

 

Done at ………….., ../../.. 
 

Name and first name: …………………………… On behalf of: ………………… 

 

 

Signature: …………….. 

[stamp of the body providing the guarantee] 

 

                                                 
1
 This mention has to be inserted only where required, for example where the law applicable to the guarantee stipulates a 

precise expiry date or where the guarantor can justify that he is unable to provide such a guarantee without expiry date. 



 

15 January 2016 Page 1 of 2 

d4e_techofferquestion_en.doc 

VOLUME 1 

 

SECTION 4 

 

QUESTIONNAIRE 

 

CONTENTS 

 

Additional notice to tenderers 

Form 4.1 General information about the tenderer 

Form 4.2 Organisation chart 

Form 4.3 Power of attorney 

Form 4.4 Financial statement 

Form 4.5 a) Financial identification form 
 b) Legal entity files 

Form 4.6 Technical qualifications 

4.6.1 Staff 

4.6.2 Plant 

4.6.3 Work plan and programme 

4.6.4 Experience as contractor 

4.6.5 Information on joint ventures 

4.6.6 Litigation history 

4.6.7 Quality assurance system(s) 

4.6.8 Accommodation for the supervisor 

4.6.9 Further information 
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VOLUME 1 

 

 

SECTION 4 

 

ADDITIONAL NOTICE TO TENDERERS 

 
1. Tenderers must answer all questions contained in the forms. 

2. Additional sheets may be attached as necessary. 

3. If a question does not apply to the tenderer, ‘not applicable’ should be entered alongside with a 
brief explanation. 

4. Every page of each form must be numbered consecutively in the bottom right-hand corner. 

5. Financial data and declarations submitted by the tenderer must be given in euro or national 
currency. Original bank statements may be also attached for reference. 

6. If the requested supporting documents/certificates are not written in one of the official languages 
of the European Union, a translation into the language of the call for tender must be attached. If 
the documents are in an official language of the European Union, other than the procedural 
language, it is however strongly recommended to provide a translation into the language of the 
call for tenders in order to facilitate the evaluation of the documents. 

7. Each member of a joint venture/consortium must fill in and submit every form. 

8. Firms applying as a joint venture/consortium must also complete Form 4.6.5 concerning joint 
ventures/consortia. 

9. The person signing this questionnaire guarantees the truthfulness and accuracy of all the 
statements made. 

10. The accuracy of the answers to the questionnaire, their completeness and the attached 
documentation will be taken into account in the tender evaluation. Please be aware that a lack of 
data may result in their non-compliance in the related item of evaluation. 
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VOLUME 1 

 

SECTION 4  

 

FORM 4.1  

GENERAL INFORMATION ABOUT THE TENDERER 
 

4.1.1. Name of company 
.........................................................................................................................................................
................................................................................................... 

4.1.2. Registered address 

.........................................................................................................................................................

...................................................................................................Telephone .............................. 

Fax................................. Telex........................... E-mail.............................................................. 

4.1.3. Names and nationalities of principals/directors and 

associates.........................................................................................................................................

.........................................................................................................................................................

.........................................................................................................................................................

......................................................................................... 

4.1.4. Type of company (natural person, partnership, corporation, 
etc.)............................................................................................................. 

4.1.5. Description of company (e.g. general civil engineering contractor) 

4.1.6. Company’s nationality ........................................................... 

4.1.7. Number of years' experience as contractor 
- in own country....................... 
- internationally...................... 

4.1.8. Registration details 
.........................................................................................................................................................
.......................... 
Please attach copy of the registration certificate 

4.1.9. Equity in the company 
Shares (%)............................................................................................................ 
............................................................................................................ 

4.1.10. Name(s) and address(es) of companies involved in the project and whether 
parent/subsidiary/subcontractor/other:............................................................................................
.........................................................................................................................................................
......................................................................... 

4.1.11. If the company is a subsidiary, what involvement, if any, will the parent company have in the 
project? 

............................................................................................... 

4.1.12. Foreign companies must state whether they are established in the state of the Contracting 
Authority in accordance with applicable regulations (for information only) 

Signature: .................................................................................. 

(a person or persons authorised to sign on behalf of the tenderer) 

Date:..................... 
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VOLUME 1 

 

SECTION 4 

 

FORM 4.2 

ORGANISATION CHART 

Please give details here below of the organisation chart of your company, showing the position of 
directors, key staff and functions. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature........................................................... 

(a person or persons authorised to sign on behalf of the tenderer) 

 

Date........................................... 
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VOLUME 1 

 

SECTION 4:  

 

FORM 4.3 

POWER OF ATTORNEY 

 

Please attach here the power of attorney empowering the signatory of the tender and all related 
documentation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature: .................................................................................. 

(a person or persons authorised to sign on behalf of the tenderer) 

 

Date: ..................... 
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VOLUME 1 

 

SECTION 4 

 

FORM 4.4 

FINANCIAL STATEMENT 

Please provide all of the information required in euro or national currency (NC) equivalent. 

4.4.1 Basic capital 

Amount.................................... Euro or NC 

Currency.................................. Euro or NC 

Authorised............................... Euro or NC 

Issued...................................... Euro or NC 

4.4.2 Annual value of construction work undertaken for each of the last three years, and projected for 
the next two years. 

 

Euro or NC Year-3 Year-2 Last year Current 
year 

Year 

+1 

Year 

+2 

At home       

Abroad       

Total       

 

4.4.3 Approximate value of works in hand (at home and abroad) 

............................................ (euro or national currency) 

 

4.4.4
1
 Please attach copies of the company’s certified statements of account for the previous three years 

(with translations into the procedural language, if necessary) from which the following basic data 
will be abstracted. Please provide estimates of the same information for the next two years. 

 

Euro or NC Year-2 Year-1 Last year Current 
year 

Year+1 Year+2 

1.Total assets 

2.Total liabilities 

Net Value (1 minus 2) 

................
.... 

................
.... 

............
........ 

............
........ 

..............
...... 

..............
...... 

............
........ 

............
........ 

.................
... 

.................
... 

.................
... 

.................
... 

3.Liquid assets 

4.Short-term debts 

Working capital (3 
minus 4) 

................
.... 

................
.... 

............
........ 

............
........ 

..............
...... 

..............
...... 

............
........ 

............
........ 

.................
... 

.................
... 

.................
... 

.................
... 

                                                 
1
 Please see point 4 in Instructions to Tenders if documentary evidence/proof is needed. 
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5.Pre-tax profits 

6.Losses 

................

................

................

................
.... 

............

............

............

............
.... 

..............

..............

..............
.......... 

............

............

............

............

............
.... 

.................

.................

.................

.................
.. 

.................

.................

.................

.................
.... 

 

4.4.5 Name and address of banks (principal/others): 

............................................................................................................................................................

............................................................................................................................................................

..................... 

 

4.4.6 Please enclose a reference/certificate about the financial situation of the company and its access 
to credit facilities (maximum amount of credit facility to be stated in euro or NC equivalent) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature: .................................................................................. 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date: ..................... 
 



ACCOUNT NAME ②

IBAN/ACCOUNT NUMBER ③

CURRENCY

BIC/SWIFT CODE BRANCH CODE ④

BANK NAME

TOWN/CITY POSTCODE

COUNTRY

ACCOUNT HOLDER

TOWN/CITY POSTCODE

COUNTRY

REMARK

BANK STAMP + SIGNATURE OF BANK REPRESENTATIVE ⑤ DATE (Obligatory)

SIGNATURE OF ACCOUNT HOLDER (Obligatory)

① Enter the final bank data and not the data of the intermediary bank. 

② This does not refer to the type of account. The account name is usually the one of the account holder. However, the account holder

      may have chosen to give a different name to its bank account.

③ Fill in the IBAN Code (International Bank Account Number) if it exists in the country where your bank is established

④ Only applicable for US (ABA code), for AU/NZ (BSB code) and for CA (Transit code). Does not apply for other countries.

⑤ It is preferable to attach a copy of RECENT bank statement. Please note that the bank statement has to confirm all the

       information listed above under 'ACCOUNT NAME', 'ACCOUNT NUMBER/IBAN' and 'BANK NAME'. With an attached statement,

       the stamp of the bank and the signature of the bank's representative are not required. The signature of the account-holder 

       and the date are ALWAYS mandatory.

FINANCIAL IDENTIFICATION
http://ec.europa.eu/budget/contracts_grants/info_contracts/financial_id/financial_id_en.cfm#enPRIVACY STATEMENT 

Please use CAPITAL LETTERS and LATIN CHARACTERS when filling in the form.

ACCOUNT HOLDER'S DATA

STREET & NUMBER

AS DECLARED TO THE BANK

BANKING DETAILS  ①

STREET & NUMBER

ADDRESS OF BANK BRANCH



OFFICIAL NAME ①

ABBREVIATION

LEGAL FORM

  FOR PROFIT      

  NON FOR PROFIT NGO  ②    YES            NO

MAIN REGISTRATION NUMBER ③

SECONDARY REGISTRATION NUMBER

(if applicable)

  CITY

  COUNTRY

DATE OF MAIN REGISTRATION

DD MM YYYY

VAT NUMBER

POSTCODE P.O. BOX CITY

COUNTRY PHONE

E-MAIL

DATE STAMP

SIGNATURE OF AUTHORISED REPRESENTATIVE

① National denomination and its translation in EN or FR if existing.

② NGO = Non Governmental Organisation, to be completed if NFPO is indicated.

③ Registration number in the national register of companies. See table with corresponding field denomination by country.

PLEASE COMPLETE AND SIGN THIS FORM AND ATTACH COPIES OF OFFICIAL SUPPORTING 

DOCUMENTS (REGISTER(S) OF COMPANIES, OFFICIAL GAZETTE, VAT REGISTRATION, ETC.)

ADDRESS OF 

HEAD OFFICE

BUSINESS NAME

(if different)

PRIVATE/PUBLIC LAW BODY WITH LEGAL FORM 

LEGAL ENTITY
http://ec.europa.eu/budget/contracts_grants/info_contracts/legal_entities/legal_entities_en.cfm#enPRIVACY STATEMENT 

Please use CAPITAL LETTERS and LATIN CHARACTERS when filling in the form.

ORGANISATION TYPE 

PLACE OF MAIN 

REGISTRATION



TABLE WITH CORRESPONDING FIELD DENOMINATION BY COUNTRY

 

ISO CODE MAIN REGISTRATION NUMBER 

AT 

Firmenbuchnummer (FN) 

ZentraleVereinregister (ZVR-Zahl) 

Ordnungsnummer 

BE 

Numéro d’entreprise 

Ondernemingsnummer 

Unternehmensnummer                                                                                                                                   

BG 

Булстат (Bulstat Code) 

Единен идентфикационен код (ЕИК/ПИК) 

Unified Identification Code (UIC) 

CY 
Αριθμός Εγγραφής 

Αριθμός  Μητρωου 

CZ Identifikační číslo (IČO) 

DE 

Handelsregister 

Genossenschaftsregister (Nummer de Firma) 

Vereinsregister (Nummer des Vereins) 

Nummer der Partnerschaft (Partnerschaftsregister) 

DK Det centrale virksomhedsregister (CVR-nummer) 

EE Registrikood 

ES HOJA number  

FI 

Yritys-ja yhteisotunnus (Y-tunnus) 

Företags- och organisationsnummer (FO-nummer) 

Business Identity code (Business ID) 

FR 
Immatriculation au Registre de Commerce et de Sociétés (RCS) 

Système Informatique du Répertoire des Entreprises (SIRENE) 

GB Company number 

GR 
ΑΡΙΘΜΟΣ Γ.Ε.ΜΗ ( Γενικού Εμπορικού Μητρώου) 

Δικηγορικός Σύλλογος Αθηνών (Δ.Σ.Α) 

HR 

Matični broj subjekta(MBS) 

Pod registarskim Brojem 

Matični broj obrta (MBO) 

Registarski Broj kakladnog 

HU Cégjegyzékszám 

IE 
Company number 

Grouping registration number in Ireland 

IT Repertorio Economico Amministrativo (REA) 

LT Kodas 

LU 

Registre de commerce et des sociétés RCS 

Numéro d’immatriculation 

Handelsregisternummer 

LV Vienotais Reģistrācijas Numurs 



MT 

Registration number 

Register of Voluntary Organisation (Identification number) 

NL 
Kamer van Koophandel (KvK-nummer) 

Dossiernummer 

PL REGON  

PT Numero de identificaçao de pessoa colectiva (NIPC) 

RO 
Numar de ordine in registrul comertului 

Numarul inscrierii in registrul special 

SE Organisationsnummer 

SI Matična številka 

SK Identifikačné číslo (ICO) 
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VOLUME 1 

 

SECTION 4 

 

FORMS 4.6.1 TO 4.6.9 

TECHNICAL QUALIFICATIONS 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.1.1 

OVERVIEW OF THE TENDERER’S STAFF 
 

i - Overview 

a - Directors and management  ........................ 

b - Administrative staff ........................ 

c - Technical staff 

- Engineers ........................ 

- Surveyors 

- Foremen ........................ 

- Mechanics 

- Technicians ........................ 

- Machine operators 

- Drivers ........................ 

- Other skilled staff 

- Labourers and unskilled staff  ........................ 

________________________________________________ 

Total  =========== 

 

ii - Site operatives to be employed on the contract (if relevant) 

a - Site management ........................ 

b - Administrative staff ........................ 

c - Technical staff 

- Engineers ........................ 

- Surveyors 

- Foremen ........................ 

- Mechanics 

- Technicians ........................ 

- Machine operators 

- Drivers ........................ 

- Other skilled staff 

- Labourers and unskilled staff  ........................ 

_______________________________________________ 

Total =========== 

Signature .................................................... 
(person(s) authorised to sign on behalf of the tenderer) 

 

Date ............................................ 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.1.2 

 

STAFF TO BE EMPLOYED ON THE CONTRACT 
 
 

Position/Name Nationality Age Education Years of experience 
(with the 

company/in 
construction) 

Major works for 
which responsible 

(project/value) 

      

      

      

      

      
      

Quality control 
.............................
............ 

 

    

/ 

 

      
      

Others 
responsible for 
.............................
............ 

    

/ 

 

      
      

Others 
responsible for 
.............................
............ 

.............................

............ 

 

    

/ 

 

 

Signature ...................................................... 

(person(s) authorised to sign on behalf of the tenderer) 

Date......................................... 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.1.3 

 

PROFESSIONAL EXPERIENCE OF KEY STAFF 
 

CURRICULUM VITAE 
(Maximum 3 pages + 3 pages of annexes) 

Proposed position in the contract: 
 
1. Surname: 

2. Name: 

3.  Date and place of birth: 

4. Nationality: 

5. Civil status: 

 Address (phone/fax/e-mail): 

6.  Education: 

Institutions:  

Date: 

From (month/year) 

To (month/year) 

 

Degree or qualification:  

 

 

7.  Language skills 

Indicate on a scale of 1 to 5 (1 — excellent; 5 — basic): 

Language Level Passive  Spoken Written 

 Mother tongue    

     

     

     

     

 

 

8. Membership of professional bodies: 

9. Other skills (e.g. computer literacy):  

10. Current position: 

11. Years of professional experience: 

12. Key qualifications: 

13. Specific experience in non-industrialised countries: 

Country Date: from (month/year) to 

(month/year) 

Name and brief description of the 

project 
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14. Professional experience: 

Date: from (month/year) to (month/year)  

Place  

Company/organisation  

Position  

Job description  

 

 

15. Others: 

15a. Publications and seminars: 
15b. References: 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ............................................ 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date........................... 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.2 

 

PLANT 

Plant proposed and available for implementation of the contract
1
 

 

 DESCRIPTION 
(type/make/model) 

Power/ 
capacity 

No of 
units 

Age 
(years) 

Owned (O) 
or hired 
(H)/ and 

percentage 
of 

ownership 

Origin 
(country) 

Current 
approximate 
value in euro 
or national 
currency 

A) CONSTRUCTION 
PLANT 

      

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

                                                 
1
 Not all the plant owned by the company. 
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 DESCRIPTION 
(type/make/model) 

Power/ 
capacity 

No of 
units 

Age 
(years) 

Owned (O) 
or hired (H)/ 

and 
percentage of 

ownership 

Origin 
(country) 

Current 
approximate 
value in euro 
or national 
currency 

B) VEHICLES AND 
TRUCKS 

      

     /   

     /   

     /   

     /   

     /   

C) OTHER PLANT    /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

Signature ........................................................... 

(person(s) authorised to sign on behalf of the tenderer) 

Date................................................ 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.3 

 

WORK PLAN AND PROGRAMME 

4.6.3.1 State the proposed location of your main office on the site, stations (steel/concrete/asphalt 
structures), warehouses, laboratories, accommodation, etc. (sketches to be attached as required). 

4.6.3.2 Give a brief outline of your programme for completing the works in accordance with the 
required method of construction and stated time of completion. 

4.6.3.3 Attach a critical milestone bar chart (schedule of execution) representing the construction 
programme and detailing relevant activities, dates, allocation of labour and plant resources, etc. 

4.6.3.4 If the tenderer plans to subcontract part of the works, he must provide the following details: 

 

Work intended to 
be subcontracted 

Name and details of 
subcontractors 

Value of 
subcontracting as 
percentage of the 
total cost of the 

project 

Experience in 
similar work (details 

to be specified) 

    

    

    

    

    

    

    

    

Signature ....................................................... 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date ..................................... 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.4 

 

EXPERIENCE AS CONTRACTOR 

4.6.4.1  List of contracts of similar nature and scale performed during the past 3 years 

 

Name of 
project/type 

of works 

Total 
value of 

works the 
Contractor 

was 
responsibl

e for
2
 

Period 
of 

contract 

Start date Percentage 
of works 

completed 

Contracting 
authority 
and place  

Prime 
contractor 

(P) or 
subcontrac

tor (S) 

Final 
acceptance 

issued? 
- Yes 

- Not yet 
(current 

contracts) 
– No 

A) In home 
country 
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Name of 
project/type 

of works 

Total 
value of 

works the 
Contractor 

was 
responsibl

e for
2
 

Period 
of 

contract 

Start date Percentage 
of works 

completed 

Contracting 
authority 
and place  

Prime 
contractor 

(P) or 
subcontrac

tor (S) 

Final 
acceptance 

issued? 
- Yes 

- Not yet 
(current 

contracts) 
– No 

B) Abroad        

        

        

        

        

        

        

        

        

4.6.4.2
3
 Please attach here available references and certificates from the relevant Contracting Authorities 

Signature ....................................................................................... 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date .................. 

                                                 
2
  Amounts actually paid, without the effect of inflation. 

3
  Please see point 4 in Instructions to Tenders if documentary evidence/proof is needed. 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.5 

 

DATA ON JOINT VENTURES 
 

4.6.5.1 Name ...................................................................................... 

4.6.5.2 Managing board’s address .................................................. 

 .................................................................................................. 

 Telex .......................................................... 

 Telephone .........................Fax..................................E-mail..... 

4.6.5.3 Agency in the state of the Contracting Authority, if any (for joint 
ventures/consortia with a foreign lead member ) 

 Office address ........................................................................... 

 .................................................................................................. 

 Telex .......................................................... 

 Telephone ..............................Fax......................................... 

4.6.5.4 Names of members 

 i) .............................................................................................. 

 ii) .............................................................................................. 

 iii) .............................................................................................. 

 Etc. ............................................................................................ 

4.6.5.5 Name of lead member 

 .................................................................................................. 

 .................................................................................................. 

4.6.5.6 Agreement governing the formation of the joint venture/consortium 

 i) Date of signature: ................................................................ 

 ii) Place: ................................................................................... 

 iii) Enclosure — joint venture/consortium agreement 

4.6.5.7 Proposed division of responsibilities between members (in %) with an 
indication of the type of work to be performed by each 

 .................................................................................................. 

 .................................................................................................. 

 .................................................................................................. 

 .................................................................................................. 

 .................................................................................................. 

 

 

Signature:   .................................................................................. 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date:  ..................... 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.6 

 

LITIGATION HISTORY 

Please provide information on any history of litigation or arbitration resulting from contracts executed 
during the last 5 years or currently under execution. 

A separate sheet should be used for each partner of a joint venture/consortium. 

 

Year Ruling FOR or 
AGAINST tenderer 

Name of client, cause of 
litigation, and matter in 

dispute 

Disputed amount (current 
value in euro or NC) 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

Signature ...................................................................................... 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date .................. 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.7 

 

QUALITY ASSURANCE SYSTEM(S) 

Please provide details of the quality assurance system(s) you propose using to ensure successful 
completion of the works. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ................................................. 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date .................. 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.8 

 

ACCOMMODATION FOR THE SUPERVISOR 

 

Please attach sketches and data detailing the accommodation and facilities intended to be provided by the 
tenderer under the relevant items in the bill of quantities/breakdown of the overall price. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ................................................. 

(person(s) authorised to sign on behalf of the tenderer) 

 

Date .................. 
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VOLUME 1 
 

SECTION 4 

 

FORM 4.6.9 

 

FURTHER INFORMATION 

 

Tenderers may add here any further information that they deem useful for the evaluation of their tenders. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ............................................ 

(person(s) authorised to sign on behalf of the tenderer) 

 

 

Date .................. 
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Chairperson's name  

Chairperson's signature  

Date  

 



 

1 December 2016 Page 1 of 2 

9.2. d4m_evalgrid_en 

 

VOLUME 1 
 

SECTION 5: 

 
EVALUATION GRID 



 

1 December 2016 Page 2 of 2 

ae786e5c1dafbf3cbac5757c05b44e1dadf3d8c9af0e65b15b2b26f992289d86-c5fac3c680a245c90fa8003a9819addc-6294edd45c3e7a2dee095d3f07eb9364.doc 

EVALUATION GRID  
(To be customised according to the project. The criteria indicated are to be used by the evaluation committee.)  

This grid must be completed by each evaluator. 
 

Contract title:  Publication reference:  
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requirements in 

tender dossier? 

(Yes/No/Not 

applicable) 

T
ec

h
n

ic
al

 c
o

m
p

li
an

ce
? 

(Y
es

/N
o

) 

Observations 

            

            

            

            

            

            

            

            

 

Evaluator's name  

Evaluator's signature  

Date  
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VOLUME 2 

SECTION 1  

CONTRACT FORM 

WORKS CONTRACT FOR EUROPEAN UNION EXTERNAL ACTIONS 

NO <Contract number> 

FINANCED FROM THE EU GENERAL BUDGET 

Between 

Customs Service of the Republic of Moldova , 30, Nicolae Starostenco Str MD-2065, Chişinău, 
Republic of  Moldova  

(‘The Contracting Authority’), 
of the one part, 

and 

 

<Full official Name of Contractor> 

[<Legal status/title>]
1
 

[<Official registration number>]
2
 

<Full official address> 

[<VAT number>],
3
  

 

(‘the Contractor’) 
of the other part, 

have agreed as follows: 

Inside the PROJECT entitled „Rehabilitation and modernization of the customs offices from the 

Romanian/Moldavian border, respectively the public finances and fiscal-fiscal responsibility 

customs offices of Albița - Leușeni, Sculeni – Sculeni and Giugiulești – Giurgiulești”, financed 

by the European Union through the Joint Operational Programme Romania – Republic of 

Moldova 2014 – 2020, according to the grant contract no,. 81701 /27.06.2019,  

CONTRACT TITLE < Rehabilitation and modernization of the Customs Office Giurgiulești 

Identification number RMCO 81701/27.06.2019 – 3.2.3. Modernisation of the Customs Office 

Giurgiulești 

Whereas the Contracting Authority would like the Contractor to carry out the following works: 

- Construction of the scanning platform for the mobile scanner and radiological protection wall; 

- Modernisation of the evacuation system for the torrent waters; 

-  Rehabilitation of the roads in the area of the BCP  

and has accepted a tender by the Contractor for the execution and completion of such works and the 

remedying of any defects therein. 

                                                 
1
 Where the contracting party is an individual. 

2
 Where applicable.  

3
 Except where the contracting party is not VAT registered. 



NO <Contract number> 
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It is hereby agreed as follows: 

(1) In this Contract, words and expressions shall have the meanings assigned to them in the contractual 

conditions set out below. 

(2) The following documents shall be deemed to form and be read and construed as part of this 

Contract, in the following order of precedence: 

(a) the Contract, 

(b) the Special Conditions, 

(c) the General Conditions, 

(d) the breakdown of lump-sum price, 

(e) the Technical and /or Performance Specifications, 

(f) the Design Documentation (drawings), 

(g) the tender with appendix, 

(h) any other documents forming part of the Contract. 

The various documents making up the contract shall be deemed to be mutually explanatory; in 

cases of ambiguity or divergence, they shall prevail in the order in which they appear above. 

Addenda shall have the order of precedence of the document they are amending. 

(3) In consideration of the payments to be made by the Contracting Authority to the Contractor as 

hereinafter mentioned, the Contractor undertakes to execute and complete the works and remedy 

defects therein in full compliance with the provisions of the Contract. 

(4) The Contracting Authority hereby agrees to pay the Contractor in consideration of the execution 

and completion of the works and remedying of defects therein the amount of: 

- Contract price (excluding VAT/other taxes)              ___________ MDL,  

- VAT and other taxes – 0,00 MDL 

- Contract price                                                                ___________ MDL <amount in words>  

or such other sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract. VAT will be paid in compliance with the binding regulations, national 

law and international agreements concerning the execution of the project. VAT and other taxes shall not 

be paid on the funds originating from EU funds. 

(5) Other specific conditions applying to the Contract 

In witness whereof the parties hereto have signed the Contract. This Contract shall take effect on the date 

on which it is signed by the last party, namely the Contractor. 

Done in English in 2 originals, one original for the Contracting Authority and one original for the 

Contractor. 

 

For the Contractor For the Contracting Authority 

Name: 
 

Name: 
 

Title: 
 

Title: 
 

Signature: 
 

Signature: 
 

Date: 
 

Date: 
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VOLUME 2 

SECTION 2 

GENERAL CONDITIONS FOR WORKS CONTRACTS FINANCED BY THE EUROPEAN 

DEVELOPMENT FUND (EDF) OR THE EUROPEAN UNION 

CONTENTS 
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PRELIMINARY PROVISIONS 

Article 1 -  Definitions  

1.1. The definitions of the terms used throughout this General Conditions are laid down in the 

"Glossary of terms", annex A1a to the Practical Guide, which forms an integral part of 

this contract. 

1.2. The headings and titles in these General Conditions shall not be taken as part thereof or 

be taken into consideration in the interpretation of the contract. 

1.3. Where the context so permits, words in the singular shall be deemed to include the plural 

and vice versa, and words in the masculine shall be deemed to include the feminine and 

vice versa. 

1.4. Words designating persons or parties shall include firms and companies and any 

organisation having legal capacity. 

Article 2 -  Language of the contract 

2.1. The language of the contract and of all communications between the Contractor, 

Contracting Authority and Supervisor or their representatives shall be as stated in the 

Special Conditions. 

Article 3 -  Order of precedence of contract documents 

3.1. The order of precedence of the contract documents shall be as stated in the Contract.  

Article 4 -  Communications  

4.1. Any written communications between the Contracting Authority and/or the Supervisor on 

the one hand, and the Contractor on the other hand, shall state the contract title and 

identification number and shall be sent by post, cable, telex, facsimile transmission, e-

mail or personal delivery, to the appropriate addresses designated by those parties for that 

purpose in the Special Conditions. 

4.2. If the sender requires evidence of receipt, it shall state such requirement in its 

communication and shall demand such evidence of receipt whenever there is a deadline 

for the receipt of the communication. In any event, the sender shall take all the necessary 

measures to ensure timely receipt of its communication. 

4.3. Wherever the contract provides for the giving or issue of any notice, consent, approval, 

certificate or decision, unless otherwise specified such notice, consent, approval, 

certificate or decision shall be in writing and the words 'notify', 'consent', 'certify', 
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'approve' or 'decide' shall be construed accordingly. Any such consent, approval, 

certificate or decision shall not unreasonably be withheld or delayed. 

Article 5 -  Supervisor and Supervisor's representative 

5.1. The Supervisor shall carry out the duties specified in the contract. Except as expressly 

stated in the contract, the Supervisor shall not have authority to relieve the Contractor of 

any of its obligations under the contract. 

5.2. The Supervisor may, from time to time, while retaining ultimate responsibility, delegate 

to the Supervisor's representative any of the duties and authority vested in the Supervisor 

and he may at any time revoke such delegation or replace the representative. Any such 

delegation, revocation or replacement shall be in writing and shall not take effect until a 

copy thereof has been delivered to the Contractor. The administrative order which 

determines the duties, authority and identity of the Supervisor's representative shall be 

issued by the Supervisor at the moment of the commencement order. The role of the 

Supervisor’s representative shall be to supervise and inspect works and to test and 
examine the materials employed and the quality of workmanship. Under no 

circumstances will the Supervisor’s representative be empowered to relieve the 
Contractor of its obligations under the contract or – save where express instructions to 

that effect are given below or in the contract – order works resulting in an extension of 

the period of implementation of tasks or additional costs to be paid by the Contracting 

Authority or introduce variants in the nature or scale of the works. 

5.3. Any communication given by the Supervisor's representative to the Contractor in 

accordance with the terms of such delegation shall have the same effect as though it had 

been given by the Supervisor, provided that: 

a) any failure on the part of the Supervisor's representative to disapprove any work, 

materials or plant shall not prejudice the authority of the Supervisor to disapprove 

such work, materials or plant and to give the instructions necessary for the 

rectification thereof; 

b) the Supervisor shall be at liberty to reverse or vary the contents of such 

communication.  

5.4. Instructions and/or orders issued in writing by the Supervisor shall be considered an 

administrative order. Such orders shall be dated, numbered and entered by the Supervisor 

in a register, and copies thereof delivered by hand, where appropriate, to the Contractor's 

representative.  

Article 6 -  Assignment 

6.1. An assignment shall be valid only if it is a written agreement by which the Contractor 

transfers its contract or part thereof to a third party. 

6.2. The Contractor shall not, without the prior consent of the Contracting Authority, assign 

the contract or any part thereof, or any benefit or interest thereunder, except in the 

following cases: 
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a) a charge, in favour of the Contractor's bankers, of any monies due or to become 

due under the contract; or 

b) the assignment to the Contractor's insurers of the Contractor's right to obtain 

relief against any other person liable in cases where the insurers have discharged 

the Contractor's loss or liability. 

6.3. For the purpose of Article 6.2 the approval of an assignment by the Contracting Authority 

shall not relieve the Contractor of its obligations for the part of the contract already 

performed or the part not assigned for which the Contractor's performance guarantee may 

be kept. 

6.4. If the Contractor has assigned its contract without authorization, the Contracting 

Authority may, without formal notice thereof, apply as of right the sanction for breach of 

contract provided for in Article 63 and 64.  

6.5. Assignees must satisfy the eligibility criteria applicable for the award of the contract and 

they cannot fall under the exclusion criteria described in the tender dossier.  

6.6. Before giving its approval the Contracting Authority should receive as needed a 

performance guarantee which may be requested for the full contract, a pre-financing 

guarantee and retention guarantee, from the assignees. 

Article 7 -  Subcontracting 

7.1. A subcontract shall be valid only if it is a written agreement by which the Contractor 

entrusts performance of a part of the contract to a third party. Simple plant hire, labour 

only and supply contracts are not considered or construed "subcontracts" for the purpose 

of this Article. 

7.2. The Contractor shall request to the Contracting Authority the authorisation to subcontract. 

The request must indicate the elements of the contract to be subcontracted and the 

identity of the subcontractors.  

Within 30 days of receipt of this request, the Contracting Authority must either extend the 

delay for a maximum of 15 days or notify the Contractor of its decision, stating reasons 

should he withhold such authorization. If the Contracting Authority fails to notify its 

decision within the time limit referred to above, the request is deemed to be approved at 

the end of the time limit.  

7.3. Subcontractors must satisfy the eligibility criteria applicable for the award of the contract 

and they cannot fall under the exclusion criteria described in the tender dossier.  

7.4. Subject to Articles 7.6 and 52, no subcontract creates contractual relations between any 

subcontractor and the Contracting Authority.  

7.5. The Contractor shall be responsible for the acts, defaults and negligence of its sub-

contractors and their agents or employees, as if they were the acts, defaults or negligence 

of the Contractor, its agents or employees. The approval by the Contracting Authority of 
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the sub-contracting of any part of the contract or of the subcontractor to perform any part 

of the works shall not relieve the Contractor of any of its obligations under the contract. 

7.6. If a subcontractor has undertaken any continuing obligation for a period exceeding that of 

the defects liability period under the contract towards the Contractor in respect of the 

work executed or the goods, materials, plant or services supplied by the subcontractor, the 

Contractor shall, at any time after the expiration of the defects liability period, transfer 

immediately to the Contracting Authority, at the Contracting Authority's request and cost, 

the benefit of such obligation for the unexpired duration thereof. If the Contractor fails to 

effect such a transfer, the said continuing obligation(s) shall be transferred automatically. 

7.7. If the Contractor enters into a subcontract without approval, the Contracting Authority 

may, without formal notice thereof, apply as of right the sanction for breach of contract 

provided for in Article 63 and 64. 

7.8. If a subcontractor is found by the Contracting Authority or the Supervisor to be 

incompetent in discharging its duties, the Contracting Authority or the Supervisor may 

request the Contractor to forthwith remove the subcontractor from the site and either to 

provide a subcontractor with qualifications and experience acceptable to the Contracting 

Authority as a replacement, or to resume the implementation of the tasks itself. 

OBLIGATIONS OF THE CONTRACTING AUTHORITY 

Article 8 -  Supply of documents 

8.1. Save where otherwise provided in the Special Conditions, within 30 days of the signing 

of the Contract, the Supervisor shall provide to the Contractor, free of charge, a copy of 

the drawings prepared for the implementation of tasks as well as two copies of the 

specifications and other contract documents. The Contractor may purchase additional 

copies of these drawings, specifications and other documents, insofar as they are 

available. Upon the final acceptance, the Contractor shall return to the Supervisor all 

drawings, specifications and other contract documents. 

8.2. The Contracting Authority co-operates with the Contractor to provide information that the 

latter may reasonably request in order to perform the contract. 

8.3. Unless it is necessary for the purposes of the contract, the drawings, specifications and 

other documents provided by the Contracting Authority shall not be used or 

communicated to a third party by the Contractor without the prior consent of the 

Supervisor. 

8.4. The Supervisor shall have authority to issue to the Contractor administrative orders 

incorporating such supplementary documents and instructions as shall be necessary for 

the proper and adequate execution of the works and the remedying of any defects therein.  
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Article 9 -  Access to site 

9.1. The Contracting Authority shall, in due time and in conformity with the progress of the 

works, place the site and access thereto at the disposal of the Contractor in accordance 

with the approved programme of implementation of tasks referred to in Article 17. The 

Contractor grants appropriate access to other persons as set out in the Special Conditions 

or as instructed. 

9.2. Any land procured for the Contractor by the Contracting Authority shall not be used by 

the Contractor for purposes other than the implementation of tasks. 

9.3. The Contractor shall preserve any facilities placed at its disposal in a good state while it is 

in occupation and shall, if so required by the Contracting Authority or the Supervisor, 

restore them to their original state on completion of the contract, taking into account 

normal wear and tear. 

9.4. The Contractor shall not be entitled to any payment for improvements resulting from 

work carried out on its own initiative. 

Article 10 -  Assistance with local regulations 

10.1. The Contractor may request the assistance of the Contracting Authority in obtaining 

copies of laws, regulations and information on local customs, orders or by-laws of the 

Country in which the works are executed, which may affect the Contractor in the 

performance of its obligations under the contract. The Contracting Authority may provide 

the assistance requested to the Contractor at the Contractor's cost.  

10.2. Subject to the provisions of the laws and regulations on foreign labour of the Country in 

which the works are to be executed, the Contracting Authority provides reasonable 

assistance to the Contractor, at its request, for its application for any visas and permits 

required by the law of the Country in which the works are executed, including work and 

residence permits, for the personnel whose services the Contractor and the Contracting 

Authority consider necessary, as well as residence permits for their families. 

Article 11 -  Delayed payments to the Contractor's staff 

11.1. Where there is a delay in the payment to the Contractor's employees of wages and salaries 

owing and of the allowances and contributions laid down by the law of the Country in 

which the works are executed, the Contracting Authority may give notice to the 

Contractor that within 15 days of the notice the Contracting Authority intends to pay such 

wages, salaries, allowances and contributions direct. Should the Contractor contest that 

such payments are due, it shall make representations to the Contracting Authority with 

reasons, within the 15 day period. If the Contracting Authority, having considered such 

representations, is of the opinion that payment of the wages and salaries should be made, 

it may pay such wages, salaries, allowances and contributions out of amounts due to the 

Contractor. Failing this, the Contracting Authority may obtain a contribution under any of 

the guarantees provided for in these General Conditions. Any action taken by the 

Contracting Authority under this Article shall not relieve the Contractor of its obligations 

to its employees, except to the extent that any obligation may be satisfied by this action. 
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The Contracting Authority shall not assume any responsibility towards the Contractor's 

employees by this action. 

OBLIGATIONS OF THE CONTRACTOR 

Article 12 -  General obligations 

12.1. The Contractor shall, with due care and diligence, design the works to the extent stated in 

the contract, execute and complete the works in accordance with the contract and with the 

Supervisor instructions, and shall remedy any defects in the works. 

12.2. The Contractor shall provide all superintendence, personnel, materials, plant, equipment 

and all other items, of a temporary or permanent nature required in and for such design, 

execution, completion and remedying of any defects, insofar as specified in, or may be 

reasonably inferred from the contract. 

12.3. The Contractor shall take full responsibility for the adequacy, stability and safety of all 

operations and methods of construction under the contract. 

12.4. The Contractor shall comply with any administrative orders given to him. Where the 

Contractor considers that the requirements of an administrative order go beyond the 

authority of the Supervisor or of the scope of the contract, the Contractor shall give 

notice, with reasons, to the Supervisor. If the Contractor fails to notify within the 30 day 

period after receipt thereof, he shall be barred from so doing. Execution of the 

administrative order shall not be suspended because of this notice. 

12.5. The Contractor shall supply, without delay, any information and documents to the 

Contracting Authority or the European Commission upon request, regarding the 

conditions in which the contract is being executed. 

12.6. The Contractor shall respect and abide by all laws and regulations in force in the Country 

in which the works are executed and shall ensure that its personnel, their dependants, and 

its local employees also respect and abide by all such laws and regulations. The 

Contractor shall indemnify the Contracting Authority against any claims and proceedings 

arising from any infringement by the Contractor, its employees and their dependants of 

such laws and regulations. 

12.7. Subject to Article 12.9, the Contractor undertakes to treat in the strictest confidence and 

not make use of or divulge to third parties any information or documents which are linked 

to the performance of the contract without the prior consent of the Contracting Authority. 

The Contractor shall continue to be bound by this undertaking after completion of the 

tasks and shall obtain from each member of its staff the same undertaking. However, use 

of the contract’s reference for marketing or tendering purposes does not require prior 
approval of the Contracting Authority, except where the Contracting Authority declares 

the contract to be confidential. 

12.8. If the Contractor acts on behalf of or is a joint venture or consortium of two or more 

persons, all such persons shall be jointly and severally bound in respect of the obligations 
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under the contract, including any recoverable amount. The person designated by the 

consortium to act on its behalf for the purposes of this contract shall have the authority to 

bind the consortium. The composition or the constitution of the joint venture or 

consortium, including the share distribution between its members, shall not be altered 

without the prior consent of the Contracting Authority. Any alteration of the composition 

or the constitution of the joint venture or consortium without the prior consent of the 

Contracting Authority may result in the termination of the contract. 

12.9. Save where the European Commission requests or agrees otherwise, the Contractor shall 

ensure the highest visibility to the financial contribution of the European Union. To 

ensure such publicity the Contractor shall implement among other actions the specific 

activities described in the Special Conditions. All measures must comply with the rules in 

the Communication and Visibility Manual for EU External Actions published by the 

European Commission.  

12.10. Any records must be kept for a 7-year period after the final payment is made under the 

contract. In case of failure to maintain such the Contracting Authority may, without 

formal notice thereof, apply as of right the sanction for breach of contract provided for in 

Article 63 and 64.  

Article 12a - Code of Conduct 

12a.1 The Contractor must at all times act impartially and as a faithful adviser in accordance 

with the code of conduct of its profession. It shall refrain from making public statements 

about the project or services without the Contracting Authority's prior approval. It shall 

not commit the Contracting Authority in any way whatsoever without its prior consent 

and shall make this obligation clear to third parties. 

12a.2 The Contractor and its staff shall respect human rights and undertake not to offend the 

political, cultural and religious practices prevailing in the Country in which the works are 

executed. 

12a.3 The Contractor shall respect environmental legislation applicable in the Country in which 

the works are executed and internationally agreed core labour standards, i.e. the ILO core 

labour standards, conventions on freedom of association and collective bargaining, 

elimination of forced and compulsory labour, elimination of discrimination in respect of 

employment and occupation, and the abolition of child labour, as well as applicable 

obligations established by these Conventions: 

-  Vienna Convention for the protection of the Ozone Layer and its Montreal Protocol on 

substances that deplete the Ozone Layer; 

-  Basel Convention on the Control of Transboundary Movements of Hazardous Wastes 

and their Disposal (Basel Convention); 

-  Stockholm Convention on Persistent Organic Pollutants (Stockholm POPs 

Convention); 

-  Convention on the Prior Informed Consent Procedure for Certain Hazardous 

Chemicals and Pesticides in International Trade (UNEP/FAO) (The PIC Convention) 

Rotterdam, 10 September 1998, and its 3 regional Protocols. 
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12a.4  The Contractor or any of its sub-contractors, agents or personnel shall not abuse of its 

entrusted power for private gain. The Contractor or any of its sub-contractors, agents or 

personnel shall not receive or agree to receive from any person or offer or agree to give to 

any person or procure for any person, gift, gratuity, commission or consideration of any 

kind as an inducement or reward for performing or refraining from any act relating to the 

performance of the contract or for showing favour or disfavour to any person in relation 

to the contract. The Contractor shall comply with all applicable laws and regulations and 

codes relating to anti-bribery and anti-corruption. 

12a.5 The payments to the Contractor under the contract shall constitute the only income or 

benefit it may derive in connection with the contract. The Contractor and its staff must 

not exercise any activity or receive any advantage inconsistent with their obligations 

under the contract. 

12a.6 The execution of the contract shall not give rise to unusual commercial expenses. 

Unusual commercial expenses are commissions not mentioned in the contract or not 

stemming from a properly concluded contract referring to the contract, commissions not 

paid in return for any actual and legitimate service, commissions remitted to a tax haven, 

commissions paid to a recipient who is not clearly identified or commission paid to a 

company which has every appearance of being a front company. The European 

Commission may carry out documentary or on-the-spot checks it deems necessary to find 

evidence in case of suspected unusual commercial expenses.  

Article 12b - Conflict of Interest 

12b.1 The Contractor shall take all necessary measures to prevent or end any situation that 

could compromise the impartial and objective performance of the contract. Such conflict 

of interests may arise in particular as a result of economic interest, political or national 

affinity, family or emotional ties, or any other relevant connection or shared interest. Any 

conflict of interests which may arise during performance of the contract must be notified 

to the Contracting Authority without delay. In the event of such conflict, the Contractor 

shall immediately take all necessary steps to resolve it. 

12b.2 The Contracting Authority reserves the right to verify that such measures are adequate 

and may require additional measures to be taken if necessary. The Contractor shall ensure 

that its staff, including its management, is not placed in a situation which could give rise 

to conflict of interests. Without prejudice to its obligation under the contract the 

Contractor shall replace, immediately and without compensation from the Contracting 

Authority, any member of its staff exposed to such a situation. 

12b.3 The Contractor shall refrain from any contact which would compromise its independence 

or that of its personnel.  

12b.4 The Contractor shall limit its role in connection with the project to the provision of the 

works described in the contract.  

12b.5 The Contractor and anyone working under its authority or control in the performance of 

the contract or on any other activity shall be excluded from access to other EU 

budget/EDF funds available under the same project. However, the Contractor may 

participate after approval of the Contracting Authority if the Contractor is able to prove 
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that its involvement in previous stages of the project does not constitute unfair 

competition. 

Article 13 -  Superintendence of the works 

13.1. The Contractor shall itself superintend the works or shall appoint a representative to do 

so. Such appointment shall be submitted to the Supervisor for approval within 30 days of 

the signature of the Contract. The Supervisor shall approve or refuse the appointment 

within 10 days. The approval may at any time be withdrawn. Should the Supervisor 

refuse the representative appointed within the deadline, or withdraw approval of the 

appointment, it shall set out the grounds on which its decision is based, and the 

Contractor shall submit an alternative appointment without delay. The address of the 

Contractor's representative shall be deemed to be the address for service given by the 

Contractor. 

13.2. If the Supervisor withdraws its approval of the Contractor's representative, the Contractor 

shall, as soon as is practicable, after receiving notice of such withdrawal, remove the 

representative from the works and replace it with another representative approved by the 

Supervisor. 

13.3. The Contractor's representative shall have full authority to make any decision necessary 

for the execution of the works, to receive and carry out administrative orders and to 

countersign the work register referred to in Article 39 or attachment, where appropriate. 

In any event, the Contractor shall be responsible for ensuring that the works are carried 

out satisfactorily including ensuring that the specifications and administrative orders are 

adhered to by its own employees and by its sub-contractors and their employees. 

Article 14 -  Staff 

14.1. The persons employed by the Contractor must be sufficient in number, and permit the 

optimum use of the human resources of the Country in which the works are executed. 

Such employees must have the skills and experience necessary to ensure due progress and 

satisfactory execution of the works. The Contractor shall immediately replace all 

employees indicated by the Supervisor, in a letter stating reasons, as likely to jeopardize 

the satisfactory execution of the works.  

14.2. The Contractor shall make its own arrangements for the engagement of all staff and 

labour. The rates of remuneration and the general working conditions, as laid down by the 

law of the Country in which the works are executed, shall apply as a minimum to 

employees on the site.. 

Article 15 -  Performance guarantee 

15.1. The Contractor shall, together with the return of the countersigned contract, furnish to the 

Contracting Authority a guarantee for the full and proper performance of the contract. 

The amount of the guarantee shall be as specified in the Special Conditions and shall be 

in the range of 5 and 10% of the amount of the contract price including any amounts 

stipulated in addenda to the contract. 
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15.2. The performance guarantee shall be held against payment to the Contracting Authority 

for any loss resulting from the Contractor's failure to perform its obligations under the 

contract. 

15.3. The performance guarantee shall be in the format provided for in the contract and may be 

provided in the form of a bank guarantee, a banker's draft, a certified cheque, a bond 

provided by an insurance and/or bonding company, an irrevocable letter of credit or a 

cash deposit made with the Contracting Authority. If the performance guarantee is to be 

provided in the form of a bank guarantee, a banker's draft, a certified cheque or a bond, it 

shall be issued by a bank or bonding and/or insurance company approved by the 

Contracting Authority. 

15.4. Unless stated otherwise in the Special Conditions, the performance guarantee shall be 

denominated in the types and proportions of currencies in which the original contract is 

payable. 

15.5. No payments shall be made in favour of the Contractor prior to the provision of the 

guarantee. The guarantee shall continue to remain valid until the date of the issuing of the 

signed final statement of account referred to in Article 51.  

15.6. During the performance of the contract, if the natural or legal person providing the 

guarantee is not able to abide by its commitments, the guarantee shall cease to be valid. 

The Contracting Authority shall give formal notice to the Contractor to provide a new 

guarantee on the same terms as the previous one. Should the Contractor fail to provide a 

new guarantee, the Contracting Authority may terminate the contract.  

15.7. The Contracting Authority shall demand payment from the guarantee of all sums for 

which the guarantor is liable under the guarantee due to the Contractor's default under the 

contract, in accordance with the terms of the guarantee and up to the value thereof. The 

guarantor shall, without delay, pay those sums upon first demand by the Contracting 

Authority and the guarantor may not raise any objection for any reason whatsoever. Prior 

to making any claim under the performance guarantee, the Contracting Authority shall 

notify the Contractor stating the nature of the default in respect of which the claim is to be 

made. 

15.8. Unless the Special Conditions provide otherwise, the performance guarantee shall be 

released within 60 days of the issuing of the signed final statement of account referred to 

in Article 51, for its total amount except for amounts which are the subject of amicable 

settlement, arbitration or litigation. 

Article 16 -  Liabilities, Insurance and Security arrangements 

16.1. Liabilities  

a) Liability for damage to works 

Without prejudice to Article 61 (defects liability) and Article 66 (force majeure), the 

Contractor shall assume (i) full responsibility for maintaining the integrity of the 

works and (ii) the risk of loss and damage, whatever their cause, until the final 

acceptance as foreseen in Article 62.  
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Compensation for damage to the works resulting from the Contractor's liability in 

respect of the Contracting Authority is capped at an amount equal to one million euros 

if the contract value is less than or equal to one million euros. If the contract value is 

greater than one million euros, compensation for damages resulting from the 

Contractor's liability shall be capped to the contract value. 

However, compensation for loss or damage resulting from fraud or gross negligence 

of the Contractor, its staff, its subcontractors and any person for which the Contractor 

is answerable, can in no case be capped. 

After the final acceptance as foreseen in Article 62, the Contractor shall remain 

responsible for any breach of its obligations under the contract for such period as may 

be determined by the law governing the contract, or by default for a period of 10 

years. 

b) Contractor's liability in respect of the Contracting Authority 

At any time, the Contractor shall be responsible for and shall indemnify the 

Contracting Authority for any damage caused, during the performance of the works, to 

the Contracting Authority by the Contractor, its staff, its subcontractors and any 

person for which the Contractor is answerable. 

Compensation for damage resulting from the Contractor's liability in respect of the 

Contracting Authority is capped at an amount equal to one million euros if the contract 

value is less than or equal to one million euros. If the contract value is greater than one 

million euros, compensation for damages resulting from the Contractor's liability shall 

be capped to the contract value. 

However, compensation for loss or damage resulting from the Contractor's liability in 

case of bodily injury, including death, can in no case be capped. The same applies to 

compensation for any damages of any kind resulting from fraud or gross negligence of 

the Contractor, its staff, its subcontractors and any person for which the Contractor is 

answerable. 

c) Contractor's liability in respect of third parties 

The Contractor shall, at its own expense, indemnify, protect and defend, the 

Contracting Authority, its agents and employees, from and against all actions, claims, 

losses or damage, direct or indirect, of whatever nature (hereinafter "claim(s)") arising 

from any act or omission by the Contractor, its staff, its subcontractors and/or any 

person for which the Contractor is answerable, in the performance of the duties. 

The Contracting Authority must notify any third party claim to the Contractor as soon 

as possible after the Contracting Authority becomes aware of them. 

If the Contracting Authority chooses to challenge and defend itself against the 

claim(s), the Contractor shall bear the reasonable costs of defense incurred by the 

Contracting Authority, its agents and employees. 
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Under these general conditions, the agents and employees of the Contracting 

Authority, as well as the Contractor's staff, its subcontractors and any person for 

which the Contractor is answerable are considered to be third parties. 

The Contractor shall treat all claims in close consultation with the Contracting 

Authority  

Any settlement or agreement settling a claim requires the prior express consent of the 

Contracting Authority and the Contractor. 

16.2. Insurance 

a) Insurance – general issues 

At the latest together with the return of the countersigned contract, and for the period 

of implementation of tasks, the Contractor shall ensure that itself, its staff, its 

subcontractors and any person for which the Contractor is answerable, are adequately 

insured with insurance companies recognized on the international insurance market, 

unless the Contracting Authority has given its express written consent on a specific 

insurance company. 

At the latest together with the return of the countersigned contract, the Contractor shall 

provide the Contracting Authority and the Supervisor with all cover notes and/or 

certificates of insurance showing that the Contractor's obligations relating to insurance 

are fully respected. The Contractor shall submit without delay, whenever the 

Contracting Authority or the Project Manager so requests, an updated version of the 

cover notes and/or certificates of insurance. 

The Contractor shall obtain from the insurers that they commit to personally and 

directly inform the Contracting Authority and the Supervisor of any event likely to 

reduce, cancel or alter in any manner whatsoever, that coverage. The insurers shall 

deliver this information as quickly as possible, and in any event at least thirty (30) 

days before the reduction, cancellation or alteration of the cover is effective. The 

Contracting Authority reserves the right to indemnify the insurer in case the 

Contractor fails to pay the premium, without prejudice to the Contracting Authority's 

right to recover the amount of the premium it paid, and to subsequently seek 

compensation for its possible resulting damage.  

Whenever possible, the Contractor shall ensure that the subscribed insurance contracts 

contain a waiver of recourse in favour of the Contracting Authority and the 

Supervisor, their agents and employees. 

The purchase of adequate insurances by the Contractor shall in no case exempt it from 

its statutory and/or contractual liabilities. As a minimum, the insurances listed 

hereafter shall provide cover up to the minimum contractual liabilities laid down in 

pursuance of Article 16.1 or minimum statutory liabilities laid down in pursuance of 

the applicable national legislation, whichever is the highest. 

The Contractor shall fully bear the consequences of a total or partial lack of coverage, 

and to the full discharge of the Contracting Authority and the Supervisor. 
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The Contractor shall ensure that its staff, its subcontractors and any person for which 

the Contractor is answerable comply with the same insurance requirements imposed to 

it under this contract. In case of default of insurance or inadequate insurance of its 

staff, its subcontractors or any person for which the Contractor is answerable, the 

Contractor shall indemnify the Contracting Authority and the Supervisor from all 

consequences resulting therefrom. 

Under its own responsibility and without prejudice to the obligation to take out all 

insurance covering its obligations under this contract, the Contractor shall ensure that 

all compulsory insurances are subscribed in compliance with the laws and regulations 

in force in the country in which the works are executed. It shall also ensure that all 

possible statutory obligations applying to the coverage are complied with. 

The Contracting Authority and the Supervisor shall not bear any liability for the 

assessment and adequacy of insurance policies taken out by the Contractor with their 

contractual and/or statutory obligations. 

b) Insurance – Specific issues 

1. Insurance for damage to third parties 

The Contractor shall take out a civil liability insurance covering bodily injury and 

property damage that may be caused to third parties by reason of the execution of the 

works, as well as during the defects liability period. The insurance policy must specify 

that the Contracting Authority's and the Supervisor's staff, as well as that of other 

contractors and third parties located on site are considered third parties under this 

insurance, which shall be unlimited for bodily injury. 

2. Works Insurance  

The Contractor shall take out a "Contractor All Risk" insurance to the joint benefit of 

itself, its subcontractors, the Contracting Authority and the Supervisor. 

This insurance shall cover all damage to which the works included in the contract may 

be subject, including damage due to a defect or a design flaw of the plans, the building 

materials or the implementation for which the Contractor is responsible under the 

contract and the damages due to natural events. This insurance shall also cover 

damage to existing goods and properties of the Contracting Authority and of the 

Supervisor. 

This insurance shall also cover the equipment and the temporary works on the site up 

to their total value of reconstruction/replacement. 

3. Motor Insurance 

The Contractor shall take out insurance covering all vehicles used by the Contractor or 

its subcontractors (whether they own them or not) in connection with the contract. 

4. Insurance against accidents at work 
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The Contractor shall take out insurance policies providing coverage of the Contractor 

itself, its staff, its subcontractors and any person for which the Contractor is 

answerable, in case of an accident at work or on the way to work. It shall ensure that 

its subcontractors do the same. It indemnifies the Contracting Authority against any 

claims that its employees or those of its subcontractors could have in this regard. For 

its permanent expatriate staff, where appropriate, the Contractor shall in addition 

comply with the laws and regulations applicable in the country of origin. 

5. Insurance of liability related to the soundness of the works 

The Contractor shall take out insurance covering in full its liability that may be 

triggered with regard to the soundness of the works even after final acceptance, as 

foreseen by the law of the Country in which the works are executed. 

16.3. The Contractor shall put in place security measures for its staff commensurate with the 

physical danger possibly facing them in the Country in which they work. The Contractor 

shall be responsible for monitoring the level of physical risk to which its staff are exposed 

and for keeping the Contracting Authority informed of the situation. If the Contracting 

Authority or the Contractor becomes aware of an imminent threat to the life or health of 

any of the Contractor's staff, the Contractor must take immediate emergency action to 

remove the individuals concerned to safety. If the Contractor takes such action, he must 

communicate this immediately to the Supervisor.  

 

Article 17 -  Programme of implementation of tasks 

17.1. Notwithstanding any work programme submitted as part of its tender, the Contractor shall 

provide the Supervisor with a programme of implementation of tasks, broken down by 

activity and by month within 30 days of the signature of the Contract. This programme 

includes at least the following information: 

a) the order and time limits within which the Contractor proposes to carry out the 

works; 

b) the time limits within which submission and approval of the drawings are 

required; 

c) an organisation chart containing the names, qualifications and curricula vitae of 

the staff responsible for the site, 

d) a general description of the method including the sequence, by month and by 

nature, which the Contractor proposes to carry out the works;  

e) a plan for the setting out and organisation of the site, and 

f) such further details and information as the Supervisor may reasonably require. 

17.2. The Supervisor shall return these documents to the Contractor with its approval or any 

relevant remarks within ten days of receipt, save where the Supervisor, within those ten 
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days, notifies the Contractor of its wish for a meeting in order to discuss the documents 

submitted.  

17.3. If the Supervisor fails to notify its decision or remarks or wish for a meeting within these 

10 days, the programme submitted is deemed approved. 

17.4. The approval of the programme by the Supervisor shall not relieve the Contractor from 

any of its obligations under the contract.  

17.5. No material alteration to the programme shall be made without the approval of the 

Supervisor. If, however, the progress of the works does not conform to the programme, 

the Supervisor may instruct the Contractor to submit a revised programme in accordance 

with the procedure laid down in Article 17. 

Article 18 -  Detailed breakdown of prices 

18.1. If not provided in its tender and where necessary for the purposes of the contract, the 

Contractor shall provide a detailed breakdown of its rates and prices within no more than 

20 days following the Supervisor's reasoned request. 

18.2. Within 30 days of notification of the award of contract, the Contractor shall provide to the 

Supervisor for its information only, a detailed cash flow estimate, in quarterly periods, of 

all payments which may be due to the Contractor under the contract. The Contractor shall 

subsequently supply revised cash flow estimates at quarterly intervals, if so required by 

the Supervisor. The communication shall not impose any liability whatsoever on the 

Contracting Authority or the Supervisor. 

Article 19 -  Contractor's drawings and execution studies 

19.1. The Contractor shall submit to the Supervisor for approval at its own expense, all design 

and construction drawings and other documents and objects necessary for the proper 

execution of the contract, and in particular: 

a) drawings, documents, samples and/or models as may be specified in the contract 

within the time limits and procedures laid down therein or in the programme of 

implementation of tasks; 

b) drawings as the Supervisor may reasonably require for the implementation of 

tasks. 

c) plans, drawings and calculations needed to provide evidence of the stability and 

resistance of the structures, including foundation design and detailed 

reinforcement plan. These calculations and surveys should be sustained by 

sufficient site investigations and should be submitted in triplicate to the 

Supervisor for approval at least 30 days before commencing construction of the 

works in question. 

19.2. The Supervisor shall return to the Contractor the drawings, documents, samples, models, 

design calculations, objects and other documents required under Article 19.1 with either 

its endorsement or its remarks within the time limits referred to in the contract or the 
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approved programme of implementation of tasks or, if no time limit is specified, within 

15 days of receipt. In the light of the complexity or the number of documents submitted 

for approval, if the Supervisor cannot send its endorsement or its remarks within the time 

limit mentioned above, the Supervisor shall send within 15 days of receipt a holding 

reply, indicating another time limit by which it will send its endorsement or its remarks, 

taking into account the relative urgency and complexity of the matter. 

If the Supervisor fails to notify its endorsement, remarks or holding reply within the time 

limits referred above, the drawings, documents, samples, models, design calculations, 

objects and other documents submitted to the Supervisor according to Article 19.1 shall 

be deemed to be approved at the end of the time limits specified above. 

19.3. Approved drawings, documents, samples and models shall be signed or otherwise 

identified by the Supervisor and shall not be departed from except as otherwise instructed 

by the Supervisor. Any Contractor's drawings, documents, samples or models which the 

Supervisor refuses to approve, shall be modified to meet the requirements of the 

Supervisor and resubmitted by the Contractor for approval. Within 15 days of being 

notified of the Supervisor’s remarks, the Contractor shall make the requisite corrections, 
adjustments etc. to the documents, drawings, design calculations etc. The corrected or 

adjusted documents, drawings, design calculations etc. shall be resubmitted for the 

Supervisor’s approval under the same procedure.  

19.4. The Contractor shall supply additional copies of approved drawings in the form and 

number stated in the contract or in subsequent administrative orders. 

19.5. The approval of any drawings, documents, samples or models by the Supervisor shall not 

relieve the Contractor from any of its obligations under the contract. 

19.6. The Supervisor shall have the right at all reasonable times to inspect all drawings, 

documents, samples or models relating to the contract at the Contractor's premises. 

19.7. Before provisional acceptance of the works, the Contractor shall supply operation and 

maintenance manuals together with drawings to the Contracting Authority, which shall be 

in such detail as will enable the Contracting Authority to operate, maintain, adjust and 

repair all parts of the works. Unless otherwise stated in the Special Conditions, the 

manuals and drawings shall be in the language of the contract. The works shall not be 

considered to be completed for the purpose of provisional acceptance until such manuals 

and drawings have been supplied to the Contracting Authority.  

Article 20 -  Sufficiency of tender prices 

20.1. Subject to any additional provisions which may be laid down in the Special Conditions, 

the Contractor shall be deemed to have inspected and examined the site and its 

surroundings and to have satisfied itself before submitting its tender, as to the nature of 

the ground and sub-soil, and to have taken into account the form and nature of the site, 

the extent and nature of the work and materials necessary for the completion of the 

works, the means of communication with and access to the site, the accommodation it 

may require and in general to have obtained for itself all necessary information as to 

risks, contingencies and all other circumstances influencing or affecting its tender. 
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20.2. The Contractor shall be deemed to have satisfied itself before submitting its tender as to 

the correctness and sufficiency of the tender and of the rates and prices stated in the bill 

of quantities or price schedule which shall, except in so far as it is otherwise provided in 

the contract, cover all its obligations under the contract. 

20.3. Since the Contractor is deemed to have determined its prices on the basis of its own 

calculations, operations and estimates, it shall carry out without additional charge any 

work which is the subject of any item whatsoever in its tender for which it neither 

indicates a unit price nor a lump sum. 

Article 21 -  Exceptional risks 

21.1. If during the execution of the works the Contractor encounters artificial obstructions or 

physical conditions which could not reasonably have been foreseen by an experienced 

Contractor, and if the Contractor is of the opinion that additional costs will be incurred 

and/or an extension of the period of implementation of tasks will be necessary as a result 

of this, it shall give notice to the Supervisor in accordance with Articles 35 and/or 55. The 

Contractor shall specify in such notice the artificial obstructions and/or physical 

conditions, giving details of the anticipated effects thereof, the measures it is taking or 

intends to take and the extent of the anticipated delay in or interference with the execution 

of the works. 

21.2. Following receipt of the notice, the Supervisor may inter alia: 

a) require the Contractor to provide an estimate of the cost of the measures it is 

taking or intends to take; 

b) approve measures referred to in Article 21.2 (a) with or without modification; 

c) give written instructions as to how the artificial obstructions or physical 

conditions are to be dealt with; 

d) order an amendment to, a suspension, or termination of the contract. 

21.3. To the extent that the Supervisor decides that the whole or part of the said artificial 

obstructions or physical conditions could not reasonably have been foreseen by an 

experienced Contractor, the Supervisor shall: 

a) take into account any delay suffered by the Contractor as a result of such 

obstructions or conditions in determining any extension of the period of 

implementation of tasks to which the Contractor is entitled under Article 35; 

and/or 

b) in case of artificial obstructions or physical conditions other than weather 

conditions, determine additional payments due to the Contractor in accordance 

with Article 55. 

21.4. Weather conditions shall not entitle the Contractor to claims under Article 55.  
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21.5. If the Supervisor decides that the artificial obstructions or physical conditions could, in 

whole or in part, have been reasonably foreseen by an experienced Contractor, he shall so 

inform the Contractor as soon as practicable.  

Article 22 -  Safety on sites 

22.1. The Contractor shall have the right to forbid access to the site to any person not involved 

in the performance of the contract, with the exception of persons authorised by the 

Supervisor or the Contracting Authority. 

22.2. The Contractor shall ensure the safety on sites during the whole period of execution and 

shall be responsible for taking the necessary steps, in the interests of its employees, 

agents of the Contracting Authority and third parties, to prevent any loss or accident 

which may result from carrying out the works. 

22.3. The Contractor shall take all essential steps, on its own responsibility and at its expense, 

to ensure that existing structures and installations are protected, preserved and 

maintained. It shall be responsible for providing and maintaining at its expense all 

lighting, protection, fencing and security equipment which proves necessary for the 

proper implementation of the tasks or which may reasonably be required by the 

Supervisor. 

22.4. If, during the implementation of the tasks, urgent measures are necessary to obviate any 

risk of accident or damage or to ensure security following any accident or damage, the 

Supervisor shall give formal notice to the Contractor to do what is necessary. If the 

Contractor is unwilling or unable to undertake the necessary measures, the Supervisor 

may carry out the work at the expense of the Contractor to the extent that the Contractor 

is liable. 

Article 23 -  Safeguarding adjacent properties 

23.1. On its own responsibility and at its expense, the Contractor shall take all the precautions 

required by good construction practice and by the prevailing circumstances to safeguard 

adjacent properties and avoid causing any abnormal disturbance therein. 

23.2. The Contractor shall indemnify the Contracting Authority against the financial 

consequences of all claims by neighbouring landowners or residents to the extent that the 

Contractor is liable and to the extent that the damage to adjacent properties is not the 

result of a hazard created through the design or method of construction imposed by the 

Contracting Authority or the Supervisor upon the Contractor. 

Article 24 -  Interference with traffic 

24.1. The Contractor shall ensure that the works and installations do not cause damage to, or 

obstruct traffic on, communication links such as roads, railways, waterways and airports, 

save as permitted under the Special Conditions. It shall, in particular, take account of 

weight restrictions when selecting routes and vehicles. 
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24.2. Any special measures which the Contractor considers necessary or which are specified in 

the Special Conditions or which are required by the Contracting Authority in order to 

protect or strengthen sections of roads, tracks or bridges, shall be at the expense of the 

Contractor, whether or not they are carried out by the Contractor. The Contractor shall 

inform the Supervisor of any special measures it intends to take before carrying them out. 

The repair of any damage caused to roads, tracks or bridges by the transport of materials, 

plant or equipment shall be at the expense of the Contractor. 

Article 25 -  Cables and conduits 

25.1. Where, in the course of carrying out the works, the Contractor encounters bench-marks 

indicating the course of underground cables, conduits and installations, it shall keep such 

bench-marks in position or replace them, should execution of the works have necessitated 

their temporary removal. Such related operations require the authorisation of the 

Supervisor. 

25.2. The Contractor shall be responsible for the preservation, removal and replacement, as the 

case may be, of the cables, conduits and installations specified by the Contracting 

Authority in the contract and for the cost thereof. 

25.3. Where the presence of cables, conduits and installations has not been specified in the 

contract but is revealed by bench-marks and references, the Contractor shall be under a 

general duty of care and similar obligations regarding preservation, removal and 

replacement to those set out above. In this case, the Contracting Authority shall 

compensate it for expenditure, to the extent that such work is necessary for the execution 

of the contract. 

25.4. However, the obligations to remove and replace cables, conduits and installations and the 

expenditure resulting therefrom shall not be the responsibility of the Contractor if the 

Contracting Authority decides to accept that responsibility. The same shall apply where 

this obligation and the expenditure resulting therefrom devolve upon another specialist 

administration or an agent. 

25.5. When any work on the site is likely to cause disturbances in or damage to a public utility 

service, the Contractor shall immediately inform the Supervisor in writing, giving a 

reasonable period of notice so that suitable measures may be taken in time to allow work 

to continue normally. 

Article 26 -  Setting-out 

26.1. The Contractor shall be responsible for: 

a) the accurate setting-out of the works in relation to original marks, lines and levels 

of reference given by the Supervisor; 

b) the correctness, of the position, levels, dimensions and alignment of all parts of 

the works; and 

c) the provision of all necessary instruments, appliances and labour in connection 

with the foregoing responsibilities. 
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26.2. If, at any time during the execution of the works, any error appears in the position, levels, 

dimensions or alignment of any part of the works, the Contractor, shall, if the Supervisor 

so requires, at the Contractor's cost, rectify such error to the satisfaction of the 

Supervisor, unless such error is based on incorrect data supplied by the Supervisor which 

an experienced contractor exercising due care would not have discovered, in which case 

the Contracting Authority shall be responsible for the cost of rectification. 

26.3. The checking of any setting-out or of any line or level by the Supervisor shall not in any 

way relieve the Contractor of its responsibility for the accuracy thereof and the Contractor 

shall carefully protect and preserve all bench-marks, sight-rails, pegs and other items used 

in setting-out the works. 

Article 27 -  Demolished materials 

27.1. Where the contract includes demolition work, materials and articles obtained therefrom 

shall, unless the Special Conditions and /or the law of the Country in which the works are 

executed otherwise provide and subject to the provisions of Article 28, become the 

property of the Contractor. 

27.2. Should the Special Conditions reserve to the Contracting Authority the right of ownership 

of materials or all or part of the articles obtained from the demolition work, the 

Contractor shall take all the necessary precautions to ensure that these are preserved. It 

shall be liable for any destruction of, or damage to, such materials or articles caused by it 

or its agents. 

27.3. Irrespective of the use to which the Contracting Authority intends to put the materials or 

articles, in respect of which it reserves the right of ownership, all costs incurred in 

transporting and storing them and all warehouse charges at the place indicated by the 

Supervisor shall be borne by the Contractor for any carriage not exceeding 1000 meters. 

27.4. Save where the Special Conditions provide otherwise, the Contractor shall, at its expense, 

progressively remove rubble and other demolition materials, rubbish and debris from the 

site. 

Article 28 -  Discoveries 

28.1. Discoveries of any interest whatsoever made during excavation or demolition work shall 

be brought immediately to the attention of the Supervisor. The Supervisor shall decide 

how such discoveries are to be dealt with, taking due account of the law of the Country in 

which the works are executed. 

28.2. The Contracting Authority reserves the right of ownership of materials found during the 

excavation and demolition work carried out on land belonging to it, subject to 

compensating the Contractor for any special efforts. 

28.3. Artifacts, antiquities and natural, numismatic, or other objects which are of scientific 

interest, and also rare objects or objects made of precious metals found during excavation 

or demolition work shall be the property of the Contracting Authority. 
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28.4. In the event of disagreements, the Contracting Authority shall have sole authority to 

decide as to the qualifications set out in Articles 28.1 and 28.3. 

Article 29 -  Temporary works 

29.1. The Contractor shall carry out at its expense all the temporary works to enable the works 

to be carried out. The Contractor shall submit to the Supervisor the drawings for 

temporary works which the Contractor intends to use, such as cofferdams, scaffolding, 

trusses and shuttering. The Contractor shall take into account any observations made by 

the Supervisor while assuming responsibility for these drawings. 

29.2. Where the design of particular temporary works is specified in the Special Conditions to 

be the responsibility of the Contracting Authority, the Supervisor shall provide the 

Contractor with all drawings necessary in reasonable time to enable the Contractor to 

undertake the temporary works in accordance with its programme. In such cases, the 

Contracting Authority shall be solely responsible for the safety and adequacy of the 

design. However, the Contractor shall be responsible for the proper construction. 

Article 30 -  Soil studies 

30.1. Subject to the Special Conditions and to the technical specifications, the Contractor shall 

make available to the Supervisor, the personnel and equipment necessary for carrying out 

any soil survey which the Supervisor considers reasonably necessary. The Contractor 

shall be compensated for the actual cost of the manpower and equipment used or made 

available in such work, plus a reasonable profit, if not already provided for in the 

contract. 

Article 31 -  Overlapping contracts 

31.1. The Contractor shall, in accordance with the requirements of the Supervisor, afford all 

reasonable opportunities for carrying out their work to any other contractors employed by 

the Contracting Authority and their workmen, to the workmen of the Contracting 

Authority and of any other public authorities who may be employed on or near the site in 

the execution of any work not included in the contract, or of any contract which the 

Contracting Authority may enter into in connection with, or ancillary to, the works. 

31.2. If, however, the Contractor, on the written request of the Supervisor, makes available to 

any such Contractor, or public authority, or to the Contracting Authority, any roads or 

ways for the maintenance of which the Contractor is responsible, or permits the use by 

any such other persons of the Contractor's temporary works, scaffolding or other 

equipment on the site, or provides any other service of whatsoever nature, which was not 

provided for in the contract, the Contracting Authority shall pay to the Contractor in 

respect of such use or service, such sums and/or grant such extension of time, as shall, in 

the opinion of the Supervisor, be reasonable. 

31.3. The Contractor shall not by reason of Article 31 be relieved of any of its obligations 

under the contract nor shall it be entitled to any claims other than those provided for in 

Article 31.2. 
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31.4. In no circumstances may difficulties arising with regard to one contract entitle the 

Contractor to modify or delay implementation of other contracts. Similarly, the 

Contracting Authority may not take advantage of such difficulties to suspend payments 

due under another contract.  

Article 32 -  Patents and licenses 

32.1. Save where otherwise provided in the Special Conditions, the Contractor shall indemnify 

and hold the Contracting Authority and the Supervisor harmless for all damages and cost 

incurred due to any claim brought by any third party including creators and intermediaries 

for any alleged or actual violations of intellectual, industrial or other property rights of 

any kind whatsoever based on the Contracting Authority's use as specified in the contract 

of patents, licenses, drawings, designs, models, or brand or trademarks, except where 

such infringement results from compliance with the design or specification provided by 

the Contracting Authority and/or the Supervisor. 

32.2. All industrial, intellectual and other property rights (including but not limited to patent 

rights and copyright) developed in connection with the tasks by or on behalf of the 

Contractor, including but not limited to any rights in any documents prepared for the 

purpose of the contract or the tasks, shall remain vested in the Contractor but the 

Contracting Authority shall have an irrevocable, royalty-free, non-exclusive licence of the 

above-mentioned rights for the purpose of the contract. 

Such licence shall carry the right to grant sub-licences and shall be transferable by the 

Contracting Authority to third parties without the consent of the Contractor being 

required. 

All industrial, intellectual and other property rights (including but not limited to patent 

rights and copyright) developed in connection with the tasks by or on behalf of the 

Contracting Authority, including but not limited to any rights in any documents prepared 

for the purpose of the contract or the tasks, shall remain vested in the Contracting 

Authority but the Contractor shall have the right at its cost to copy, use and obtain 

communication of these documents for the purpose of the contract. 

Upon and notwithstanding any termination of the contract howsoever arising, as well as 

after completion of the tasks, the Contracting Authority shall continue to have the benefit 

of the licence referred to in Article 32.2, first paragraph. 

IMPLEMENTATION OF THE TASKS AND DELAYS 

Article 33 -  Commencement orders 

33.1. The Supervisor issues an administrative order notifying the Contractor of the date on 

which the period of implementation of tasks must start. 

33.2. Save where the parties agree otherwise, the period of implementation of tasks shall not 

start before: 
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a) in conformity with Article 9, the site, or part of the site has been placed at the 

disposal of the Contractor according to the progress of the work set out in the 

programme of implementation of tasks approved by the Supervisor;   

b) the documents mentioned under Article 8.1 have been provided to the Contractor.  

33.3. Save where the Parties agree otherwise, the period of implementation of tasks shall start 

no later than 180 days following notification of award of the contract.  

Article 34 -  Period of implementation of tasks 

34.1. The period of implementation of tasks shall be as laid down in the Special Conditions, 

without prejudice to extensions of the period which may be granted under Article 35. 

34.2. If provision is made for distinct periods of implementation of tasks for separate lots, in 

cases where one Contractor is awarded more than one lot per contract, the periods of 

implementation of tasks for the separate lots will not be accumulated. 

Article 35 -  Extension of the period of implementation of tasks 

35.1. The Contractor may request an extension to the period of implementation of tasks if it is 

or will be delayed in completing the contract by any of the following reasons: 

a) exceptional weather conditions in the Country in which the works are executed 

which may affect the implementation of the tasks; 

b) artificial obstructions or physical conditions which could not reasonably have 

been foreseen by an experienced Contractor; 

c) administrative orders affecting the date of completion other than those arising 

from the Contractor's default; 

d) failure of the Contracting Authority to fulfil its obligations under the contract; 

e) any suspension of the works which is not due to the Contractor's default; 

f) force majeure; 

g) any other causes referred to in these General Conditions which are not due to the 

Contractor's default. 

35.2. If the Contractor considers itself to be entitled to any extension of the period of 

implementation under the contract, the Contractor shall: 

a) give notice to the Supervisor of its intention to make such a request no later than 

15 days after the Contractor became aware, or should have become aware of the 

event or circumstance giving rise to the request.  

If the Contractor fails to give notice of a request for extension of the period of 

implementation within such period of 15 days, the period of implementation shall 
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not be extended and the Contracting Authority shall be discharged from all 

liability in connection with the request; and  

b) submit to the Supervisor full and detailed particulars of the request, within 30 

days from the above notification unless otherwise agreed between the Contractor 

and the Supervisor, in order that such request may be investigated.  

35.3. Within 30 days from receipt of the Contractor's detailed particulars of the request, the 

Supervisor shall, by notice to the Contractor after due consultation with the Contracting 

Authority and, where appropriate, the Contractor, grant such extension of the period of 

implementation as may be justified, either prospectively or retrospectively, or inform the 

Contractor that it is not entitled to an extension. 

Article 36 -  Delays in implementation of the tasks  

36.1. If the Contractor fails to complete the works within the time period(s) specified in the 

contract, the Contracting Authority shall, without formal notice and without prejudice to 

its other remedies under the contract be entitled to liquidated damages for every day or 

part thereof which shall elapse between the end of the period specified for 

implementation of tasks or extended period of implementation of tasks under Article 35 

and the actual date of completion, at the rate and up to the maximum amount specified in 

the Special Conditions.  

If the works have been the subject of partial acceptance in accordance with Article 59, the 

liquidated damages specified in the Special Conditions may be reduced in the proportion 

which the value of the accepted part bears to the value of the whole of the works. 

36.2. If the Contracting Authority has become entitled to the maximum claim under Article 

36.1 it may, after giving notice to the Contractor: 

a) seize the performance guarantee; and/or 

b) terminate the contract; and/or 

c) enter into a contract with a third party at the Contractor's cost for the provision of 

the balance of the works. 

Article 37 -  Amendments 

37.1. Contract amendments must be formalised by a contract addendum signed by both parties 

or by an administrative order issued by the Supervisor except if the amendments result 

from the application of the contract. 

37.2. The Supervisor shall have the power to order any amendment to any part of the works 

necessary for the proper completion and/or functioning of the works. Such amendments 

by administrative order may include additions, omissions, substitutions, changes in 

quality, quantity, form, character, kind, position, dimension, level or line and changes in 

the specified sequence, method or timing of execution of the works. No administrative 

order shall have the effect of invalidating the contract, but the financial effect, if any, of 

all such amendments shall be valued in accordance with Articles 37.5 and 37.7.  
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37.3. All administrative orders shall be issued in writing, it being understood that: 

a) if, for any reason, the Supervisor finds it necessary to give an order orally, it shall 

as soon as possible thereafter confirm the order by an administrative order; 

b) if the Contractor confirms in writing an oral order given for the purpose of Article 

37.3 (a) and the confirmation is not contradicted in writing forthwith by the 

Supervisor, the Supervisor shall be deemed to have issued an administrative 

order; 

c) no administrative order is required to increase or decrease the quantity of any 

work where such increase or decrease is the result of the quantity exceeding or 

being less than that stated in the bill of quantities or price schedule, as the result 

of measurement laid down in article 49. 

37.4. Save as provided by Article 37.3 prior to issuing an administrative order, the Supervisor 

shall notify the Contractor of the nature and form of such amendment. The Contractor 

shall then, without delay, submit to the Supervisor a written proposal containing: 

a) a description of the tasks to be implemented or the measures to be taken and a 

programme for execution;  

b) any necessary amendments to the programme of implementation of tasks or to 

any of the Contractor's obligations resulting from this contract; and 

c) any adjustment to the contract price in accordance with the rules set out in Article 

37. 

37.5. Following the receipt of the Contractor's submission referred to in Article 37.4, the 

Supervisor shall, after due consultation with the Contracting Authority and, where 

appropriate, the Contractor, decide without delay whether or not to accept the 

amendment. If the Supervisor accepts the amendment, it shall notify the Contractor 

through an administrative order stating that the Contractor shall carry out the amendment 

at the prices and under the conditions given in the Contractor's submission referred to in 

Article 37.4 or as modified by the Supervisor in accordance with Article 37.6. 

37.6. The Supervisor shall, for all amendments ordered by it in accordance with Article 37.3 

and 37.5, ascertain the prices in accordance with the following principles: 

a) where work is of similar character and executed under similar conditions as work 

priced in the bill of quantities or price schedule, it shall be valued at such rates 

and prices contained therein; 

b) where work is not of a similar character or is not executed under similar 

conditions, the rates and prices in the contract shall be used as the basis for 

valuation as far as is reasonable, failing which the Supervisor shall make a fair 

valuation; 

c) if the nature or amount of any amendment relative to the nature or amount of the 

whole contract or to any part thereof is such that, in the opinion of the Supervisor, 

any rate or price contained in the contract for any item of work is, by reason of 

such amendment, rendered unreasonable, the Supervisor shall fix such rate or 

price as he thinks reasonable and proper in the circumstances;  
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d) where an amendment is required by a default or breach of contract by the 

Contractor, any additional cost attributable to such amendment shall be borne by 

the Contractor. 

37.7. On receipt of the administrative order, the Contractor shall carry out the requested 

amendment according to the following principles: 

a) The Contractor will be bound by these General Conditions as if the amendment 

requested by administrative order were stated in the contract.  

b) The Contractor shall not delay the execution of the administrative order pending 

the granting of any extension of time for completion or adjustment to the contract 

price.  

c) Where the administrative order precedes the adjustment to the contract price, the 

Contractor shall keep records of the costs of undertaking the amendment and of 

the time expended thereon. Such records shall be open to inspection by the 

Supervisor at all reasonable times.  

37.8. Where on provisional acceptance an increase or reduction in the total value of the works 

resulting from an administrative order, or from some other circumstance which is not 

caused by the Contractor's default, exceeds 15% of the initial contract price (or as 

amended by addendum), the Supervisor shall, after consulting the Contracting Authority 

and the Contractor, determine any addition to or reduction from the contract price as a 

consequence of applying Article 37.6. The sum so determined shall be based on the 

amount by which the increase or decrease in value of the works exceeds 15%. The 

Supervisor shall notify the sum to the Contracting Authority and the Contractor, and 

adjust the contract price accordingly.  

37.9. The Contractor shall notify the Contracting Authority of any change of bank account, 

using the form in Annex V. The Contracting Authority shall have the right to oppose the 

Contractor's change of bank account. 

Article 38 -  Suspension  

38.1. Suspension by administrative order of the Supervisor:  

The Contractor shall, on the order of the Supervisor, suspend the progress of the works or 

any part thereof for such time or times and in such manner as the Supervisor may 

consider necessary. The suspension shall take effect on the day the Contractor receives 

the order or at a later date when the order so provides. The Supervisor shall, as soon as 

possible, instruct the Contractor to resume the contract suspended.  

38.2. Suspension by notice of the Contractor: 

Any default in payment of more than 30 days under any certificate issued by the 

Supervisor from the expiry of the time-limit referred to in Article 44.3(b) entitles the 

Contractor, after giving not less than 30 days' notice to the Contracting Authority, to 

suspend the work, or reduce the rate of the work, unless and until the Contractor has 

received reasonable evidence of payment or payment.  
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The Contractor's action shall not prejudice its entitlements to interest for delayed payment 

under Article 53.1 and to termination under Article 65.1. 

If the Contractor subsequently receives such evidence or payment before giving notice of 

termination, the Contractor shall resume normal working as soon as reasonably 

practicable and, unless the parties agree otherwise, no later than 30 days after receiving 

the evidence or the payment. 

38.3. Suspension in the event of presumed substantial errors, irregularities or fraud: 

The contract may be suspended in order to verify whether presumed substantial errors or 

irregularities or fraud occurred during the award procedure or the performance of the 

contract. If these are not confirmed, performance of the contract shall resume as soon as 

possible.  

38.4. During the period of suspension, the Contractor shall take such protective measures as 

may be necessary to safeguard the works, plant, equipment and site against any 

deterioration, loss or damage. Additional expenses incurred in connection with such 

protective measures may be added to the contract price, unless: 

a) otherwise provided for in the contract; or 

b) such suspension is necessary by reason of some breach or default of the 

Contractor; or 

c) such suspension is necessary by reason of normal climatic conditions on site; or 

d) such suspension is necessary for the safety or the proper execution of the works 

or any part thereof insofar as such necessity does not arise from any act, breach 

or default by the Supervisor or the Contracting Authority or from any of the 

exceptional risks referred to in Article 21, or 

e) the presumed substantial errors or irregularities or fraud mentioned in article 38.3 

are confirmed and attributable to the Contractor. 

38.5. The Contractor shall introduce claims for additional payment or extension of the period of 

implementation in accordance with Articles 35 and 55.  

38.6. If the period of suspension exceeds 180 days and the suspension is not due to the 

Contractor's breach or default, the Contractor may, by notice to the Supervisor, request to 

proceed with the contract within 30 days, or terminate the contract. 

38.7. The Contracting Authority shall, as soon as possible, order the Contractor to resume the 

contract suspended or inform the Contractor that it terminates the contract. 
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MATERIALS AND WORKMANSHIP 

Article 39 -   Work register 

39.1. A work register shall, unless otherwise provided by the Special Conditions, be kept on the 

site by the Supervisor, who shall enter in it at least the following information: 

a) the weather conditions, interruptions of work owing to inclement weather, hours 

of work, number and type of workmen employed on the site, materials supplied, 

equipment in use, equipment not in working order, tests carried out in situ, 

samples dispatched, unforeseen circumstances, as well as orders given to the 

Contractor; 

b) detailed statements of all the quantitative and qualitative elements of the work 

done and the supplies delivered and used, capable of being checked on the site 

and relevant in calculating payments to be made to the Contractor. 

39.2. The statements shall form an integral part of the work register but may, where 

appropriate, be recorded in separate documents. The technical rules for drawing up the 

statements shall be as set out in the Special Conditions. 

39.3. The Contractor shall ensure that statements are drawn up, in good time and in accordance 

with the Special Conditions, in respect of work, services and supplies which cannot be 

measured or verified subsequently; failing this, it shall accept the decisions of the 

Supervisor, unless, at its own expense, it provides evidence to the contrary. 

39.4. Entries made in the work register as work progresses shall be signed by the Supervisor 

and countersigned by the Contractor or its representative. If the Contractor objects, it 

shall communicate its views to the Supervisor within 15 days following the date on which 

the entry or the statements objected to are recorded. Should it fail to countersign or to 

submit its views within the period allowed, the Contractor shall be deemed to agree with 

the notes shown in the register. The Contractor may examine the work register at any 

time and may, without removing the document, make or receive a copy of entries which it 

considers necessary for its own information. 

39.5. The Contractor shall, on request, provide the Supervisor with the information needed to 

keep the work register in good order. 

Article 40 -  Origin and quality of works and materials 

40.1. Save where otherwise provided for in the Special Conditions, all goods purchased under 

the contract shall have their origin in any eligible source country as defined in the 

Invitation to Tender. The Contractor must certify that the goods tendered comply with 

this requirement, specifying their countries of origin. It may be required to provide more 

detailed information in this respect. 

40.2. The works, components and materials shall conform to the specifications, drawings, 

surveys, models, samples, patterns and other requirements in the contract which shall be 
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held at the disposal of the Contracting Authority or the Supervisor for the purposes of 

identification throughout the period of performance. 

40.3. Any preliminary technical acceptance stipulated in the Special Conditions shall be the 

subject of a request sent by the Contractor to the Supervisor. The request shall indicate 

the reference to the contract, the lot number and the place where such acceptance is to 

take place, as appropriate. The components and materials specified in the request must be 

certified by the Supervisor as meeting the requirements for such acceptance prior to their 

incorporation in the works. 

40.4. Even if materials or items to be incorporated in the works or in the manufacture of 

components have been technically accepted in this way, they may still be rejected if a 

further examination reveals defects or faults, in which case they must immediately be 

replaced by the Contractor. The Contractor may be given the opportunity to repair and 

make good materials and items which have been rejected, but such materials and items 

will be accepted for incorporation in the works only if they have been repaired and made 

good to the satisfaction of the Supervisor. 

Article 41 -  Inspection and testing 

41.1. The Contractor shall ensure that the components and materials are delivered to the site in 

time to allow the Supervisor to proceed with acceptance of the components and materials. 

The Contractor is deemed to have fully appreciated the difficulties which it might 

encounter in this respect, and it shall not be permitted to advance any grounds for delay in 

fulfilling its obligations. 

41.2. The Supervisor shall be entitled to inspect, examine, measure and test the components, 

materials and workmanship, and check the progress of preparation, fabrication or 

manufacture of anything being prepared, fabricated or manufactured for delivery under 

the contract in order to establish whether the components, materials and workmanship are 

of the requisite quality and quantity. This shall take place at the place of manufacture, 

fabrication, preparation or on the site or at such other places as may be specified in the 

Special Conditions. 

41.3. For the purposes of such tests and inspections, the Contractor shall: 

a) provide to the Supervisor, temporarily and free of charge, such assistance, test 

samples or parts, machines, equipment, tools, labour, materials, drawings and 

production data as are normally required for inspection and testing; 

b) agree, with the Supervisor, on the time and place for tests; 

c) provide access for the Supervisor at all reasonable times to the place where the 

tests are to be carried out. 

41.4. If the Supervisor is not present on the date agreed for tests, the Contractor may, unless 

otherwise instructed by the Supervisor, proceed with the tests, which shall be deemed to 

have been made in the Supervisor's presence. The Contractor shall immediately send duly 

certified copies of the test results to the Supervisor, who shall, if he has not attended the 

test, be bound by the test results. 
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41.5. When components and materials have passed the above-mentioned tests, the Supervisor 

shall notify the Contractor or endorse the procedure's certificate to that effect. 

41.6. If the Supervisor and the Contractor disagree on the test results, each shall give a 

statement of its views to the other within 15 days after such disagreement arises. The 

Supervisor or the Contractor may require such tests to be repeated on the same terms and 

conditions or, if either party so requests, by an expert to be selected by common consent. 

All test reports shall be submitted to the Supervisor who shall communicate the results of 

these tests without delay to the Contractor. The results of the re-testing shall be 

conclusive. The cost of re-testing shall be borne by the party whose views are proved 

wrong by the re-testing. 

41.7. In the performance of its duties, the Supervisor and any persons authorised by him shall 

not disclose to unauthorised persons information concerning the undertaking's methods of 

manufacture and operation obtained through inspection and testing. 

Article 42 -  Rejection 

42.1. Components and materials which are not of the specified quality shall be rejected. A 

special mark may be applied to the rejected components or materials. This shall not be 

such as to alter them or affect their commercial value. Rejected components and materials 

shall be removed by the Contractor from the site within a period which the Supervisor 

shall specify, failing which they shall be removed by the Supervisor as of right at the 

expense and risk of the Contractor. Any work incorporating rejected components or 

materials shall be rejected. 

42.2. The Supervisor shall, during the progress of the works and before the works are taken 

over, have the power to order or decide: 

a) the removal from the site, within such time limits as may be specified in the 

order, of any components or materials which, in the opinion of the Supervisor, 

are not in accordance with the contract; 

b) the substitution of proper and suitable components or materials; or 

c) the demolition and proper re-execution, or satisfactory repair, notwithstanding 

any previous test thereof or interim payment therefore, of any work which, in 

respect of components, materials, workmanship or design by the Contractor for 

which it is responsible, is not, in the opinion of the Supervisor, in accordance 

with the contract. 

42.3. The Supervisor shall, as soon as reasonably practicable, give to the Contractor notice of 

its decision specifying particulars of the alleged defects. 

42.4. The Contractor shall with all speed and at its expense make good the defects so specified. 

If the Contractor does not comply with such order, the Contracting Authority shall be 

entitled to employ other persons to carry out the same and all expenses consequent 

thereon or incidental thereto may be deducted by the Contracting Authority from any 

monies due or which may become due to the Contractor. 
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42.5. The provisions of Article 42 shall not affect the right of the Contracting Authority to 

claim under Articles 36 and 63. 

Article 43 -  Ownership of plant and materials 

43.1. All equipment, temporary works, plant and materials provided by the Contractor shall, 

when brought on the site, be deemed to be exclusively intended for the execution of the 

works and the Contractor shall not remove the same or any part thereof, except for the 

purpose of moving it from one part of the site to another, without the consent of the 

Supervisor. Such consent shall, however, not be required for vehicles engaged in 

transporting any staff, labour, equipment, temporary works, plant or materials to or from 

the site. 

43.2. The Special Conditions may provide that all equipment, temporary works, plant and 

materials on site owned by the Contractor or by any company in which the Contractor has 

a controlling interest shall, for the duration of the execution of the works, be: 

a) vested in the Contracting Authority; or 

b) made subject to a lien in favour of the Contracting Authority; or 

c) made subject to any other arrangement regarding priority interest or security. 

43.3. In the event of termination of the contract in accordance with Article 63 due to the 

Contractor's breach of contract, the Contracting Authority shall be entitled to use the 

equipment, temporary works, plant and materials on site in order to complete the works. 

43.4. Any agreement for the hire by the Contractor of equipment, temporary works, plant and 

materials brought onto the site, shall contain a provision that on request in writing made 

by the Contracting Authority within 7 days after the date on which the termination under 

Article 64 becomes effective, and on the Contracting Authority undertaking to pay all 

hire charges in respect thereof from such date, the owner thereof will hire such 

equipment, temporary works, plant or materials to the Contracting Authority on the same 

terms as they were hired by the Contractor, save that the Contracting Authority shall be 

entitled to permit the use thereof by any other contractor employed by it for completing 

the works under the provisions of Article 64.3. 

43.5. Upon termination of the contract before completion of the works, the Contractor shall 

deliver to the Contracting Authority any plant, temporary works, equipment or materials 

the property in which has vested in the Contracting Authority or been made subject to a 

lien by virtue of Article 43.2. If it fails to do so, the Contracting Authority may take such 

appropriate action as it deems fit in order to obtain possession of such plant, temporary 

works, equipment and materials and recover the cost of so doing from the Contractor. 
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PAYMENTS 

Article 44 -  General principles  

44.1. Payments shall be made in euro or national currency as specified in the Special 

Conditions. The Special Conditions shall lay down the administrative or technical 

conditions governing payments of pre-financing, interim and/or final payments made in 

accordance with the General Conditions.  

44.2. Payments due by the Contracting Authority shall be made to the bank account mentioned 

on the financial identification form completed by the Contractor. The same form, annexed 

to the payment request must be used to report changes of bank account.  

44.3. Payment to the Contractor shall be done as follows: 

a) Pre-financing payments shall be made within 90 days of receipt by the 

Contracting Authority of the Contractor's invoice and the documents referred to 

in Article 46.3. The date of payment shall be the date on which the paying 

account is debited. 

b) Payments to the Contractor of the amounts due under each of the interim payment 

certificates and the final statement of account issued by the Supervisor shall be 

made within 90 days of such certificate of statement accompanied by the 

Contractor's invoice being delivered to the Contracting Authority. The date of 

payment shall be the date on which the paying account is debited.  

44.4. The period referred to in 44.3 may be suspended by notifying the Contractor that the 

invoice cannot be paid because the sum is not due, because appropriate substantiating 

documents have not been provided or because there is evidence that the expenditure 

might not be eligible. In the latter case, an inspection may be carried out on the spot for 

the purpose of further checks. The Contractor shall provide clarifications, modifications 

or further information within 30 days of being asked to do so. Within 30 days of receipt 

of the clarification, the Supervisor shall decide and issue if need be a revised payment 

certificate or a final statement of account and the payment period shall continue to run 

from this date.   

44.5. The Contractor undertakes to repay to the Contracting Authority any amounts paid in 

excess of the final amount due, before the deadline indicated in the debit note which is 45 

days from the issuing of that note.  

Should the Contractor fail to make repayment within the above deadline, the Contracting 

Authority may (unless the Contractor is a government department or public body of a 

Member State of the European Union) increase the amounts due by adding interest:  

 at the rediscount rate applied by the central bank of the country of the 

Contracting Authority if payments are in the currency of that country; 

 at the rate applied by the European Central Bank to its main refinancing 

transactions in euro, as published in the Official Journal of the European Union, 

C series, where payments are in euro, 
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on the first day of the month in which the time-limit expired, plus three and a half 

percentage points. The default interest shall be incurred over the time which elapses 

between the date of the payment deadline and the date on which payment is actually 

made. Any partial payments shall first cover the interest thus established. 

Amounts to be repaid to the Contracting Authority may be offset against amounts of any 

kind due to the Contractor. This shall not affect the parties' right to agree on payment in 

instalments. Bank charges arising from the repayment of amounts due to the Contracting 

Authority shall be borne entirely by the Contractor.  

Without prejudice to the prerogative of the Contracting Authority, if necessary, the 

European Union may as donor proceed itself to the recovery by any means. 

44.6. Prior to, or instead of, terminating the contract as provided for in Article 64, the 

Contracting Authority may suspend payments as a precautionary measure without prior 

notice.  

44.7. Where the award procedure or the performance of the contract proves to have been 

subject to substantial errors, irregularities or fraud attributable to the Contractor, the 

Contracting Authority may in addition to the possibility to suspend the performance of 

the contract in accordance with Article 38.3 and terminate the contract as provided for in 

Article 64, refuse to make payments and/or recover amounts already paid, in proportion 

to the seriousness of the errors irregularities or fraud. 

Article 45 -  Provisional price contracts 

45.1. In exceptional cases, where a provisional price contract has been awarded, the amount 

payable under the contract shall be calculated as follows:  

a) as for cost-plus contracts in Article 49.1 (c); or 

b) initially on the basis of provisional prices and, after the conditions for performing 

the contract are known, as for lump-sum contracts or unit price contracts in 

Article 49.1 (a) and (b) respectively, or as in a hybrid contract. 

45.2. The Contractor shall supply such information as the Contracting Authority or the 

Supervisor may reasonably require in respect of any matter relating to the contract for the 

purpose of the calculation. Where agreement cannot be reached on the valuation of the 

works, the amounts payable shall be determined by the Supervisor. 

Article 46 -  Pre-financing 

46.1. If the Special Conditions so provide, pre-financing may be granted to the Contractor, at 

its request and before the first interim payment takes place, for operations connected with 

the implementation of the tasks, in the cases listed hereinafter: 

a) as a lump-sum advance enabling it to meet expenditure resulting from the 

commencement of the contract; 
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b) as pre-financing for the purchase or order of : materials, plant, equipment, 

machines, tools and of any other substantial prior expenses such as the 

acquisition of patents or study costs, necessary for the execution of the contract. 

A proof of the conclusion of such purchase or order shall be provided by the 

Contractor to obtain the pre-financing.  

46.2. The Special Conditions shall state the amount of the pre-financing which shall not exceed 

10% of the original contract price for the lump-sum referred to in Article 46.1 (a) and 20 

% of the contract price for all other pre-financing referred to in Article 46.1 (b). 

46.3. No pre-financing shall be granted until: 

a) the signature of the contract; 

b) provision of the performance guarantee in accordance with Article 15;  

c) provision, for the full amount of the pre-financing, of a financial guarantee issued 

in accordance with Article 15.3 which shall remain effective until the pre-

financing has been completely repaid by the Contractor out of interim payments 

under the contract unless otherwise provided for in the Special Conditions; 

d) fulfilment of the Contractor's obligation under article 16; 

e) approval of the programme of implementation of tasks by the Supervisor. 

46.4. The Contractor shall use the pre-financing exclusively for operations connected with the 

implementation of the tasks. Should the Contractor misuse any portion of the pre-

financing, it shall become due and repayable immediately and no further pre-financing 

payments will be made. 

46.5. Should the pre-financing guarantee cease to be valid and the Contractor fail to re-validate 

it, either a deduction equal to the amount of the pre-financing may be made by the 

Contracting Authority from future payments due to the Contractor under the contract, or 

the Contracting Authority may apply the provisions of Article 15.6. 

46.6. If the contract is terminated for any reason whatsoever, the guarantees securing the pre-

financing may be invoked forthwith in order to repay the balance of the pre-financing still 

owed by the Contractor, and the guarantor shall not delay payment or raise objection for 

any reason whatever. 

46.7. The pre-financing guarantee provided for in Article 46 shall be released as and when pre-

financing is repaid. 

46.8. Further conditions and procedures for granting and repaying pre-financing shall be as laid 

down in the Special Conditions. 

Article 47 -  Retention monies 

47.1. The sum which shall be retained from interim payments by way of guarantee to meet the 

Contractor's obligations during the defects liability period, and the detailed rules 

governing that guarantee, shall be stipulated in the Special Conditions, provided that it 

shall, in no case, exceed 10% of the contract price. 
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47.2. Subject to the approval of the Contracting Authority, the Contractor may, if it so wishes, 

substitute, not later than the date fixed for the commencement of the works, these 

retention sums by a retention guarantee, respecting the provisions of Articles 15.3 and 

15.6. 

47.3. The sum retained or the retention guarantee shall be released within 60 days of the issuing 

of the signed final statement of account referred to in Article 51, for its total amount 

except for amounts which are the subject of amicable settlement, arbitration or litigation. 

Article 48 -  Revision of prices 

48.1. Unless otherwise stipulated in the Special Conditions, and except as provided in Article 

48.4 the contract shall be at fixed prices which shall not be revised. 

48.2. Where prices may be revised under the contract, such revision shall take into account 

variations in the prices of significant local or external elements which serve as a basis for 

the calculation of the tender price, such as manpower, services, materials and supplies, as 

well as charges laid down by law or regulation. The detailed rules for the revision shall be 

as laid down in the Special Conditions. 

48.3. Prices contained in the Contractor's tender shall be deemed: 

a) to have been arrived at on the basis of the conditions in force 30 days prior to the 

latest date fixed for submission of tenders; or in the case of direct agreement 

contracts, on the date of the contract; 

b) to have taken account of the legislation and the relevant tax arrangements 

applicable at the reference date fixed in Article 48.3 (a). 

48.4. In the event of changes to, or introduction of, any national or State statute, ordinance, 

decree or other law, or any regulation or by-law of any local or other public authority, 

after the date stated in Article 48.3 which causes a change in the contractual relationship 

between the parties to the contract, the Contracting Authority and the Contractor shall 

consult on how best to proceed further under the contract, and may as a result of such 

consultation decide: 

a) to amend the contract; or 

b) on payment of compensation for the resulting imbalance by one party to the 

other; or 

c) to terminate the contract by mutual agreement. 

48.5. In the event of a delay in the implementation of the tasks for which the Contractor is 

responsible, the indices to be considered for the revision of prices during the period of 

delay shall be the most advantageous to the Contracting Authority between those applied 

to the last interim certificate issued for tasks implemented during the period of 

implementation of tasks and those revised up to the provisional acceptance of the tasks. 
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Article 49 -  Measurement 

49.1. The following methods shall apply to the valuation of works contracts: 

a) For lump-sum contracts, the amount due under the contract shall be determined 

on the basis of the breakdown of the overall contract price, or on the basis of a 

breakdown expressed as a percentage of the contract price corresponding to 

completed stages of the works. Where items are accompanied by quantities, these 

shall be firm quantities for which the Contractor has submitted its all-in price, 

and shall be paid for irrespective of the quantities of work actually carried out. 

b) For unit price contracts: 

i. the amount due under the contract shall be calculated by applying the unit 

rates to the quantities actually executed for the respective items, in accordance 

with the contract; 

ii. the quantities set out in the bill of quantities shall be the estimated quantities 

of the works, which shall not be taken as the actual and correct quantities of 

the works to be executed by the Contractor in fulfilment of its obligations 

under the contract; 

iii. the Supervisor shall determine by measurement the actual quantities of the 

works executed by the Contractor, and these shall be paid for in accordance 

with Article 50. Unless otherwise provided in the Special Conditions no 

additions shall be made to the items in the bill of quantities except as a result 

of an amendment in accordance with Article 37 or another provision of the 

contract entitling the Contractor to additional payment; 

iv. the Supervisor shall, when he requires any parts of the works to be measured, 

give reasonable notice to the Contractor to attend, or to send a qualified agent 

to represent him. The Contractor or its agent shall assist the Supervisor in 

making such measurements and shall furnish all particulars required by the 

Supervisor. Should the Contractor not attend, or omit to send such agent, the 

measurement made by the Supervisor or approved by him shall be binding on 

the Contractor; 

v. the works shall be measured net, notwithstanding any general or local custom, 

except where otherwise provided for in the contract. 

c) For cost-plus contracts, the amount due under the contract shall be determined on 

the basis of actual costs with an agreed addition for overheads and profit. The 

Special Conditions shall stipulate the information which the Contractor is 

required to submit to the Supervisor for the purpose of Article 49.1 (c) and the 

manner in which it should be submitted. 

49.2. Where an item in the contract is indicated as 'provisional' the provisional sum set aside 

for it shall not be taken into account in calculating the percentages referred to in 

Article 37. 
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Article 50 -  Interim payments 

50.1. The Contractor shall submit an invoice for interim payment to the Supervisor at the end 

of each period referred to in Article 50.7 in a form approved by the Supervisor. The 

invoice shall include the following items, as applicable: 

a) the estimated contract value of the permanent works implemented up to the end 

of the period in question; 

b) an amount reflecting any revision of prices pursuant to Article 48; 

c) an amount to be withheld as retention sum under Article 47; 

d) any credit and/or debit for the period in question in respect of plant and materials 

on site intended for, but not yet incorporated in, the permanent works in the 

amount and under the conditions set out in Article 50.2; 

e) an amount to be deducted on account of the pre-financing repayment under the 

provisions of Article 46; and 

f) any other sum to which the Contractor may be entitled under the contract. 

50.2. The Contractor shall be entitled to such sums as the Supervisor may consider proper in 

respect of plant and materials intended for, but not yet incorporated in, the permanent 

works provided that: 

a) the plant and materials conform with the specifications for the permanent works 

and are set out in batches in a way that they may be recognized by the 

Supervisor; 

b) such plant and materials have been delivered to the site, and are properly stored 

and protected against loss or damage or deterioration to the satisfaction of the 

Supervisor; 

c) the Contractor's record of requirements, orders, receipts and use of plant and 

materials under the contract are kept in a form approved by the Supervisor and 

such records are available for inspection by the Supervisor; 

d) the Contractor submits with its statement, the estimated value of the plant and 

materials on site together with such documents as may be required by the 

Supervisor for the purpose of valuation of the plant and materials and providing 

evidence of ownership and payment therefor; and 

e) where the Special Conditions so provide, ownership of the plant and materials 

referred to in Article 43 shall be deemed to be vested in the Contracting 

Authority. 

50.3. Approval by the Supervisor of any interim invoice certified by him in respect of plant and 

materials pursuant to Article 50 shall be without prejudice to the exercise of any power of 

the Supervisor under the contract to reject any plant or materials which are not in 

accordance with the provisions of the contract. 

50.4. The Contractor shall be responsible for any loss or damage to, and for the cost of storing 

and handling of, such plant and materials on site and shall effect such additional 

insurance as may be necessary to cover the risk of such loss or damage from any cause. 
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50.5. Within 30 days of receipt of the said invoice for interim payment, the Supervisor shall: 

a) verify that, in the Supervisor's opinion, the invoice for interim payment reflects 

the amount due to the Contractor in accordance with the contract. In cases where 

there is a difference of opinion as to the value of an item, the Supervisor's view 

shall prevail.  

b) on determination of the amount due to the Contractor, issue and transmit to the 

Contracting Authority for payment and to the Contractor for information, an 

interim payment certificate for the amount due to the Contractor and shall inform 

the Contractor of the works for which payment is being made. 

50.6. The Supervisor may, by an interim payment certificate, make any corrections or 

modifications to any previous certificate issued by him, and has power to modify the 

valuation in or withhold the issue of, any interim payment certificate if the works or any 

part thereof is not being carried out to its satisfaction. 

50.7. Unless the Special Conditions provide otherwise, the frequency shall be one interim 

payment per month. 

Article 51 -  Final statement of account 

51.1. Unless otherwise agreed in the Special Conditions, the Contractor shall submit to the 

Supervisor a draft final statement of account no later than 90 days after the issue of the 

final acceptance certificate referred to in Article 62. In order to enable the Supervisor to 

prepare the final statement of account, the draft final statement of account is submitted 

with supporting documents showing in detail the value of the work done in accordance 

with the contract and all further sums which the Contractor considers to be due to it under 

the contract.  

51.2. Within 90 days after receipt of the draft final statement of account and of all information 

reasonably required for its verification, the Supervisor shall prepare and sign the final 

statement of account, which determines: 

a) the amount which in its opinion is finally due under the contract; and 

b) after establishing the amounts previously paid by the Contracting Authority and 

all sums to which the Contracting Authority is entitled under the contract, the 

balance, if any, due from the Contracting Authority to the Contractor, or from the 

Contractor to the Contracting Authority, as the case may be. 

51.3. The Supervisor shall issue to the Contracting Authority or to its duly authorized 

representative, and to the Contractor, the final statement of account showing the final 

amount to which the Contractor is entitled under the contract. The Contracting Authority 

or its duly authorized representative and the Contractor shall sign the final statement of 

account as an acknowledgement of the full and final value of the work implemented 

under the contract and shall promptly submit a signed copy to the Supervisor together 

with the invoice for the payment of the agreed balance, if any, due to the Contractor. 

However, the final statement of account and the invoice for the payment of the balance 

shall not include amounts in dispute which are the subject of negotiations, conciliation, 

arbitration or litigation. 
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51.4. The final statement of account signed by the Contractor constitutes a written discharge of 

the Contracting Authority confirming that the total in the final statement of account 

represents full and final settlement of all monies due to the Contractor under the contract, 

other than those amounts which are the subject of amicable settlement, arbitration or 

litigation. However, such discharge becomes effective only after any payment due in 

accordance with the final statement of account has been made and the performance 

guarantee referred to in Article 15 has been returned to the Contractor. 

51.5. The Contracting Authority is not liable to the Contractor for any matter or thing 

whatsoever arising out of, or in accordance with, the contract or execution of the works, 

unless the Contractor has included a claim in respect thereof in its draft final statement of 

account. 

Article 52 -  Direct payments to sub-contractors 

52.1. When the Supervisor receives a claim from a sub-Contractor duly approved under Article 

7 to the effect that the Contractor has not met its financial obligations so far as the sub-

Contractor is concerned, the Supervisor gives notice to the Contractor either to pay the 

sub-Contractor or to inform it of the reasons why payment should not be made. Should 

such payment not be made, or reasons not be given within the period of notice, the 

Supervisor may, after satisfying itself that the work has been carried out, certify, and the 

Contracting Authority pays the debt claimed by the sub-Contractor out of the sums 

remaining due to the Contractor. The Contractor remains entirely responsible for the work 

in respect of which direct payment has been made. 

52.2. If the Contractor gives adequate reasons for refusing to settle all or part of the debt 

claimed by the sub-contractor, the Contracting Authority only pays to the sub-contractor 

only the amounts not in dispute. Sums claimed by the sub-Contractor in respect of which 

the Contractor has given adequate reasons for its refusal to pay shall be paid by the 

Contracting Authority only after the parties have come to an amicable settlement, or after 

the decision of an arbitrating authority or after a judgment of a court has been duly 

notified to the Supervisor. 

52.3. Direct payments to sub-contractors shall not exceed the value at contract prices of the 

services performed by the sub-contractors for which they request payment; the value at 

contract prices is calculated or assessed on the basis of the bill of quantities, the price 

schedule or the breakdown of the lump sum price. 

52.4. Direct payments to sub-contractors are made entirely in the national currency of the 

Country in which the works are executed, or partly in such national currency and partly in 

foreign currency, in accordance with the contract. 

52.5. Where direct payments to sub-contractors are made in foreign currency, they are 

calculated in accordance with Article 56. They shall not result in any increase in the total 

amount payable in foreign currency, as stipulated in the contract. 

52.6. The provisions of Article 52 apply subject to the requirements of the law applicable by 

virtue of Article 54 concerning the right to payment of creditors who are beneficiaries of 

an assignment of credit or of a collateral security. 
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Article 53 -  Delayed payments 

53.1. Once the time-limit referred to in Article 44.3 of the General Conditions has expired, the 

Contractor will, upon demand, submitted within two months of receiving late payment, be 

entitled to late-payment interest: 

- at the rediscount rate applied by the central bank by the law of the Country in 

which the works are executed if payments are in the currency of that country; 

- at the rate applied by the European Central Bank to its main refinancing 

transactions in euro, as published in the Official Journal of the European Union, C 

series, if payments are in euro,  

on the first day of the month in which the time-limit expired, plus three and a half 

percentage points. The interest shall be payable for the time elapsed between the expiry of 

the payment deadline and the date on which the Contracting Authority’s account is 
debited. 

53.2. Any default in payment of more than 30 days after the expiry of the time-limit stated in 

Article 44.3(b) shall entitle the Contractor to suspend the work in accordance with the 

procedure laid down in article 38.2. 

53.3. Any default in payment of more than 120 days after the expiry of the time-limit stated in 

Article 44.3(b) shall entitle the Contractor to terminate the contract in accordance with 

the procedure laid down in Article 65.  

Article 54 -  Payments to third parties 

54.1. Orders for payments to third parties may be carried out only after an assignment made in 

accordance with Article 6. The assignment is notified to the Contracting Authority. 

54.2. Notification of beneficiaries of the assignment is the sole responsibility of the Contractor. 

54.3. In the event of a legally binding attachment of the property of the Contractor affecting 

payments due to it under the contract, and without prejudice to the time limit laid down in 

Article 53, the Contracting Authority has 30 days, starting from the day when it receives 

notification of the definitive lifting of the obstacle to payment, to resume payments to the 

Contractor. 

Article 55 -  Claims for additional payment 

55.1. If the Contractor considers itself being entitled to additional payment under the contract, 

the Contractor shall: 

a) if it intends to make any claim for additional payment, give to the Supervisor 

notice of its intention or make such claim no later than 15 days after the 

Contractor became aware, or should have become aware of the event or 

circumstances giving rise of such claim, stating the reason for its claim; 
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If the Contractor fails to give notice of a claim for additional payment within 

such period of 15 days, the Contractor shall not be entitled to additional payment, 

and the Contracting Authority shall be discharged from all liability in connection 

with the request; and  

b) submit full and detailed particulars of its claim as soon as it is reasonably 

practicable, but no later than 60 days after the date of such notice, unless 

otherwise agreed by the Supervisor. In case the Supervisor agrees to another 

deadline than the said 60 days, the agreed upon deadline will, in any event, 

require that such particulars shall be submitted no later than the date of 

submission of the draft final statement of account. The Contractor shall thereafter 

promptly submit such further particulars as the Supervisor may reasonably 

require assessing the validity of the claim. 

55.2. When the Supervisor has received the full and detailed particulars of the Contractor's 

claim that it requires, he shall, without prejudice to Article 21.4, after due consultation 

with the Contracting Authority and, where appropriate, the Contractor, determine whether 

the Contractor is entitled to additional payment and notify the parties accordingly. 

55.3. The Supervisor may reject any claim for additional payment which does not comply with 

the requirements of Article 55. 

Article 56 -  End date  

56.1. The payment obligations of the EC under this contract shall cease at most 18 months after 

the end of the period of implementation of tasks, unless the contract is terminated in 

accordance with these General Conditions. In the event of co-financing, this date shall be 

laid down in the Special Conditions. 

ACCEPTANCE AND DEFECTS LIABILITY 

Article 57 -  General principles  

57.1. Verification of the works by the Supervisor with a view to provisional or final acceptance 

shall take place in the presence of the Contractor. The absence of the Contractor shall not 

be a bar to verification on condition that the Contractor has been summoned in due form 

at least 30 days prior to the date of verification. 

57.2. Should exceptional circumstances make it impossible to ascertain the state of the works 

or otherwise proceed with their acceptance during the period fixed for provisional or final 

acceptance, a statement certifying such impossibility shall be drawn up by the Supervisor 

after consultation, where possible, with the Contractor. The verification shall take place 

and a statement of acceptance or rejection shall be drawn up by the Supervisor within 30 

days following the date on which such impossibility ceases to exist. The Contractor shall 

not invoke these circumstances in order to avoid its obligation of presenting the works in 

a state suitable for acceptance. 
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Article 58 -  Tests on completion 

58.1. The works shall not be accepted until the prescribed verifications and tests have been 

carried out at the expense of the Contractor. The Contractor shall notify the Supervisor of 

the date on which such verification and tests may commence. 

58.2. Works which do not satisfy the terms and conditions of the contract, or in the absence of 

such terms and conditions, which are not carried out in accordance with trade practices in 

the Country in which the works are executed, shall, if required, be demolished and rebuilt 

by the Contractor or repaired to the satisfaction of the Supervisor, otherwise this shall be 

done as of right after due notice at the expense of the Contractor, by order of the 

Supervisor. The Supervisor may also require the demolition and reconstruction by the 

Contractor, or repair to the satisfaction of the Supervisor, under the same conditions, of 

any work in which unacceptable materials have been used, or carried out in the periods of 

suspension provided for in Article 38. 

Article 59 -   Partial acceptance 

59.1. The Contracting Authority may make use of the various structures, parts of structures or 

sections of the works forming part of the contract as and when they are completed. Any 

taking over of the structures, parts of structures or sections of the works by the 

Contracting Authority shall be preceded by their partial provisional acceptance. However, 

works may in cases of urgency be taken over prior to acceptance provided an inventory of 

outstanding work is drawn up by the Supervisor and agreed to by the Contractor and the 

Supervisor beforehand. Once the Contracting Authority has taken possession of a 

structure, a part thereof or section of the works, the Contractor shall no longer be required 

to make good any damage resulting otherwise than from faulty construction or 

workmanship. 

59.2. The Supervisor may, at the request of the Contractor and if the nature of the works so 

permits, proceed with partial provisional acceptance, provided that the structures, parts of 

structures or sections of the works are completed and suited to the use as described in the 

contract. 

59.3. In the cases of partial provisional acceptance referred to in Article 59.1 and 59.2 the 

defects liability period provided for in Article 62 shall, unless the Special Conditions 

provide otherwise, run as from the date of such partial provisional acceptance. 

Article 60 -  Provisional acceptance 

60.1. The works shall be taken over by the Contracting Authority when they have satisfactorily 

passed the tests on completion and a certificate of provisional acceptance has been issued 

or is deemed to have been issued. 

60.2. The Contractor may apply, by notice to the Supervisor, for a certificate of provisional 

acceptance not earlier than 15 days before the works, in the Contractor's opinion, are 

complete and ready for provisional acceptance. The Supervisor shall within 30 days after 

the receipt of the Contractor's application either: 
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a) issue the certificate of provisional acceptance to the Contractor with a copy to the 

Contracting Authority stating, where appropriate, its reservations, and, inter alia, 

the date on which, in its opinion, the works were completed in accordance with 

the contract and ready for provisional acceptance; or 

b) reject the application giving its reasons and specifying the action which, in its 

opinion, is required of the Contractor for the certificate to be issued. 

60.3. If the Supervisor fails either to issue the certificate of provisional acceptance or to reject 

the Contractor's application within the period of 30 days, he shall be deemed to have 

issued the certificate on the last day of that period. The certificate of provisional 

acceptance shall not be deemed to be an admission that the works have been completed in 

every respect. If the works are divided by the contract into sections, the Contractor shall 

be entitled to apply for separate certificates for each of the sections. 

60.4. Upon provisional acceptance of the works, the Contractor shall dismantle and remove 

temporary structures as well as materials no longer required for use in connection with 

the implementation of the contract. It shall also remove any litter or obstruction and 

redress any change in the condition of the site as required by the contract. 

60.5. Immediately after provisional acceptance, the Contracting Authority may make use of all 

the works as completed. 

Article 61 -  Defects liability 

61.1. The Contractor shall be responsible for making good any defect in, or damage to, any part 

of the works which may appear or occur during the defects liability period and which: 

a) results from the use of defective plant or materials or faulty workmanship or 

design of the Contractor; and/or 

b) results from any act or omission of the Contractor during the defects liability 

period; and/or; 

c) appears in the course of an inspection made by, or on behalf of the Contracting 

Authority. 

61.2. The Contractor shall at its own cost make good the defect or damage as soon as 

practicable. The defects liability period for all items replaced or renewed shall 

recommence from the date when the replacement or renewal was made to the satisfaction 

of the Supervisor. If the contract provides for partial acceptance, the defects liability 

period shall be extended only for the part of the works affected by the replacement or 

renewal. 

61.3. If any such defect appears or such damage occurs, during the defects liability period, the 

Contracting Authority or the Supervisor shall notify the Contractor. If the Contractor fails 

to remedy a defect or damage within the time limit stipulated in the notification, the 

Contracting Authority may: 
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a) carry out the works itself, or employ someone else to carry out the works at the 

Contractor's risk and cost, in which case the costs incurred by the Contracting 

Authority shall be deducted from monies due to or from guarantees held against 

the Contractor or from both; or 

b) terminate the contract. 

61.4. If the defect or damage is such that the Contracting Authority has been deprived 

substantially of the whole or a part of the benefit of the works, the Contracting Authority 

shall, without prejudice to any other remedy, be entitled to recover all sums paid in 

respect of the parts of the works concerned together with the cost of dismantling such 

parts and clearing the site. 

61.5. In case of emergency, where the Contractor is not immediately available or, having been 

reached, is unable to take the measures required, the Contracting Authority or the 

Supervisor may have the work carried out at the expense of the Contractor. The 

Contracting Authority or the Supervisor shall as soon as practicable inform the Contractor 

of the action taken. 

61.6. Where the Special Conditions stipulate that the maintenance work, necessitated by 

normal wear and tear, shall be carried out by the Contractor, such work shall be paid for 

from a provisional sum. Deterioration resulting from the circumstances provided for in 

Article 21 or from abnormal use shall be excluded from this obligation unless it reveals a 

fault or defect justifying the request for repair or replacement under Article 61. 

61.7. The defects liability period shall be stipulated in the Special Conditions and technical 

specifications. If the duration of the defects liability period is not specified, it shall be 365 

days. The defects liability period shall commence on the date of provisional acceptance 

and may recommence in accordance with Article 61.2. 

61.8. After provisional acceptance and without prejudice to the defects liability referred to in 

Article 61, the Contractor shall no longer be responsible for risks which may affect the 

works and which result from causes not attributable to it. However, the Contractor shall 

be responsible as from the date of provisional acceptance for the soundness of the 

construction, as laid down in the law of the Country in which the works are executed. 

Article 62 -   Final acceptance 

62.1. Upon the expiry of the defects liability period, or where there is more than one such 

period, upon the expiry of the latest period, and when all defects or damage have been 

rectified, the Supervisor shall issue to the Contractor a final acceptance certificate and a 

copy thereof to the Contracting Authority stating the date on which the Contractor 

completed its obligations under the contract to the Supervisor's satisfaction. The final 

acceptance certificate shall be given by the Supervisor within 30 days after the expiration 

of the defects liability period, or as soon as any works ordered under Article 61 have been 

completed to the satisfaction of the Supervisor. 

62.2. The works shall not be considered as completed until the final acceptance certificate has 

been signed by the Supervisor and delivered to the Contracting Authority, with a copy to 

the Contractor. 
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62.3. Notwithstanding the issuance of the final acceptance certificate, the Contractor and the 

Contracting Authority shall remain liable for the fulfilment of any obligation incurred 

under the contract prior to the issue of the final acceptance certificate, which remains 

unperformed at the time such final acceptance certificate is issued. The nature and extent 

of any such obligation shall be determined by reference to the provisions of the contract. 

BREACH OF CONTRACT AND TERMINATION 

Article 63 -  Breach of contract 

63.1. Either party commits a breach of contract where it fails to perform its obligations in 

accordance with the provisions of the contract. 

63.2. Where a breach of contract occurs, the party injured by the breach is entitled to the 

following remedies: 

a) damages; and/or 

b) termination of the contract. 

63.3. Damages may be either: 

a) general damages; or 

b) liquidated damages. 

63.4. Should the Contractor fail to perform any of its obligations in accordance with the 

provisions of the contract, the Contracting Authority is without prejudice to its right 

under article 63.2, also entitled to the following remedies: 

a)  suspension of payments; and/or 

b) reduction or recovery of payments in proportion to the failure's extent. 

63.5. Where the Contracting Authority is entitled to damages, it may deduct such damages 

from any sums due to the Contractor or call on the appropriate guarantee. 

Article 64 -  Termination by the Contracting Authority 

64.1. The Contracting Authority may, at any time and with immediate effect, subject to Article 

64.9, terminate the contract, except as provided for under Article 64.2. 

64.2. Subject to any other provision of these General Conditions the Contracting Authority 

may, by giving seven days' notice to the Contractor, terminate the contract and expel the 

Contractor from the site in any of the following cases where: 

a) the Contractor is in serious breach of contract for failure to perform its 

contractual obligations; 
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b) the Contractor fails to comply within a reasonable time with the notice given by 

the Supervisor requiring it to make good the neglect or failure to perform its 

obligations under the contract which seriously affects the proper and timely 

performance of the works; 

c) the Contractor refuses or neglects to carry out any administrative orders given by 

the Supervisor; 

d) the Contractor assigns the contract or sub-contracts without the authorisation of 

the Contracting Authority; 

e) the Contractor is bankrupt, subject to insolvency or winding up procedures, is 

having its assets administered by a liquidator or by the courts, has entered into an 

arrangement with creditors, has suspended business activities, or is in any 

analogous situation arising from a similar procedure provided for under any  

national law or regulation relevant to that Contractor; 

f) any organisational modification occurs involving a change in the legal 

personality, nature or control of the Contractor, unless such modification is 

recorded in an addendum to the contract; 

g) any other legal disability hindering performance of the contract occurs; 

h) the Contractor fails to provide the required guarantees or insurance, or the person 

providing the earlier guarantee or insurance is not able to abide by its 

commitments; 

i) the Contractor has been guilty of grave professional misconduct proven by any 

means which the Contracting Authority can justify;  

j) it has been established by a final judgment or a final administrative decision or by 

proof in possession of the Contracting Authority that the Contractor has been 

guilty of fraud, corruption, involvement in a criminal organisation, money 

laundering or terrorist financing, terrorist related offences, child labour or other 

forms of trafficking in human beings or has committed an irregularity;  

k) the Contractor, in the performance of another contract financed by the EU 

budget/EDF funds, has been declared to be in serious breach of contract, which 

has led to its early termination or the application of liquidated damages or other 

contractual penalties or which has been discovered following checks, audits or 

investigations by the European Commission, the Contracting Authority, OLAF or 

the Court of Auditors;  

l) after the award of the contract, the award procedure or the performance of the 

contract proves to have been subject to substantial errors, irregularities or fraud;  

m) the award procedure or the performance of another contract financed by the EU 

budget/EDF funds proves to have been subject to substantial errors, irregularities 

or fraud which are likely to affect the performance of the present contract; 
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n) the Contractor fails to perform its obligation in accordance with Article 12.8, 

Article 12a or Article 12b; 

o) the Contracting Authority has become entitled to the maximum claim under 

Article 36.1; 

p) the Contractor fails to perform its obligation in accordance with Article 61.3.  

The cases of termination under points (e), (i), (j), (l), (m) and (n) may refer also to 

persons who are members of the administrative, management or supervisory body of the 

Contractor and/or to persons having powers of representation, decision or control with 

regard to the Contractor. 

The cases of termination under points (a), (e), (f), (g), (i), (j), (k), (l), (m) and (n) may 

refer also to persons jointly and severally liable for the performance of the contract.  

The cases under points (e), (i), (j), (k), (l), (m) and (n) may refer also to subcontractors. 

64.3. Termination shall be without prejudice to any other rights or powers under the contract of 

the Contracting Authority and the Contractor. The Contracting Authority may, thereafter, 

complete the works itself or conclude any other contract with a third party, at the 

Contractor's own expense. The Contractor's liability for delay in completion shall 

immediately cease when the Contracting Authority terminates the contract without 

prejudice to any liability thereunder that may already have arisen. 

64.4. Upon termination of the contract or when it has received notice thereof, the Contractor 

shall take immediate steps to bring the works to a close in a prompt and orderly manner 

and to reduce expenditure to a minimum. 

64.5. The Supervisor shall, as soon as possible after termination, certify the value of the works 

and all sums due to the Contractor as at the date of termination. 

64.6. In the event of termination: 

a) a report of work performed by the Contractor shall be drawn up by the Supervisor 

as soon as possible after inspection of the works, and inventory taken of 

temporary structures, materials, plant and equipment. The Contractor shall be 

summoned to be present during the inspection and the taking of the inventory. 

The Supervisor shall also draw up statements of emoluments still owed by the 

Contractor to workers employed by him in relation to the contract and of sums 

owed by the Contractor to the Contracting Authority; 

b) the Contracting Authority shall have the option of acquiring in whole or in part 

temporary structures which have been approved by the Supervisor, equipment, 

plant and materials specifically supplied or manufactured in connection with the 

execution of work under the contract; 

c) the purchase price of the temporary structures, equipment, plant and materials 

referred to above shall not exceed the unpaid portion of the expenditure incurred 

by the Contractor, such expenditure being limited to that required for the 

performance of the contract under normal conditions; 
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d) the Contracting Authority may purchase, at market prices, the materials and items 

supplied or ordered by the Contractor and not already paid for by the Contracting 

Authority on such conditions as the Supervisor considers appropriate. 

64.7. The Contracting Authority shall not be obliged to make any further payments to the 

Contractor until the works are completed. After the works are completed, the Contracting 

Authority shall recover from the Contractor the extra costs, if any, of completing the 

works, or shall pay any balance still due to the Contractor. 

64.8. If the Contracting Authority terminates the contract pursuant to Article 64.2, it shall, in 

addition to the extra costs for completion of the works and without prejudice to its other 

remedies under the contract, be entitled to recover from the Contractor any loss it has 

suffered up to 10% of the contract price. 

64.9. Where the termination is not due to an act or omission of the Contractor, force majeure or 

other circumstances beyond the control of the Contracting Authority, the Contractor shall 

be entitled to claim in addition to sums owed to it for work already performed, an 

indemnity for loss suffered. 

64.10. This contract shall be automatically terminated if it has not given rise to any payment in 

the two years following its signing by both parties.  

Article 65 -  Termination by the Contractor 

65.1. The Contractor may, by giving 14 days' notice to the Contracting Authority, terminate the 

contract if the Contracting Authority: 

a) fails for more than 120 days to pay the Contractor the amounts due under any 

certificate issued by the Supervisor after the expiry of the time limit stated in 

Article 44.3; or 

b) consistently fails to meet its obligations after repeated reminders; or 

c) suspends the progress of the works or any part thereof for more than 180 days for 

reasons not specified in the contract, or not attributable to the Contractor's breach 

or default. 

65.2. Such termination shall be without prejudice to any other rights of the Contracting 

Authority or the Contractor acquired under the contract. Upon such termination, the 

Contractor shall, subject to the law of the Country in which the works are executed, be 

entitled to immediately remove its equipment from the site. 

65.3. In the event of such termination, the Contracting Authority shall pay the Contractor for 

any loss or damage the Contractor may have suffered. The maximum amount shall be 

10% of the contract price. 

Article 66 -  Force majeure 

66.1. Neither party shall be considered to be in default or in breach of its obligations under the 

contract if the performance of such obligations is prevented by any circumstances of force 
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majeure which arises after the date of notification of award or the date when the contract 

becomes effective. 

66.2. The term force majeure, as used herein covers any unforeseeable events, not within the 

control of either party and which by the exercise of due diligence neither party is able to 

overcome such as acts of God, strikes, lock-outs or other industrial disturbances, acts of 

the public enemy, wars whether declared or not, blockades, insurrection, riots, epidemics, 

landslides, earthquakes, storms, lightning, floods, washouts, civil disturbances, 

explosions. A decision of the European Union to suspend the cooperation with the partner 

country is considered to be a case of force majeure when it implies suspension of funding 

this contract. 

66.3. Notwithstanding the provisions of Articles 36 and 64, the Contractor shall not be liable to 

forfeiture of its performance guarantee, liquidated damages or termination for default if, 

and to the extent that, its delay in performance or other failure to perform its obligations 

under the contract is the result of an event of force majeure. The Contracting Authority 

shall similarly not be liable, notwithstanding the provisions of Articles 53 and 65, for 

payment of interest on delayed payments, for non-performance or for termination by the 

Contractor for default, if, and to the extent that, the Contracting Authority's delay or other 

failure to perform its obligations is the result of force majeure. 

66.4. If either party considers that any circumstances of force majeure have occurred which 

may affect performance of its obligations, it shall promptly notify the other party and the 

Supervisor, giving details of the nature, the probable duration and the likely effect of the 

circumstances. Unless otherwise directed by the Supervisor in writing, the Contractor 

shall continue to perform its obligations under the contract as far as is reasonably 

practicable, and shall seek all reasonable alternative means for performance of its 

obligations which are not prevented by the force majeure event. The Contractor shall not 

put into effect such alternative means unless directed so to do by the Supervisor.  

66.5. If the Contractor incurs additional costs in complying with the Supervisor's directions or 

using alternative means under Article 66.4, the amount thereof shall be certified by the 

Supervisor. 

66.6. If circumstances of force majeure have occurred and continue for a period of 180 days 

then, notwithstanding any extension of time for completion of the works that the 

Contractor may by reason thereof have been granted, either party shall be entitled to serve 

upon the other 30 days' notice to terminate the contract. If, at the expiry of the period of 

30 days, force majeure persists, the contract shall terminate and, in consequence thereof 

under the law governing the contract, the parties shall be released from further 

performance of the contract. 

Article 67 -  Decease 

67.1. Where the Contractor is a natural person, the contract shall be automatically terminated if 

that person dies. However, the Contracting Authority shall examine any proposal made 

by the heirs or beneficiaries if they have notified their wish to continue the contract.  

67.2. Where the Contractor consists of a number of persons and one or more of them die, a 

report shall be agreed between the parties on the progress of the works, and the 
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Contracting Authority shall decide whether to terminate or continue the contract in 

accordance with the undertaking given by the survivors and by the heirs or beneficiaries, 

as the case may be. The decision of the Contracting Authority shall be notified to those 

concerned within 30 days of receipt of such proposal. 

67.3. In the cases provided for in Article 67.1 and 67.2, persons offering to continue to perform 

the contract shall notify the Contracting Authority thereof within 15 days of the date of 

decease. 

67.4. Such persons shall be jointly and severally liable for the proper performance of the 

contract to the same extent as the deceased Contractor. Continuation of the contract shall 

be subject to the rules relating to establishment of any guarantee provided for in the 

contract. 

SETTLEMENT OF DISPUTES AND APPLICABLE LAW 

Article 68 -  Settlement of disputes 

68.1. The parties shall make every effort to settle amicably any dispute relating to the contract 

which may arise between them, or between the Supervisor and the Contractor. 

68.2. Once a dispute has arisen, a party shall notify the other party of the dispute, stating its 

position on the dispute and any solution which it envisages, and requesting an amicable 

settlement. The other party shall respond to this request for amicable settlement within 30 

days, stating its position on the dispute. Unless the parties agree otherwise, the maximum 

time period laid down for reaching an amicable settlement shall be 120 days from the date 

of the notification requesting such a procedure. Should a party not agree to the other 

party's request for amicable settlement, should a party not respond in time to that request 

or should no amicable settlement be reached within the maximum time period, the 

amicable settlement procedure is considered to have failed.  

68.3. In the absence of an amicable settlement, a party may notify the other party requesting a 

settlement through conciliation by a third person. If the European Commission is not a 

party to the contract, it may accept to intervene as conciliator. The other party shall 

respond to the request for conciliation within 30 days. Unless the parties agree otherwise, 

the maximum time period laid down for reaching a settlement through conciliation shall 

be 120 days from the notification requesting such a procedure. Should a party not agree to 

the other party's request for conciliation, should a party not respond in time to that request 

or should no settlement be reached within the maximum time period, the conciliation 

procedure is considered to have failed. 

68.4. If the amicable settlement procedure and, if so requested, the conciliation procedure fails, 

each party may refer the dispute to either the decision of a national jurisdiction or 

arbitration, as specified in the Special Conditions. 
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Article 69 -  Applicable Law  

69.1. This contract shall be governed by the law of the country of the Contracting Authority or, 

where the Contracting Authority is the European Commission, by the European Union 

law supplemented as appropriate by Belgian law. 

FINAL PROVISIONS 

Article 70 -  Administrative sanctions  

70.1. Without prejudice to the application of other remedies laid down in the contract, a 

sanction of exclusion from all contracts and grants financed by the EU, may be imposed, 

after an adversarial procedure, upon the Contractor who, in particular,  

a) is guilty of grave professional misconduct, has committed irregularities or has been 

found in serious breach of its contractual obligations. The duration of the exclusion 

shall not exceed the duration set by final judgement or final administrative decision or, 

in the absence thereof, three years; 

b) is guilty of fraud, corruption, participation in a criminal organisation, money 

laundering, terrorist-related offences, child labour or trafficking in human beings. The 

duration of the exclusion shall not exceed the duration set by final judgement or final 

administrative decision or, in the absence thereof, five years. 

70.2. In the situations mentioned in Article 70.1, in addition or in alternative to the sanction of 

exclusion, the Contractor may also be subject to financial penalties representing 2-10% of 

the contract price. 

70.3. Where the Contracting Authority is entitled to impose financial penalties, it may deduct 

such financial penalties from any sums due to the Contractor or call on the appropriate 

guarantee.  

70.4. The decision to impose administrative sanctions may be published on a dedicated 

internet-site, explicitly naming the Contractor. 

70.5 The above administrative sanctions may also be imposed on persons who are members of 

the administrative, management or supervisory body of the Contractor, on persons having 

powers of representation, decision or control with regard to the Contractor, on persons 

jointly and severally liable for the performance of the contract and on subcontractors. 

Article 71 -  Verifications, checks and audits by European Union bodies  

71.1. The Contractor will allow the European Commission, the European Anti-Fraud Office 

and the European Court of Auditors to verify, by examining the documents and to make 

copies thereof or by means of on-the-spot checks, including checks of documents 

(original or copies), the implementation of the contract. In order to carry out these 

verifications and audits, the EU bodies mentioned above shall be allowed to conduct a 

full audit, if necessary, on the basis of supporting documents for the accounts, accounting 

documents and any other document relevant to the financing of the project. The 
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Contractor shall ensure that on-the-spot accesses is available at all reasonable times, 

notably at the Contractor's offices, to its computer data, to its accounting data and to all 

the information needed to carry out the audits, including information on individual 

salaries of persons involved in the project. The Contractor shall ensure that the 

information is readily available at the moment of the audit and, if so requested, that data 

be handed over in an appropriate form. These inspections may take place up to 7 years 

after the final payment. 

71.2. Furthermore, the Contractor will allow the European Anti-Fraud Office to carry out 

checks and verification on the spot in accordance with the procedures set out in the 

European Union legislation for the protection of the financial interests of the European 

Union against fraud and other irregularities. 

71.3. To this end, the Contractor undertakes to give appropriate access to staff or agents of the 

European Commission, of the European Anti-Fraud Office and of the European Court of 

Auditors to the sites and locations at which the contract is carried out, including its 

information systems, as well as all documents and databases concerning the technical and 

financial management of the project and to take all steps to facilitate their work. Access 

given to agents of the European Commission, European Anti-Fraud Office and the 

European Court of Auditors shall be on the basis of confidentiality with respect to third 

parties, without prejudice to the obligations of public law to which they are subject. 

Documents must be easily accessible and filed so as to facilitate their examination and the 

Contractor must inform the Contracting Authority of their precise location. 

71.4. The Contractor guarantees that the rights of the European Commission, of the European 

Anti-Fraud Office and of the European Court of Auditors to carry out audits, checks and 

verification will be equally applicable, under the same conditions and according to the 

same rules as those set out in this Article, to any sub-Contractor or any other party 

benefiting from EU budget/EDF funds. 

71.5. Failure to comply with the obligations set forth in Article 71.1 to 71.4 constitutes a case 

of serious breach of contract.  

Article 72 -  Data protection 

72.1. Any personal data included in the contract shall be processed pursuant to Regulation (EC) 

No 45/2001 on the protection of individuals with regard to the processing of personal data 

by the Community institutions and bodies and on the free movement of such data. The 

data shall be processed solely for the purposes of the performance, management and 

monitoring of the contract by the Contracting Authority without prejudice to possible 

transmission to the bodies charged with monitoring or inspection in application of EU 

law. The Contractor shall have the right to access his/her personal data and to rectify any 

such data. Should the Contractor have any queries concerning the processing of his/her 

personal data, s/he shall address them to the Contracting Authority. The Contractor shall 

have right of recourse at any time to the European Data Protection Supervisor. 

72.2. Where the contract requires processing personal data, the Contractor may act only under 

the supervision of the data controller, in particular with regard to the purposes of 
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processing, the categories of data which may be processed, the recipients of the data, and 

the means by which the data subject may exercise his/her rights. 

72.3. The data shall be confidential within the meaning of Regulation (EC) No 45/2001 of the 

European Parliament and of the Council on the protection of individuals with regard to 

the processing of personal data by Community institutions and bodies and on the free 

movement of such data. The Contractor shall limit access to the data to staff strictly 

needed to perform, manage and monitor the contract. 

72.4. The Contractor undertakes to adopt technical and organisational security measures to 

address the risks inherent in processing and the nature of the personal data concerned in 

order to: 

a) prevent any unauthorised person from having access to computer systems processing 

personal data, and especially: 

aa) unauthorised reading, copying, alteration or removal of storage media; 

ab) unauthorised data input, unauthorised disclosure, alteration or erasure of stored 

personal data; 

ac) unauthorised persons from using data-processing systems by means of data 

transmission facilities; 

b) ensure that authorised users of a data-processing system can access only the personal 

data to which their access right refers; 

c) record which personal data have been communicated, when and to whom; 

d) ensure that personal data processed on behalf of third parties can be processed only 

in the manner prescribed by the contracting institution or body; 

e) ensure that, during communication of personal data and transport of storage media, 

the data cannot be read, copied or erased without authorisation; 

f) design its organisational structure in such a way that it meets data protection 

requirements. 

* * * 



 

1 December 2016 Page 1 of 6 

12. d4o_specialconditions_en 

VOLUME 2 

SECTION 3 

SPECIAL CONDITIONS 

CONTENTS 

These conditions amplify and supplement the General Conditions governing the Contract. Unless the 

Special Conditions provide otherwise, the General Conditions remain fully applicable. The numbering of 

the Articles of the Special Conditions is not consecutive but follows the numbering of the General 

Conditions. Other Special Conditions should be indicated afterwards.  

 

 

Article 2 Language of the Contract 

2.1 The language used shall be English or Romanian.  

Article 4 Communication 

4.1 From the Contracting Authority:  

Valeriu Garștea,  Customs Office , 30, Nicolae Starostenco Str MD-2065, Chişinău, Republic of  
Moldova, tel.: +373 22 574272, rmco-project@customs.gov.md  

4.2. From the Contractor:  

Article 5 Supervisor and Supervisor’s representative 

5.1 The supervisor is appointed by the Contracting Authority. 

5.2 The supervisor has the obligation to supervise and inspect the performance of the works and to 

respect the contractual conditions. The contractor must inform and coordinate with the Supervisor 

regarding the accomplishment of the works, the schedule of works, the fulfilment of the tasks according to 

the works plan, the origin and quality of the materials and equipment used, the qualification of the 

contracted personnel, any other attributions to ensure the compliance with the contractual conditions and 

the program for carrying out the works. The Supervisor may delegate certain functions to the Supervisor's 

representative. All actions taken by the Supervisor must be approved by the legal representative of the 

Contracting Authority. 

5.3 For finding certain situations and facts, the arrangement of actions and the ordering of the 

execution activities of the works The supervisor has the ability to issue administrative orders and 

mandatory instructions for the Contractor. 

5.4 The Supervisor and the Supervisor's representative have access to any construction site, 

warehouses of materials and equipment used for the purpose of this works contract 

 Article 8 Documents to be provided 

8.1 The Contracting Authority shall provide to the Contractor a copy of the technical project for 

the works execution and the construction authorization of the works in conformity with the 

present contract for starting the works. 

Article 9 Access to the site 

mailto:rmco-project@customs.gov.md
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9.1 Not applicable 

Article 12 General Obligations 

 Not applicable.  

Article 15 Performance guarantee 

15.1 The amount of the performance guarantee will be 5 % of the amount of the Contract and any 

addenda thereto.  

Article 16 Liabilities and Insurance 

16.2 a) By derogation from Article 16.2, a) first paragraph of the general conditions, for the period 

of implementation of tasks, the Contractor shall ensure that itself, its staff, its subcontractors 

and any person for which the Contractor is answerable, are adequately insured with 

insurance companies recognized on the international insurance market, unless the 

Contracting Authority has given its express written consent on a specific insurance 

company. 

Article 17 Programme of implementation of tasks 

In case it will be necessary to introduce some changes in the schedule of works execution after signing the 

Contract, the Contractor will submit for approval to the Contracting Authority, in compliance with the 

requirements of art. 15 of the General Conditions, the execution schedule amended within 15 days from the 

date of signature contract by both parties. The Contracting Authority will decide on the approval within 15 

days from the date of receipt of the amended schedule of execution 

Article 19 Contractor’s drawings and execution studies 

19.1 Prior to the provisional receipt of the works, the Contractor shall hand over the operation and 

maintenance manuals together with the sketches, the execution schemes of the works which 

shall be sufficiently detailed to enable the Contracting Authority to operate, maintain, adjust 

and repair all parts of the works. All the technical documentation necessary for the reception 

and completed by the Contractor will be prepared according to the legislation of the 

Republic of Moldova 

19.7 The manuals and technical drawings can be drawn up in Romanian language. 

Article 20 Sufficiency of tender prices 

no additional provisions 

Article 21 Exceptional risks 

21.4 Exceptional low atmospheric temperatures can affect the performance of the contract  

Article 24 Interference with traffic 

24.2 The construction works will be executed so that road traffic will not be disturbed. 

Article 27 Demolished materials 

27.4 The Contractor will remove the demolition materials. 
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Article 29 Temporary works 

29.2  The Contracting Authority is not responsible for any temporary works. 

Article 30 Soil studies 

30.1 Is not the case.  

Article 32 Patents and licenses 

32.1 In conformity with Article 32 of the GC. 

Article 34 Period of implementation of tasks 

34.1 The period of implementation of tasks: is maximum 12 months, period of modernisation and 

extension of the control and road infrastructure in BCP Giurgiulesti. 

Article 36 Delays in the implementation of tasks 

36.1 The rate of liquidated damages for delays in the completion of works shall be 0.1% of the 

contract price for every day or part thereof which elapses between the end of the period of 

implementation of tasks and the actual date of completion, up to a maximum amount of 10 % 

of the contract price. 

Article 39 Work register 

39.1 The work register will be kept, completed in accordance with the requirements, norms and 

legislation of the Republic of Moldova.  

Article 40 Origin and quality of works and materials 

40.1 All goods purchased under the Contract must originate in any eligible source country as 

defined in the Joint Operational Programme Romania – Republic of Moldova 2014 – 2020 

programme, financed by the European Union through ENI (European Neighbourhood 

Instrument).  

For these purposes, ‘origin’ means the place where the goods are mined, grown, produced or 

manufactured and/or from which services are provided. The origin of the goods must be determined 

according to the EU Customs Code or the applicable international agreement. 

When importing goods, any change in the specified origin must be pointed out to the project 

Supervisor and approved by him. 

40.2 The works and the objects, appliances, equipment or materials used in their construction 

must comply with: 

• The technical parameters stipulated in the execution project 

• The requirements of the Law of the Republic of Moldova no.721 from 02.02.96, regarding 

the quality in construction, the norms of the compartments A.02 “The quality system in 

constructions”, A.03. The quality of the executed works must correspond to the 

requirements, A.02. “The quality system in constructions”, A.08. "Execution and reception 

of constructions as well as according to the norms of execution and reception of the 

construction elements and works in force". 

40.3 Replacing the products and procedures provided in the project with others that fulfil the 

conditions specified only on the basis of the solutions established by the designers with the 

Contract Authority’s agreement. It is compulsory to verify the quality and the reception of 

the hidden works and / or in determining phases at the constructions and related installations 

provided in the execution project. The executor will establish and present to the working 
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group the responsibility of all the participants in the execution process (liability factors, 

collaborators, subcontractors) in accordance with the own quality assurance system with the 

legal provisions. 

The quality of the works and the goods will be ensured according to the provisions of art. 40 of the 

General Coordination for the Contracts of works financed by the European Community (vol. 2 

section 2). 

Article 41 Inspection and testing 

The contractor shall ensure the access of the Supervisor to the site for inspection, examination and 

verification of the construction process at the BCP Giurgiulesti. 

For all materials, machinery and construction works, whose technical parameters differ or are not included 

in the execution project, the contractor will present the necessary laboratory samples and a necessary 

quantity of merchandise to assess the technical parameters at the request of the Contracting Authority.  

For all the monolith concrete materials, mortar, reinforced concrete and for the layer of soil compacted by 

the foundation, will be presented the laboratory test certificates according to NCM F.01.03-2009, 

NCF.02.03-2005, NCM F.03.03-2004. Welding of metal elements shall be performed by certified workers 

confirmed through the competency certificate. All tests will be performed by the authorized and accredited 

laboratories, according to NCM A.03.06-96. The quality level will be ensuring in conformity with the 

essential requirements established in own quality system, realized by its own staff, with certified building 

site manager. 

 Article 43 Ownership of plant and materials 

43.2 In conformity with Article 43 of the General Conditions. 

Article 44: General principles for payments 

44.1 Payments shall be made in MDL.  

44.2 Not applicable 

44.3 By derogation, pre-financing payment to the Contractor for the lump-sum advance shall be 

made within 30 days. Other pre-financing payments to the Contractor shall be made within 

90 days. Interim payments to the Contractor of the amounts due under each of the interim 

payment certificates approved by the supervisor shall be made within 90 days, and the final 

payment to the Contractor of the amounts due after the final statement of account issued by 

the Supervisor shall be made within 90 days. 

Article 46 Pre-financing 

46.1 In conformity with the conditions established by art.46.1 of the General Conditions, a pre-

financing payment can be made in advance at the Contractor request and before the first 

interim payment takes place, for operations connected with the implementation of the task 

strictly necessary for the present contract. The Contractor shall demonstrate the use of this 

payment by submitting copies of invoices or other documents to the Contracting Authority. 

46.2 The total amount of the pre-financing must not exceed 10 % of the original contract price. 

46.8 Repayment of the pre-financing shall take the form of deductions based on monthly claims. 

a) The flat-rate pre-financing (maximum of 10 %) shall be repaid by means of deductions 

from instalments and, if necessary, the balance due to the Contractor. This repayment 
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shall begin with the first instalment and be completed, at the very latest, by the time 

80 % of the amount of the Contract has been paid. 

Repayment shall be made in the same currency as the pre-financing. 

The amount to be deducted from each instalment shall be calculated using the following 

formula: 

8.0



Vt

DVa
R  

where: 

R = the amount to be repaid 

Va = the total amount of pre-financing 

Vt = the initial contract amount 

D = the amount of the instalment. 

The result is rounded up to two decimal places. 

Article 47 Retention monies 

47.1 The sum to be retained from interim payments to guarantee implementation of the 

Contractor’s obligations during the defects liability period is 10 % of each instalment. 

Article 48 Price revision 

48.1 The prices contained in the Contractor's tender are fixed and not be revised. 

Article 49 Measurement 

49.1 The works will be checked and inspected by the representative of the Contracting Authority. 

(*) The method and conditions for measurement of the works are regulated by the 

normative-legislative framework of the Republic of Moldova. 

Article 50 Interim payments 

50.1 Interim payments will be made monthly, after the completion of each stage mentioned in the 

activities chart. Those, will be paid within 30 days after receiving by the Contracting 

Authority of the request of payment accompanied by the supporting documents confirming 

the expenses and the works carried out. The Contractor must submit all documents not later 

than 5 working days after the signing of the minutes for the completion of the works. 

            The payment request must be accompanied by a form, which will include the total amount of 

the works, the value of the executed works and the amount to be withheld. 

The final payment (20% of the contract value) will be paid within 30 days from the date of 

the presentation of the following documents: the payment request, the recalculation of the 

total value of the works in conformity with performed works and the final reception 

document signed by the Contracting Authority and the Contractor. By final payment, the 

sum of all payments made under the contract, will not exceed the initial indicating amount. 

Article 51 Final statement of account 

51.1 The Contractor shall, submit to the Supervisor a draft final statement of account when it 

applies for the provisional acceptance certificate. In order to enable the Supervisor to prepare 

the final statement of account, the draft final statement of account is submitted with 

supporting documents showing in detail the value of the work done in accordance with the 

contract and all further sums which the Contractor considers to be due to it under the 

contract. 



 

1 December 2016 Page 6 of 6 

12. d4o_specialconditions_en 

51.2 Within 30 days from issuing the certificate of final acceptance referred to in article 62, the 

Supervisor shall prepare and signed the final statement of account. 

Article 60 Provisional acceptance 

60.1 In complement to article 60.1 of the General Conditions are the requirements of the 

legislation of the Republic of Moldova. 

Article 61 Defects liability 

61.1 The defects liability period is defined as the period commencing on the date of provisional 

acceptance, during which the Contractor is required to make good any effect in, or damage 

to, any part of the work which may appear or occur during this period as notify by the 

Supervisor or the Contracting Authority. The rights and obligations of the parties with 

regard to this defects liability period are laid down in Article 61 of the General Conditions.  

61.7 The warranty period shall be not less than 1,5 years (18 months). The Contractor is 

responsible from the point of view of the execution works to BCP Giurgiulesti, and will 

have to remove any defects that have appeared after the signing of the provisional 

acceptance report. 

Article 68 Dispute settlement 

68.4 Any dispute arising out of or relating to this Contract which cannot be settled otherwise shall 

be referred to the exclusive jurisdiction of Republic of Moldova in accordance with the 

national legislation of the state of the Contracting Authority. 

 

Article 72 Data Protection 

Not applicable. 

Article 73 Further additional clauses 

* * * 



 

1 December 2016 Page 1 of 1 

d4r_perfguarantee_en.doc 

VOLUME 2 

 

SECTION 4  

SPECIMEN PERFORMANCE GUARANTEE 

 

 

(To be completed on paper bearing the letterhead of the financial institution) 

 

For the attention of 

Customs Service, 30, Starostenco street, Chisinau, MD-2065, Republic of Moldova , 

referred to below as the ‘Contracting Authority’ 

Subject: Guarantee No … 

Performance Guarantee for the full and proper execution of Contract RMCO 81701/27.06.2019 – 

3.2.3. Modernisation of the Customs Office Giurgiulești.  

We, the undersigned, <name, and address of financial institution>, hereby irrevocably declare that we 

guarantee, as primary obligor, and not merely as a surety on behalf of <Contractor’s name and 

address>, hereinafter referred to as ‘the Contractor’, payment to the Contracting Authority of <amount 

of the performance guarantee>, representing the performance guarantee mentioned in Article 15 of the 

Special Conditions of the Contract RMCO 81701/27.06.2019 – 3.2.3. Modernisation of the 

Customs Office Giurgiulești., concluded between the Contractor and the Contracting Authority, 

hereinafter referred to as ‘the Contract’. 

Payment will be made without objection or legal proceedings of any kind, upon receipt of your first 

written claim (sent by registered letter with confirmation of receipt) stating that the Contractor has 

failed to fulfil its contractual obligations fully and properly. We will not delay the payment, nor will 

we oppose it for any reason whatsoever. We will inform you in writing as soon as payment has been 

made. 

We accept that no amendment to the terms of the Contract can release us from our obligation under 

this guarantee. We waive the right to be informed of any change, addition or amendment to the 

Contract. 

We note that the guarantee will be released in accordance with Article 15.8 of the General Conditions 

to the Contract and at the latest of 18 months after the implementation period of the Contract. 

The law applicable to this guarantee will be that of the Republic of Moldova. Any dispute arising out 

of or in connection with this guarantee will be referred to the courts of the Republic of Moldova.  

The guarantee will enter into force and take effect upon its signature. 

 

Done at [insert place], on [insert date] 

[Signature] 

[Function at the Financial Institution/Bank] 

[Signature] 

[Function at the Financial Institution/Bank] 

 

 

 

 

Stamp of the body providing the guarantee 
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VOLUME 3 

 

TECHNICAL SPECIFICATIONS 
 

SPECIFICATII TECNICE 

Nr 
document 

Categoriea lucrarilor solicitate Numar lista cantitati de lucrari 

 LISTA CANTITATILOR  LUCRARILOR 

1-1 Excavarea solului fertil Lista cant de lucrări №1-1 (19SV/8272-0-PG) 

2-1-1 
Solutii hidrotehnice Lista cant de lucrări №2-1-1 (19SV/8272-0-PG) 

2-2-1 
Evacuarea apelor la intrarea pe platforma Lista cantit de lucrări №2-2-1 (19SV/8272-0-PG) 

7-1-1 
Amenajarea teritoriului Lista cantit de lucrări №7-1-1 (19SV/8272-0-PG) 

2-1-2 
Acoperirea din beton armat Lista cantit de lucrări  №2-1-2 (Nr 15870-0-PG) 

4-1-1 
Lucrări de montare a rețelele electrice Lista cantit de lucrări  № 4-1-1 (Nr 15870-IEI) 

2-1-3 
Perete de protecție Lista cantit de lucrări  №2-1-3 (Nr 15870) 

7-3-1 
Spatii verzi Lista cantit de lucrări  № № 7-3-1 (Nr 15870-0-PG) 
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DESPRE CONSTRUCTIE  
Partea generală 

Proiectul de lucru „Reabilitarea platformei de scanare, reparația drumului, 
îngrădirea teritoriului, sistemei de evacuare a apelor pluviale pe teritoriului 
postului vamal Giurgiulești - Galați” elaborat INCP „Urbanproiect” în baza 

sarcinii de proiectare a Serviciului Vamal al Republicii Moldova în conformitate 

cu condiţiile tehnice, legislaţia Republicii Moldova şi cerinţele actelor normative. 
 Obiectul proiectat este amplasat la hotarul de sud – vest al s. Giurgiulești r-
ul Cahul. Aceasta este o lucrare de demolare a suprafeței din beton cu construcția 
și reabilitarea suprafeței platformei de scanare a transportului auto. Construcția 
rigolelor deteriorate pentru evacuarea apelor de torent care provin din anturajul 

satului. Totodată se va executa planificarea și săpătura mecanică a pământului din 
jurul postului vamal, cu semănarea gazonului cu iarbă, nivelarea taluzului.  

La baza proiectului sunt puse studii de câmp topo-geodezice și geologice, 
rezultatele cercetării vizuale a șantierului de construcții  
 

Prezentul proiect este întocmit în conformitate cu normele și regulile în vigoare și 
asigură calitatea corespunzătoare a construcțiilor și a operării echipamentelor, 
inclusiv privind: 

A – rezistența și stabilitatea ; 
B – securitatea în exploatare; 

C – protecția contra incendiului; 
D – igiena, securitatea pentru sănătatea oamenilor, restabilirea și protecția 

mediului încunjurător; 
E – căldura, hidroizolarea și economia energiei electrice; 

F – protecția de zgomot. 
 

 

1. DATE INIŢIALE ŞI GENERALE 

Documentarea de proiectare a reabilitării platformei de scanare, reparația 
drumului, îngrădirea teritoriului, sistemei de evacuare a apelor pluviale pe 
teritoriului postului vamal Giurgiulești - Galați întocmită în baza: 
- Temei de proiectare; 

- Certificatului de urbanism Nr. 9 din 01 noiebrie 2017;  

- Raportului cercetărilor inginerești geologice; 
- Raportului cercetărilor inginerești geodezice; 

 

Condițiile natural – climaterice ale terenurilor sunt caracterizate prin următoarele 
date: 

- Raionul construcției se atribuie la următorul raion climateric, conform SNIP 2- 

01. 01-82………………………………………… III b 

- Zona de umiditate a raionului construcției ………………uscată 

- Temperatura de iarnă a calculată a aerului exterior, a celor mai reci 24h, 

conform SNIP 2- 01. 01-82…………… -20 

- 5 cele mai reci zile ……………………………………….. ..-16 
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- Adâncimea normativă de înghețare sezonieră a solului…...0,4m 

- Presiunea normativă a vintului…………....30kgf/m2 
-(0,3 kPa) 

- Presiunea normativă a zăpezii……..……....50kgf/m
2
 -(0,5 kPa) 

Procese fizico – geologice nefavorabile (alunecări de teren, prăpastii) pe teren 
și teritoriile adiacente nu sunt prezente. 

Seismicitatea calculată a raionului construcției – 8 baluri, a terenului și 
edificiului – 9 baluri. 

 

2. PLANUL GENERAL 

Scurtă caracteristică a șantierului de construcții 
Relieful natural al ternului este deluros cu înclinare spre Sud – Vest. Terenul 

dat pe alocuri este afectat de eroziuni de teren. Comunicațiile subterane sunt 
reprezentate de conducte de apă, traseul de gaze naturale și cabluri de 
telecomunicații care au fost acordate cu organizațiile de exploatare. 

Planul general este întocmit în conformitate cu comanda beneficiarului şi cu 
Certificatul de urbanism Nr. 9 din 01 noiebrie 2017 . 

 

 

LISTA CANTITATILOR DE LUCRĂRI  
 

 Lista cu cantitaţile de lucrări № 1-1 
Excavarea solului fertil 

(denumirea lucrări) 
№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 

0 
TsC18A1 

 

Sapatura mecanica cu buldozer pe tractor pe 

senile de 65-80 CP, inclusiv impingerea 

pamintului pina la 10 m, in teren catg. 1 

100 m3 1,700 

 1 
TsC22A1 

 

Spor la consumurile de ore-utilaj din art. TsC18, 

TsC19, TsC20 si TsC21, pentru transportul 

pamintului pe fiecare 10 m in plus, peste distanta 

prevazuta la articolele respective TSC18A1 teren 

catg. I 

100 m3 1,700 

  

Lista cu cantitaţile de lucrări № 2-1-1 
Solutii hidrotehnice 

(denumirea lucrări) 
№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 

0 
TsC03B1 

 

Sapatura mecanica cu excavatorul de 0,40-0,70 

mc, cu motor cu ardere interna si comanda 

hidraulica, in pamint cu umiditate naturala, 

100 m3 12,320 



 4 

descarcare in depozit teren catg. II 

 1 
TsA20B 

 

Sapatura manuala de pamint, in taluzuri, la 

deblee sapate cu excavator sau screper, pentru 

completarea sapaturii la profilul taluzului, in 

teren mijlociu 

m3 38,000 

 2 
TsD06B 

 

Compactarea cu placa vibratoare a umpluturilor 

in straturi de 20-30 cm grosime, exclusiv udarea 

fiecarui strat in parte, umpluturile executindu-se 

din pamint necoeziv, compactat cu placa 

vibratoare de 1,6 t 

100 m3 2,810 

 3 
TsC54B 

 
Strat de fundatie din piatra sparta m3 28,800 

 4 
IzK03C 

 

Ecrane termoizolante din foi de fibre de sticla - 

geomembrana 
m2 1 063,000 

 5 
AcF03B 

 

Umpluturi in santuri la conductele de alimentare 

cu apa sau canalizare, ca substrat, strat de 

protectie, strat de izolare sau strat filtrant la 

tuburile de drenaj, executate cu pietris margaritar 

m3 93,600 

 6 
CA03D 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 15/12 (Bc 15/B 200) - jgheab 

m3 492,000 

 7 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 2 460,000 

 8 
CC01E 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor pina la 8 mm inclusiv in fundatii 

continue si radiere 

kg 2 788,000 

 9 
CC01F 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor peste  8 mm inclusiv in fundatii continue 

si radiere 

kg 5 659,300 

 10 
CC03A 

 

Montare plase sudate la inaltimi mai mici sau 

egale cu 35 m, la pereti si diafragme, cu 

greutatea plaselor pina la 3 kg/mp 

kg 1 481,500 

 11 
DE11A 

 

Borduri mici, prefabricate din beton cu sectiunea 

de 10x15 cm, pnetu incadrarea spatiilor verzi, 

trotuarelor, aleilor, etc., asezate pe o fundatie din 

beton, de 10x20 cm БР100.25.8 

m 850,000 

 12 
RpCB18G 

 

Demolarea betoanelor vechi cu mijloace 

mecanice, beton armat - разборка 

существ.лотков 

m3 492,800 

 13 
IzF31B 

 

Hidroizolarea   suprafetelor  din beton  

(verticale, orizontale,inclusiv  tavane)  cu  

amestec "Penetron" - 2 straturi: suprafata 

rugoasa - по днищу 

m2 877,600 

 14 
IzF31B 

 

Hidroizolarea   suprafetelor  din beton  

(verticale, orizontale,inclusiv  tavane)  cu  

amestec "Penetron" - 2 straturi: suprafata 

rugoasa - стен 

m2 1 316,000 



 5 

 

Lista cu cantitaţile de lucrări № 2-2-1 
Evacuarea apelor la intrarea pe platforma 

(denumirea lucrări) 
№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 

  Capitolul 1. Dojdepriemnic - tip ''Bloc'' (2 buc)   

0 
TsC54B 

 
Strat de fundatie din piatra sparta m3 2,800 

 1 
CA02C 

 

Beton simplu turnat  in egalizari, pante, sape la 

inaltimi pina la 35 m inclusiv, preparat cu 

centrala de betoane conform art. CA01 sau beton 

marfa M-100 

m3 2,800 

 2 
CA03E 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 20/16 (Bc 20/B 250) - Колодец 
дождеприемный из монолитного бетона 
М250 

m3 13,600 

 3 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 110,000 

 4 
CA03E 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 20/16 (Bc 20/B 250) - набетонка 

М250 

m3 1,000 

 5 
CA03E 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 20/16 (Bc 20/B 250) - 

устр.оголовка М250 

m3 2,800 

 6 
CA03E 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 20/16 (Bc 20/B 250) - 

устр.открылков М250 

m3 2,000 

 7 
CA03E 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 20/16 (Bc 20/B 250) - опорная 

подушка М300 

m3 1,600 

 8 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 6,000 

 9 
CC01E 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 
kg 62,080 



 6 

barelor pina la 8 mm inclusiv in fundatii 

continue si radiere 

 10 
CC01F 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor peste  8 mm inclusiv in fundatii continue 

si radiere 

kg 340,840 

 11 
CF15B3 

 

Tencuieli interioare si exterioare sclivisite, 

executate manual, cu mortar de ciment M 100-T 

de 2 cm grosime medie, la pereti din beton sau 

caramida, cu suprafete curbe.Pentru utilizarea 

mortarului marfa M 100-T fara ciment, pentru 

grund -затирка 

m2 67,000 

 12 
IzF04F 

 

Strat hidroizolant executat la cald la terase, 

acoperisuri sau la fundatii si radiere, in terenuri 

fara ape freatice, inclusiv scafele si doliile din 

hidroizolatia curenta pe suprafete inclinate peste 

40% sau verticale plane sau curbe, cu mastic de 

bitum sau bitum cu adaos de cauciuc, aplicat cu 

peria sau gletuitorul de cauciuc (cosoroaba) 

m2 55,200 

 13 
AcE06A 

 

Montarea gratarelor cu rama din fonta la gurile 

de scurgere ДБ 
buc 32,000 

 14 
CP16B 

 

Montarea  elementelor prefabricate din beton 

armat pentru canale (termice, pentru termoficare, 

de cablaje etc.), placi drepte sau curbe П9д-15 

buc 6,000 

 15 
TsC54B 

 
Strat de fundatie din piatra sparta m3 2,200 

 16 
CA03D 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 15/12 (Bc 15/B 200) -выпускн. 

лоток М200 

m3 7,600 

 17 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 20,000 

 18 
DI129 

 

Umpluturi cu piatra bruta pentru edificii 

artificiale la drumuri -Каменная наброска 
m3 1,400 

   Capitolul 2. Imbracamintea drumului   

  Capitolul 2.1. разборка/ Demontare   

19 
DG04B 

 

Desfacerea de borduri de piatra sau de  beton  de 

orice dimensiune, asezate pe beton -разборка 

бетон. борта (100.30.15) 

m 20,000 

 20 
DI118 

 

Decaparea mecanizata a imbracamintei din piatra 

sparta  
m3 32,000 

 21 
DI109 

 

Decaparea mecanizata a imbracamintei din beton 

asfaltic 
m3 9,600 

 22 
TsC03E1 

 

Sapatura mecanica cu excavatorul de 0,40-0,70 

mc, cu motor cu ardere interna si comanda 

hidraulica, in pamint cu umiditate naturala, 

descarcare in autovehicule teren catg. I - 

погрузка мусора 

100 m3 0,380 

 23 
TsI50A1 

 

Transportarea pamintului cu autobasculanta de 5 

t la distanta de 1 km 
t 64,600 



 7 

   Capitolul 2.2. ремонт дорожной одежды/ 

reparația îmbrăcămintei drumului 
  

24 
DI106 

 

Curatirea mecanica a partii carosabile de praf si 

murdarie- очистка проезжей части от пыли и 
грязи механической щеткой 

100m2 0,400 

 25 
DI107 

 

Amorsarea suprafetelor straturilor de baza in 

vederea aplicarii unui strat de beton asfaltic -

обраб. жидким битумом (0,65 л/м2) 

t 0,030 

 26 
DB19G 

 

Imbracaminte de beton asfaltic cu agregat mare, 

executata la cald, in grosime de 6,0 cm, cu 

asternere mecanica  крупнозернистый 

m2 40,000 

 27 
DB16H к=1,25 

 

Imbracaminte de beton asfaltic cu agregate 

marunte, executata la cald, in grosime de 4,0 cm, 

cu asternere mecanica (мелкозернистый т.5 см) 

m2 40,000 

   Capitolul 2.3. новая дорожная одеждa / 
îmbrăcămintea nouă a drumului 

  

28 
DA04A 

 

Scarificaera mecanica a platformei drumului, 

executata cu autogreder, pe adincimea necesara, 

insa cel putin 5 cm, in impietruiri fara adunarea 

materialului - корыто мехспособом глубюдо 

47см 

100 m3 0,120 

 29 
DA03A 

 
Scarificarea manuala a platformei drumului m3 1,000 

 30 
DA06B2 

 

Strat de agregate naturale cilindrate, avind 

functia de rezistenta filtranta, izolatoare, aerisire, 

antigeliva si anticapilara, cu asternere mecanica, 

cu nisip (толщ / grosimea 15 см) 

m3 4,050 

 31 
DA12C 

 

Strat de fundatie sau reprofilare din piatra sparta, 

pentru drumuri, cu asternere mecanica, executat 

fara impanare, fara innoroire (толщ/grosimea.22 

см) 

m3 5,940 

 32 
DI107 

 

Amorsarea suprafetelor straturilor de baza in 

vederea aplicarii unui strat de beton asfaltic -

обраб. жидким битумом (0,65 л/м2) 

t 0,020 

 33 

DB19H  

к=1,14 

 

Imbracaminte de beton asfaltic cu agregat mare, 

executata la cald, in grosime de 7,0 cm, cu 

asternere mecanica (толщ / grosimea 8 см) 

m2 27,000 

 34 
DB16H 

 

Imbracaminte de beton asfaltic cu agregate 

marunte, executata la cald, in grosime de 4,0 cm, 

cu asternere mecanica (мелкозернистый ) 

m2 27,000 

 35 
DE10A 

 

Borduri prefabricate din beton, pentru trotuare 

20x25 cm, pe fundatie de beton 30x15 cm БР 

100.30.15 

m 16,000 

 

Lista cu cantitaţile de lucrări № 7-1-1 
amenajarea teritoriului 

(denumirea lucrări) 
№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 

  Capitolul 1. Rigola de scurgere   



 8 

0 
TsC03B1 

 

Sapatura mecanica cu excavatorul de 0,40-0,70 

mc, cu motor cu ardere interna si comanda 

hidraulica, in pamint cu umiditate naturala, 

descarcare in depozit teren catg. II 

100 m3 1,120 

 1 
TsA02B 

 

Sapatura manuala de pamint in spatii limitate, 

avind sub 1,00 m sau peste 1,00 m latime, 

executata fara sprijiniri, cu taluz vertical, la 

fundatii, canale, subsoluri, drenuri, trepte de 

infratire, in pamint necoeziv sau slab coeziv 

adincime < 0,75 m teren mijlociu 

m3 28,000 

 2 
TsC54B 

 
Strat de fundatie din piatra sparta (N1...N3) m3 28,500 

 3 
CA03B 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

simplu clasa M300 (N3) 

m3 13,200 

 4 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 72,000 

 5 
CC01F 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor peste  8 mm inclusiv in fundatii continue 

si radiere 

kg 48,700 

 6 
CA02B 

 

Beton simplu turnat in egalizari, pante, sape la 

inaltimi pina la 35 m inclusiv, prepararea cu 

centrala de betoane si turnarea cu mijloace 

clasice beton clasa M-300 (N1, N2) 

m3 13,400 

 7 
DI129 

 

Umpluturi cu piatra bruta pentru edificii 

artificiale la drumuri - Каменная наброска 
m3 1,000 

   Capitolul 2. Ж/б труба д=1,0м   

8 
TsC03B1 

 

Sapatura mecanica cu excavatorul de 0,40-0,70 

mc, cu motor cu ardere interna si comanda 

hidraulica, in pamint cu umiditate naturala, 

descarcare in depozit teren catg. II 

100 m3 0,130 

 9 
TsA02A 

 

Sapatura manuala de pamint in spatii limitate, 

avind sub 1,00 m sau peste 1,00 m latime, 

executata fara sprijiniri, cu taluz vertical, la 

fundatii, canale, subsoluri, drenuri, trepte de 

infratire, in pamint necoeziv sau slab coeziv 

adincime < 0,75 m teren usor 

m3 2,000 

 10 
AcF03C 

 

Umpluturi in santuri la conductele de alimentare 

cu apa sau canalizare, ca substrat, strat de 

protectie, strat de izolare sau strat filtrant la 

tuburile de drenaj, executate cu piatra sparta 

m3 2,100 

 11 
DI110 

 

Amenajarea stratului de egalizare din balast 

(песчано- гравийн.смесь) 
m3 11,600 

 12 
DI119 

 

Fundatii monolite din beton B20 la edificiile 

artificiale 
m3 6,100 

 13 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 7,800 
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 14 
DI122 

 

Montarea podetelor tubulare cu diametrul 1,0 m, 

inaltimea rambleului pina la 3 m pentru edificii 

artificiale la drumuri РТ10.50-1 

m3 3,800 

 15 
DI125 

 

Montarea capetelor podetului tubular cu 

diametrul 1,0 m pentru edificii artificiale la 

drumuri - П10.14 

m3 2,500 

 16 
DI123 

 

Montarea sectiilor rigolei, 0,5x1,0 m pentru 

edificii artificiale la drumuri СТ-4л(п) 
m3 4,000 

 17 
AcE01A 

 

Turnarea peretilor din beton la caminile de 

vizitare ale canalelor din beton simplu, avind 

adincimea de 2-4 m - лоток оголовка М250 

m3 1,100 

 18 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 11,500 

 19 
DI119 

 

Fundatii monolite din beton B20 la edificiile 

artificiale -  укрепление выходн. русла 
m3 3,600 

 20 
DI120 

 

Executarea hidroizolarii prin lipire in 2 straturi 

pentru edificii artificiale la drumuri -оклеечная 

гидроизоляция 

m2 0,960 

 21 
DI121 

 

Executarea hidroizolarii prin ungere in 2 straturi 

pentru edificii artificiale la drumuri - 

обмазочная гидроизоляция 

m2 35,200 

   Capitolul 3. Livnepriomnic - tip ''Bloc'' (8м)   

22 
TsC54B 

 
Strat de fundatie din piatra sparta m3 0,880 

 23 
CA02C 

 

Beton simplu turnat  in egalizari, pante, sape la 

inaltimi pina la 35 m inclusiv, preparat cu 

centrala de betoane conform art. CA01 sau beton 

marfa M-100 

m3 0,880 

 24 
CA03D 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 15/12 (Bc 15/B 200) - колодец 
водоприемный из монолитного бетона М200 

m3 2,400 

 25 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 8,000 

 26 
CA03E 

 

Beton turnat in fundatii, socluri, ziduri de sprijin, 

pereti sub cota zero, preparat cu centrala de 

betoane si turnarea cu mijloace clasice beton 

armat clasa C 20/16 (Bc 20/B 250) - опорная 

подушка М300 

m3 0,480 

 27 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 3,000 

 28 
CC01F 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor peste  8 mm inclusiv in fundatii continue 

si radiere 

kg 114,700 

 29 AcE06A Montarea gratarelor cu rama din fonta la gurile buc 20,000 
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 de scurgere ДБ 

   Capitolul 4. Amenajarea spatiilor verzi   

30 
TsH17A 

 

Saparea manuala a gropilor poligonale pentru 

plantari izolate, cu pastrarea structurii solului si 

separarea stratului de pamint vegetal, gropile 

avind largimea de pina la 2 m si adincimea de 

pina la 1,50 m, in teren usor 

m3 4,120 

 31 
TsH24C 

 
Plantari puieti de  arbori foiosi ,fara balot buc 30,000 

 32 
Pret de piata 

 
Salcim buc 30,000 

 33 
TsH05A 

 

Asternerea uniforma a stratului de pamint 

vegetal, pe teren orizontal sau cu  panta de 20%, 

cu pastrarea structurii, in straturi de 10 cm 

grosime 

m2 14 000,000 

 34 
TsH09A 

 

Semanarea gazonului pe suprafete orizontale sau 

in panta sub 30% 
100m2 140,000 

   Capitolul 5. Sistematizarea verticala   

35 
TsC18B1 

 

Sapatura mecanica cu buldozer pe tractor pe 

senile de 65-80 CP, inclusiv impingerea 

pamintului pina la 10 m, in teren catg. 2 

100 m3 5,890 

 36 

TsC18B1 

k=0,85 

 

Sapatura mecanica cu buldozer pe tractor pe 

senile de 65-80 CP, inclusiv impingerea 

pamintului pina la 10 m, in teren catg. 2 

100 m3 1,400 

 37 
TsC03F1 

 

Sapatura mecanica cu excavatorul de 0,40-0,70 

mc, cu motor cu ardere interna si comanda 

hidraulica, in pamint cu umiditate naturala, 

descarcare in autovehicule teren catg. II 

100 m3 32,600 

 38 
TsI50A3 

 

Transportarea pamintului cu autobasculanta de 5 

t la distanta de 3 km 
t 5 379,000 

 39 
TsD08A1 

 

Compactarea mecanica a umpluturilor cu 

compactor pe pneuri static autopropulsat de 

10,1-16 t, in straturi succesive de 15-25 cm 

grosime dupa compactare, exclusiv udarea 

fiecarui strat in parte, umpluturile executindu-se 

cu pamint necoeziv 

100 m3 39,890 

 40 
TsH06A 

 

Imbracarea taluzurilor cu pamint vegetal 

compactat, in vederea consolidarii lor, executata 

pe taluzuri cu inaltimea de pina la 4 m, cu 

grosimea statului din pamint vegetal de 10 cm 

m2 230,000 

 41 
TsH09C 

 

Semanarea gazonului pe suprafetele taluzelor cu 

1 kg saminta pe 100 mp 
100m2 22,000 

 
 
 

Lista cu cantitaţile de lucrări № 2-1-1 
Acoperirea din beton armat 

(denumirea lucrări) 
№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 
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1 
DG06A 

 

Desfacerea  betonului de ciment pe suprafete 

limitate,executate in imbracaminti carosabile  
m3 357,000 

 2 
TsC03G1 

 
Demontarea petrisului si nisip cu ecscovator 100 m3 5,250 

 3 
RpDB36C 

 

Desfacerea bordiurilor din beton , asezate pe 

beton  
m 25,000 

 4 
RpDC01A 

 

Reparatii la imbracaminti din beton de ciment la 

drumuri executate in doua straturi (de rezistenta 

si de uzura) 

m2 90,000 

 5 
TsC19C1 

 

Sapatura mecanica cu buldozer pe tractor pe 

senile de 81-180 CP, inclusiv impingerea 

gunoiuluii pina la 10 m, in teren catg. III  

100 m3 8,830 

 6 
TsC03G1 

 

Sapatura mecanica cu excavatorul de 0,40-0,70 

mc, cu motor cu ardere interna si comanda 

hidraulica, descarcare in autovehicule teren catg. 

III  (погрузка мусора) 

100 m3 8,830 

 7 
TsI51A5 

 

Transportarea pamintului cu autobasculanta de 

10 t la distanta de: 5 km 
t 1 678,000 

 8 
TsC51C 

 

Lucrari la descarcarea gunoiului in depozit, teren 

categoria III  
100 m3 8,830 

 9 
DI110 

 

Amenajarea stratului de egalizare din balast 

(Устройство подстилающего слоя из песчано-

гравийной смеси) 
m3 525,000 

 10 
CA02C 

 
Beton M-100 simplu turnat  in egalizari m3 110,000 

 11 
CC01E 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor pina la 8 mm inclusiv in fundatii 

(арматура для швов) 

kg 17,400 

 12 
CC01F 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor peste  8 mm in fundatii (арматура для 

швов) 

kg 761,600 

 13 
IzL01A 

 

Izolatie cu bitum executata manual pe bolt  

(покрытие штырей битумом в швах 
расширения и сжатия) 

m2 46,200 

 14 
DA14A 

 
Beton M350  la platforme carosabile  m3 260,000 

 15 
CC02L 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier, cu diametrul barelor peste 8 

mm 

kg 9 378,950 

 16 
CB02C 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in placi si grinzi exclusiv 

sustinerile la inaltimi pina la 20 m inclusiv 

m2 50,120 

 17 
DE10A 

 
Borduri prefabricate din beton БР 100х30x15 cm m 25,000 

 

 

 

Lista cu cantitățile de lucrări № 4-1-1 



 12 

Lucrări de montare a rețelele electrice 
 

№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 
  Capitolul 1. Lucrari  de constructie 

Коэффициент к трудозатратам=1,15 

Коэффициент к машинам=1,15 

  

1 
33-04-003-1 

 

Montarea stilpilor din beton armat LEA 0,38, 6-

10 kV cu traverse fara adaosuri, cu un singur 

picior CB95-3 

buc 12,00 

 2 
33-04-016-2 

 

Transportarea constructiilor si materialelor 

sustinerilor LEA 0,38-10 kV pe magistrala: a 

sustinerilor din beton armat cu un singur picior 

buc 12,00 

 3 
33-04-016-5 

 

Transportarea constructiilor si materialelor 

sustinerilor LEA 0,38-10 kV pe magistrala: a 

materialelor echipamentului sustinerilor cu un 

singur picior 

buc 12,00 

 4 
33-04-007-1 

 

Montarea placilor din beton armat pentru 

sustineri LEA 10 kV, П-3И 
buc 12,00 

 5 
33-04-014-2 

 
Montarea corpurilor de iluminat: JKU-16У buc 5,00 

 6 
510-125 

 
Lampa ДНаТ-250 buc 5,00 

   Capitolul 2. Lucrari de montare 
Коэффициент к трудозатратам=1,15 

Коэффициент к машинам=1,15 

  

7 
08-02-367-8 

 

Suspendarea conductorilor electrici izolati 

autoportanti CIA-2A cu tensiunea de la 0,4 kV 

pina la 1kV  (cu detensionare): cu utilizarea 

autohidroascensorului. СИП-2 -4x35+1x50 mm2 

1000 m 0,13 

 8 
590-12-4 

 

Screpa COT-36 

 
buc 8,00 

 9 
590-12-5 

 

Banda COT-37 

 
m 10,40 

 10 
590-12-6 

 

Cirlig SOT29.1 

 
buc 8,00 

 11 
590-12-6 

 

Cirlig SOT29 

 
buc 3,00 

 12 
15465 

 

Bolt SO14.6 

 
buc 2,00 

 13 
590-12-6 

 

Cirlig PD32-1 

 
buc 8,00 

 14 
590-121 

 

Clema SO69.95 

 
buc 3,00 

 15 
590-122 

 

Clema SLIP22.1 

 
buc 13,00 

 16 
590-12-9 

 

Clema SLIP22.12 

 
buc 8,00 

 17 
590-12-9 

 

Clema SL37 

 
buc 3,00 
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 18 
590-121 

 

Clema SO69.95 

 
buc 3,00 

 19 
590-122 

 

Clema SLIP22.1 

 
buc 4,00 

 20 
590-12-9 

 

Clema SLIP22.12 

 
buc 15,00 

 21 
590-12-9 

 

Clema SL37 

 
buc 9,00 

 22 
590-155 

 

Кожух SP15 

 
buc 5,00 

 23 
590-12-11 

 

Проводник ЗП-6 

 
m 9,00 

 24 
590-12-10 

 

Capat SAL1.2 

 
buc 8,00 

 25 
590-166 

 

Consola У4 

 
buc 7,00 

 26 
08-03-573-4 

 

Dulap (pupitru) de comanda suspendat, inaltime, 

КМПн2/6 
buc 1,00 

 27 
08-03-525-1 

 

Intreruptor sau comutator de pachet in invelis 

metalic, montat pe constructie pe perete sau 

coloana, ВР32-3Р-20А 

buc 1,00 

 28 
08-03-526-1 

 

Automat mono-, bi-, tripolar, montat pe 

constructii pe perete sau coloana, BA47-

29/3/B16A 

buc 1,00 

 29 
08-01-080-1 

 

Aparat pentru masurare si protectie, fotoreleu 

ФБ-4М 
buc 1,00 

 30 
08-03-525-1 

 

Intreruptor sau comutator de pachet in invelis 

metalic, montat pe constructie pe perete sau 

coloana, ГПВ3-10 

buc 1,00 

 31 
08-02-363-1 

 

Console metalice, speciale, sudate, pe stilpi, 

pentru corpuri de iluminat, cantitate becuri: 1 
buc 5,00 

 32 
08-02-147-1 

 

Cablu pina la 35 kV pe constructii si jgheaburi 

instalate, cu fixare la cotituri si la sfirsitul 

traseului, ВВГнг 

100 m 0,05 

 33 
Pretul firmei 

 

Cablu ВВГнг-5х6,0 mm2 

 
m 5,00 

   Capitolul 3. Utilaj 

 
  

34 
Pretul firmei 

 
Dulap КМПн2/6 buc 1,00 

 35 
Pretul firmei 

 
Intrerupator ВР32-3Р-20А buc 1,00 

 36 
Pretul firmei 

 

Automat ВА47-29 3P B16A  

 
buc 1,00 

 37 
Pretul firmei 

 

Fotoreleu ФБ-4М 

 
buc 1,00 

 38 
Pretul firmei 

 

Intrerupator ГПВ3-10А 

 
buc 1,00 
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Lista cu cantitaţile de lucrări № 2-1-2 
Perete de bariera 
(denumirea lucrări) 

№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 

0 
TsC03F1 

 

Sapatura mecanica cu excavatorul de 0,40-0,70 

mc, cu motor cu ardere interna si comanda 

hidraulica, in pamint cu umiditate naturala, 

descarcare in autovehicule teren catg. II 

100 m3 0,750 

 1 
TsI50A5 

 

Transportarea pamintului cu autobasculanta de 5 

t la distanta de 5 km  
t 127,200 

 2 
TsC51B 

 

Lucrari la descarcarea pamintului in depozit, 

teren categoria II 
100 m3 0,750 

 3 
DI110 

 

Amenajarea stratului de egalizare din balast 

(песчано- гравийная смесь -500 мм) 
m3 29,700 

 4 
CA02C 

 

Beton simplu M100 turnat  in egalizari, pante, 

sape la inaltimi pina la 35 m inclusiv, preparat cu 

centrala de betoane sau beton marfa, turnare cu 

mijloace clasice 

m3 2,100 

 5 
CA03G 

 

Beton armat M250 turnat cu mijloace clasice,  in 

fundatii si grinda de fundatii, preparat cu centrala 

de betoane sau beton marfa, turnare cu mijloace 

clasice (Fm-1) 

m3 6,500 

 6 
CC01E 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor pina la 8 mm inclusiv in fundatii 

continue si radiere 

kg 91,000 

 7 
CC01F 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier si montate cu diametrul 

barelor peste  8 mm inclusiv in fundatii continue 

si radiere 

kg 237,200 

 8 
CB02A 

 

Cofraje din panouri refolosibile, cu asteriala din 

scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in cuzineti, fundatii pahar si 

fundatii de utilaje inclusiv sprijinirile 

m2 20,500 

 9 
CA04F 

 

Beton turnat in placi, grinzi, stilpi, preparat cu 

centrala de betoane sau beton marfa conf. art. 

CA01 si turnarea cu mijloace clasice M250 

(pereti -Pb-1) 

m3 24,000 

 10 
CC02I 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier, cu diametrul barelor pina la 8 

mm inclusiv, si montate in pereti si diafragme, la 

inaltimi mai mici sau egale cu 35 m, exclusiv 

constructiile executate cu cofraje glisante 

kg 91,500 

 11 
CC02J 

 

Armaturi din otel beton OB 37 fasonate in 

ateliere de santier, cu diametrul barelor peste 8 

mm, si montate in  pereti si diafragme la inaltimi 

mai mici sau egale cu 35 m, exclusiv 

constructiile executate cu cofraje glisante 

kg 846,100 

 12 CB02B Cofraje din panouri refolosibile, cu asteriala din m2 155,000 
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 scinduri de rasinoase scurte si subscurte pentru 

turnarea betonului in elevatii, pereti drepti si 

diafragme  inclusiv sprijinirile la inaltimi pina la 

20 m inclusiv 

 13 
CI11A 

 

Placaje din marmura si travertin cu grosime pina 

la 5 cm inclusiv aplicate pe suprafete plane la 

pereti , fixate cu crampoane de otel si mortar de 

ciment M 100-T cu adaos de var de 3 cm 

grosime, rostuite cu mortar de ciment alb si praf 

de marmura, respectiv travertin, pentru 

dimensiuni ale placilor pina la 0,2 mp/buc 

inclusiv (piatra de cosauti) 

m2 139,100 

 

Lista cu cantitaţile de lucrări № 7-3-1 
Spatii verzi 

(denumirea lucrări) 
№ 

 crt. 

Simbol norme si 

cod  resurse   

 

Denumire lucrărilor        
Unitatea de 

măsură  

Volum  

     
 

1 2 3 4 5 

1 47-02-040-2 
Копка ям вручную размером / Săparea 
manuală a gropilor -0,3 m. 

100 buc 0,170 

2 
TsH109A 

 

Imprastierea arborilor si arbustilor pentru 

plantare 
 buc 17, 0 

 3 
TsH24B 

 
Plantari arbustilor forsithia suspensa buc 7,000 

 4 
TsH24B 

 
Plantari arbustilor juniperus buc 10,000 

 5 
TsH137A 

 

Plantarea plantelor florale perene cu balot de 

pamant dupa schema 0,25 x 0,25 m. in sol, 

categorie: I-a  

100 buc 1,000 

 6 
TsH09A 

 

Semanarea gazonului pe suprafete orizontale sau 

in panta sub 30%  
100m2 1,500 
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VOLUME 4.2.1 — INTRODUCTION 

 

1.  General 
 

1.1 The Breakdown of the Lump-sum Price (Volume 4.2.3) is the itemised list of prices showing 

the build-up of the price in a lump-sum contract. This Breakdown of the Lump-sum Price does 

not derogate in any way to the clause stating that, in a lump-sum contract, the total contract 

price remains fixed irrespective of the quantity of work actually carried out. 

 

The amounts due will be calculated: 

<For example: through the measurement of the percentage of works carried out in relation to 

the firm quantities of each item of the Breakdown of the Lump-sum Price and by applying that 

percentage to the lump-sum price of the related item> 

<For example: by the tranches specified in article 49(1)(a) of the Special Conditions>. 

 

1.2 The Detailed Breakdown of Prices (Volume 4.2.5) is the list which contains the basic costs, 

net costs and mark-ups, from which each price on the Breakdown of the Lump-sum Price and 

on the Daywork Schedule results. The Detailed Breakdown of Prices does not derogate in any 

way to the clause according to which, in a lump-sum contract, the total contract price remains 

fixed irrespective of the quantities of work actually carried out.  

 

The Detailed Breakdown of Prices provides the coefficients for applying the price revision 

formula referred to in Article 48.2 of the Special Conditions and can provide the basis for 

valuation of additional work ordered referred to in Article 37.5 of the General Conditions. 

 

1.3 Provisional sums for use when works are to be executed on a daywork basis (Volume 4.2.4) 

can only be executed by administrative order of the Supervisor, in accordance with the terms 

of the Contract. 

 

2. Specific to Volumes 4.2.2, 4.2.3 and 4.2.4 
 

2.1 The item description given in the Breakdown of the Lump-sum Price in no way limits the 

Contractor’s obligations under the Contract to provide all the works described elsewhere. 

 

2.2 The prices of the Breakdown of the Lump-sum Price include all incidental and contingent 

expenses and all risks necessary to construct, complete and maintain all works in accordance 

with the Contract. Unless separate items are provided in the Breakdown of the Lump-sum 

Price, prices include all costs involved in the various items of the Breakdown. 

 

2.3 The prices do not include taxes and fiscal duties, as exoneration is explicitly given for the 

Contract. Non-exonerated taxes and fiscal duties are, apart from those stated separately in the 

financial offer templates, covered in the Lump–sum Price of the Contract and in the prices of 

the Breakdown of the Lump-sum Price and of the Daywork Schedule. 

 

2.4 The Unit prices in Volumes 4.2.3 and 4.2.4 are obtained by multiplying the Net cost of 

Volume 4.2.5 - Table D, on the one hand, with the coefficient K, on the other hand.  

 

The coefficient K represents the proportions between the Site costs (Fc) of Volume 4.2.5 - 

Table E and the Total net costs (Ps) and between the General costs (Fg) of Volume 4.2.5 - 

Table F and the Contract price (Pv): K = (1+A)/(1-B) whereby  

A= Fc/Ps 

B =Fg/Pv 
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VOLUME 4.2.2 — SUMMARY 

 

 

 

 

 

Description 

 

 

 

Amount 

[EUR] [local currency] 

 

 

Total of lump-sum price  

 

Total of Dayworks — Provisional sum 

 
 

TOTAL PRICE 
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VOLUME 4.2.3 — BREAKDOWN OF THE LUMP-SUM PRICE  

 

Item 
 

Description 

 

Unit 

 

 Unit price 

 

Firm 

Quantities 

 

 

Lump-sum price 

[EUR] [local 

currency] 

 

      

      

   - -  

   - -  

   - -  

   - -  

      

      

    -  

    -  

    -  

    -  

      

      

      

      

      

  

Total lump-sum price 
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VOLUME 4.2.4 — DAYWORK SCHEDULE   is not mandatory 

 

 

Item 

 

Description 

 

 

Unit 

 

 

 Unit price 

 

 

Estimated 

quantities 

 

 

Provisional sum 

[EUR] [local 

currency] 

 

      

      

      

 Labour     

      

 Materials     

      

 Equipment      

      

      

      

      

 Total dayworks 

provisional sum 
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VOLUME 4.2.5 — DETAILED BREAKDOWN OF PRICES 

 

 

A) Breakdown of the basic prices for labour  

(converted into local currency or €/hour) 

NO  Qualification 
Monthly 

pay 

(1) 

Hourly 

pay 

(2) 

Overtime 
(3) 

Soc. security 

contributions 
(4) 

Travel time 

(5) 

Hourly total 

(6) 

A1 Labourer, Cat 1       

A2 Skilled worker, Cat. 3       

A3 Skilled worker, Cat. 5       

A4 Foreman, Cat. 7       

A5 Site manager       

A6 HGV driver       

A7 Heavy plant driver       

A8 Clerk of works        

A9 Mechanic, Cat. 7       

A9 Land surveyor       

A10 Planning draughtsman       

A11 …       

 

The above list is given by way of example and is not exhaustive. 

(1) Salary if the employee is paid monthly. 

(2) Hourly pay if the employee is paid hourly, otherwise monthly salary divided by the legal working hours (… hours/month). 
(3) Average cost of overtime, i.e. hourly pay times the overtime coefficient. 

Average coefficient to be applied to the salary to take account of overtime......... (= total gross salary/gross salary without overtime). 

(4) Percentage of the social security contributions (including social welfare, leave, etc.) times the gross salary (this percentage may vary according to the category of employee). 

(5) Average monthly or daily travel time divided by the number of daily or monthly legal working hours. 

(6) = (2) + (3) + (4) + (5). 
 

Done at ………………………………… 

The tenderer (signature) 
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B) Breakdown of basic supply prices for materials and consumables 

(in local currency or €/unit) 

NO  Description Unit 
Origin 

(1) 

Unit price 

origin 

(2) 

Transport 

to site 

(3) 

Tax, duties and other 

charges 

(4) 

Losses 
Total 

(6) 

% 
Value 

(5) 
 

C1 Gasoil L        

C2 Aggregates for concrete m
3        

C3 Sand for concrete 2/4 m
3        

C4 Cement T        

C5 
Steel for reinforced 

concrete 
Kg 

       

C6 Annealed wire  Kg        

C7 Timber formwork  m
2        

C8 Plywood m
2        

C9 Plasticisers Kg        

C10 Concrete coating Kg        

C11 Asphalt concrete T        

C13 Inspection ladders U        

C14 Fencing  ml        

C15 Traffic signs U        

C16 …         

 

This list is not exhaustive. 

(1) Geographical location of the supplier or quarry. 

(2) Supply or cost price at the quarry or on delivery in the country. 

(3) Cost price of transport from the quarry or delivery in the country to the site. 

(4) To be borne by the firm. 

(5) Any losses or breakages to be determined by the tenderer. 

(6) Basic prices for supply of materials: (6) = (2) + (3) + (4) + (5). 

 

Done at ……………………………… 

The tenderer (signature) 
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C) Breakdown of basic hourly prices for equipment  

(in local currency or €/hour) 

No  Description 

Purchase 

date of 

equipmen

t 

Replacement 

value (RV) 

(1) 

Duties 

Taxes 

(2) 

RV + 

taxes 

(3) 

nb days 

useful life 

(4) 

Depreciation 

/day 

(5) 

Fuel 

cost/

day 

(6) 

Lubricant 

cost/day (7) 

Spare parts 

(SP) cost 

/day 

(8) 

Lubricant & 

SP taxes/day 

(9) 

Labour 

cost/day 

(10) 

Total 

/day 

(11) 

Average daily 

working time 

(12) 

Total 

/hour 

(13) 

B1 D8N bulldozer                 

B2 14G grader                

B3 
CAT-type 

crawler 

excavator 

              

B4 CAT wheeled 

excavator  
              

B5  Trencher 

type … 
              

B5 Pump               

B6 Concrete 

vibrating poker  
              

B7 …               

 

(1) Estimated purchase price (excl. tax) of a piece of equipment of same kind, but new, purchased in the country’s capital at the end of machine life span. 

(2) Duties and taxes charged to the contractor at the purchase date. 

(3)  = (1)+(2) 

(4) Number of depreciation years by number of days worked per year. 

(5) Daily depreciation = (3)/(4). 

(6) Average daily fuel consumption; the cost of the fuel is given with tax. 

(7) Daily cost of lubricants (excl. tax). 

(8) Daily cost of spare parts (excl. tax). 

(9) Duties and taxes charged to the contractor on lubricants and spare parts 

(10) Manpower price (man/day). 

(11) Daily basic prices of piece of equipment = (5)+(6)+(7)+(8)+(9)+(10). 

(12) Hours of operations (average) 

(13) Hourly operational price of piece of equipment = (11)/(12) 

 

Done at …………………………………. 
 

The Tenderer (signature) 
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D) Breakdown of unit prices in the price schedule 

 (in local currency or €) 

 

No of the unit price: Output per day: m³/day 

Designation of the unit price: 

Quantities estimated: 

 

COMPONENTS OF 

THE PRICE 

EQUIPMENT, 

SUPPLIES AND 

SUBCONTRACTED 

WORKS 

 

DESIGNATION 

Quantity 

or time 

using 

h/day     

(Q) 

U 

EQUIPMENT LABOUR 

TOTALS 

€/day DEPRECIATION 

€/h 

(1) 

MAINTENANCE 

€/h 

(2) 

FUEL-

LUBRICANTS 

€/h 

(3) 

TOTAL €/day 

Qx(1+2+3) 

Unit 

price 

TOTAL 

€/day 

EQUIPMENT  h        

  h        

MATERIALS          

  h        

LABOUR  h        

  h        

    TOTAL €/day     

    Net cost €/m³     
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E) Detailed breakdown of site costs (Fc)  

(in local currency or €) 

 

Means deployed 
Number 

(1) 
Basic price 

(2) 
Total net cost 

(3)=(1)+(2) 

Labour    
A1 Site supervisor 

A2 Engineer 

A3 Clerk of works 

A4 Secretary 

A5 Drivers 

A6 Orderlies 

A7 

  

 

 

Subtotal labour  

Equipment    
B1 4x4 vehicle 

B2 Saloon car 

B3 Van-type people carrier 

B4… 

  

 

Subtotal equipment  

Materials    
C1 Gasoil 

C2… 
  

 

Subtotal materials  

Other     
D1 Rentals 

D2 Telephone 

D3… 

  

  

 

Subtotal other  

GENERAL TOTAL 
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F) Detailed breakdown of the general costs (Fg) 

(general overheads and profits) 

 
No   % of the bid 

1 Financial charges  

2 Insurance premiums  

3 Guarantee costs  

4 Price revision  

5 Direct taxes  

6 Other expenses  

 

7 Penalties  

8 Contingencies  

9 Office and agency expenses  

10 Net profits  

11 Corporation taxes  

 

GENERAL TOTAL  

 
1. Financial charges are expenses incurred outside the production process (project start-up, overdrafts, etc.). 

2. Insurance is the insurance described in Article 14 of the General Conditions for works contracts. 

3. Guarantee costs are the bank charges for issuing the guarantee (advance, performance, retention guarantee, 

etc.). 

4. Firms may or may not make provision under this heading, depending on their judgment concerning the 

quality of the price revision formula. 

5. This involves VAT in the country of works, customs duties on the imported materials, etc. 

7. If firms think there may be a delay in the works, they can take out cover against it. 

8. Contingencies here are related to uncertainties concerning tender documents, lack of knowledge of the 

country, etc. 

9.  General and administrative expenses are made up of firms’ fixed overheads such as accounts and quality 

control, management, various departments and office buildings and are common to all the firm’s works 

contracts. Agency expenses are expenses common to all the works in the agency’s area of responsibility. 

11. These are taxes paid in the country of the works or in the country where the firm has its place of business (for 

international companies). 
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VOLUME 5 

 

DESIGN DOCUMENTS, INCLUDING DRAWINGS 
Section 5.1 

 
List of drawings attached 

Lista desenelor atașate 

 

No Name Drawing No
 

Design No
 

1 

Reabilitarea platformei de 
scanare, reparația drumului, 
îngrădirea teritoriului, 
sistemei de evacuare a 
apelor pluviale pe teritoriul 
Postului vamal Giurgiulești - 
Galați  

Date generale. 

Nr. 15870-0-PG 

Plan trasare și amenajare a teritoriului. 
Plan organizarea reliefului. 

Plan de acoperiri. 

Schema de amplasare a rosturilor plăcilor din beton. 

Schema de amplasare a armaturilor a plăcilor monolite 
și rosturilor. Fragment.  
Schema de amplasare a armaturilor în rosturile de 
contracție. 

Plăci monolite Pm-1, Pm-2. Schema de amplasare a 
plaselor de armatură. 

Schema amplasării peretelui de barieră Pb – 1. 
Secțiunile 1-1, 2-2.   

Schema amplasării peretelui de barieră Pb – 1. 
Secțiunile 2-2 (armarea).   
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Reabilitarea platformei de 
scanare, reparația drumului, 
îngrădirea teritoriului, 
sistemei de evacuare a 
apelor pluviale pe teritoriul 
Postului vamal Giurgiulești - 
Galați 

Date generale 

 

Nr. 15870-IEE 
Schema de alimentare cu energie electrică cu tensiunea 
de 0,4kB.    

 Plan general cu includerea rețelelor electrice S 1:500  

Specificații 2 file 
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Sistema de evacuare a 
apelor pluviale pe teritoriul 
Postului vamal Giurgiulești 
– Galați 
 

 

 

 

 

 

 

 

 

Date generale 
Nr. 19SV/8272-

0-PG,SH 

 

 

 

 

 

 

 

 

 

 

Planul de trasare M 1:500 

Planul de sistematizare pe verticală M 1:500 

Planul terasamentului M 1:500 

Planul de amenajare a teritoriului M 1:500 

Țeavă din beton armat. Secțiune. Volumul de lucru. 

Receptor a apelor tip ”BLOC”. Secțiune. Volum de 
lucru. 

Rigola de scurgere Nr. 1,2,3. Detalii. Secțiuni. 
Specificații  

Volumele de lucrări capitolul PG 

Volumele de lucrări a deciziei cu privire la eliminarea 
apelor de torent de pe suprafața teritoriului la intrare.   
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Sistema de evacuare a 
apelor pluviale pe teritoriul 
Postului vamal Giurgiulești - 
Galați 

Profil longitudinal PC1+20.8 – PC3+40.9   

 

 

 

 

 

 

 

Nr. 19SV/8272-
0-PG,SH 

Profil longitudinal PC0+00.0 – PC1+20.8 

Profil longitudinal PC1+20.8 – PC3+40.9 

Profil longitudinal PC3+40.9 – PC5+62.6 

Secțiunea 1-1 PC0+52.3 

Secțiunea 2-2 PC0+89.4 

Secțiunea 3-3 PC1+20.8 

Secțiunea 4-4 PC1+49.2 

Secțiunea 5-5 PC1+70.5 

Secțiunea 6-6 PC1+87.4; Secțiunea 7-7 PC2+38.6 

Secțiunea 8-8 PC2+87.6; Secțiunea 10-10 PC3+51.6 

Secțiunea 9-9 PC3+40.9 

Secțiunea 11-11 PC3+62.5; Secțiunea 12-12 PC4+15.8 

Secțiunea 13-13 PC4+60.3 

Secțiunea 14-14 PC4+76.9 

Secțiunea 15-15 PC4+94.1 

Secțiunea 16-16 PC5+43.2 

Tipurile de bază a jgheaburilor  

Scheme de armare 

Specificații 
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Section 5.2 

 

List of design documents available 

Lista documentelor de proiectare disponibile 
 

 

No Designer Design No Design name Date 

1.  Nr. 15870 

Reabilitarea platformei de 

scanare, reparația drumului, 
îngrădirea teritoriului, sistemei 
de evacuare a apelor pluviale pe 

teritoriul Postului vamal 

Giurgiulești - Galați 

03.02.2020 

2.  

Nr. 

19SV/8272-0-

PG,SH 

Sistema de evacuare a apelor 

pluviale pe teritoriul Postului 

vamal Giurgiulești - Galați 
03.02.2020 

 

 

Drawings are available for inspection from [date] at the following address: Starostenco, 30 

Desenele sunt disponibile pentru inspecție de la [data] la următoarea adresă: 
Consultant: Garștea Valeriu 

Person in charge: 

Tel.: 069123022; 022574226 
 

E-mail: valga59@mail.ru 

              rmco-project@customs.gov.md   

 

Signature:.............................................   

(a person or persons authorised to sign on behalf of the tenderer) 

 

Date: ...............................  
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	1. GENERAL INSTRUCTIONS
	1.1. Tenderers must tender for the whole of the works required by the dossier. Tenders will not be accepted for incomplete lots.
	1.2. Timetable

	2. FINANCING
	3. PARTICIPATION
	3.1. Participation is open to all natural persons who are nationals of and legal persons (participating either individually or in a grouping – consortium - of tenderers) which are effectively established in a Member State of the European Union or in a...
	3.2. These terms refer to all nationals of the above states and to all legal entities, companies or partnerships established in the above states. For the purposes of proving compliance with this rule, tenderers being legal persons, must present the do...
	3.3. The eligibility requirement detailed in subclauses 3.1 and 3.2 applies to all members of a joint venture/consortium and all subcontractors, as well as to all entities upon whose capacity the tenderer relies for the selection criteria. Every tende...
	3.4. Natural persons, companies or undertakings falling into a situation set out in section 2.3.3.1 ('exclusion from participation in procurement procedures') and section 2.3.3.2 ('rejection from a given procedure') of the Practical Guide, are not ent...
	3.5. The exclusion situation referred to in subclause 3.4 applies to all members of a joint venture/consortium, all subcontractors and all suppliers to tenderers, as well as to all entities upon whose capacity the tenderer relies for the selection cri...
	3.6. The upper limit authorised for subcontracting is 30 % of the value of the tender .

	4. ONLY ONE TENDER PER TENDERER
	5. TENDER EXPENSES
	5.1. The tenderer will bear all costs associated with preparing and submitting the tender. The Contracting Authority will not be responsible or liable for such costs, whatever the conduct or outcome of the procedure.
	5.2. The Contracting Authority will neither be responsible for, nor cover, any expenses or losses incurred by the tenderer through site visits and inspections or any other aspect of its tender.

	6. SITE VISIT AND CLARIFICATION MEETING
	6.1. The tenderer is obliged to visit and inspect the site of the works and its surroundings for the purpose of assessing, at its own responsibility, expense and risk, the factors necessary for preparing its tender and signing the contract for the wor...
	6.2. A clarification meeting and/or a site visit will be held by the Contracting Authority at 06.03.2020, 11:00- 12:00, CBP Giurgiulesti (see point 13 of the contract notice).
	6.3. The minutes of the clarification meeting and the site visit will be published on the Customs Service website https://customs.gov.md/ro/content/rmco.
	As proof of participation, tenderers will receive a certificate of their site visit.


	TENDER DOCUMENTS
	7. CONTENT OF TENDER DOCUMENTS
	8. EXPLANATIONS CONCERNING TENDER DOCUMENTS
	8.1. Tenderers may submit questions in writing up to 21 days before the deadline for submission of tenders, specifying the publication reference and the contract title (RMCO 81701/27.06.2019 – 3.2.3. Modernisation of the Customs Office Giurgiulești) o...
	The Contracting Authority has no obligation to provide additional information after this date.
	8.2. The questions and answers will be published on the on: https://mtender.gov.md

	9. MODIFICATIONS TO TENDER DOCUMENTS
	9.1. The Contracting Authority may amend the tender documents by publishing modifications up to 11 days before the deadline for submitting tenders.
	9.2. Each modification published will constitute a part of the tender documents and will be published on the on the websites: https://mtender.gov.md and https://customs.gov.md/ro/content/rmco .
	9.3. The Contracting Authority may, as necessary and in accordance with Clause 18, extend the deadline for submitting tenders to give tenderers sufficient time to take modifications into account when preparing their tenders.


	TENDER PREPARATION
	10. LANGUAGE OF TENDERS
	10.1. The tender and all correspondence and documents related to the tender exchanged by the tenderer and the Contracting Authority must be written in the language of the procedure, which is English or Romanian. All correspondence relating to payments...
	10.2. If supporting documents are not written in one of the official languages of the European Union, a translation into the language of the call for tender must be attached. Where the documents are in an official language of the European Union other ...

	11. CONTENT AND PRESENTATION OF TENDER
	11.1. Tenders must satisfy the following conditions:
	Tenders must comprise the documents and information in clause 12 below.
	The tender must be signed by a person or persons empowered by power of attorney submitted in accordance with Form 4.3 in Volume 1, Section 4 of the tender dossier.
	The relevant pages of the documents specified in clause 12 must be signed as indicated.
	The tenderer must provide all documents required by the tender dossier. All such documents, without exception, must comply strictly with these conditions and provisions and contain no amendments made by the tenderer. Tenders which do not comply with t...

	11.2. The works are not divided into lots. Tenders must be for all the quantities indicated.

	12. INFORMATION/DOCUMENTS TO BE SUPPLIED BY THE TENDERER
	12.1. All tenders must comprise the following information and duly completed documents:
	Tender form, together with its Annex 1 'Declaration of honour on exclusion criteria and selection criteria', using the form provided in Volume 1, section 2;
	Documentation as required in the questionnaire in Volume 1, Section 4, including all forms attached;
	The forms provided in Volume 4:
	12.1.1.1. The prices in Volume 4 are deemed to have been set on the basis of the conditions in force 30 days prior to the deadline for submitting tenders.

	Cash flow statements.
	Copies of the most recent documents showing the organisation chart, legal status and place of registration of the tenderer's headquarters, a power of attorney empowering the person signing the tender and all related documentation. These documents must...
	Evidence showing that the liquid assets and access to credit facilities are adequate for this contract, confirmed by a financial statement for the last three years verified by a chartered accountant. This evidence must be provided using Form 4.4, Fina...
	Financial projections for the one year ahead. This information must follow Form 4.4, Financial statement, provided in accordance with Volume 1, Section 4 of the tender documents.
	Financial identification form (Form 4.5a, Volume 1) and Legal Entity File (Form 4.5b, Volume 1). If the tenderer has already signed another contract financed by the European Union, it may provide instead of the forms and supporting documents either th...
	Information about the tenderer’s technical qualifications. This information must follow the forms in Volume 1, Section 4 of the tender documents and include:
	Proof documents, declarations and undertakings according to clauses 3.1-3.6 above. These documents should cover all members of a joint venture/consortium and all subcontractors as specified.
	Unless otherwise provided in the contract, all goods purchased under the contract must originate in a Member State of the European Union or in a country or territory of the regions covered and/or authorised by the specific instruments applicable to th...
	Modifications (if any);
	Tender guarantee, using the form provided in Volume 1, Section 3;
	Site visit certificate.

	12.2. In order to be eligible for the award of the contract, tenderers must provide evidence that they meet the selection criteria. This must be provided by tenderers using the forms described in 12.1 above and any additional forms tenderers may wish ...
	THE SELECTION CRITERIA FOR EACH TENDERER ARE AS FOLLOWS:
	Economic and financial capacity of candidate:
	Capacity-providing entities:

	12.3. Tenders submitted by companies in partnerships forming a joint venture/consortium must also fulfil the following requirements:

	13. TENDER PRICES
	13.1. Maximum budget is 5 334,8 mii MDL
	13.2. The tenderer must provide: Breakdown of the Lump-sum Price in MDL. The tender price must cover all works as described in the tender documents. All sums in Breakdown of the Lump-sum Price, the questionnaire and other documents must also be expres...
	13.3. Tenderers must quote all components of Breakdown of the Lump-sum Price. No payment will be made for items which have not been costed; such items will be deemed to be covered by other items on the Breakdown of the Lump-sum Price.
	13.4. If a discount is offered by the tenderer, it must be clearly specified in Breakdown of the Lump-sum Price in Volume 4 and indicated in the tender form in Volume 1, Section 1.2. The discount must be quoted for all works.
	13.5. If the tenderer offers a discount, the discount must be included on each interim payment certificate and calculated on the same basis as in the tender.

	14. PERIOD OF VALIDITY OF TENDERS
	14.1. Tenders must remain valid for a period of 90 days after the deadline for submitting tenders indicated in the contract notice, the invitation to tender or as amended in accordance with Clauses 9 and/or 18.
	14.2. In exceptional circumstances, the Contracting Authority may, before the validity period expires, request that tenderers extend the validity of tenders for a specific period, which may not exceed 40 days. Such requests and the responses to them m...
	14.3. The successful tenderer must maintain its tender for a further 60 days. This period is in addition to the validity period, irrespective of the date of notification.

	15. TENDER GUARANTEE
	15.1. The tenderer must provide, as a part of its tender, a tender guarantee in the form set out in Volume 1, Section 3 of the tender dossier, or in another form acceptable to the Contracting Authority that meets the essential requirements set out the...
	15.2. It may be provided in the form of a bank guarantee, a banker’s draft, a certified cheque, a guarantee provided by an insurance and/or guarantee company or an irrevocable letter of credit made out to the Contracting Authority.
	15.3. The tender guarantee must remain valid for 45 days beyond the period of validity of the tender, including any extensions, and be issued to the Contracting Authority for the requisite amount.
	15.4. The tender guarantees of unsuccessful tenderers will be returned together with the information letter that the tenderer has been unsuccessful.
	15.5. The tender guarantee of the successful tenderer must be released when the tenderer has signed the contract and provided the requisite performance guarantee.

	16. VARIANT SOLUTIONS

	SUBMISSION OF TENDERS
	17. SEALING, MARKING AND SUBMITTING TENDERS
	17.1. The complete tender must be submitted on the websites: https://mtender.gov.md before the deadline set in point 19 of the Contract notice.

	18. EXTENSION OF THE DEADLINE FOR SUBMITTING TENDERS
	19. LATE TENDERS
	19.1. All tenders received after the deadline for submission specified in the contract notice or these instructions will be kept by the Contracting Authority. The guarantees will be returned to the tenderers.
	19.2. No liability can be accepted for late delivery of tenders. Late tenders will be rejected and will not be evaluated.

	20. ALTERING AND WITHDRAWING TENDERS
	20.1. Tenderers may alter or withdraw their tenders by written notification prior to the above deadline. No tender may be altered after the deadline for submission. Withdrawals must be unconditional and will end all participation in the tender procedure.
	20.2. Any notification of alteration or withdrawal must be prepared and submitted in accordance with Clause 17, and the envelope must be marked ‘alteration’ or ‘withdrawal’, as appropriate.
	20.3. Withdrawal of a tender in the period between the deadline for submission and the date of expiry of the validity of the tender will result in forfeiture of the tender guarantee.


	OPENING AND EVALUATING TENDERS
	21. OPENING TENDERS
	21.1. The purpose of opening and examining tenders is to check whether the tenders are complete, whether the requisite tender guarantees have been furnished, whether the required documents are included and whether the tenders are generally in order.
	21.2. Tenders will be opened in public session on the date and venue specified in point 20 of the Contract notice by the Committee appointed for that purpose. The Committee will draw up minutes of the meeting, which must be available to tenderers on r...
	21.3. At the tender opening session, the tenderers’ names, the tender prices, any discounts offered, written notifications of alteration and withdrawal, the presence of the tender guarantee (if required) and such other information the Contracting Auth...
	21.4. After the public opening of the tenders, no information relating to the examination, clarification, evaluation or comparison of tenders or recommendations concerning the award of contract can be disclosed until after the contract has been awarded.

	22. EVALUATING TENDERS
	22.1. Examination of the administrative compliance of tenders
	22.2. Technical evaluation
	22.3. Financial evaluation

	23. CORRECTING ERRORS
	23.1. Possible errors in the financial offer will be corrected by the evaluation committee as follows:
	23.2. The amount stated in the tender will be adjusted by the evaluation committee in the event of error, and the tenderer will be bound by that adjusted amount. If the tenderer does not accept the adjustment, its tender will be rejected and its tende...


	CONTRACT AWARD
	24. AWARD CRITERIA
	25. Notification of award, contract clarifications
	26. CONTRACT SIGNING AND PERFORMANCE GUARANTEE
	26.1. Within 30 days of receipt of the contract already signed by the Contracting Authority, the selected tenderer must sign and date the contract and return it, with the performance guarantee (if applicable) to the Contracting Authority. On signing t...
	26.2. If it fails to sign and return the contract and any financial guarantee required within 30 days after receipt of notification, the Contracting Authority may consider the acceptance of the tender to be cancelled, without prejudice to the Contract...
	26.3. The performance guarantee referred to in the General Conditions is set at 5% of the amount of the contract and must be presented in the form specified in the annex to the tender dossier, except where it takes the form of a certified cheque or a ...

	27. CANCELLATION OF THE TENDER PROCEDURE
	28. ETHICS CLAUSES
	28.1. Any attempt by a candidate or tenderer to obtain confidential information, enter into unlawful agreements with competitors or influence the committee or the Contracting Authority during the process of examining, clarifying, evaluating and compar...
	28.2. Without the Contracting Authority’s prior written authorisation, the Contractor and its staff or any other company with which the Contractor is associated or linked may not, even on an ancillary or subcontracting basis, supply other services, ca...
	28.3. When putting forward a candidacy or tender, the candidate or tenderer must declare that it is not affected by any conflict of interest, and that it has no equivalent relation in that respect with other tenderers or parties involved in the projec...
	28.4. The Contractor must at all times act impartially and as a faithful adviser in accordance with the code of conduct of its profession. It must refrain from making public statements about the project or services without the Contracting Authority’s ...
	28.5. For the duration of the contract, the Contractor and its staff must respect human rights and undertake not to offend the political, cultural and religious mores of the beneficiary state.
	28.6. The Contractor may accept no payment connected with the contract other than that provided for therein. The Contractor and its staff must not exercise any activity or receive any advantage inconsistent with their obligations to the Contracting Au...
	28.7. The Contractor and its staff are obliged to maintain professional secrecy for the entire duration of the contract and after its completion. All reports and documents drawn up or received by the Contractor are confidential.
	28.8. The contract governs the Parties’ use of all reports and documents drawn up, received or presented by them during execution of the contract.
	28.9. The Contractor must refrain from any relationship likely to compromise its independence or that of its staff. If the Contractor ceases to be independent, the Contracting Authority may, regardless of injury, terminate the contract without further...
	28.10. The Commission reserves the right to suspend or cancel project financing if corrupt practices of any kind are discovered at any stage of the award process and if the Contracting Authority fails to take all appropriate measures to remedy the sit...
	28.11. All tenders will be rejected or contracts terminated if it emerges that the award or execution of a contract has given rise to unusual commercial expenses. Unusual commercial expenses are commissions not mentioned in the main contract or not st...
	28.12. The Contractor undertakes to supply the Commission on request with all supporting documents relating to the conditions of the contract’s execution. The Commission may carry out whatever documentary or on-the-spot checks it deems necessary to fi...
	28.13. Contractors found to have paid unusual commercial expenses on projects funded by the European Union are liable, depending on the seriousness of the facts observed, to have their contracts terminated or to be permanently excluded from receiving ...
	28.14. The Contracting Authority reserves the right to suspend or cancel the procedure, where the award procedure proves to have been subject to substantial errors, irregularities or fraud. Where such substantial errors, irregularities or fraud are di...

	29. APPEALS

	I – Situation of exclusion concerning the person
	II – Situations of exclusion concerning natural persons with power of representation, decision-making or control over the legal person
	III – Situations of exclusion concerning natural or legal persons assuming unlimited liability for the debts of the legal person
	IV – Grounds for rejection from this procedure
	V – Remedial measures
	VI – Evidence upon request
	VII – Selection criteria
	VII – Evidence for selection
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	APPENDIX TO THE TENDER
	Name of contract: WORKS PROCUREMENT: Rehabilitation and modernization of the Customs Office Giurgiulești.
	1 SUBMITTED BY
	2 CONTACT PERSON (for this tender)
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	CONTRACT FORM
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	FINANCED FROM THE EU GENERAL BUDGET
	Inside the PROJECT entitled „Rehabilitation and modernization of the customs offices from the Romanian/Moldavian border, respectively the public finances and fiscal-fiscal responsibility customs offices of Albița - Leușeni, Sculeni – Sculeni and Giugi...
	CONTRACT TITLE < Rehabilitation and modernization of the Customs Office Giurgiulești
	CONTENTS
	These conditions amplify and supplement the General Conditions governing the Contract. Unless the Special Conditions provide otherwise, the General Conditions remain fully applicable. The numbering of the Articles of the Special Conditions is not cons...
	40.1 All goods purchased under the Contract must originate in any eligible source country as defined in the Joint Operational Programme Romania – Republic of Moldova 2014 – 2020 programme, financed by the European Union through ENI (European Neighbour...
	For these purposes, ‘origin’ means the place where the goods are mined, grown, produced or manufactured and/or from which services are provided. The origin of the goods must be determined according to the EU Customs Code or the applicable internationa...
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