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[MOLDOVA EUROPEANA |

GRAFIC DE EXECUTARE A LUC ARILOR

2025
LUNA 1 LUNA 2 LUNA 3
Nr. N. Deviz |Denumirea activitatii Durata 1] 2| 3 2] 3 2] 3
1 1 Lucrari de constructie 90 zile

Data completarii: 26 mai 2025

Nume: IGOR CEBAN

Functia in cadrul firmei: Director
Denumirea firmei: S.R.L. CONS ART

ENGINEERING
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