MINISTERUL FINANTELOR
AL REPUBLICII MOLDOVA

MINISTRY OF FINANCE OF THE
REPUBLIC OF MOLDOVA

SERVICIUL VAMAL CUSTOMS SERVICE

MD-2065, Chisinau, Republic of Moldova
30, Nicolae Starostenco Str.
Tel./fax: + 373 22 273 061
E-mail: vama@-customs.gov.md, rmco4.3vama2019@gmail.com

N - Yy 2021

Our ref.: RMCO 81701/27.06.2019 — 3.2.1 Modernisation of the Customs Office Sculeni

SUBJECT: INVITATION TO TENDER FOR WORKS PROCUREMENT: Rehabilitation and
modernization of the Customs Office Sculeni.

Dear Sir,

Invitation to tender for WORKS PROCUREMENT: Rehabilitation and modernization of the
Customs Office Sculeni, inside the project entitled ,,Rehabilitation and modernization of the customs
offices from the Romanian/Moldavian border, respectively the public finances and fiscal-fiscal
responsibility customs offices of Albita - Leuseni, Sculeni — Sculeni and Giurgiulesti — Giurgiulesti”,
financed by the European Union through the Joint Operational Programme Romania — Republic
of Moldova 2014 — 2020, according to the grant contract nr. 81701 /27.06.2019, implemented by
the Customs Service of the Republic of Moldova.

We are pleased to inform that you are invited to take part in the International Open Procedure for the
above contract. Please find enclosed the following documents, which constitute the tender dossier:

VOLUME 1
SECTION 1: INSTRUCTIONS TO TENDERERS
SECTION 2: TENDER FORM
Annex 1 - Declaration of honour on exclusion and selection criteria
SECTION 3: TENDER GUARANTEE FORM

SECTION 4. QUESTIONNAIRE
Additional notice to tenderers

General information about the tenderer............c.cccoeovvinenee. Form 4.1
Organisation Chart............ccccovveeviie e Form 4.2
Power of attOrNEY .....c.eeeiiiiiii e Form 4.3
Financial statement...........cccovveiiiiiieiie e Form 4.4
Financial identification form...............cccccoeve i, Forms 4.5 a) + b)
Technical qualifications:

Overview of the tenderer’s staff............................... Form4.6.1.1
Staff to be employed on the contract............ccccccevveeneen. Form4.6.1.2
Professional experience of key staff

CUITICUIUM VItAE ... Form 4.6.1.3
PIaNt. .. Form 4.6.2
Third party technical support statement ...................... Form4.6.2 (a)
Work plan and programme ...........cccoooeeviiiniee e Form 4.6.3
EXperience as CONraCtor...........ccceveeeerieesiieeeiieesiee e Form 4.6.4
Data on JoINt VENTUIES.......cceeiiiieeeiiiireesiiieee s siee e s sineee e Form 4.6.5
Litigation hiStOry ........ccccoveeeiiii e Form 4.6.6
Quality assurance SYStEM(S).......ccvvvreeriirrreeriirnreesiinnneesnnns Form 4.6.7

15 july 2016 Page 1 of 134

482e7¢25bea41573d8bb65b5cf550f5d11820e1e3d298625bbd77283eee6f9d5


mailto:vama@customs.gov.md
mailto:rmco4.3vama2019@gmail.com

Accommodation for the SUPErvISOr ..........ccccevvveiieeiieninns Form 4.6.8
Further information . ... Form 4.6.9

SECTION 5: ADMINISTRATIVE COMPLIANCE GRID AND EVALUATION GRID
Administrative compliance grid
Evaluation grid

VOLUME 2

SECTION 1: CONTRACT FORM

SECTION 2: GENERAL CONDITIONS FOR WORKS CONTRACTS
SECTION 3: SPECIAL CONDITIONS

SECTION 4: SPECIMEN PERFORMANCE GUARANTEE
SECTION 5: SPECIMEN PREFINANCING PAYMENT GUARANTEE

VOLUME 3
TECHNICAL SPECIFICATIONS

VOLUME 4
FINANCIAL OFFER UNIT PRICE CONTRACTS

VOLUME 5
DESIGN DOCUMENTS, INCLUDING DRAWINGS
The project and technical drawings can be downloaded from the following page:
https://drive.google.com/drive/folders/1qtSnrk8ul cYO0xzCiVNgWKMdAMdCQy6pX2

For full information about procurement procedures please consult the Practical Guide and its annexes, which
can be downloaded from the following web page: http://ec.europa.eu/europeaid/prag/document.do

We look forward to receiving your tender and the accompanying tender guarantee.

By submitting a tender, you accept to receive notification of the outcome of the procedure by electronic means.
Such notification shall be deemed to have been received by you on the date upon which the contracting authority
sends it to the electronic address you referred to in your offer.

Yours sincerely,
Viorel DOAGA,

Deputy Head of Department,
Legal Representative of RMCO Project
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WORKS CONTRACT NOTICE
Rehabilitation and modernization of the Customs Office Sculeni.
Location: BCP Sculeni, Republic of Moldova
Publication reference

RMCO 81701/27.06.2019 — 3.2.1. Modernisation of the Customs Office Sculeni.
Procedure
International Open

. Programme title

Joint Operational Programme Romania — Republic of Moldova 2014 — 2020, financed by the
European Union.

Financing

Budget line 3.2.1
Modernisation of the Customs Office Sculeni, Grant Contract 81701/27.06.2019

. Contracting Authority

Customs Service, 30, Starostenco street, Chisinau, MD-2065, Republic of Moldova

CONTRACT SPECIFICATIONS
Description of the contract

Rehabilitation and modernization of the building of the Sculeni BCP by ensuring the
optimum conditions of sanitary-hygienic comfort and human safety;

Construction of new pavilions for carrying out the customs procedures at the entry and exit to
/ from the country, in conformity with the international standards, as well as in-depth control
thorough;

Increasing the number of customs control tracks;

Rehabilitation of access roads;

Modernization of lighting and signaling systems, as well as telecommunications networks;
Rehabilitation of water supply and sewerage systems;

Landscaping;

Construction of the scanning platform and the protection wall;

Construction of external gas supply pipes, including lightning protection system.

Number and titles of lots

One lot only

8.

TERMS OF PARTICIPATION
Eligibility and rules of origin

Participation is open to all natural persons who are nationals of and legal persons (participating either
individually or in a grouping — consortium - of tenderers) which are effectively established in a Member State
of the European Union or in a eligible country or territory as defined under the Regulation (EU) N°236/2014
establishing common rules and procedures for the implementation of the Union's instruments for external action
(CIR) for the applicable Instrument under which the contract is financed (see also heading ‘Legal basis’ below).
Participation is also open to international organisations. All supplies under this contract must originate in one
or more of these countries. However, they may originate from any country when the amount of the supplies to
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be purchased is below100, 000 euros per purchased.
9. Grounds for exclusion

Tenderers must submit a signed declaration, included in the Tender Form for a Works Contract, to the effect
that they are not in any of the situations listed in point 2.3.3 of the Practical Guide - PRAG 2016.

10. Number of tenders

Tenderers may submit only one tender per lot. Tenders for parts of a lot will not be considered. Any tenderer
may state in its tender that it would offer a discount in the event that its tender is accepted for more than one lot.
Tenderers may not submit a tender for a variant solution in addition to their tender for the works required in the
tender dossier.

11. Tender guarantee

Tenderers must provide a tender guarantee of 1% of the tender value, when submitting their. This guarantee
will be released to unsuccessful tenderers once the tender procedure has been completed and to the successful
tenderer[s] upon signature of the contract by all parties.

12. Performance guarantee

The successful tenderer will be asked to provide a performance guarantee of 5% of the amount of the contract
at the signing of the contract. This guarantee must be provided together with the return of the countersigned
contract no later than 30 days after the tenderer receives the contract signed by the Contracting Authority. If the
selected tenderer fails to provide such a guarantee within this period, the contract will be void and a new contract
may be drawn up and sent to the tenderer which has submitted the next cheapest compliant tender.

13. Information meeting and/or site visit

A mandatory information meeting and site visit will be held 18.01.2022, 11:00-12:00, Sculeni BCP.
Candidates must delegate a qualified specialist in the field of construction, for participation at the
organized visit.

In the conditions of the epidemiological situation caused by COVID 2019, the participants will respect all
protection measures.

Prior registration at meetings are required.
Contact information for registration in the participation lists: +373 22 574 226 Trofimov Tatiana, +373 22
574272 Garstea Valeriu, rmco4.3vama2019@gmail.com

14. Tender validity

Tenders must remain valid for a period of 90 days after the deadline for submission of tenders. In exceptional
circumstances, the Contracting Authority may, before the validity period expires, request that tenderers extend
the validity of tenders for a specific period.

15. Period of implementation of tasks
Period of implementation of tasks 28.05.2023

SELECTION AND AWARD CRITERIA
16. Selection criteria
According to the criteria used in section 12.2 of the Instructions to Tenderers.
17. Award criteria

The most economically advantageous tender is the technically compliant tender with the lowest
price.

TENDERING
18. How to obtain the tender dossier
The tender dossier is available on the websites: https://mtender.gov.md
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It is also available for inspection at the premises of the Contracting Authority, address as in point 5 above.
Tenders must be submitted using the standard tender form included in the tender dossier, whose format and
instructions must be strictly observed.

Tenderers with questions regarding this tender should send them in writing on the websites:
https://mtender.gov.md at least 21 days before the deadline for submission of tenders given in item 19. The
Contracting Authority must reply to all tenderers' questions at least 11 days before the deadline for
submission of tenders. Eventual clarifications or minor changes to the tender dossier will be published at the
latest 11 days before the submission deadline on the https://mtender.gov.md

19. Deadline for submission of tenders

11.03.2022, 10:00 AM
Any tender received by the Contracting Authority after this deadline will not be considered.

20. Tender opening session
11.03.2022, 10:00 AM
21. Language of the procedure

All written communications for this tender procedure and contract must be in English or Romanian.
The Romanian version (non-official) of the tender dossier is available on the website: https://mtender.gov.md

22. Repetition of similar works

Subsequent to the initial contract resulting from the current tender procedure, additional works, up to the
estimated amount max. 15% of the contract value, may be entrusted to the initial contractor by negotiated
procedure without prior publication of a contract notice, provided the new works are in conformity with the
same basic project.

23.  Legal basis’

Regulation (EU) N°236/2014 of the European Parliament and of the Council of 11 March 2014 laying down
common rules and procedures for the implementation of the Union's instruments for financing external action
and ENI- See Annex A2 of the Practical Guide.

! Please state any specificity that might have an impact on rules on participation (such as geographic or thematic or
long/short term).
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VOLUME 1
SECTION 1: INSTRUCTIONS TO TENDERERS

SECTION I INSTRUCTIONS TO TENDERERS

PUBLICATION REF.: RMCO 81701/27.06.2019 — 3.2.1. Modernisation of the Customs Office
Sculeni

In submitting a tender, the tenderer accepts in full and without restriction the special and general
conditions governing the contract as the sole basis of this tendering procedure, whatever its own
conditions of sale may be, which it hereby waives. Tenderers are expected to examine carefully and
comply with all instructions, forms, contract provisions and specifications contained in this tender
dossier. Failure to submit a tender containing all the required information and documentation
within the deadline will lead to rejection of the tender. No account can be taken of any reservation
in the tender as regards the tender dossier; this may result in immediate rejection of the tender
without further evaluation.

These Instructions set out the rules for the submission, selection and implementation of contracts
financed under this call for tenders, in conformity with the provisions of the Practical Guide, which
is applicable to this call (available on the internet at this address:
http://ec.europa.eu/europeaid/prag/document.do ).
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GENERAL PART

1 GENERAL INSTRUCTIONS

1.1. Tenderers must tender for the whole of the works required by the dossier. Tenders will not be
accepted for incomplete lots.

1.2. Timetable
DATE TIME*

Clarification meeting 18.01.2022 12:00
Site visit 18.01.2022 11:00
Deadline for requesting any
additional information from the 17.02.2022 16:00
Contracting Authority
Last date on which additional
information are issued by the 27.02.2022 16:00
Contracting Authority
Deadline for submitting tenders 11.03.2022 10:00
Tender opening session 11.03.2022 10:00
Notification of award to the Date at most 90 days -
successful tenderer after deadline for

tenders
Signature of the contract Date at most 150 days -

after deadline for

tenders

* All times are in the time zone of the Republic of Moldova
e Provisional date

2 FINANCING

The project is financed by the European Union, in accordance with the rules of the
Joint Operational Programme Romania — Republic of Moldova 2014 — 2020.
The project is co-financed by the Government of the Republic of Moldova.

3 PARTICIPATION

3.1. Participation is open to all natural persons who are nationals of and legal persons
(participating either individually or in a grouping — consortium - of tenderers) which are
effectively established in a Member State of the European Union or in a eligible country or
territory as defined under the Regulation (EU) N° 236/2014 establishing common rules and
procedures for the implementation of the Union's instruments for external action (CIR) for the
applicable Instrument under which the contract is financed (see also heading 23 of the contract
notice). Participation is also open to international organisations. All supplies under this
contract must originate in one or more of these countries. However, they may originate from
any country when the amount of the supplies to be purchased is below 100 000 euros.

3.2 These terms refer to all nationals of the above states and to all legal entities, companies
or partnerships established in the above states. For the purposes of proving compliance
with this rule, tenderers being legal persons, must present the documents required under
that country’s law.
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3.3 The eligibility requirement detailed in subclauses 3.1 and 3.2 applies to all members of a
joint venture/consortium and all subcontractors, as well as to all entities upon whose
capacity the tenderer relies for the selection criteria. Every tenderer, member of a joint
venture/consortium, every capacity-providing entity, every subcontractor providing more
than 10 % of the works and every supplier providing more than 10 % of the works must
certify that they meet these conditions. They must prove their eligibility by a document
dated less than one year earlier than the deadline for submitting tenders, drawn up in
accordance with their national law or practice or by copies of the original documents
stating the constitution and/or legal status and the place of registration and/or statutory
seat and, if it is different, the place of central administration. The Contracting Authority
may accept other satisfactory evidence that these conditions are met.

3.4 Natural persons, companies or undertakings falling into a situation set out in section
2.3.3.1 (‘exclusion from participation in procurement procedures’) and section 2.3.3.2
(‘rejection from a given procedure’) of the Practical Guide, are not entitled to participate
in this tender procedure or be awarded a contract. Should they do so, their tender will be
considered unsuitable or irregular respectively. Tenderers must provide declarations to
the effect that they are not in any of the exclusion situations listed in section 2.3.3 of the
Practical Guide. The declarations must cover all the members of a joint
venture/consortium. Tenderers guilty of making false declarations may also incur
financial penalties and exclusion in accordance with section 2.3.4 of the Practical Guide.

3.5 The exclusion situation referred to in subclause 3.4 applies to all members of a joint
venture/consortium, all subcontractors and all suppliers to tenderers, as well as to all
entities upon whose capacity the tenderer relies for the selection criteria.

3.6 The upper limit authorised for subcontracting is 30 % of the value of the tender?.

4 ONLY ONE TENDER PER TENDERER

A company may not tender for a given contract both individually and as a member of a
joint venture/consortium. Participation by a tenderer in more than one tender for a contract
will result in the disqualification of all those tenders for that contract in which the party is
involved. The same company may only participate as subcontractor in different tenders if
that is justified by the specific nature of the market and cleared by the Contracting
Authority.

5 TENDER EXPENSES

5.1 The tenderer will bear all costs associated with preparing and submitting the tender. The
Contracting Authority will not be responsible or liable for such costs, whatever the conduct or
outcome of the procedure.

5.2 The Contracting Authority will neither be responsible for, nor cover, any expenses or
losses incurred by the tenderer through site visits and inspections or any other aspect of its tender.

6 SITE VISIT AND CLARIFICATION MEETING

6.1 The tenderer is obliged to visit and inspect the site of the works and its surroundings for the
purpose of assessing, at its own responsibility, expense and risk, the factors necessary for
preparing its tender and signing the contract for the works at 18.01.2022, 11:00, Sculeni BCP
(see point 13 of the contract notice.)

2 If the tender includes subcontracting, it is recommended that the contractual arrangements between the
tenderer and its subcontractors include mediation, according to national and international practices, as a method of
dispute resolution.
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6.2 Aclarification meeting and a site visit will be held by the Contracting Authority at 18.01.2022,
11:00- 12:00, BCP Sculeni (see point 13 of the contract notice)

Candidates must delegate a qualified specialist in the field of construction, for
participation at the organized visit.

In the conditions of the epidemiological situation caused by COVID 2019, the
participants will respect all protection measures.

6.3  The minutes of the clarification meeting and the site visit will be published on the Customs Service
website https://customs.gov.md/ro/articles/achizitii-publice

As proof of participation, tenderers will receive a certificate of their site visit.

TENDER DOCUMENTS

7. CONTENT OF TENDER DOCUMENTS

The set of tender documents comprises the documents specified in the invitation letter.
Tenderers bear sole liability for examining with appropriate care the tender documents, including
design documents available for inspection and any modification to the tender documents issued
during the tendering period, and for obtaining reliable information on any conditions and
obligations that may in any way affect the amount or nature of the tender or the execution of the
works. In the event that the tenderer is successful, no claim for altering the tender amount will be
entertained on the grounds of errors or omissions in the obligations of the tenderer described
above.

The Tenderers are the responsibility to check the correspondence of the volumes indicated
in Form 1 with the technical drawings. Priority is given to technical drawings when
elaborate the financial offer. In case of any discrepancies identified between Form 1 and
technical drawings, the Tenderers have to request the clarification before the deadline.

8. EXPLANATIONS CONCERNING TENDER DOCUMENTS

8.1 Tenderers may submit questions in writing up to 21 days before the deadline for
submission of tenders, specifying the publication reference and the contract title (RMCO
81701/27.06.2019 — 3.2.1. Modernisation of the Customs Office Sculeni) on the websites:
https://mtender.gov.md

The Contracting Authority has no obligation to provide additional information after this date.

The Contracting Authority must reply to all tenderers’ questions at least 11 days before the
deadline for receipt of tenders.

8.2 The questions and answers will be published on the on: :https://mtender.gov.md/

9 MODIFICATIONS TO TENDER DOCUMENTS

9.1. The Contracting Authority may amend the tender documents by publishing modifications up
to 11 days before the deadline for submitting tenders.

9.2 Each modification published will constitute a part of the tender documents and will be published
on the on the websites: https://mtender.gov.md .

9.3 The Contracting Authority may, as necessary and in accordance with Clause 18, extend the
deadline for submitting tenders to give tenderers sufficient time to take modifications into
account when preparing their tenders.
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TENDER PREPARATION
10. LANGUAGE OF TENDERS

10.1. The tender and all correspondence and documents related to the tender exchanged by the
tenderer and the Contracting Authority must be written in the language of the procedure, which is
English or Romanian. All correspondence relating to payments, including invoices and interim and
final payment certificates, must also be sent to the Contracting Authority in English or Romanian.

10.2. If supporting documents are not written in one of the official languages of the European
Union, a translation into the language of the call for tender must be attached. Where the documents
are in an official language of the European Union other than English, it is strongly recommended
to provide a translation into the language of the call for tenders, in order to facilitate the evaluation
of the documents.

11 CONTENT AND PRESENTATION OF TENDER

11.1 Tenders must satisfy the following conditions:
Tenders must comprise the documents and information in clause 12 below.

The tender must be signed by a person or persons empowered by power of attorney submitted in
accordance with Form 4.3 in Volume 1, Section 4 of the tender dossier.

The relevant pages of the documents specified in clause 12 must be signed as indicated.

The tenderer must provide all documents required by the tender dossier. All such documents, without
exception, must comply strictly with these conditions and provisions and contain no amendments
made by the tenderer. Tenders which do not comply with the requirements of the tender dossier may
be rejected.

11.2 The works are not divided into lots. Tenders must be for all the quantities indicated.
12 INFORMATION/DOCUMENTS TO BE SUPPLIED BY THE TENDERER

12.1 All tenders must comprise the following information and duly completed documents:

Tender form, together with its Annex 1 'Declaration of honour on exclusion criteria and
selection criteria', using the form provided in Volume 1, section 2;

Documentation as required in the questionnaire in Volume 1, Section 4, including all forms
attached:;

The forms provided in Volume 4:

Volume 4.3.2 — Bill of Quantities; Form 7 of Winsmeta

Volume 4.3.3 — Price Schedule; Form 5 of Winsmeta

Volume 4.3.4 Detailed Breakdown of Prices; Form 3 of Winsmeta
Volume 4.3.5 — Detailed Breakdown of general costs. Deviz general

12.2.1.1 The prices in Volume 4 are deemed to have been set on the basis of the conditions in force
30 days prior to the deadline for submitting tenders.

The Detailed Breakdown of Prices must be used when required for any purpose
under the contract, notably to provide the coefficients for applying the price
revision formula referred to in Article 48.2 of the Special Conditions. The
tenderer must provide clear arithmetical calculations for the proposed
coefficients.

Cash flow statements.
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Copies of the most recent documents showing the organisation chart, legal status and place of
registration of the tenderer's headquarters, a power of attorney empowering the person signing
the tender and all related documentation. These documents must follow the forms in VVolume
1, Section 4 of the tender dossier:

e general information about the tenderer (Form 4.1)
e organisation chart (Form 4.2)

e power of attorney (Form 4.3).

Evidence showing that the liquid assets and access to credit facilities are adequate for this
contract, confirmed by a financial statement for the last three years verified by a chartered
accountant. This evidence must be provided using Form 4.4, Financial statement, in Volume
1, Section 4 of the tender documents.

Financial projections for the one year ahead. This information must follow Form 4.4,
Financial statement, provided in accordance with Volume 1, Section 4 of the tender
documents.

Financial identification form (Form 4.5a, Volume 1) and Legal Entity File (Form 4.5b,
Volume 1). If the tenderer has already signed another contract financed by the European
Union, it may provide instead of the forms and supporting documents either the file numbers
received or copies of the forms provided on that occasion, unless a change occurred in the
meantime.

Information about the tenderer’s technical qualifications. This information must follow the
forms in Volume 1, Section 4 of the tender documents and include:

e a presentation of the tenderer’s organisation, including the total number of staff
employed (Form 4.6.1.1),

e a list of the staff proposed for execution of the contract, with the CVs of key staff
(Forms 4.6.1.2 and 4.6.1.3),

e the list of equipment and machinery with which the contract will be performed. The
applicant must have the following equipment and machinery (own or hired) required
to carry out the work:

- tracked excavator,

- wheel compactor with capacity- min. 20t,

- internal combustion engine compressor,

-mobile compressor,

-wheel loader,

- bulldozer,

-auto grader,

- mixer with pump to transport and arrange concrete-cement,
-self- propelled static wheel compactor,

- road roller with the capacity 8-14 t,

-water spraying installation,

-dump trucks with minimum payload 24t (min. 10 units),
-cranes and lifting equipment,

- PVC pipe welding equipment,

- self-spreading bituminous emulsion equipment;

-road milling machine;

-asphalt paver equipment.

The tenderer must indicate whether this equipment is owned, hired or used by a
subcontractor. Manufacturer’s documents fully describing the equipment must be
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submitted with the tender (Form 4.6.2); in case of the hired equipment, the Third
Party Technical-Support Statement shall be submitted (Form 4.6.2 (a).
e a list of materials and any supplies intended for use in the works, stating

their origin;

a work plan with brief descriptions of the main tasks (Form 4.6.3), showing
the sequence and proposed timetable for implementing the tasks. In
particular, the proposal must detail the temporary and permanent works to
be constructed. The tenderer must take account of weather conditions and
the requirement to prepare designs and obtain building permits prior to
carrying out construction works. The tenderer must also submit a
comprehensive method statement, with drawings if necessary, showing the
methods by which it proposes to carry out the works. In particular, the
tenderer must indicate the numbers, types and capacities of the plant and
staff it proposes to use on the main areas of work;

a critical milestone bar chart showing times and duties allocated for
employees for this contract (Form 4.6.3);

data on subcontractors and the percentage of works to be subcontracted
(Form 4.6.3);

evidence of relevant experience in carrying out works of a similar nature,
including the nature and value of the contracts, works in hand and
contractually committed (Form 4.6.4). The evidence must include
successful experiences as the prime contractor in constructions for the last
5 years, with a cumulative value of at least 100% of the value of the offer,
confirmed by minutes at the end of the works of the same nature and
complexity comparable (in the case of the Association, the leader of the
associates will meet proportion of 70%);

information regarding the proposed main site office (Form 4.6.3);
an outline of the quality assurance system(s) to be used (Form 4.6.7)

The candidate shall demonstrate the ownership of its own authorized and
accredited laboratories, or contracts with these laboratories, for tests in the
field of:

v' Testind of Asphalt / concrete

v’ Testing of metal and polyethylene welds

v" Testing the degree of compaction of earthworks
The candidate will be certified in the following fields:

v Quality management

v Health and safety management

v Environmental management;

if applicable, information on tenderers involved in a joint
venture/consortium (Form 4.6.5);

details of their litigation history over the last 5 years (Form 4.6.6);

details of the accommodation and facilities to be provided for the
Supervisor (Form 4.6.8);

any other information (Form 4.6.9).
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Proof documents, declarations and undertakings according to clauses 3.1-3.6 above. These
documents should cover all members of a joint venture/consortium and all subcontractors as
specified.

Unless otherwise provided in the contract, all goods purchased under the contract must
originate in a Member State of the European Union or in a country or territory of the regions
covered and/or authorised by the specific instruments applicable to the programme specified
in clause 3.1 above. For these purposes, ‘origin’ means the place where the goods are mined,
grown, produced or manufactured and/or from which services are provided. The origin of the
goods must be determined according to the relevant international agreements (notably WTO
agreements), which are reflected in EU legislation on rules of origin for customs purposes:
the Customs Code (Council Regulation (EEC) No 2913/92) in particular its Articles 22 to 26
thereof, and the Code's implementing provisions (Commission Regulation (EEC) No 2454/93.

Tenderers must provide an undertaking signed by their representative certifying
compliance with this requirement. For more details, see point 2.3.1 Practical Guide
2016.

Tender guarantee- 1%, using the form provided in Volume 1, Section 3;

Site visit certificate.

12.2In order to be eligible for the award of the contract, tenderers must provide evidence
that they meet the selection criteria. This must be provided by tenderers using the
forms described in 12.1 above and any additional forms tenderers may wish to use.

If a tender is submitted by a consortium, unless specified, the selection criteria will
be applied to the consortium as a whole.

THE SELECTION CRITERIA FOR EACH TENDERER ARE AS FOLLOWS:
Economic and financial capacity of candidate:

e Turnover of the last 5 financial years must be at least 50% from the value of the offer;

¢ Available financial resources (min 10%) from the tender value; confirmed by bank
statement, credit line or a confirmation from the bank, that it is eligible for line of
credit if the contract is awarded. At the same time, a declaration will be presented on
his own responsibility (in free form), by which the tenderer undertakes to ensure
financially the execution of the works regarding the implementation of the contract;

elLack of debts to the state budget, confirmed by a certificate issues by Fiscal
inspectorate (In case of a consortium this criterion must be fulfilled by each member);

e Current ratio (current assets/current liabilities) in the last year -2021, must be at least
1 (In case of a consortium this criterion must be fulfilled by each member).

Technical and professional capacity of candidate:
e at least 5 years of experience in the field of construction (In case of a
consortium this criterion must be fulfilled by each member);

e in the last 5 years executed works of a comparable complexity, with
cumulative value of at least 100% of the offer value, confirmed by Contracts
accompanied by minutes at the end of the works and letters of recommendation to the
submitted Contracts;

e The average written number of staff employed in the last 3 years to be not less
than 50 persons, confirmed by presenting the detailed balance sheet;
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e Technical-professional attestation certificates for proposed key experts, in
order to carry out the project activities, regarding the following specialized

works:
v A) civil, industrial and agro-zoo technical constructions
v B) installations and water supply and sewerage networks
v C) Automation installations
v D) Telecommunication installations and networks
v E) Signaling installations
v' F) Gas supply systems
v G) Electrical installations and networks

v" H) Road construction

e - The key experts proposed to manage the above-mentioned works; must have
a general work experience at least 5 years, experience in the specific field
minimum 5 years.

- A site manager must be appointed.

Technical specialized personnel will be certified and with minimum 3 years of
experience: - welders in the field of metal structure, polyethylene welds.
Labourers: painters, carpenters, plasterers, bricklayers, concrete workers, faience
makers, finishers, etc.
In case of association, the consortium leader must perform at least 70% of the
works contract using his own resources, which means that he must have the
necessary equipment, materials, human and financial resources to achieve that
share of the contract.
Only for resident companies:
- Not included in the Prohibition List of economic operators (in case of
association, mandatory criterion for all members of the consortium);
Reference: https://tender.gov.md/ro/lista-de-interdictie
- Submits the positive opinion of the Agency for Technical Supervision (in
case of association, mandatory criterion for all members of the consortium);

Capacity-providing entities:

An economic operator may, where appropriate and for a particular contract,
rely on the capacity of other entities, regardless of the legal nature of the links
which it has with them. Some examples of when it may not be considered
appropriate by the Contracting Authority are when the tenderer relies mostly
on the capacity of other entities or when it relies on key criteria. If the
tenderer relies on other entities, it must prove to the Contracting Authority
that it will have at its disposal the resources necessary to perform the contract,
for example by producing a commitment on the part of those entities to place
resources at its disposal. Such entities, for instance the parent company of the
economic operator, must respect the same rules of eligibility and notably that
of nationality, as the economic operator. Furthermore, the tender should
include a separate document providing data on this third entity for the
relevant selection criterion. Proof of capacity must be furnished at the request
of the Contracting Authority.
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With regard to technical and professional criteria, a tenderer may only rely
on the capacities of other entities where the latter will perform the works for
which these capacities are required.

With regard to economic and financial criteria, the entities upon whose
capacity the tenderer relies, become jointly and severally liable for the
performance of the contract.

12.3 Tenders submitted by companies in partnerships forming a joint venture/consortium
must also fulfil the following requirements:

e The tender must include all the information required in 12.2 above for each member
of the joint venture/consortium and summary data for execution of works by the
tenderer.

e The tender must be signed in a way that legally binds all members. One member
must be appointed lead member and that appointment confirmed by submission of
powers of attorney signed by legally empowered signatories representing all
members. See Form 4.6.5 in Volume 1 and the tender form.

e All members of the joint venture/consortium are bound to remain in the joint
venture/consortium for the whole execution period of the contract. See the
declaration in the tender form.

13 TENDER PRICES

13.1. Estimated value is 94,125 mil. MDL..

13.2 The tenderer must provide: a Bill of Quantities and Price Schedule in MDL. The
tender price must cover all works as described in the tender documents. All sums in
the Bill of Quantities and Price Schedule, the questionnaire and other documents
must also be expressed in this currency, with the exception of originals of bank and
annual financial statements.

13.3 Tenderers must quote all components of the Bill of Quantities and Price Schedule.
No payment will be made for items which have not been costed; such items will be
deemed to be covered by other items on the Bill of Quantities and Price Schedule.

13.41f a discount is offered by the tenderer, it must be clearly specified in the Bill of
Quantities and Price Schedule in Volume 4 and indicated in the tender form in
Volume 1, Section 1.2. The discount must be quoted for all works.

13.5If the tenderer offers a discount, the discount must be included on each interim
payment certificate and calculated on the same basis as in the tender.

14 PERIOD OF VALIDITY OF TENDERS

14.1 Tenders must remain valid for a period of 90 days after the deadline for submitting
tenders indicated in the contract notice, the invitation to tender or as amended in
accordance with Clauses 9 and/or 18.

14.2In exceptional circumstances, the Contracting Authority may, before the validity
period expires, request that tenderers extend the validity of tenders for a specific
period, which may not exceed 40 days. Such requests and the responses to them
must be made in writing. A tenderer may refuse to comply with such a request
without forfeiting its tender guarantee. If the tenderer decides to accept the request,
it may not amend its tender and it is bound to extend the validity of its tender
guarantee for the revised period of validity of the tender. In case the contracting
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authority is required to obtain the recommendation of the panel referred to in section
2.3.3.1 of the Practical Guide, the contracting authority may request an extension of
the validity of the tenders up to the adoption of that recommendation.

14.3 The successful tenderer must maintain its tender for a further 60 days. This period
is in addition to the validity period, irrespective of the date of notification.

15 TENDER GUARANTEE

15.1 The tenderer must provide, as a part of its tender, a tender guarantee in the form set
out in Volume 1, Section 3 of the tender dossier, or in another form acceptable to
the Contracting Authority that meets the essential requirements set out therein. The
tender guarantee must be 1% of the tender value. The original guarantee must be
included in the original tender.

15.21t may be provided in the form of a bank guarantee, a banker’s draft, a certified
cheque, a guarantee provided by an insurance and/or guarantee company or an
irrevocable letter of credit made out to the Contracting Authority.

15.3 The tender guarantee must remain valid for 45 days beyond the period of validity of
the tender, including any extensions, and be issued to the Contracting Authority for
the requisite amount.

15.4 The tender guarantees of unsuccessful tenderers will be returned together with the
information letter that the tenderer has been unsuccessful.

15.5 The tender guarantee of the successful tenderer must be released when the tenderer
has signed the contract and provided the requisite performance guarantee.

16 VARIANT SOLUTIONS

Variant solutions will be taken into consideration only if the variant solution has a price equal to
or below the price of the original tender of the selected tenderer.
Tenderers must submit tenders in accordance with the requirements of the tender dossier. If the
invitation to tender provides for variants to be submitted, the technical specifications must specify
the subject, limits and basic conditions applicable. If tenderers wish to submit variant technical
proposals, they may do so. Only variants proposed by the selected tenderer will be considered
by the Contracting Authority.
Variant solutions must include all the details necessary for their full evaluation, including the
proposed drawings, design calculations, technical specifications, price schedule and methods. Any
variant solution must comprise:
(@ an individual tender for the variant solution;
(b) a demonstration of the advantages of the variant solution over the initial solution,
including a quantifiable justification of any economic and/or technical advantages;
(c) the drawings and specifications provided for in the initial solution which are not
affected by the variant solution;
(d) the drawings and specifications affected by the variant solution;
(e) atechnical note on the design of the variant solution and, where appropriate, drawings
and calculations;
The rates and prices inserted in the budget breakdown must correspond to the conditions laid down
in the tender documents. Tenderers must clearly indicate in their variants what additions and
subtractions are to be made for each rate and price if the Contracting Authority accepts the variant
and its specific features.
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Any variant proposals must be submitted in a separate inner envelope, clearly marked ‘variant’,
and it must contain a technical and a financial offer. The prices inserted in the Bill of Quantities
and Price Schedule must tally with the conditions laid down in the tender documents.

The tenderer must state clearly in its variant proposals any additions or deductions to be made to
all relevant prices in the event that the Contracting Authority accepts the variant and the details of
its construction. For unit-price contracts, it must include a Bill of Quantities and Price Schedule
as amended by the variant solution.

SUBMISSION OF TENDERS
17 SEALING, MARKING AND SUBMITTING TENDERS

17.1 The complete tender must be submitted on the websites: https://mtender.gov.md before the
deadline set in point 19 of the Contract notice.

The reference code of this tender procedure: RMCO 81701/27.06.2019 — 3.2.1. Modernisation
of the Customs Office Sculeni.

18 EXTENSION OF THE DEADLINE FOR SUBMITTING TENDERS

The Contracting Authority may, on its own discretion, extend the deadline for submitting tenders
by issuing an amendment in accordance with Clause 9. In such cases, all rights and obligations of
the Contracting Authority and the tenderer regarding the original date specified in the contract
notice will be subject to the new date.

19 LATE TENDERS

19.1 All tenders received after the deadline for submission specified in the contract notice or these
instructions will be kept by the Contracting Authority. The guarantees will be returned to the
tenderers.

19.2 No liability can be accepted for late delivery of tenders. Late tenders will be rejected and will
not be evaluated.

20 ALTERING AND WITHDRAWING TENDERS

20.1Tenderers may alter or withdraw their tenders by written notification prior to the above deadline.
No tender may be altered after the deadline for submission. Withdrawals must be unconditional
and will end all participation in the tender procedure.

20.2 Any notification of alteration or withdrawal must be prepared and submitted in accordance with
Clause 17, and the envelope must be marked ‘alteration’ or ‘withdrawal’, as appropriate.

20.3 Withdrawal of a tender in the period between the deadline for submission and the date of expiry
of the validity of the tender will result in forfeiture of the tender guarantee.

OPENING AND EVALUATING TENDERS
21 OPENING TENDERS

21.1 The purpose of opening and examining tenders is to check whether the tenders are complete,
whether the requisite tender guarantees have been furnished, whether the required documents
are included and whether the tenders are generally in order.

21.2 Tenders will be opened in public session on the date and venue specified in point 20 of the
Contract notice by the Committee appointed for that purpose. The Committee will draw up
minutes of the meeting, which must be available to tenderers on request.
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21.3 At the tender opening session, the tenderers’ names, the tender prices, any discounts offered,

written notifications of alteration and withdrawal, the presence of the tender guarantee (if
required) and such other information the Contracting Authority may consider appropriate may
be announced.

21.4 After the public opening of the tenders, no information relating to the examination, clarification,

evaluation or comparison of tenders or recommendations concerning the award of contract can
be disclosed until after the contract has been awarded.

Any attempt by a tenderer to influence the evaluation committee in the process of
examination, clarification, evaluation and comparison of tenders, to obtain information on
how the procedure is progressing or to influence the Contracting Authority in its decision
concerning the award of the contract will result in the immediate rejection of its tender.

22 EVALUATING TENDERS

The Contracting Authority reserves the right to ask a tenderer to clarify any part of its tender that
the evaluation committee considers necessary to evaluate it. Such requests and the responses to
them must be made in writing. They may in no circumstances alter or try to change the price or
content of the tender, except to correct arithmetical errors discovered by the evaluation committee
when analysing tenders.

The Contracting Authority reserves the right to check information submitted by the tenderer if the
evaluation committee considers it necessary.

22.1

22.2

22.3

Examination of the administrative compliance of tenders

The aim at this stage is to check that tenders comply with the requirements of the
tender dossier. A tender is deemed to comply if it satisfies all the conditions,
procedures and specifications in the tender dossier without substantially departing
from or attaching restrictions to them.

Substantial departures or restrictions are those which affect the scope, quality or
execution of the contract, differ widely from the terms of the tender dossier, limit the
rights of the Contracting Authority or the tenderer’s obligations under the contract or
distort competition for tenderers whose tenders do comply. Decisions to the effect that
a tender is not administratively compliant must be duly justified in the evaluation
minutes.

The evaluation committee will check that each tender:

— has been properly signed;

— includes a correct tender guarantee (if required);

— meets the requirements as set out in the administrative compliance grid;

— has complete documentation and information;

— substantially complies with the requirements of these tender documents.

If a tender does not meet the requirements set out in the administrative compliance
grid, it may be rejected by the evaluation committee when checking admissibility.

Technical evaluation

The evaluation committee must evaluate only those tenders considered substantially
compliant in accordance with Clause 22.1.

At this step of the evaluation procedure, the Committee will analyse the tenders'
technical conformity in relation to the technical specifications, classifying them
technically compliant or non-compliant.

Financial evaluation
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Once the technical evaluation has been completed, the evaluation committee checks
that the financial offers contain no arithmetical errors. If the tender procedure contains
several lots, financial offers are compared for each lot. The financial evaluation will
have to identify the best financial offer for each lot, taking due account of any
discounts offered.

When analysing the tender, the evaluation committee will calculate the final tender
price after adjusting it on the basis of Clause 23.

23 CORRECTING ERRORS

23.1 Possible errors in the financial offer will be corrected by the evaluation committee as follows:

— where there is a discrepancy between amounts in figures and in words, the amount
in words will prevail;

— except for lump-sum contracts, where there is a discrepancy between a unit price
and the total amount derived from the multiplication of the unit price and the
quantity, the unit price as quoted will prevail.

23.2 The amount stated in the tender will be adjusted by the evaluation committee in the event of
error, and the tenderer will be bound by that adjusted amount. If the tenderer does not accept
the adjustment, its tender will be rejected and its tender guarantee forfeited.

CONTRACT AWARD
24.  AWARD CRITERIA

The most economically advantageous tender is the technically compliant tender with the lowest
price.

25. Notification of award, contract clarifications

Prior to the expiry of the validity period of tenders, the Contracting Authority will notify the
successful tenderer, in writing, that its tender has been selected and draw its attention to any
arithmetical errors corrected during the evaluation process. This notification may take the form of
an invitation to clarify certain contractual questions raised therein, to which the tenderer must be
prepared to reply. This clarification will be confined to issues that had no direct bearing on the
choice of the successful tender. The outcome of such clarification will be set out in a memorandum
of clarification, to be signed by both parties and incorporated into the contract.

Documentary evidence required from the successful tenderer:

Before the Contracting Authority signs the contract with the successful tenderer, the successful
tenderer must provide the documentary proof or statements required under the law of the country
in which the company (or, for consortia, each of the companies) is established, to show that it does
not fall into any of the exclusion situations listed in section 2.3.3 of the Practical Guide. This
evidence, documents or statements must carry a date, which cannot be more than one year before
the date of submission of the tender. In addition, a statement must be furnished stating that the
situations described in these documents have not changed since then. The above-mentioned
documents must be submitted for the tenderer, every member of a joint venture/consortium, all
subcontractors providing more than 10% of the works and every supplier providing more than
10% of the works. For any other subcontractor or supplier, the successful tenderer must submit a
declaration from the intended subcontractor or supplier that it is not in one of the exclusion
situations. In the event of doubt on this declaration of honour, the Contracting Authority must
request documentary evidence that they are not in a situation of exclusion.

Evidence of financial, economic, technical and professional capacity according to the selection
criteria specified in subsection 12.2 above will be requested unless satisfactory documents are
already included in the tender.
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If the successful tenderer fails to provide this documentary proof or statement within 15 calendar
days following notification of award or if the successful tenderer is found to have provided false
information, the award will be considered null and void. In this case, the Contracting Authority
may award the tender to the next lowest tenderer or cancel the tender procedure.

After the contract has been signed and the successful tenderer has provided the performance
guarantee, in accordance with Clause 26, the Contracting Authority will promptly notify the other
tenderers that their tenders have not been successful and release their tender guarantees.

By submitting a tender, each tenderer accepts to receive notification of the outcome of the
procedure by electronic means. Such notification shall be deemed to have been received on the
date upon which the contracting authority sends it to the electronic address referred to in the offer.

26. CONTRACT SIGNING AND PERFORMANCE GUARANTEE

26.1 Within 30 days of receipt of the contract already signed by the Contracting Authority, the
selected tenderer must sign and date the contract and return it, with the performance guarantee
(if applicable) to the Contracting Authority. On signing the contract, the successful tenderer
will become the Contractor and the contract will enter into force.

26.2 If it fails to sign and return the contract and any financial guarantee required within 30
days after receipt of notification, the Contracting Authority may consider the acceptance of the
tender to be cancelled, without prejudice to the Contracting Authority’s right to invoke the guarantee,
claim compensation or pursue any other remedy in respect of such failure, and the successful
tenderer will have no claim whatsoever on the Contracting Authority.

26.3 The performance guarantee referred to in the General Conditions is set at 5% of the amount
of the contract and must be presented in the form specified in the annex to the tender dossier, except
where it takes the form of a certified cheque or a cash deposit. It will be released in accordance with
the Special Conditions.

27. CANCELLATION OF THE TENDER PROCEDURE

In the event of cancellation of a tender procedure, tenderers will be notified by the Contracting
Authority. If the tender procedure is cancelled before the tender opening session, the sealed
envelopes will be returned, unopened, to the tenderers.
Cancellation may occur, for example, where:
— the tender procedure has been unsuccessful, namely where no qualitatively or
financially worthwhile tender has been received or there has been no valid response
at all;

— the economic or technical parameters of the project have been fundamentally altered;

— exceptional circumstances or force majeure render normal execution of the project
impossible;

— all technically compliant tenders exceed the financial resources available;

— there have been irregularities in the procedure, in particular where these have
prevented fair competition;

— the award is not in compliance with sound financial management, i.e. does not respect
the principles of economy, efficiency and effectiveness (e.g. the price proposed by the
tenderer to whom the contract is to be awarded is objectively disproportionate with
regard to the price of the market.

In no event will the Contracting Authority be liable for any damages whatsoever including,
without limitation, damages for loss of profits, in any way connected with the cancellation
of a tender procedure, even if the Contracting Authority has been informed of the possibility
of damage. Publication of a contract notice does not commit the Contracting Authority to
implement the programme or project announced.

28. ETHICS CLAUSES
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28.1 Any attempt by a candidate or tenderer to obtain confidential information, enter into
unlawful agreements with competitors or influence the committee or the Contracting Authority
during the process of examining, clarifying, evaluating and comparing tenders will lead to the
rejection of its candidacy or tender and may result in administrative penalties.

28.2 Without the Contracting Authority’s prior written authorisation, the Contractor and its staff
or any other company with which the Contractor is associated or linked may not, even on an ancillary
or subcontracting basis, supply other services, carry out works or supply equipment for the project.
This also applies to any other programmes or projects that could, owing to the nature of the contract,
give rise to a conflict of interest on the part of the Contractor.

28.3 When putting forward a candidacy or tender, the candidate or tenderer must declare that it
is not affected by any conflict of interest, and that it has no equivalent relation in that respect with
other tenderers or parties involved in the project. Should such a situation arise during execution of
the contract, the Contractor must immediately inform the Contracting Authority.

28.4 The Contractor must at all times act impartially and as a faithful adviser in accordance with
the code of conduct of its profession. It must refrain from making public statements about the project
or services without the Contracting Authority’s prior approval. It may not commit the Contracting
Authority in any way without its prior written consent.

28.5 For the duration of the contract, the Contractor and its staff must respect human rights and
undertake not to offend the political, cultural and religious mores of the beneficiary state.

28.6 The Contractor may accept no payment connected with the contract other than that
provided for therein. The Contractor and its staff must not exercise any activity or receive any
advantage inconsistent with their obligations to the Contracting Authority.

28.7 The Contractor and its staff are obliged to maintain professional secrecy for the entire
duration of the contract and after its completion. All reports and documents drawn up or received by
the Contractor are confidential.

28.8 The contract governs the Parties’ use of all reports and documents drawn up, received or
presented by them during execution of the contract.

28.9 The Contractor must refrain from any relationship likely to compromise its independence
or that of its staff. If the Contractor ceases to be independent, the Contracting Authority may,
regardless of injury, terminate the contract without further notice and without the Contractor having
any claim to compensation.

28.10  The Commission reserves the right to suspend or cancel project financing if corrupt
practices of any kind are discovered at any stage of the award process and if the Contracting
Authority fails to take all appropriate measures to remedy the situation. For the purposes of this
provision, ‘corrupt practices’ are the offer of a bribe, gift, gratuity or commission to any person as
an inducement or reward for performing or refraining from any act relating to the award of a contract
or implementation of a contract already concluded with the Contracting Authority.

28.11  Alltenders will be rejected or contracts terminated if it emerges that the award or execution
of a contract has given rise to unusual commercial expenses. Unusual commercial expenses are
commissions not mentioned in the main contract or not stemming from a properly concluded contract
referring to the main contract, commissions not paid in return for any actual and legitimate service,
commissions remitted to a tax haven, commissions paid to a recipient who is not clearly identified
or commissions paid to a company which has every appearance of being a front company.

28.12  The Contractor undertakes to supply the Commission on request with all supporting
documents relating to the conditions of the contract’s execution. The Commission may carry out
whatever documentary or on-the-spot checks it deems necessary to find evidence in cases of
suspected unusual commercial expenses.
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28.13  Contractors found to have paid unusual commercial expenses on projects funded by the
European Union are liable, depending on the seriousness of the facts observed, to have their contracts
terminated or to be permanently excluded from receiving EU funds.

28.14  The Contracting Authority reserves the right to suspend or cancel the procedure, where the
award procedure proves to have been subject to substantial errors, irregularities or fraud. Where such
substantial errors, irregularities or fraud are discovered after the award of the Contract, the
Contracting Authority may refrain from concluding the Contract.

29. APPEALS

Tenderers believing that they have been harmed by an error or irregularity during the award
process may file a complaint. See section 2.4.15 of the Practical Guide 2016.
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VOLUME 1
SECTION 2

TENDER FORM

APPENDIX TO THE TENDER

TENDER FORM FOR A WORKS CONTRACT

Publication reference; RMCO 81701/27.06.2019-3.2.1. Modernisation of the Customs Office
Sculeni

Name of contract: WORKS PROCUREMENT: Rehabilitation and modernization of the
Customs Office Sculeni.

<Place and date>

A: Customs Service, 30, Nicolae Starostenco Str, MD-2065, Chisinau, Republic of Moldova.

One signed form must be supplied (for each lot, if the tender procedure is divided into lots),
together with the number of copies specified in the Instruction to Tenderers. The form must include
a signed declaration using the annexed format from each legal entity making the application. All
data included in this form must concern only the legal entity or entities making the
application. The attachments to this form (i.e. declarations, statements, proofs) may be in original
or copy. If copies are submitted, the originals must be sent to the Contracting Authority upon
request. For economical and ecological reasons, we strongly recommend that you submit your files
on paper (no plastic folder or divider). We also suggest you use double-sided printing as much as
possible.

Any additional documentation (brochures, letters, etc.) sent with the form will not be taken into
consideration. Applications submitted by a consortium (i.e. either a permanent, legally-
established grouping or a grouping which has been constituted informally for a specific tender
procedure) must follow the instructions applicable to the consortium leader and its members.
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1 SUBMITTED BY

Name(s) of tenderer(s) Nationality®

Leader®

Member 2*

Etc...

2 CONTACT PERSON (for this tender)

Name

Address

Telephone
Fax
E-mail

3 TENDERER’S DECLARATION(S)

As part of their tender, each legal entity identified under point 1 of this form, including every
consortium member, as well as each capacity-providing entity and each subcontractor providing
more than 10% of the works, must submit a signed declaration using this format, together with
the Declaration of honour on exclusion and selection criteria (Annex 1) (insert Form a.14).

In response to your letter of invitation to tender for the above contract,

we, the undersigned, hereby declare that:

1. We have examined and accept in full the content of the dossier for invitation to tender No
[ ] of [../../..]. We hereby accept its provisions in their entirety,

without reservation or restriction.

2. We offer to execute, in accordance with the terms of the tender dossier and the conditions and time
limits laid down, without reserve or restriction, the following works:

Country in which the legal entity is established.

Add/delete additional lines for members as appropriate. Note that a subcontractor is not considered to be a
member for the purposes of this tender procedure. If this tender is being submitted by an individual tenderer, the
name of the tenderer should be entered as ‘leader’ (and all other lines should be deleted).
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3. The price of our tender [excluding the discounts described under point 4] is:

4. We will grant a discount of [%], or [.............. ]-
5. This tender is valid for a period of 90 days from the final date for submission of tenders.

6. If our tender is accepted, we undertake to provide a performance guarantee, as required by Article
15 of the Special Conditions.

7. Our firm/company [and our subcontractors] has/have the following nationality:

8. We are making this tender [on an individual basis/as member of the consortium led by < name of
the leader / ourselves >]. We confirm that we are not tendering for the same contract in any other
form. [We confirm, as a member of the consortium, that all members are jointly and severally
bound in respect of the obligations under the contract, including any recoverable amount, that the
lead member is authorised to bind, and receive instructions for and on behalf of, each member, that
the execution of the contract, including payments, is the responsibility of the lead member, and
that all members in the joint venture/consortium are bound to remain in the joint
venture/consortium for the entire period of the contract’s execution].[We confirm, as capacity-
providing entity to be jointly and severally bound in respect of the obligations under the contract,
including for any recoverable amount.]

9. In the event that our tender is successful, we undertake, if required, to provide the proof usual
under the law of the country in which we are effectively established that we do not fall into any of
the exclusion situations. The date on the evidence or documents provided will be no earlier than
one year before the date of submission of tender and, in addition, we will provide a statement that
our situation has not altered in the period which has elapsed since the evidence in question was
drawn up. We also understand that if we fail to provide this proof within 15 calendar days after
receiving the notification of award, or if the information provided is proved false, the award may
be considered null and void.

10. We agree to abide by the ethics clauses in Clause 28 of the instructions to tenderers and, in
particular, have no professional conflicting of interests and/or any equivalent relation with other
candidates or other parties in the tender procedure or behaviour which may distort competition at
the time of the submission of this application according to Section 2.3.6 of the Practical Guide.
We have no interest of any nature whatsoever in any other tender in this procedure.

11. We will inform the Contracting Authority immediately if there is any change in the above
circumstances at any stage during the implementation of the contract. We also fully recognise and
accept that any inaccurate or incomplete information deliberately provided in this application may
result in our exclusion from this and other contracts funded by the EU/EDF.

12. We note that the Contracting Authority is not bound to proceed with this invitation to tender and
that it reserves the right to award only part of the contract. It will incur no liability towards us
should it do so.

13. We fully recognise and accept that if the above-mentioned persons participate in spite of being in
any of the situations listed in Section 2.3.3.1 of the Practical Guide or if the declarations or
information provided prove to be false, they may be subject to rejection from this procedure and
to administrative sanctions in the form of exclusion and financial penalties representing 2 % to
10 % of the total estimated value of the contract being awarded and that this information may be
published on the Commission website in accordance with the conditions set in Section 2.3.4 of the
Practical Guide..
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14. We are aware that, for the purposes of safeguarding the EU's financial interests, our personal data
may be transferred to internal audit services, to the Early Detection and Exclusion System, to the
European Court of Auditors, to the Financial Irregularities Panel or to the European Anti-Fraud
Office.

[* Delete as applicable]

Name and first Name: [......c.ooiiii i ]

Duly authorised to sign this tender on behalf of:

Place and date: [........ccooiimiiiii e ]

Stamp of the firm/company:

This tender includes the following annexes:

[Numbered list of annexes with titles]
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ANNEX 1 - DECLARATION OF HONOUR ON EXCLUSION AND SELECTION CRITERIA

Insert Form a.14

Declaration on honour on
exclusion criteria and selection criteria

The undersigned [insert name of the signatory of this form], representing:

(only for natural persons) | (only for legal persons) the following legal person:
himself or herself

ID or passport number: Full official name:
Official legal form:
(‘the person’) Statutory registration number:

Full official address:
VAT registration number:

(‘the person’)

| — Situation of exclusion concerning the person

(1) declares that the above-mentioned person is in one of the following situations:

YES

NO

(@) it is bankrupt, subject to insolvency or winding up procedures, its assets are being
administered by a liquidator or by a court, it is in an arrangement with creditors, its
business activities are suspended or it is in any analogous situation arising from a similar
procedure provided for under national legislation or regulations;

(b) it has been established by a final judgement or a final administrative decision that the
person is in breach of its obligations relating to the payment of taxes or social security
contributions in accordance with the law of the country in which it is established, with
those of the country in which the contracting authority is located or those of the country
of the performance of the contract;

(c) it has been established by a final judgement or a final administrative decision that the
person is guilty of grave professional misconduct by having violated applicable laws or
regulations or ethical standards of the profession to which the person belongs, or by
having engaged in any wrongful conduct which has an impact on its professional
credibity where such conduct denotes wrongful intent or gross negligence, including, in
particular, any of the following:

(i) fraudulently or negligently misrepresenting information required for the
verification of the absence of grounds for exclusion or the fulfilment of selection
criteria or in the performance of a contract;

[

[

(ii) entering into agreement with other persons with the aim of distorting
competition;

(iii) violating intellectual property rights;

(iv) attempting to influence the decision-making process of the contracting authority
during the award procedure;

(v) attempting to obtain confidential information that may confer upon it undue
advantages in the award procedure;

OO |0 (g

OO |0 (g

(d) it has been established by a final judgement that the person is guilty of the following:
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(i) fraud, within the meaning of Article 1 of the Convention on the protection of the
European Communities' financial interests, drawn up by the Council Act of 26 July
1995;

(ii) corruption, as defined in Article 3 of the Convention on the fight against
corruption involving officials of the European Communities or officials of EU
Member States, drawn up by the Council Act of 26 May 1997, and in Article 2(1)
of Council Framework Decision 2003/568/JHA, as well as corruption as defined in
the legal provisions of the country where the contracting authority is located, the
country in which the person is established or the country of the performance of the
contract;

(iii) participation in a criminal organisation, as defined in Article 2 of Council
Framework Decision 2008/841/JHA;

(iv) money laundering or terrorist financing, as defined in Article 1 of Directive
2005/60/EC of the European Parliament and of the Council;

[

[

(v) terrorist-related offences or offences linked to terrorist activities, as defined in
Articles 1 and 3 of Council Framework Decision 2002/475/JHA, respectively, or
inciting, aiding, abetting or attempting to commit such offences, as referred to in
Article 4 of that Decision;

(vi) child labour or other forms of trafficking in human beings as defined in Article
2 of Directive 2011/36/EU of the European Parliament and of the Council;

(€)

the person has shown significant deficiencies in complying with the main obligations in
the performance of a contract financed by the Union’s budget, which has led to its early
termination or to the application of liquidated damages or other contractual penalties, or
which has been discovered following checks, audits or investigations by an Authorising
Officer, OLAF or the Court of Auditors;

(f)

it has been established by a final judgment or final administrative decision that the
person has committed an irregularity within the meaning of Article 1(2) of Council
Regulation (EC, Euratom) No 2988/95;

9

for the situations of grave professional misconduct, fraud, corruption, other criminal
offences, significant deficiencies in the performance of the contract or irregularity, the
applicant is subject to:

i.facts established in the context of audits or investigations carried out by the Court
of Auditors, OLAF or internal audit, or any other check, audit or control performed
under the responsibility of an authorising officer of an EU institution, of a European
office or of an EU agency or body;

ii.non-final administrative decisions which may include disciplinary measures taken
by the competent supervisory body responsible for the verification of the application
of standards of professional ethics;

iii.decisions of the ECB, the EIB, the European Investment Fund or international
organisations;

iv.decisions of the Commission relating to the infringement of the Union's competition
rules or of a national competent authority relating to the infringement of Union or
national competition law; or

v.decisions of exclusion by an authorising officer of an EU institution, of a European
office or of an EU agency or body.

Il — Situations of exclusion concerning natural persons with power
of representation, decision-making or control over the legal

person

Not applicable to natural persons, Member States and local authorities
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(2) declares that a natural person who is a member of the administrative,
management or supervisory body of the above-mentioned legal person, or YES |NO | N/A
who has powers of representation, decision or control with regard to the
above-mentioned legal person (this covers company directors, members
of management or supervisory bodies, and cases where one natural person
holds a majority of shares) is in one of the following situations:
Situation (c) above (grave professional misconduct) ] 1 1]
Situation (d) above (fraud, corruption or other criminal offence) ] ] 10
Situation (e) above (significant deficiencies in performance of a contract ) ] 1 1]
Situation (f) above (irregularity) ] 1 1]

lll - Situations of exclusion concerning natural or legal persons
assuming unlimited liability for the debts of the legal person

(3) declares that a natural or legal person that assumes unlimited liability for
the debts of the above-mentioned legal person is in one of the following | YES | NO | N/A
situations:

Situation (a) above (bankruptcy) ] 1 1]

Situation (b) above (breach in payment of taxes or social security contributions) ] ] 10

IV — Grounds for rejection from this procedure

(4) declares that the above-mentioned person:
YES | NO
(h) has distorted competition by being previously involved in the preparation of procurement
documents for this procurement procedure. [] []

V — Remedial measures

If the person declares one of the situations of exclusion listed above, it must indicate measures it
has taken to remedy the exclusion situation, thus demonstrating its reliability. This may include
e.g. technical, organisational and personnel measures to prevent further occurrence, compensation
of damage or payment of fines. The relevant documentary evidence which illustrates the remedial
measures taken must be provided in annex to this declaration. This does not apply for situations
referred in point (d) of this declaration.

VI — Evidence upon request

Upon request and within the time limit set by the contracting authority the person must provide
information on the persons that are members of the administrative, management or supervisory
body. It must also provide the following evidence concerning the person itself and concerning the
natural or legal persons which assume unlimited liability for the debt of the person:

For situations described in (a), (c), (d) or (f), production of a recent extract from the judicial record is required or,
failing that, an equivalent document recently issued by a judicial or administrative authority in the country of
establishment of the person showing that those requirements are satisfied.
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For the situation described in point (a) or (b), production of recent certificates issued by the competent
authorities of the State concerned are required. These documents must provide evidence covering all
taxes and social security contributions for which the person is liable, including for example, VAT, income
tax (natural persons only), company tax (legal persons only) and social security contributions. Where any
document described above is not issued in the country concerned, it may be replaced by a sworn
statement made before a judicial authority or notary or, failing that, a solemn statement made before an
administrative authority or a qualified professional body in its country of establishment.

The person is not required to submit the evidence if it has already been submitted for another
procurement procedure. The documents must have been issued no more than one year before the
date of their request by the contracting authority and must still be valid at that date.

The signatory declares that the person has already provided the documentary evidence for a
previous procedure and confirms that there has been no change in its situation:

Document Full reference to previous procedure

Insert as many lines as necessary.

VIl — Selection criteria

(5) declares that the above-mentioned person complies with the selection

L . . . YES | NO | N/A
criteria applicable to it individually as provided in the tender
specifications:

(@) It has the legal and regulatory capacity to pursue the professional activity
needed for performing the contract as required in section 12 of the Instructions [] N
to Tenderers;

(b) It fulfills the applicable economic and financial criteria indicated in section

12 of the Instructions to Tenderers; [] N
(c) It fulfills the applicable technical and professional criteria indicated in section
12 of the Instructions to Tenderers. [] HE

(6) if the apo_ve-mentioned person is the sole tenderer or the leader in YES | NO | N/A
case of joint tender, declares that:

(d) the tenderer, including all members of the group in case of joint tender and
including subcontractors if applicable, complies with all the selection criteria [] HE
for which a consolidated asseessment will be made as provided in the tender
specifications.

VIl — Evidence for selection

The signatory declares that the above-mentioned person is able to provide the necessary
supporting documents listed in the relevant sections of the tender specifications and which are not
available electronically upon request and without delay.

The person is not required to submit the evidence if it has already been submitted for another
procurement procedure. The documents must have been issued no more than one year before the
date of their request by the contracting authority and must still be valid at that date.

The signatory declares that the person has already provided the documentary evidence for a
previous procedure and confirms that there has been no change in its situation:
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Document Full reference to previous procedure

Insert as many lines as necessary.

The above-mentioned person may be subject to rejection from this procedure and to
administrative sanctions (exclusion or financial penalty) if any of the declarations or
information provided as a condition for participating in this procedure prove to be false.

Full name Date Signature
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VOLUME 1

SECTION 3
TENDER GUARANTEE FORM

Works contract
(To be completed on paper bearing the letterhead of the financial institution)

For the attention of
Customs Service, 30, Nicolae Starostenco Str, MD-2065, Chisiniu, Republic of Moldova,
referred to below as the ‘Contracting Authority’

Title of contract: WORKS PROCUREMENT: Rehabilitation and modernization of the Customs Office
Sculeni.
Identification number: RMCO 81701/27.06.2019-3.2.1. Modernisation of the Customs Office Sculeni

We, the undersigned, [name and address of financial institution], hereby irrevocably declare that we will
guarantee, as primary obligor, and not merely as a surety on behalf of <Tenderer’s name and address>,
payment to the Contracting Authority of <amount of the tender guarantee>, this amount representing the
guarantee referred to in Article 11 of the Procurement Notice.

Payment shall be made without objection or legal proceedings of any kind, upon receipt of your first written
claim (sent by registered letter with confirmation of receipt) if the Tenderer does not fulfil all obligations
stated in its tender. We shall not delay the payment, nor shall we oppose it for any reason whatsoever. We
shall inform you in writing as soon as payment has been made.

We note that the guarantee will be released at the latest within 45 days of expiry of the tender validity
period, including any extensions, in accordance with Article 15 of the Instructions to Tenderers [and in any
case at the latest on (one year after the deadline for submitting tenders)].°

The law applicable to this guarantee shall be that of the Republic of Moldova. Any dispute arising out of
or in connection with this guarantee shall be referred to the courts of the Republic of Moldova.

The guarantee will enter into force and take effect from the submission deadline of the tender.

Doneat .............., ../../..
Name and first name: ........ccoovvveiiiiiiinnnnnnn... Onbehalfof: .....................
Signature: .................

[stamp of the body providing the guarantee]

5 This mention has to be inserted only where required, for example where the law applicable to the guarantee stipulates a precise

expiry date or where the guarantor can justify that he is unable to provide such a guarantee without expiry date.
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VOLUME 1
SECTION 4
QUESTIONNAIRE

CONTENTS

Additional notice to tenderers

Form4.1

Form 4.2

Form 4.3

Form4.4

Form 4.5

Form 4.6

General information about the tenderer
Organisation chart

Power of attorney

Financial statement

a) Financial identification form

b) Legal entity files

Technical qualifications

4.6.1 Staff

4.6.2 Plant

4.6.2(a) Third party technical support statement
4.6.3 Work plan and programme

4.6.4 Experience as contractor

4.6.5 Information on joint ventures
4.6.6 Litigation history

4.6.7 Quality assurance system(s)

4.6.8 Accommodation for the supervisor
4.6.9 Further information
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VOLUME 1

SECTION 4

ADDITIONAL NOTICE TO TENDERERS

1. Tenderers must answer all questions contained in the forms.
2. Additional sheets may be attached as necessary.

3. If a question does not apply to the tenderer, ‘not applicable’ should be entered alongside with a
brief explanation.

4. Every page of each form must be numbered consecutively in the bottom right-hand corner.

5. Financial data and declarations submitted by the tenderer must be given in euro or national
currency. Original bank statements may be also attached for reference.

6. If the requested supporting documents/certificates are not written in one of the official languages
of the European Union, a translation into the language of the call for tender must be attached. If
the documents are in an official language of the European Union, other than the procedural
language, it is however strongly recommended to provide a translation into the language of the call
for tenders in order to facilitate the evaluation of the documents.

7. Each member of a joint venture/consortium must fill in and submit every form.

8. Firms applying as a joint venture/consortium must also complete Form 4.6.5 concerning joint
ventures/consortia.

9. The person signing this questionnaire guarantees the truthfulness and accuracy of all the statements
made.

10. The accuracy of the answers to the questionnaire, their completeness and the attached
documentation will be taken into account in the tender evaluation. Please be aware that a lack of
data may result in their non-compliance in the related item of evaluation.
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VOLUME 1

SECTION 4

FORM 4.1
GENERAL INFORMATION ABOUT THE TENDERER

4.1.1.  Name of company
4.1.2.  Registered address
................................................................................................... Telephone .......ccocoovvvevices
FaX. .o, TeleX...oviiiieiicieennn, E-mail. ..o
4.1.3.  Names and nationalities of principals/directors and
T 10 T LTRSS
4.1.4.  Type of company (natural person, partnership, corporation,
] (o3 TSRS
4.1.5.  Description of company (e.g. general civil engineering contractor)
4.1.6.  Company’s nationality ..........c.ccccovereiininiecre e
4.1.7.  Number of years' experience as contractor
- inown country..........cccoeeueen.
- internationally.....................
4.1.8.  Registration details
Pleaseattachcopy of the registration certificate
4.1.9.  Equity in the company
YA T ) TSRS TTOS
4.1.10. Name(s) and address(es) of companies involved in the project and whether
parent/subsidiary/SUbCONtractor/Other:..........ccooi i e
4.1.11. If the company is a subsidiary, what involvement, if any, will the parent company have in the
project?
4.1.12. Foreign companies must state whether they are established in the state of the Contracting
Authority in accordance with applicable regulations (for information only)
SIGNALUIE: oeiieece et s e eee

(a person or persons authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4

FORM 4.2
ORGANISATION CHART

Please give details here below of the organisation chart of your company, showing the position of directors,
key staff and functions.

SIgNALUIE. ...

(a person or persons authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4:

FORM 4.3
POWER OF ATTORNEY

Please attach here the power of attorney empowering the signatory of the tender and all related
documentation.

SIGNALUIE: eeiie e et ene

(a person or persons authorised to sign on behalf of the tenderer)

Date: ...coovvvvvviieeen
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VOLUME 1

SECTION 4
FORM 4.4
FINANCIAL STATEMENT
Please provide all of the information required in euro or national currency (NC) equivalent.
441 Basic capital
AMOUNL......ooiiiiirii e Euro or MDL
CUITENCY...ocvvieieieeie e Euro or MDL
Authorised..........cccevveievrrennn. Euro or MDL
ISSUEM. ..o Euro or MDL
4.4.2

projected for the next two years.

Euro or NC Year-3 Year-2 Last year | Currentyear | Year+l | Year +2
At home
Abroad
Total
4.4.3 Approximate value of works in hand (at home and abroad)

4.4.48

(euro or MDL)

Annual value of construction work undertaken for each of the last three years, and

Please attach copies of the company’s certified statements of account for the previous three years

(with translations into the procedural language, if necessary) from which the following basic data
will be abstracted. Please provide estimates of the same information for the next two years.

Euro or NC

Last year

Current year

Year+1

Year+2

1.Total
assets

2.Total
liabilities
Net Value
(1 minus 2)

& Please see point 4 in Instructions to Tenders if documentary evidence/proof is needed.
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3.Liquid
assets

4.,Short-
term debts

Working
capital (3
minus 4)

5.Pre-tax
profits

6.Losses

4.4.5 Name and address of banks (principal/others):

4.4.6 Please enclose a reference/certificate about the financial situation of the company and its access to
credit facilities (maximum amount of credit facility to be stated in euro or NC equivalent)

SIGNATUIE. .o e

(person(s) authorised to sign on behalf of the tenderer)

Date:
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PRIVACY STATEMENT
Please use CAPITAL LETTERS and LATIN CHARACTERS when filling in the form.

BANKING DETAILS @
ACCOUNT NAME @
IBAN/ACCOUNT NUMBER (@
CURRENCY
BIC/SWIFT CODE BRANCH CODE @
BANK NAME

ADDRESS OF BANK BRANCH

STREET & NUMBER

TOWN/CITY POSTCODE
COUNTRY

ACCOUNT HOLDER'S DATA
AS DECLARED TO THE BANK

ACCOUNT HOLDER
STREET & NUMBER

TOWN/CITY POSTCODE
COUNTRY

REMARK

BANK STAMP + SIGNATURE OF BANK REPRESENTATIVE {IT DATE (Obligatory)

SIGNATURE OF ACCOUNT HOLDER (Obligatory)

(L) Enter the final bank data and not the data of the intermediary bank.
(2} This dowes not refler to the type of account. The account name is usually the one of the account holder, However, the account holder
miay have chosen to give a different name to its bank acoount.
(3 Fill in the |BAN Code [International Bank Account Mumnber) if it exists in the country where your bank is established
(&) only applicable for US (ABA code), for AU/NZ (BSB code) and for CA (Transit code). Does not apply for other countries.
(8} 1t is preferable to attach a copy of RECENT bank statement. Please note that the bank statement has to confirm all the
information listed above under "ACCOUNT MAME', 'ACCOUNT NUMBER/IBAN' and 'BANK MAME', With an attached statement,
the stamp of the bank and the signature of the bank's representative are not required. The signature of the account-holder
and the date are ALWAYS mandatory.
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|

i

rueale COMPLETE AND Sdn THIS FORM AND STTACH COPIES S Srrdial SUPPORTING
DOCUMENTS (AEGETERS) OF COMPARIES, OFFICIAL GATETTE, VAT ARGIETRATION, BTL)

LEGAL ENTITY

PAIVACY STATERENT £

Please use CAPITAL LETTERS and LATIN C

HARACTERS when filling in the form.

PRIVATE/PUBLIC LAW BODY WITH LEGAL FORM

OFFICLAL MAME T

BLSINESS NAME
[if different]

ABBREVLATION

LEGAL FORM

FOR FROFIT
ORGAMISATION TYPE

FAAIN REGISTRATION NUMBER T

SECONDARY REGISTRATION NUMBER
[T applicable]

PLACE OF MAIN Ty
REGISTRATION COUNTRY

DATE OF MAIN REGISTRATION
oo

VAT NUMBER

ADDRESS OF
HEAD OFFICE

POSTCODE PO
COUNTRY

E-M1alL

NON FOR PROFIT

]
[ ] weo @ ves[| wo []

FAE FITY

BOX ciTy

FHONE

DATE

STAMP

FIGNATURE OF AUTHORISED REPRESENTATIVE

(L} Natianal & iom mnd its

in EM or FR if existing.

(T} NGO = Mon Governmental Org

(3} Registration number in the nations! regester of companies. See table with comresp

. to be comp it NFPQ is indicated.

ing foeld d ination by country.
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VOLUME 1

SECTION 4

FORMS 46.1 TO4.6.9
TECHNICAL QUALIFICATIONS
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VOLUME 1
SECTION 4

FORM 4.6.1.1
OVERVIEW OF THE TENDERER’S STAFF

i-  Overview
a- Directors and management L
b- Administrativestaff
c- Technical staff
-Engineers
- Surveyors
-Foremen
- Mechanics
- Technicians
- Machine operators
-Drivers
- Other skilled staff
- Labourers and unskilled staff L

Total ===========
ii -  Site operatives to be employed on the contract (if relevant)
a- Sitemanagement L.
b- Administrativestaff
c- Technical staff
-Engineers
- Surveyors
-Foremen
- Mechanics
- Technicians
- Machine operators
-Drivers
- Other skilled staff
- Labourers and unskilled staff L

SIgNALUIe .o
(person(s) authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4

FORM 4.6.1.2

STAFF TO BE EMPLOYED ON THE CONTRACT

Position/Name Nationality Age Education | Years of experience | Major works for which
(with the company/in responsible
construction) (project/value)

Quality control

........................... /

Others

responsible for /

Others

responsible for /

SIgNALUIe ..o

(person(s) authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4

FORM 4.6.1.3

PROFESSIONAL EXPERIENCE OF KEY STAFF

CURRICULUM VITAE

(Maximum 3 pages + 3 pages of annexes)

Proposed position in the contract:

1. Surname:
2. Name:
3. Date and place of birth:
4. Nationality:
5. Civil status:
Address (phone/fax/e-mail):
6. Education:
Institutions:
Date:

From (month/year)
To (month/year)

Degree or gualification:

7.

Language skills

Indicate on a scale of 1 to 5 (1 — excellent; 5 — basic):

Language Level

Passive

Spoken

Written

Mother tongue

8. Membership of professional bodies:

9. Other skills (e.g. computer literacy):

10. Current position:

11. Years of professional experience:

12. Key qualifications:

13. Specific experience in non-industrialised countries:

Country Date: from (month/year) toName and brief description of the

(month/year)

project
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14. Professional experience:

Date: from (month/year) to (month/year)

Place

Company/organisation

Position

Job description

15. Others:
15a. Publications and seminars:
15b. References:

SIgNAtUre ..o
(person(s) authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4

FORM 4.6.2

PLANT

Plant proposed and available for implementation of the contract’

DESCRIPTION
(type/make/model)

Power/
capacity

No of
units

Age
(years)

Owned (O) or hired
(H)/ and percentage
of ownership

Origin
(country)

Current
approximate
value in euro

or national
currency

A)

CONSTRUCTION
PLANT

" Not all the plant owned by the company.
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DESCRIPTION Power/ capacity No of Age Owned (O) Origin Current
(type/make/model) units (years) | or hired (H)/ | (country) approximate
and value in euro or
percentage of national
ownership currency
B) VEHICLES AND
TRUCKS
/
/
/
/
/
C) OTHER PLANT /
/
/
/
/
/
/
/
/
/
/
/
/
/
/
SIgNALUIE .o e
(person(s) authorised to sign on behalf of the tenderer)
Date. ..o
July 2005 43




VOLUME 1
SECTION 4

FORM 4.6.2 (a)
THIRD PARTY TECHNICAL SUPPORT STATEMENT

Third party technical support

(the name)
Statement

The undersigned, authorized representative of .............cccceneee. (name of the third technical and
professional supporter), declare on his own responsibility, under the sanctions applicable to the
act of false in public documents, that the data presented in the attached table regarding the
logistics, equipment, installations, technical equipment that they have and that are to be used
effectively for the fulfillment of the public procurement contract .............ccccccevvenne.. they are real.

| also declare that we will make these resources available unconditionally, depending on the needs
that will arise during the fulfillment of the public procurement contract having as object
..................................... ( subject of the contract).

LIST
on the logistics, machinery, installations and technical equipment provided and to be actually
used for the performance of the public procurement contract

Nr. Name of machine / equipment | Amount Form of possession
No. | /installation U.M.

Property For rent

This statement is annexed to our "Strong Commitment" to our technical and professional support

(name of the bidder / candidate).

Completion date, Supporting tert,

(authorized signature)
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46.3.1

4.6.3.2

4.6.3.3

4.6.34

VOLUME 1

SECTION 4

FORM 4.6.3

WORK PLAN AND PROGRAMME

State the proposed location of your main office on the site, stations (steel/concrete/asphalt
structures), warehouses, laboratories, accommodation, etc. (sketches to be attached as required).

Give a brief outline of your programme for completing the works in accordance with the required
method of construction and stated time of completion.

Attach a critical milestone bar chart (schedule of execution) representing the construction
programme and detailing relevant activities, dates, allocation of labour and plant resources, etc.

If the tenderer plans to subcontract part of the works, he must provide the following details:

Work Name and Value of Experience in
intended to details of subcontracting similar work
be subcontractor as percentage (details to be
subcontract S of the total specified)
ed cost of the
project

Signature

(person(s) authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4

FORM 4.6.4

EXPERIENCE AS CONTRACTOR

4.6.4.1 List of contracts of similar nature and scale performed during the past 3 years

Name of Total Period | Start date| Percentage | Contracting Prime Final
project/type | value of of of works authority | contractor | acceptance
of works works the | contract completed and place (P) or issued?

Contractor subcontrac - Yes
was tor (S) - Not yet
responsibl (current
e for? contracts)
—No
A) In home
country
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Name of Total Period | Start date| Percentage | Contracting Prime Final
project/type | value of of of works authority | contractor | acceptance
of works works the | contract completed and place (P) or issued?

Contractor subcontrac - Yes
was tor (S) - Not yet
responsibl (current
e for® contracts)
—No
B) Abroad

4.6.4.2° Please attach here available references and certificates from the relevant Contracting Authorities

Signature

(person(s) authorised to sign on behalf of the tenderer)

8

9

Amounts actually paid, without the effect of inflation.
Please see point 4 in Instructions to Tenders if documentary evidence/proof is needed.
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VOLUME 1
SECTION 4

FORM 4.6.5
DATA ON JOINT VENTURES

4.6.5.1  NEAME ..ot e
4.6.5.2 Managing board’s address ..........cccoerereieniieneie s
TIEX v
Telephone .......cccoeveveenns FaX.. e, E-mail.....

4.6.5.3 Agency in the state of the Contracting Authority, if any (for joint
ventures/consortia with a foreign lead member )

OFFICE AUAIESS ...ttt et e e e

4.6.5.4 Names of members

4.6.5.5 Name of lead member

4.6.5.6 Agreement governing the formation of the joint venture/consortium
i) Date of SIgNAtUIE: .....cecveiiiecece e e
1) PIACE: oo e
iii) Enclosure — joint venture/consortium agreement

4.6.5.7 Proposed division of responsibilities between members (in %) with an
indication of the type of work to be performed by each

SIGNATUIE. e e s
(person(s) authorised to sign on behalf of the tenderer)

Date: s
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VOLUME 1

SECTION 4

FORM 4.6.6

LITIGATION HISTORY

Please provide information on any history of litigation or arbitration resulting from contracts executed
during the last 5 years or currently under execution.

A separate sheet should be used for each partner of a joint venture/consortium.

Year Ruling FOR or Name of client, cause of Disputed amount (current
AGAINST tenderer litigation, and matter in dispute value in euro or NC)

Signature

(person(s) authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4

FORM 4.6.7

QUALITY ASSURANCE SYSTEM(S)

Please provide details of the quality assurance system(s) you propose using to ensure successful
completion of the works.

The candidate shall demonstrate the ownership of its own authorized and accredited laboratories, or contracts with

these laboratories, for tests in the field of:
v Testind of Asphalt / concrete

v’ Testing of metal and polyethylene welds

v’ Testing the degree of compaction of earthworks.
The candidate will be certified in the following fields:

v Quality management

v Health and safety management

v" Environmental management;

SIgNAtUre .ocveeccece e
(person(s) authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 4

FORM 4.6.8

ACCOMMODATION FOR THE SUPERVISOR

Please attach sketches and data detailing the accommodation and facilities intended to be provided by the
tenderer under the relevant items in the bill of quantities/breakdown of the overall price.

SIgNAtUre ..coveeeeccece e

(person(s) authorised to sign on behalf of the tenderer)
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SECTION 4

FORM 4.6.9

FURTHER INFORMATION

Tenderers may add here any further information that they deem useful for the evaluation of their tenders.

SIgNAtUre ..o

(person(s) authorised to sign on behalf of the tenderer)
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VOLUME 1

SECTION 5:

EVALUATION GRID
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EVALUATION GRID

(To be customised according to the project. The criteria indicated are to be used by the evaluation committee.)

This grid must be completed by each evaluator.
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VOLUME 2

SECTION 1
CONTRACT FORM

WORKS CONTRACT FOR EUROPEAN UNION EXTERNAL ACTIONS
NO <Contract number>

FINANCED FROM THE EU GENERAL BUDGET

Between

Customs Office , 30, Nicolae Starostenco Str MD-2065, Chisinau, Republic of Moldova
(‘The Contracting Authority’),
of the one part,

and

<Full official Name of Contractor>
[<Legal status/title>]*

[<Official registration number>]**
<Full official address>

[<VAT number>],*?

(‘the Contractor’)
of the other part,

have agreed as follows:

Inside the PROJECT entitled ,Rehabilitation and modernization of the customs offices from the
Romanian/Moldavian border, respectively the public finances and fiscal-fiscal responsibility customs offices
of Albita - Leuseni, Sculeni — Sculeni and Giugiulesti — Giurgiulesti”, financed by the European Union through
the Joint Operational Programme Romania — Republic of Moldova 2014 — 2020, according to the grant
contract no. 81701 /27.06.2019,

CONTRACT TITLE < Rehabilitation and modernization of the Customs Office Sculeni
Identification number RMCO 81701/27.06.2019 — 3.2.1. Modernisation of the Customs Office Sculeni.

Whereas the Contracting Authority would like the Contractor to carry out the following works:

Rehabilitation and modernization of the building of the Sculeni BCP by ensuring the optimum
conditions of sanitary-hygienic comfort and human safety;

Construction of new pavilions for carrying out the customs procedures at the entry and exit to / from
the country, in conformity with the international standards, as well as in-depth control thorough;

Increasing the number of customs control tracks;

1Where the contracting party is an individual.
2Where applicable.
3Except where the contracting party is not VAT registered.
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Rehabilitation of access roads;

Modernization of lighting and signaling systems, as well as telecommunications networks;
Rehabilitation of water supply and sewerage systems;

Landscaping;

Construction of the scanning platform and the protection wall

Construction of external gas supply pipes, including lightning protection system

and has accepted a tender by the Contractor for the execution and completion of such works and the remedying of any
defects therein.

It is hereby agreed as follows:

(1) Inthis Contract, words and expressions shall have the meanings assigned to them in the contractual conditions set
out below.

(2)  The following documents shall be deemed to form and be read and construed as part of this Contract, in the
following order of precedence:

(@) the Contract,

(b) the Special Conditions,

(c) the General Conditions,

(d) the Bill of Quantities (after arithmetical corrections) and Detailed Breakdown of Prices and costs
(e) the Technical and /or Performance Specifications,

(f) the Design Documentation (drawings),

(9) the tender,

(h) any other documents forming part of the Contract.

The various documents making up the contract shall be deemed to be mutually explanatory; in cases of ambiguity
or divergence, they shall prevail in the order in which they appear above. Addenda shall have the order of
precedence of the document they are amending.

(3) In consideration of the payments to be made by the Contracting Authority to the Contractor as hereinafter
mentioned, the Contractor undertakes to execute and complete the works and remedy defects therein in full
compliance with the provisions of the Contract.

(4) The Contracting Authority hereby agrees to pay the Contractor in consideration of the execution and completion
of the works and remedying of defects therein the amount of:

- Contract price (excluding VAT /other taxes) MDL,

- VAT and other taxes — 0,00 MDL
or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed
by the Contract. VAT will be paid in compliance with the binding regulations, national law and international agreements
concerning the execution of the project. VAT and other taxes shall not be paid on the funds originating from EU funds.

(5) Other specific conditions applying to the Contract.

The Contractor (Contractor) undertakes to comply with the schedule of execution of works, approved by the Beneficiary.
The schedule submitted with the offer will be relevant and will include the following informations: the volume of works
according to the local estimates, the execution term and the value of these works. The Beneficiary (Contracting
Authority) reserves the right to verify the relevance of the schedule. In case of non-execution on time of the works,
provided in the schedule, caused by the Contractor, the Beneficiary will be entitled to apply a penalty of 0.1% for each
day of delay, but not more than 10%, of the cost of non-executed estimates schedule approved by Parts.
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In witness whereof the parties hereto have signed the Contract. This Contract shall take effect on the date on which it is
signed by the last party, namely the Contractor.

Done in English in 2 originals, one original for the Contracting Authority and one original for the Contractor.

For the Contractor For the Contracting Authority
Name: Name:
Title: Title:
Signature: Signature:
Dat Dat
e: e:
Banking Details for the Contractor Banking Details for the Contracting Authority

MF-TR-Chisinau-Bugetul de Stat
Serviciul Vamal al RM

Mun. Chisinau, str. N. Starostenco, 30
Ministerul Finantelor-Trezoreria de Stat
c/f: 1006601000185
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VOLUME 2
SECTION 2

GENERAL CONDITIONS FOR WORKS CONTRACTS FINANCED BY THE EUROPEAN
DEVELOPMENT FUND (EDF) OR THE EUROPEAN UNION

CONTENTS
PRELIMINARY PROVISIONS .. ..ottt e e e e e e et rraeaeaeeeas 3
Article 1 - =] 1A ] L USSP 3
Article 2 - Language Of the CONIIACT ..........uiiiiiiie i 3
Article 3-  Order of precedence of contract dOCUMENLS ..........cccuvveiieeiiieeiiii e 3
Article 4 - COMMUNICALIONS ... uvvieiiiiiee ettt e st e e e s eab e e e s erbre e e s sbbeeeesenaees 3
Article 5 - Supervisor and SUPErvisor's repreSENtAtiVE ..........eevveeeviee i e 4
Article 6 - ASSTONIMENT ...ttt s e et e e st e e e tb e e srte e e srbeeeteeeanreeennaes 4
Article 7 - ISY0 oot 1 = T T USSR 5
OBLIGATIONS OF THE CONTRACTING AUTHORITY ...t 6
Article 8 - SUPPlY OF OCUMENLS ......vviii e 6
ATTICIE O = ACCESS 10 SITE ..ttt ettt b et e et e e b e e nneeenee s 7
Article 10 - Assistance with local regulations............cccocveeiiii i 7
Article 11 -  Delayed payments to the Contractor's staff .............ccccoovviiii i, 7
OBLIGATIONS OF THE CONTRACTOR ..ottt 8
Article 12 - General ObIIgAtioNS ..........cooiiiiiiiii s 8
Article 13 - Superintendence of the WOrKS..........cccooiiiiiiiiii e 11
ATTICIE 14 - SHA ..o 11
Article 15 - Performance QUAKANTEE ...........eciviiiiieeiiie ettt see e stre et e e sre et e e saeeenneee e 11
Article 16 -  Liabilities, Insurance and Security arrangements ...........ccccceeeeveevireeeiiveesnneesnne e, 12
Article 17 - Programme of implementation of tasksS............cccccevviieiiii i, 16
Article 18 -  Detailed breakdown Of PriCES .....cvviiiiiiiiic e 17
Article 19 -  Contractor's drawings and eXecution STUAIES ..........cccveiiieeiiieeiiee e ecre e 17
Article 20 - Sufficiency Of tENEr PriCES .......ccvviiiii i 18
Article 21 - EXCEPLIONAI FISKS .....civiiiiiiee ittt e e e sara e ae s 19
ArtICIE 22 - SATELY ON SITES ..iiiiiiiiciie et s e e et e e e br e e sabe e e araee s 20
Article 23 - Safeguarding adjacent PrOPEITIES .........cciuriiiieeiiie et 20
Article 24 - Interference With traffiC..........cccooiiiiiiiii e 20
Article 25 - Cables and CONUUITS.........eeiviriieiieiie et snee s 21
ATLICIE 26 = SELLING-0UL ...c.vviiiiie et e et e e s e e e str e e etaeesbaeesnaeeas 21
Article 27 - Demolished MaterialS...........cooviiioiiiiieiie e 22
ATTICIE 28 = DISCOVETIES ....evvieiieiiieiieesieestie et e stee sttt ettt e st et e st e sbeebeesneeenteesneeareeanneenneenneeas 22
Article 29 - TeMPOrary WOTKS ........uiiiiiee ettt ettt et e e e sneeeaneeeas 23
ArtICIE 30 - SO STUAIES. ...ttt et e e e e nnaee s 23
Article 31 - OVerlapping CONEIACTS........ovi ittt eee e e nneee s 23
Article 32 - Patents and HICENSES.......couiiiiiie ittt e e 24
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IMPLEMENTATION OF THE TASKS AND DELAYS ... 24

Article 33 - COMMENCEMENT OFUBIS ... .eeeieiieetiee ettt ettt ee et e e stee et e e st e e sneeeeteeesneeeenrneeas 24
Article 34 - Period of implementation Of taskS............cccoiiiiiiiiiiiii e 25
Article 35 -  Extension of the period of implementation of tasksS.............cccooiriieiiiiiiiniieiieins 25
Article 36 -  Delays in implementation of the tasksS...........cccooieiiiiiiiieie e 26
ATTICIE 37 - AMENUMENTS ...ttt e st et e e et e e snteeessbeeeteeesnteeesneeens 26
ATTICIE 38 - SUSPENSTON ...ttt b ettt ne e 28
MATERIALS AND WORKMANSHIP ...t 30
ATEICIE 39 - WOTK FEOISTEL ...ttt ettt 30
Article 40 -  Origin and quality of works and materials..............cccoeiiiiiiniiiie e 30
Article 41 - INSPECLION AN TESTING ... .eo.vieieiiiiiiie et 31
ATTICIE 42 - REJECTION ...ttt ettt ne e 32
Article 43 - Ownership of plant and materials ...........c.cocoviiiiiiei 33
PAY MENT S L et e e e e e e et e e e e e s e b b e e e e e e e e e e e r e e e e e e e e aarrraaees 34
Article 44 - General PriNCIPIES ......oiviiiiiie e 34
Article 45 - ProviSional PriCe CONTIACES. ......c.uiiuieiieiiieiie ettt 35
Article 46 - Pre-fiNANCING......cvvvi i 35
Article 47 - REENTION MONIES.......viiiietieiie ittt sttt e e en 36
Article 48 - REVISION OF PIICES. .....viiiiiiiiiic ittt s e e e e e aee e 37
ATLICIE 49 - IMBASUIEIMIENT. ....eiutiitie ittt ettt ettt b et e et nb et e b e e s e 38
Article 50 - INLEIIM PAYMENES.....cviei e ittt s e s et e e s e e steeesrbeeessaeeaneeeans 39
Article 51 - Final statement of CCOUNT ..........iiiiiiiiiii e 40
Article 52 - Direct payments t0 SUD-CONFACLOIS..........ccivriiiieeiiie e et e 41
Article 53 - Delayed PAYMENLS .......coiuiiiiiee it e e e e e sre e st e e srae e e streeaneee e 42
Article 54 - Payments t0 third PArties ........cooiiiiiiii i 42
Article 55 - Claims for additional PaYMENt...........ccoiiiiiiiiiiic e 42
ALICIE 56 - ENU JALE....c.veiiiiiiicie bbb 43
ACCEPTANCE AND DEFECTS LIABILITY .ottt 43
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Article 58 - Tests 0N COMPIELION ....ooiiiiiiiii e sre e e srre e 44
Article 59 - Partial CCEPIANCE..........ccoiuii it 44
Article 60 - ProviSional ACCEPTANCE .......coiiiiiiie ettt ettt e e sre e e e 44
Article 61 - Defects Hability ........ocoveiiiii e 45
Article 62 - FiNal ACCEPIANCE ... ..oiuiii ittt et e et e e et e e sabeeesrree s 46
BREACH OF CONTRACT AND TERMINATION ......coiiiiiiiiiieeie et 47
Article 63 - Breach Of CONMIACE .........uoiiiiiieiie it ens 47
Article 64 -  Termination by the Contracting AUthOFItY .........ccceoiiiii i 47
Article 65 -  Termination by the CONtraCtOr..........cceiiiiiiiiec e 50
ATTICIE B6 - FOICE MAJEUIE ... eiiiiiiee ettt ettt ettt e e sttt e et e e et e e snteeesneeeenneeesneeeeanneens 50
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Article 68 - Settlement Of DISPULES .........coiiiiiiiiiiiie e 52

Article 69 - APPHCADIE LAW .......ciiiiiiiiie e 53
FINAL PROVISIONS ...ttt 53
Article 70 - AdMINISTrAtiVe SANCTIONS ......c..vviiieiiiiieeie e 53
Article 71 - Verifications, checks and audits by European Union bodies............c.coccoeiiiiiinens 53
ATTICIE 72 - Data PrOTECTION . ...c.viiiiiiiie ettt 54

PRELIMINARY PROVISIONS

Article 1 - Definitions

1.1. The definitions of the terms used throughout this General Conditions are laid down in the "Glossary of
terms”, annex Ala to the Practical Guide, which forms an integral part of this contract.

1.2. The headings and titles in these General Conditions shall not be taken as part thereof or be taken into
consideration in the interpretation of the contract.

1.3.  Where the context so permits, words in the singular shall be deemed to include the plural and vice versa,
and words in the masculine shall be deemed to include the feminine and vice versa.

1.4. Words designating persons or parties shall include firms and companies and any organisation having legal
capacity.

Article 2 - Language of the contract
2.1. The language of the contract and of all communications between the Contractor, Contracting Authority and
Supervisor or their representatives shall be as stated in the Special Conditions.
Article 3 - Order of precedence of contract documents
3.1. The order of precedence of the contract documents shall be as stated in the Contract.
Article 4 - Communications

4.1. Any written communications between the Contracting Authority and/or the Supervisor on the one hand, and
the Contractor on the other hand, shall state the contract title and identification number and shall be sent by
post, cable, telex, facsimile transmission, e-mail or personal delivery, to the appropriate addresses
designated by those parties for that purpose in the Special Conditions.

4.2. If the sender requires evidence of receipt, it shall state such requirement in its communication and shall
demand such evidence of receipt whenever there is a deadline for the receipt of the communication. In any
event, the sender shall take all the necessary measures to ensure timely receipt of its communication.

4.3. Wherever the contract provides for the giving or issue of any notice, consent, approval, certificate or
decision, unless otherwise specified such notice, consent, approval, certificate or decision shall be in writing
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Article 5 -

5.1

5.2.

5.3.

5.4.

Article 6 -

6.1.

6.2.

6.3.

and the words 'notify’, ‘consent’, 'certify','approve’ or ‘decide’ shall be construed accordingly. Any such
consent, approval, certificate or decision shall not unreasonably be withheld or delayed.

Supervisor and Supervisor's representative

The Supervisor shall carry out the duties specified in the contract. Except as expressly stated in the contract,
the Supervisor shall not have authority to relieve the Contractor of any of its obligations under the contract.

The Supervisor may, from time to time, while retaining ultimate responsibility, delegate to the Supervisor's
representative any of the duties and authority vested in the Supervisor and he may at any time revoke such
delegation or replace the representative. Any such delegation, revocation or replacement shall be in writing
and shall not take effect until a copy thereof has been delivered to the Contractor. The administrative order
which determines the duties, authority and identity of the Supervisor's representative shall be issued by the
Supervisor at the moment of the commencement order. The role of the Supervisor’s representative shall be
to supervise and inspect works and to test and examine the materials employed and the quality of
workmanship. Under no circumstances will the Supervisor’s representative be empowered to relieve the
Contractor of its obligations under the contract or — save where express instructions to that effect are given
below or in the contract — order works resulting in an extension of the period of implementation of tasks or
additional costs to be paid by the Contracting Authority or introduce variants in the nature or scale of the
works.

Any communication given by the Supervisor's representative to the Contractor in accordance with the terms
of such delegation shall have the same effect as though it had been given by the Supervisor, provided that:

a) any failure on the part of the Supervisor's representative to disapprove any work, materials or plant
shall not prejudice the authority of the Supervisor to disapprove such work, materials or plant and
to give the instructions necessary for the rectification thereof;

b) the Supervisor shall be at liberty to reverse or vary the contents of such communication.

Instructions and/or orders issued in writing by the Supervisor shall be considered an administrative order.
Such orders shall be dated, numbered and entered by the Supervisor in a register, and copies thereof
delivered by hand, where appropriate, to the Contractor's representative.

Assignment

An assignment shall be valid only if it is a written agreement by which the Contractor transfers its contract
or part thereof to a third party.

The Contractor shall not, without the prior consent of the Contracting Authority, assign the contract or any
part thereof, or any benefit or interest thereunder, except in the following cases: a charge, in favour of the
Contractor's bankers, of any monies due or to become due under the contract; or

a) theassignment to the Contractor's insurers of the Contractor's right to obtain relief against any other
person liable in cases where the insurers have discharged the Contractor's loss or liability.

For the purpose of Article 6.2 the approval of an assignment by the Contracting Authority shall not relieve
the Contractor of its obligations for the part of the contract already performed or the part not assigned for
which the Contractor's performance guarantee may be kept.
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6.4.

6.5.

6.6.

Article 7 -

7.1

7.2.

7.3.

7.4.

7.5.

7.6.

7.7.

7.8.

If the Contractor has assigned its contract without authorization, the Contracting Authority may, without
formal notice thereof, apply as of right the sanction for breach of contract provided for in Article 63 and
64.

Assignees must satisfy the eligibility criteria applicable for the award of the contract and they cannot fall
under the exclusion criteria described in the tender dossier.

Before giving its approval the Contracting Authority should receive as needed a performance guarantee
which may be requested for the full contract, a pre-financing guarantee and retention guarantee, from the
assignees.

Subcontracting

A subcontract shall be valid only if it is a written agreement by which the Contractor entrusts performance
of a part of the contract to a third party. Simple plant hire, labour only and supply contracts are not
considered or construed "subcontracts™ for the purpose of this Article.

The Contractor shall request to the Contracting Authority the authorisation to subcontract. The request must
indicate the elements of the contract to be subcontracted and the identity of the subcontractors.

Within 30 days of receipt of this request, the Contracting Authority must either extend the delay for a
maximum of 15 days or notify the Contractor of its decision, stating reasons should he withhold such
authorization. If the Contracting Authority fails to notify its decision within the time limit referred to above,
the request is deemed to be approved at the end of the time limit.

Subcontractors must satisfy the eligibility criteria applicable for the award of the contract and they cannot
fall under the exclusion criteria described in the tender dossier.

Subject to Articles 7.6 and 52, no subcontract creates contractual relations between any subcontractor and
the Contracting Authority.

The Contractor shall be responsible for the acts, defaults and negligence of its sub-contractors and their
agents or employees, as if they were the acts, defaults or negligence of the Contractor, its agents or
employees. The approval by the Contracting Authority of the sub-contracting of any part of the contract or
of the subcontractor to perform any part of the works shall not relieve the Contractor of any of its obligations
under the contract.

If a subcontractor has undertaken any continuing obligation for a period exceeding that of the defects
liability period under the contract towards the Contractor in respect of the work executed or the goods,
materials, plant or services supplied by the subcontractor, the Contractor shall, at any time after the
expiration of the defects liability period, transfer immediately to the Contracting Authority, at the
Contracting Authority's request and cost, the benefit of such obligation for the unexpired duration thereof.
If the Contractor fails to effect such a transfer, the said continuing obligation(s) shall be transferred
automatically.

If the Contractor enters into a subcontract without approval, the Contracting Authority may, without formal
notice thereof, apply as of right the sanction for breach of contract provided for in Article 63 and 64.

If a subcontractor is found by the Contracting Authority or the Supervisor to be incompetent in discharging
its duties, the Contracting Authority or the Supervisor may request the Contractor to forthwith remove the
subcontractor from the site and either to provide a subcontractor with qualifications and experience
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acceptable to the Contracting Authority as a replacement, or to resume the implementation of the tasks
itself.

OBLIGATIONS OF THE CONTRACTING AUTHORITY

Article 8 - Supply of documents

8.1. Save where otherwise provided in the Special Conditions, within 30 days of the signing of the Contract, the
Supervisor shall provide to the Contractor, free of charge, a copy of the drawings prepared for the
implementation of tasks as well as two copies of the specifications and other contract documents. The
Contractor may purchase additional copies of these drawings, specifications and other documents, insofar
as they are available. Upon the final acceptance, the Contractor shall return to the Supervisor all drawings,
specifications and other contract documents.

8.2. The Contracting Authority co-operates with the Contractor to provide information that the latter may
reasonably request in order to perform the contract.

8.3. Unless it is necessary for the purposes of the contract, the drawings, specifications and other documents
provided by the Contracting Authority shall not be used or communicated to a third party by the Contractor
without the prior consent of the Supervisor.

8.4. The Supervisor shall have authority to issue to the Contractor administrative orders incorporating such
supplementary documents and instructions as shall be necessary for the proper and adequate execution of
the works and the remedying of any defects therein.

Article 9 - Access to site

9.1. The Contracting Authority shall, in due time and in conformity with the progress of the works, place the
site and access thereto at the disposal of the Contractor in accordance with the approved programme of
implementation of tasks referred to in Article 17. The Contractor grants appropriate access to other persons
as set out in the Special Conditions or as instructed.

9.2. Any land procured for the Contractor by the Contracting Authority shall not be used by the Contractor for
purposes other than the implementation of tasks.

9.3. The Contractor shall preserve any facilities placed at its disposal in a good state while it is in occupation
and shall, if so required by the Contracting Authority or the Supervisor, restore them to their original state
on completion of the contract, taking into account normal wear and tear.

9.4. The Contractor shall not be entitled to any payment for improvements resulting from work carried out on
its own initiative.

Article 10 - Assistance with local regulations

10.1. The Contractor may request the assistance of the Contracting Authority in obtaining copies of laws,
regulations and information on local customs, orders or by-laws of the Country in which the works are
executed, which may affect the Contractor in the performance of its obligations under the contract. The
Contracting Authority may provide the assistance requested to the Contractor at the Contractor's cost.
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10.2. Subject to the provisions of the laws and regulations on foreign labour of the Country in which the works

Article 11 -

are to be executed, the Contracting Authority provides reasonable assistance to the Contractor, at its request,
for its application for any visas and permits required by the law of the Country in which the works are
executed, including work and residence permits, for the personnel whose services the Contractor and the
Contracting Authority consider necessary, as well as residence permits for their families.

Delayed payments to the Contractor's staff

11.1. Where there is a delay in the payment to the Contractor's employees of wages and salaries owing and of the

allowances and contributions laid down by the law of the Country in which the works are executed, the
Contracting Authority may give notice to the Contractor that within 15 days of the notice the Contracting
Authority intends to pay such wages, salaries, allowances and contributions direct. Should the Contractor
contest that such payments are due, it shall make representations to the Contracting Authority with reasons,
within the 15 day period. If the Contracting Authority, having considered such representations, is of the
opinion that payment of the wages and salaries should be made, it may pay such wages, salaries, allowances
and contributions out of amounts due to the Contractor. Failing this, the Contracting Authority may obtain
a contribution under any of the guarantees provided for in these General Conditions. Any action taken by
the Contracting Authority under this Article shall not relieve the Contractor of its obligations to its
employees, except to the extent that any obligation may be satisfied by this action.

The Contracting Authority shall not assume any responsibility towards the Contractor's employees by this action.

Article 12 -

OBLIGATIONS OF THE CONTRACTOR

General obligations

12.1. The Contractor shall, with due care and diligence, design the works to the extent stated in the contract,

execute and complete the works in accordance with the contract and with the Supervisor instructions, and
shall remedy any defects in the works.

12.2. The Contractor shall provide all superintendence, personnel, materials, plant, equipment and all other items,

of a temporary or permanent nature required in and for such design, execution, completion and remedying
of any defects, insofar as specified in, or may be reasonably inferred from the contract.

12.3. The Contractor shall take full responsibility for the adequacy, stability and safety of all operations and

methods of construction under the contract.

12.4. The Contractor shall comply with any administrative orders given to him. Where the Contractor considers

that the requirements of an administrative order go beyond the authority of the Supervisor or of the scope
of the contract, the Contractor shall give notice, with reasons, to the Supervisor. If the Contractor fails to
notify within the 30 day period after receipt thereof, he shall be barred from so doing. Execution of the
administrative order shall not be suspended because of this notice.

12.5. The Contractor shall supply, without delay, any information and documents to the Contracting Authority or

the European Commission upon request, regarding the conditions in which the contract is being executed.

12.6. The Contractor shall respect and abide by all laws and regulations in force in the Country in which the works

are executed and shall ensure that its personnel, their dependants, and its local employees also respect and
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abide by all such laws and regulations. The Contractor shall indemnify the Contracting Authority against
any claims and proceedings arising from any infringement by the Contractor, its employees and their
dependants of such laws and regulations.

12.7. Subject to Article 12.9, the Contractor undertakes to treat in the strictest confidence and not make use of or
divulge to third parties any information or documents which are linked to the performance of the contract
without the prior consent of the Contracting Authority. The Contractor shall continue to be bound by this
undertaking after completion of the tasks and shall obtain from each member of its staff the same
undertaking. However, use of the contract’s reference for marketing or tendering purposes does not require
prior approval of the Contracting Authority, except where the Contracting Authority declares the contract
to be confidential.

12.8. If the Contractor acts on behalf of or is a joint venture or consortium of two or more persons, all such persons
shall be jointly and severally bound in respect of the obligations under the contract, including any
recoverable amount. The person designated by the consortium to act on its behalf for the purposes of this
contract shall have the authority to bind the consortium. The composition or the constitution of the joint
venture or consortium, including the share distribution between its members, shall not be altered without
the prior consent of the Contracting Authority. Any alteration of the composition or the constitution of the
joint venture or consortium without the prior consent of the Contracting Authority may result in the
termination of the contract.

12.9. Save where the European Commission requests or agrees otherwise, the Contractor shall ensure the highest
visibility to the financial contribution of the European Union. To ensure such publicity the Contractor shall
implement among other actions the specific activities described in the Special Conditions. All measures
must comply with the rules in the Communication and Visibility Manual for EU External Actions published
by the European Commission.

12.10. Any records must be kept for a 7-year period after the final payment is made under the contract. In case of
failure to maintain such the Contracting Authority may, without formal notice thereof, apply as of right the
sanction for breach of contract provided for in Article 63 and 64.

Article 12a - Code of Conduct

12a.1 The Contractor must at all times act impartially and as a faithful adviser in accordance with the code of
conduct of its profession. It shall refrain from making public statements about the project or services
without the Contracting Authority's prior approval. It shall not commit the Contracting Authority in any
way whatsoever without its prior consent and shall make this obligation clear to third parties.

12a.2 The Contractor and its staff shall respect human rights and undertake not to offend the political, cultural
and religious practices prevailing in the Country in which the works are executed.

12a.3 The Contractor shall respect environmental legislation applicable in the Country in which the works are
executed and internationally agreed core labour standards, i.e. the ILO core labour standards, conventions
on freedom of association and collective bargaining, elimination of forced and compulsory labour,
elimination of discrimination in respect of employment and occupation, and the abolition of child labour,
as well as applicable obligations established by these Conventions:

- Vienna Convention for the protection of the Ozone Layer and its Montreal Protocol on substances that
deplete the Ozone Layer;

- Basel Convention on the Control of Transboundary Movements of Hazardous Wastes and their
Disposal (Basel Convention);
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- Stockholm Convention on Persistent Organic Pollutants (Stockholm POPs Convention);

- Convention on the Prior Informed Consent Procedure for Certain Hazardous Chemicals and Pesticides
in International Trade (UNEP/FAQ) (The PIC Convention) Rotterdam, 10 September 1998, and its 3
regional Protocols.

12a.4 The Contractor or any of its sub-contractors, agents or personnel shall not abuse of its entrusted power for

private gain. The Contractor or any of its sub-contractors, agents or personnel shall not receive or agree to
receive from any person or offer or agree to give to any person or procure for any person, gift, gratuity,
commission or consideration of any kind as an inducement or reward for performing or refraining from any
act relating to the performance of the contract or for showing favour or disfavour to any person in relation
to the contract. The Contractor shall comply with all applicable laws and regulations and codes relating to
anti-bribery and anti-corruption.

12a.5 The payments to the Contractor under the contract shall constitute the only income or benefit it may derive

in connection with the contract. The Contractor and its staff must not exercise any activity or receive any
advantage inconsistent with their obligations under the contract.

12a.6 The execution of the contract shall not give rise to unusual commercial expenses. Unusual commercial

expenses are commissions not mentioned in the contract or not stemming from a properly concluded
contract referring to the contract, commissions not paid in return for any actual and legitimate service,
commissions remitted to a tax haven, commissions paid to a recipient who is not clearly identified or
commission paid to a company which has every appearance of being a front company. The European
Commission may carry out documentary or on-the-spot checks it deems necessary to find evidence in case
of suspected unusual commercial expenses.

Article 12b - Conflict of Interest

12b.1

12b.2

12b.3

12b.4

12b.5

The Contractor shall take all necessary measures to prevent or end any situation that could compromise the
impartial and objective performance of the contract. Such conflict of interests may arise in particular as a
result of economic interest, political or national affinity, family or emotional ties, or any other relevant
connection or shared interest. Any conflict of interests which may arise during performance of the contract
must be notified to the Contracting Authority without delay. In the event of such conflict, the Contractor
shall immediately take all necessary steps to resolve it.

The Contracting Authority reserves the right to verify that such measures are adequate and may require
additional measures to be taken if necessary. The Contractor shall ensure that its staff, including its
management, is not placed in a situation which could give rise to conflict of interests. Without prejudice to
its obligation under the contract the Contractor shall replace, immediately and without compensation from
the Contracting Authority, any member of its staff exposed to such a situation.

The Contractor shall refrain from any contact which would compromise its independence or that of its
personnel.

The Contractor shall limit its role in connection with the project to the provision of the works described in
the contract.

The Contractor and anyone working under its authority or control in the performance of the contract or on
any other activity shall be excluded from access to other EU budget/EDF funds available under the same
project. However, the Contractor may participate after approval of the Contracting Authority if the
Contractor is able to prove that its involvement in previous stages of the project does not constitute unfair
competition.
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Article 13 -

Superintendence of the works

13.1. The Contractor shall itself superintend the works or shall appoint a representative to do so. Such appointment

13.2. 1

shall be submitted to the Supervisor for approval within 30 days of the signature of the Contract. The
Supervisor shall approve or refuse the appointment within 10 days. The approval may at any time be
withdrawn. Should the Supervisor refuse the representative appointed within the deadline, or withdraw
approval of the appointment, it shall set out the grounds on which its decision is based, and the Contractor
shall submit an alternative appointment without delay. The address of the Contractor's representative shall
be deemed to be the address for service given by the Contractor.

f the Supervisor withdraws its approval of the Contractor's representative, the Contractor shall, as soon as
is practicable, after receiving notice of such withdrawal, remove the representative from the works and
replace it with another representative approved by the Supervisor.

13.3. The Contractor's representative shall have full authority to make any decision necessary for the execution

Article 14 -

of the works, to receive and carry out administrative orders and to countersign the work register referred to
in Article 39 or attachment, where appropriate. In any event, the Contractor shall be responsible for ensuring
that the works are carried out satisfactorily including ensuring that the specifications and administrative
orders are adhered to by its own employees and by its sub-contractors and their employees.

Staff

14.1. The persons employed by the Contractor must be sufficient in number, and permit the optimum use of the

human resources of the Country in which the works are executed. Such employees must have the skills and
experience necessary to ensure due progress and satisfactory execution of the works. The Contractor shall
immediately replace all employees indicated by the Supervisor, in a letter stating reasons, as likely to
jeopardize the satisfactory execution of the works.

14.2. The Contractor shall make its own arrangements for the engagement of all staff and labour. The rates of

remuneration and the general working conditions, as laid down by the law of the Country in which the
works are executed, shall apply as a minimum to employees on the site..

Article 15 - Performance guarantee

15.1. The Contractor shall, together with the return of the countersigned contract, furnish to the Contracting

15.2. The pe
the Contract

Authority a guarantee for the full and proper performance of the contract. The amount of the guarantee
shall be as specified in the Special Conditions and shall be in the range of 5 and 10% of the amount of the
contract price including any amounts stipulated in addenda to the contract.

rformance guarantee shall be held against payment to the Contracting Authority for any loss resulting from
or's failure to perform its obligations under the contract.

15.3. The performance guarantee shall be in the format provided for in the contract and may be provided in the

form of a bank guarantee, a banker's draft, a certified cheque, a bond provided by an insurance and/or
bonding company, an irrevocable letter of credit or a cash deposit made with the Contracting Authority. If
the performance guarantee is to be provided in the form of a bank guarantee, a banker's draft, a certified
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15.4.

15.5.

15.6.

15.7.

15.8.

cheque or a bond, it shall be issued by a bank or bonding and/or insurance company approved by the
Contracting Authority.

Unless stated otherwise in the Special Conditions, the performance guarantee shall be denominated in the
types and proportions of currencies in which the original contract is payable.

No payments shall be made in favour of the Contractor prior to the provision of the guarantee. The guarantee
shall continue to remain valid until the date of the issuing of the signed final statement of account referred
to in Article 51.

During the performance of the contract, if the natural or legal person providing the guarantee is not able to
abide by its commitments, the guarantee shall cease to be valid. The Contracting Authority shall give formal
notice to the Contractor to provide a new guarantee on the same terms as the previous one. Should the
Contractor fail to provide a new guarantee, the Contracting Authority may terminate the contract.

The Contracting Authority shall demand payment from the guarantee of all sums for which the guarantor is
liable under the guarantee due to the Contractor's default under the contract, in accordance with the terms
of the guarantee and up to the value thereof. The guarantor shall, without delay, pay those sums upon first
demand by the Contracting Authority and the guarantor may not raise any objection for any reason
whatsoever. Prior to making any claim under the performance guarantee, the Contracting Authority shall
notify the Contractor stating the nature of the default in respect of which the claim is to be made.

Unless the Special Conditions provide otherwise, the performance guarantee shall be released within 60
days of the issuing of the signed final statement of account referred to in Article 51, for its total amount
except for amounts which are the subject of amicable settlement, arbitration or litigation.

Article 16 - Liabilities, Insurance and Security arrangements

16.1.

Liabilities
a) Liability for damage to works

Without prejudice to Article 61 (defects liability) and Article 66 (force majeure), the Contractor shall
assume (i) full responsibility for maintaining the integrity of the works and (ii) the risk of loss and
damage, whatever their cause, until the final acceptance as foreseen in Article 62. Compensation for
damage to the works resulting from the Contractor's liability in respect of the Contracting Authority is
capped at an amount equal to one million euros if the contract value is less than or equal to one million
euros. If the contract value is greater than one million euros, compensation for damages resulting from
the Contractor's liability shall be capped to the contract value.

However, compensation for loss or damage resulting from fraud or gross negligence of the Contractor,
its staff, its subcontractors and any person for which the Contractor is answerable, can in no case be
capped.

After the final acceptance as foreseen in Article 62, the Contractor shall remain responsible for any
breach of its obligations under the contract for such period as may be determined by the law governing
the contract, or by default for a period of 10 years.

b) Contractor's liability in respect of the Contracting Authority
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At any time, the Contractor shall be responsible for and shall indemnify the Contracting Authority for
any damage caused, during the performance of the works, to the Contracting Authority by the
Contractor, its staff, its subcontractors and any person for which the Contractor is answerable.

Compensation for damage resulting from the Contractor's liability in respect of the Contracting
Authority is capped at an amount equal to one million euros if the contract value is less than or equal to
one million euros. If the contract value is greater than one million euros, compensation for damages
resulting from the Contractor's liability shall be capped to the contract value.

However, compensation for loss or damage resulting from the Contractor's liability in case of bodily
injury, including death, can in no case be capped. The same applies to compensation for any damages
of any kind resulting from fraud or gross negligence of the Contractor, its staff, its subcontractors and
any person for which the Contractor is answerable.

c) Contractor's liability in respect of third parties

The Contractor shall, at its own expense, indemnify, protect and defend, the Contracting Authority, its
agents and employees, from and against all actions, claims, losses or damage, direct or indirect, of
whatever nature (hereinafter “claim(s)™) arising from any act or omission by the Contractor, its staff, its
subcontractors and/or any person for which the Contractor is answerable, in the performance of the
duties.

The Contracting Authority must notify any third party claim to the Contractor as soon as possible after
the Contracting Authority becomes aware of them.

If the Contracting Authority chooses to challenge and defend itself against the claim(s), the Contractor
shall bear the reasonable costs of defense incurred by the Contracting Authority, its agents and
employees. Under these general conditions, the agents and employees of the Contracting Authority, as
well as the Contractor's staff, its subcontractors and any person for which the Contractor is answerable
are considered to be third parties.

The Contractor shall treat all claims in close consultation with the Contracting Authority

Any settlement or agreement settling a claim requires the prior express consent of the Contracting
Authority and the Contractor.

16.2. Insurance
a) Insurance — general issues

At the latest together with the return of the countersigned contract, and for the period of implementation
of tasks, the Contractor shall ensure that itself, its staff, its subcontractors and any person for which the
Contractor is answerable, are adequately insured with insurance companies recognized on the
international insurance market, unless the Contracting Authority has given its express written consent
on a specific insurance company.

At the latest together with the return of the countersigned contract, the Contractor shall provide the
Contracting Authority and the Supervisor with all cover notes and/or certificates of insurance showing
that the Contractor's obligations relating to insurance are fully respected. The Contractor shall submit
without delay, whenever the Contracting Authority or the Project Manager so requests, an updated
version of the cover notes and/or certificates of insurance.
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The Contractor shall obtain from the insurers that they commit to personally and directly inform the
Contracting Authority and the Supervisor of any event likely to reduce, cancel or alter in any manner
whatsoever, that coverage. The insurers shall deliver this information as quickly as possible, and in any
event at least thirty (30) days before the reduction, cancellation or alteration of the cover is effective.
The Contracting Authority reserves the right to indemnify the insurer in case the Contractor fails to pay
the premium, without prejudice to the Contracting Authority's right to recover the amount of the
premium it paid, and to subsequently seek compensation for its possible resulting damage.

Whenever possible, the Contractor shall ensure that the subscribed insurance contracts contain a waiver
of recourse in favour of the Contracting Authority and the Supervisor, their agents and employees.

The purchase of adequate insurances by the Contractor shall in no case exempt it from its statutory
and/or contractual liabilities. As a minimum, the insurances listed hereafter shall provide cover up to
the minimum contractual liabilities laid down in pursuance of Article 16.1 or minimum statutory
liabilities laid down in pursuance of the applicable national legislation, whichever is the highest.

The Contractor shall fully bear the consequences of a total or partial lack of coverage, and to the full
discharge of the Contracting Authority and the Supervisor.

The Contractor shall ensure that its staff, its subcontractors and any person for which the Contractor is
answerable comply with the same insurance requirements imposed to it under this contract. In case of
default of insurance or inadequate insurance of its staff, its subcontractors or any person for which the
Contractor is answerable, the Contractor shall indemnify the Contracting Authority and the Supervisor
from all consequences resulting therefrom.

Under its own responsibility and without prejudice to the obligation to take out all insurance covering
its obligations under this contract, the Contractor shall ensure that all compulsory insurances are
subscribed in compliance with the laws and regulations in force in the country in which the works are
executed. It shall also ensure that all possible statutory obligations applying to the coverage are complied
with.

The Contracting Authority and the Supervisor shall not bear any liability for the assessment and
adequacy of insurance policies taken out by the Contractor with their contractual and/or statutory
obligations.

b) Insurance — Specific issues
1. Insurance for damage to third parties

The Contractor shall take out a civil liability insurance covering bodily injury and property damage that
may be caused to third parties by reason of the execution of the works, as well as during the defects
liability period. The insurance policy must specify that the Contracting Authority's and the Supervisor's
staff, as well as that of other contractors and third parties located on site are considered third parties
under this insurance, which shall be unlimited for bodily injury.

2. Works Insurance

The Contractor shall take out a "Contractor All Risk™ insurance to the joint benefit of itself, its
subcontractors, the Contracting Authority and the Supervisor.

This insurance shall cover all damage to which the works included in the contract may be subject,
including damage due to a defect or a design flaw of the plans, the building materials or the
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implementation for which the Contractor is responsible under the contract and the damages due to
natural events. This insurance shall also cover damage to existing goods and properties of the
Contracting Authority and of the Supervisor.

This insurance shall also cover the equipment and the temporary works on the site up to their total
value of reconstruction/replacement.

3. Motor Insurance

The Contractor shall take out insurance covering all vehicles used by the Contractor or its
subcontractors (whether they own them or not) in connection with the contract.

4. Insurance against accidents at work

The Contractor shall take out insurance policies providing coverage of the Contractor itself, its staff, its
subcontractors and any person for which the Contractor is answerable, in case of an accident at work or
on the way to work. It shall ensure that its subcontractors do the same. It indemnifies the Contracting
Authority against any claims that its employees or those of its subcontractors could have in this regard.
For its permanent expatriate staff, where appropriate, the Contractor shall in addition comply with the
laws and regulations applicable in the country of origin.

5. Insurance of liability related to the soundness of the works

The Contractor shall take out insurance covering in full its liability that may be triggered with regard to
the soundness of the works even after final acceptance, as foreseen by the law of the Country in which
the works are executed.

16.3. The Contractor shall put in place security measures for its staff commensurate with the physical danger
possibly facing them in the Country in which they work. The Contractor shall be responsible for monitoring
the level of physical risk to which its staff are exposed and for keeping the Contracting Authority informed
of the situation. If the Contracting Authority or the Contractor becomes aware of an imminent threat to the
life or health of any of the Contractor's staff, the Contractor must take immediate emergency action to
remove the individuals concerned to safety. If the Contractor takes such action, he must communicate this
immediately to the Supervisor.

Article 17 - Programme of implementation of tasks

17.1. Notwithstanding any work programme submitted as part of its tender, the Contractor shall provide the
Supervisor with a programme of implementation of tasks, broken down by activity and by month within 30
days of the signature of the Contract. This programme includes at least the following information:

a) the order and time limits within which the Contractor proposes to carry out the works;
b) the time limits within which submission and approval of the drawings are required;

€) an organisation chart containing the names, qualifications and curricula vitae of the staff
responsible for the site,

d) a general description of the method including the sequence, by month and by nature, which the
Contractor proposes to carry out the works;
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e) a plan for the setting out and organisation of the site, and
f) such further details and information as the Supervisor may reasonably require.

17.2. The Supervisor shall return these documents to the Contractor with its approval or any relevant remarks
within ten days of receipt, save where the Supervisor, within those ten

days, notifies the Contractor of its wish for a meeting in order to discuss the documents submitted.

17.3. If the Supervisor fails to notify its decision or remarks or wish for a meeting within these
10 days, the programme submitted is deemed approved.

17.4. The approval of the programme by the Supervisor shall not relieve the Contractor from any of its obligations
under the contract.

17.5. No material alteration to the programme shall be made without the approval of the Supervisor. If, however,
the progress of the works does not conform to the programme, the Supervisor may instruct the Contractor
to submit a revised programme in accordance with the procedure laid down in Article 17.

Article 18 - Detailed breakdown of prices

18.1. If not provided in its tender and where necessary for the purposes of the contract, the Contractor shall provide
a detailed breakdown of its rates and prices within no more than 20 days following the Supervisor's reasoned
request.

18.2. Within 30 days of notification of the award of contract, the Contractor shall provide to the Supervisor for
its information only, a detailed cash flow estimate, in quarterly periods, of all payments which may be due
to the Contractor under the contract. The Contractor shall subsequently supply revised cash flow estimates
at quarterly intervals, if so required by the Supervisor. The communication shall not impose any liability
whatsoever on the Contracting Authority or the Supervisor.

Article 19 - Contractor's drawings and execution studies

19.1. The Contractor shall submit to the Supervisor for approval at its own expense, all design and construction
drawings and other documents and objects necessary for the proper execution of the contract, and in
particular:

a) drawings, documents, samples and/or models as may be specified in the contract within the time
limits and procedures laid down therein or in the programme of implementation of tasks;

b) drawings as the Supervisor may reasonably require for the implementation of tasks.

c) plans, drawings and calculations needed to provide evidence of the stability and resistance of the
structures, including foundation design and detailed reinforcement plan. These calculations and
surveys should be sustained by sufficient site investigations and should be submitted in triplicate
to the Supervisor for approval at least 30 days before commencing construction of the works in
guestion.

19.2. The Supervisor shall return to the Contractor the drawings, documents, samples, models, design calculations,
objects and other documents required under Article 19.1 with either its endorsement or its remarks within
the time limits referred to in the contract or the
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approved programme of implementation of tasks or, if no time limit is specified, within 15 days of receipt.
In the light of the complexity or the number of documents submitted for approval, if the Supervisor cannot
send its endorsement or its remarks within the time limit mentioned above, the Supervisor shall send within
15 days of receipt a holding reply, indicating another time limit by which it will send its endorsement or its
remarks, taking into account the relative urgency and complexity of the matter.

If the Supervisor fails to notify its endorsement, remarks or holding reply within the time limits referred
above, the drawings, documents, samples, models, design calculations, objects and other documents
submitted to the Supervisor according to Article 19.1 shall be deemed to be approved at the end of the time
limits specified above.

19.3. Approved drawings, documents, samples and models shall be signed or otherwise identified by the
Supervisor and shall not be departed from except as otherwise instructed by the Supervisor. Any
Contractor's drawings, documents, samples or models which the Supervisor refuses to approve, shall be
modified to meet the requirements of the Supervisor and resubmitted by the Contractor for approval. Within
15 days of being notified of the Supervisor’s remarks, the Contractor shall make the requisite corrections,
adjustments etc. to the documents, drawings, design calculations etc. The corrected or adjusted documents,
drawings, design calculations etc. shall be resubmitted for the Supervisor’s approval under the same
procedure.

19.4. The Contractor shall supply additional copies of approved drawings in the form and number stated in the
contract or in subsequent administrative orders.

19.5. The approval of any drawings, documents, samples or models by the Supervisor shall not relieve the
Contractor from any of its obligations under the contract.

19.6. The Supervisor shall have the right at all reasonable times to inspect all drawings, documents, samples or
models relating to the contract at the Contractor's premises.

19.7. Before provisional acceptance of the works, the Contractor shall supply operation and maintenance manuals
together with drawings to the Contracting Authority, which shall be in such detail as will enable the
Contracting Authority to operate, maintain, adjust and repair all parts of the works. Unless otherwise stated
in the Special Conditions, the manuals and drawings shall be in the language of the contract. The works
shall not be considered to be completed for the purpose of provisional acceptance until such manuals and
drawings have been supplied to the Contracting Authority.

Article 20 - Sufficiency of tender prices

20.1. Subject to any additional provisions which may be laid down in the Special Conditions, the Contractor shall
be deemed to have inspected and examined the site and its surroundings and to have satisfied itself before
submitting its tender, as to the nature of the ground and sub-soil, and to have taken into account the form
and nature of the site, the extent and nature of the work and materials necessary for the completion of the
works, the means of communication with and access to the site, the accommodation it may require and in
general to have obtained for itself all necessary information as to risks, contingencies and all other
circumstances influencing or affecting its tender.
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20.2. The Contractor shall be deemed to have satisfied itself before submitting its tender as to the correctness and
sufficiency of the tender and of the rates and prices stated in the bill of quantities or price schedule which
shall, except in so far as it is otherwise provided in the contract, cover all its obligations under the contract.

20.3. Since the Contractor is deemed to have determined its prices on the basis of its own calculations, operations
and estimates, it shall carry out without additional charge any work which is the subject of any item
whatsoever in its tender for which it neither indicates a unit price nor a lump sum.

Article 21 - Exceptional risks

21.1. If during the execution of the works the Contractor encounters artificial obstructions or physical conditions
which could not reasonably have been foreseen by an experienced Contractor, and if the Contractor is of
the opinion that additional costs will be incurred and/or an extension of the period of implementation of
tasks will be necessary as a result of this, it shall give notice to the Supervisor in accordance with Articles
35 and/or 55. The Contractor shall specify in such notice the artificial obstructions and/or physical
conditions, giving details of the anticipated effects thereof, the measures it is taking or intends to take and
the extent of the anticipated delay in or interference with the execution of the works.

21.2. Following receipt of the notice, the Supervisor may inter alia:

a) require the Contractor to provide an estimate of the cost of the measures it is taking or intends to
take;

b) approve measures referred to in Article 21.2 (a) with or without modification;

c) give written instructions as to how the artificial obstructions or physical conditions are to be dealt
with;

d) order an amendment to, a suspension, or termination of the contract.

21.3. To the extent that the Supervisor decides that the whole or part of the said artificial obstructions or physical
conditions could not reasonably have been foreseen by an experienced Contractor, the Supervisor shall:

a) take into account any delay suffered by the Contractor as a result of such obstructions or conditions
in determining any extension of the period of implementation of tasks to which the Contractor is
entitled under Article 35; and/or

b) in case of artificial obstructions or physical conditions other than weather conditions, determine
additional payments due to the Contractor in accordance with Article 55.

21.4. Weather conditions shall not entitle the Contractor to claims under Article 55.

21.5. If the Supervisor decides that the artificial obstructions or physical conditions could, in whole or in part,

have been reasonably foreseen by an experienced Contractor, he shall so inform the Contractor as soon as
practicable.

Article 22 - Safety on sites

22.1. The Contractor shall have the right to forbid access to the site to any person not involved in the performance
of the contract, with the exception of persons authorised by the Supervisor or the Contracting Authority.
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22.2. The Contractor shall ensure the safety on sites during the whole period of execution and shall be responsible
for taking the necessary steps, in the interests of its employees, agents of the Contracting Authority and
third parties, to prevent any loss or accident which may result from carrying out the works.

22.3. The Contractor shall take all essential steps, on its own responsibility and at its expense, to ensure that
existing structures and installations are protected, preserved and maintained. It shall be responsible for
providing and maintaining at its expense all lighting, protection, fencing and security equipment which
proves necessary for the proper implementation of the tasks or which may reasonably be required by the
Supervisor.

22.4. If, during the implementation of the tasks, urgent measures are necessary to obviate any risk of accident or
damage or to ensure security following any accident or damage, the Supervisor shall give formal notice to
the Contractor to do what is necessary. If the Contractor is unwilling or unable to undertake the necessary
measures, the Supervisor may carry out the work at the expense of the Contractor to the extent that the
Contractor is liable.

Article 23 - Safeguarding adjacent properties

23.1. On its own responsibility and at its expense, the Contractor shall take all the precautions required by good
construction practice and by the prevailing circumstances to safeguard adjacent properties and avoid
causing any abnormal disturbance therein.

23.2. The Contractor shall indemnify the Contracting Authority against the financial consequences of all claims
by neighbouring landowners or residents to the extent that the Contractor is liable and to the extent that the
damage to adjacent properties is not the result of a hazard created through the design or method of
construction imposed by the Contracting Authority or the Supervisor upon the Contractor.

Article 24 - Interference with traffic

24.1. The Contractor shall ensure that the works and installations do not cause damage to, or obstruct traffic on,
communication links such as roads, railways, waterways and airports, save as permitted under the Special
Conditions. It shall, in particular, take account of weight restrictions when selecting routes and vehicles.

24.2. Any special measures which the Contractor considers necessary or which are specified in the Special
Conditions or which are required by the Contracting Authority in order to protect or strengthen sections of
roads, tracks or bridges, shall be at the expense of the Contractor, whether or not they are carried out by the
Contractor. The Contractor shall inform the Supervisor of any special measures it intends to take before
carrying them out. The repair of any damage caused to roads, tracks or bridges by the transport of materials,
plant or equipment shall be at the expense of the Contractor.

Article 25 - Cables and conduits

25.1. Where, in the course of carrying out the works, the Contractor encounters bench-marks indicating the course
of underground cables, conduits and installations, it shall keep such bench-marks in position or replace
them, should execution of the works have necessitated their temporary removal. Such related operations
require the authorisation of the Supervisor.
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25.2. The Contractor shall be responsible for the preservation, removal and replacement, as the case may be, of
the cables, conduits and installations specified by the Contracting Authority in the contract and for the cost
thereof.

25.3. Where the presence of cables, conduits and installations has not been specified in the contract but is revealed
by bench-marks and references, the Contractor shall be under a general duty of care and similar obligations
regarding preservation, removal and replacement to those set out above. In this case, the Contracting
Authority shall compensate it for expenditure, to the extent that such work is necessary for the execution
of the contract.

25.4. However, the obligations to remove and replace cables, conduits and installations and the expenditure
resulting therefrom shall not be the responsibility of the Contractor if the Contracting Authority decides to
accept that responsibility. The same shall apply where this obligation and the expenditure resulting
therefrom devolve upon another specialist administration or an agent.

25.5. When any work on the site is likely to cause disturbances in or damage to a public utility service, the
Contractor shall immediately inform the Supervisor in writing, giving a reasonable period of notice so that
suitable measures may be taken in time to allow work to continue normally.

Article 26 - Setting-out
26.1. The Contractor shall be responsible for:

a) the accurate setting-out of the works in relation to original marks, lines and levels of reference
given by the Supervisor;

b) the correctness, of the position, levels, dimensions and alignment of all parts of the works; and

c) the provision of all necessary instruments, appliances and labour in connection with the foregoing
responsibilities.

26.2. If, at any time during the execution of the works, any error appears in the position, levels, dimensions or
alignment of any part of the works, the Contractor, shall, if the Supervisor so requires, at the Contractor's
cost, rectify such error to the satisfaction of the Supervisor, unless such error is based on incorrect data
supplied by the Supervisor which an experienced contractor exercising due care would not have discovered,
in which case the Contracting Authority shall be responsible for the cost of rectification.

26.3. The checking of any setting-out or of any line or level by the Supervisor shall not in any way relieve the
Contractor of its responsibility for the accuracy thereof and the Contractor shall carefully protect and
preserve all bench-marks, sight-rails, pegs and other items used in setting-out the works.

Article 27 - Demolished materials

27.1. Where the contract includes demolition work, materials and articles obtained therefrom shall, unless the
Special Conditions and /or the law of the Country in which the works are executed otherwise provide and
subject to the provisions of Article 28, become the property of the Contractor.

27.2. Should the Special Conditions reserve to the Contracting Authority the right of ownership of materials or all
or part of the articles obtained from the demolition work, the Contractor shall take all the necessary

1 December 2016 Page 77 of 134
482e7c25head1573d8bb65b5¢f550f5d11820e1e3d298625bbd77283eee6f9d5



precautions to ensure that these are preserved. It shall be liable for any destruction of, or damage to, such
materials or articles caused by it or its agents.

27.3. lrrespective of the use to which the Contracting Authority intends to put the materials or articles, in respect
of which it reserves the right of ownership, all costs incurred in transporting and storing them and all
warehouse charges at the place indicated by the Supervisor shall be borne by the Contractor for any carriage
not exceeding 1000 meters.

27.4. Save where the Special Conditions provide otherwise, the Contractor shall, at its expense, progressively
remove rubble and other demolition materials, rubbish and debris from the site.

Article 28 - Discoveries

28.1. Discoveries of any interest whatsoever made during excavation or demolition work shall be brought
immediately to the attention of the Supervisor. The Supervisor shall decide how such discoveries are to be
dealt with, taking due account of the law of the Country in which the works are executed.

28.2. The Contracting Authority reserves the right of ownership of materials found during the excavation and
demolition work carried out on land belonging to it, subject to compensating the Contractor for any special
efforts.

28.3. Artifacts, antiquities and natural, numismatic, or other objects which are of scientific interest, and also rare
objects or objects made of precious metals found during excavation or demolition work shall be the property
of the Contracting Authority.

28.4. In the event of disagreements, the Contracting Authority shall have sole authority to decide as to the
qualifications set out in Articles 28.1 and 28.3.

Article 29 -  Temporary works

29.1. The Contractor shall carry out at its expense all the temporary works to enable the works to be carried out.
The Contractor shall submit to the Supervisor the drawings for temporary works which the Contractor
intends to use, such as cofferdams, scaffolding, trusses and shuttering. The Contractor shall take into
account any observations made by the Supervisor while assuming responsibility for these drawings.

29.2. Where the design of particular temporary works is specified in the Special Conditions to be the responsibility
of the Contracting Authority, the Supervisor shall provide the Contractor with all drawings necessary in
reasonable time to enable the Contractor to undertake the temporary works in accordance with its
programme. In such cases, the Contracting Authority shall be solely responsible for the safety and adequacy
of the design. However, the Contractor shall be responsible for the proper construction.

Article 30 - Soil studies

30.1. Subject to the Special Conditions and to the technical specifications, the Contractor shall make available to
the Supervisor, the personnel and equipment necessary for carrying out any soil survey which the
Supervisor considers reasonably necessary. The Contractor shall be compensated for the actual cost of the
manpower and equipment used or made available in such work, plus a reasonable profit, if not already
provided for in the contract.

Article 31 - Overlapping contracts
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31.1. The Contractor shall, in accordance with the requirements of the Supervisor, afford all reasonable
opportunities for carrying out their work to any other contractors employed by the Contracting Authority
and their workmen, to the workmen of the Contracting Authority and of any other public authorities who
may be employed on or near the site in the execution of any work not included in the contract, or of any
contract which the Contracting Authority may enter into in connection with, or ancillary to, the works.

31.2. If, however, the Contractor, on the written request of the Supervisor, makes available to any such Contractor,
or public authority, or to the Contracting Authority, any roads or ways for the maintenance of which the
Contractor is responsible, or permits the use by any such other persons of the Contractor's temporary works,
scaffolding or other equipment on the site, or provides any other service of whatsoever nature, which was
not provided for in the contract, the Contracting Authority shall pay to the Contractor in respect of such use
or service, such sums and/or grant such extension of time, as shall, in the opinion of the Supervisor, be
reasonable.

31.3. The Contractor shall not by reason of Article 31 be relieved of any of its obligations under the contract nor
shall it be entitled to any claims other than those provided for in Article 31.2.

31.4. In no circumstances may difficulties arising with regard to one contract entitle the Contractor to modify or
delay implementation of other contracts. Similarly, the Contracting Authority may not take advantage of
such difficulties to suspend payments due under another contract.

Article 32 - Patents and licenses

32.1. Save where otherwise provided in the Special Conditions, the Contractor shall indemnify and hold the
Contracting Authority and the Supervisor harmless for all damages and cost incurred due to any claim
brought by any third party including creators and intermediaries for any alleged or actual violations of
intellectual, industrial or other property rights of any kind whatsoever based on the Contracting Authority's
use as specified in the contract of patents, licenses, drawings, designs, models, or brand or trademarks,
except where such infringement results from compliance with the design or specification provided by the
Contracting Authority and/or the Supervisor.

32.2. All industrial, intellectual and other property rights (including but not limited to patent rights and copyright)
developed in connection with the tasks by or on behalf of the Contractor, including but not limited to any
rights in any documents prepared for the purpose of the contract or the tasks, shall remain vested in the
Contractor but the Contracting Authority shall have an irrevocable, royalty-free, non-exclusive licence of
the above-mentioned rights for the purpose of the contract.

Such licence shall carry the right to grant sub-licences and shall be transferable by the Contracting Authority
to third parties without the consent of the Contractor being required.

All industrial, intellectual and other property rights (including but not limited to patent rights and copyright)
developed in connection with the tasks by or on behalf of the Contracting Authority, including but not
limited to any rights in any documents prepared for the purpose of the contract or the tasks, shall remain
vested in the Contracting Authority but the Contractor shall have the right at its cost to copy, use and obtain
communication of these documents for the purpose of the contract.

Upon and notwithstanding any termination of the contract howsoever arising, as well as after completion
of the tasks, the Contracting Authority shall continue to have the benefit of the licence referred to in Article
32.2, first paragraph.
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IMPLEMENTATION OF THE TASKS AND DELAYS

Article 33 - Commencement orders

33.1. The Supervisor issues an administrative order notifying the Contractor of the date on which the period of
implementation of tasks must start.

33.2. Save where the parties agree otherwise, the period of implementation of tasks shall not start before:

a) in conformity with Article 9, the site, or part of the site has been placed at the disposal of the
Contractor according to the progress of the work set out in the programme of implementation of
tasks approved by the Supervisor;

b) the documents mentioned under Article 8.1 have been provided to the Contractor.

33.3. Save where the Parties agree otherwise, the period of implementation of tasks shall start no later than 180
days following notification of award of the contract.

Article 34 - Period of implementation of tasks

34.1. The period of implementation of tasks shall be as laid down in the Special Conditions, without prejudice to
extensions of the period which may be granted under Article 35.

34.2. If provision is made for distinct periods of implementation of tasks for separate lots, in cases where one
Contractor is awarded more than one lot per contract, the periods of implementation of tasks for the separate
lots will not be accumulated.

Article 35 - Extension of the period of implementation of tasks

35.1. The Contractor may request an extension to the period of implementation of tasks if it is or will be delayed
in completing the contract by any of the following reasons:

a) exceptional weather conditions in the Country in which the works are executed which may affect
the implementation of the tasks;

b) artificial obstructions or physical conditions which could not reasonably have been foreseen by
an experienced Contractor;

¢) administrative orders affecting the date of completion other than those arising from the
Contractor's default;

d) failure of the Contracting Authority to fulfil its obligations under the contract;
e) any suspension of the works which is not due to the Contractor's default;
f) force majeure;
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g) any other causes referred to in these General Conditions which are not due to the Contractor's
default.

35.2. If the Contractor considers itself to be entitled to any extension of the period of implementation under the
contract, the Contractor shall:

a) give notice to the Supervisor of its intention to make such a request no later than 15 days after the
Contractor became aware, or should have become aware of the event or circumstance giving rise
to the request.

If the Contractor fails to give notice of a request for extension of the period of implementation
within such period of 15 days, the period of implementation shall

not be extended and the Contracting Authority shall be discharged from all liability in connection
with the request; and

b) submit to the Supervisor full and detailed particulars of the request, within 30 days from the above
notification unless otherwise agreed between the Contractor and the Supervisor, in order that such
request may be investigated.

35.3. Within 30 days from receipt of the Contractor's detailed particulars of the request, the Supervisor shall, by
notice to the Contractor after due consultation with the Contracting Authority and, where appropriate, the
Contractor, grant such extension of the period of implementation as may be justified, either prospectively
or retrospectively, or inform the Contractor that it is not entitled to an extension.

Article 36 - Delays in implementation of the tasks

36.1. If the Contractor fails to complete the works within the time period(s) specified in the contract, the
Contracting Authority shall, without formal notice and without prejudice to its other remedies under the
contract be entitled to liquidated damages for every day or part thereof which shall elapse between the end
of the period specified for implementation of tasks or extended period of implementation of tasks under
Article 35 and the actual date of completion, at the rate and up to the maximum amount specified in the
Special Conditions.

If the works have been the subject of partial acceptance in accordance with Article 59, the liquidated
damages specified in the Special Conditions may be reduced in the proportion which the value of the
accepted part bears to the value of the whole of the works.

36.2. If the Contracting Authority has become entitled to the maximum claim under Article
36.1 it may, after giving notice to the Contractor:
a) seize the performance guarantee; and/or
b) terminate the contract; and/or

C) enter into a contract with a third party at the Contractor's cost for the provision of the balance of
the works.

Article 37 - Amendments
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37.1. Contract amendments must be formalised by a contract addendum signed by both parties or by an
administrative order issued by the Supervisor except if the amendments result from the application of the
contract.

37.2. The Supervisor shall have the power to order any amendment to any part of the works necessary for the
proper completion and/or functioning of the works. Such amendments by administrative order may include
additions, omissions, substitutions, changes in quality, quantity, form, character, kind, position, dimension,
level or line and changes in the specified sequence, method or timing of execution of the works. No
administrative order shall have the effect of invalidating the contract, but the financial effect, if any, of all
such amendments shall be valued in accordance with Articles 37.5 and 37.7.

37.3. All administrative orders shall be issued in writing, it being understood that:

a) if, for any reason, the Supervisor finds it necessary to give an order orally, it shall as soon as
possible thereafter confirm the order by an administrative order;

b) if the Contractor confirms in writing an oral order given for the purpose of Article 37.3 (a) and the
confirmation is not contradicted in writing forthwith by the Supervisor, the Supervisor shall be
deemed to have issued an administrative order;

c) no administrative order is required to increase or decrease the quantity of any work where such
increase or decrease is the result of the quantity exceeding or being less than that stated in the bill
of quantities or price schedule, as the result of measurement laid down in article 49.

37.4. Save as provided by Article 37.3 prior to issuing an administrative order, the Supervisor shall notify the
Contractor of the nature and form of such amendment. The Contractor shall then, without delay, submit to
the Supervisor a written proposal containing:

a) a description of the tasks to be implemented or the measures to be taken and a programme for
execution;

b) any necessary amendments to the programme of implementation of tasks or to any of the
Contractor's obligations resulting from this contract; and

¢) any adjustment to the contract price in accordance with the rules set out in Article 37.

37.5. Following the receipt of the Contractor's submission referred to in Article 37.4, the Supervisor shall, after
due consultation with the Contracting Authority and, where appropriate, the Contractor, decide without
delay whether or not to accept the amendment. If the Supervisor accepts the amendment, it shall notify the
Contractor through an administrative order stating that the Contractor shall carry out the amendment at the
prices and under the conditions given in the Contractor's submission referred to in Article 37.4 or as
modified by the Supervisor in accordance with Article 37.6.

37.6. The Supervisor shall, for all amendments ordered by it in accordance with Article 37.3 and 37.5, ascertain
the prices in accordance with the following principles:

a) where work is of similar character and executed under similar conditions as work priced in the bill
of quantities or price schedule, it shall be valued at such rates and prices contained therein;

b) where work is not of a similar character or is not executed under similar conditions, the rates and
prices in the contract shall be used as the basis for valuation as far as is reasonable, failing which
the Supervisor shall make a fair valuation;

c¢) if the nature or amount of any amendment relative to the nature or amount of the whole contract or
to any part thereof is such that, in the opinion of the Supervisor, any rate or price contained in the
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contract for any item of work is, by reason of such amendment, rendered unreasonable, the
Supervisor shall fix such rate or price as he thinks reasonable and proper in the circumstances;

d) where an amendment is required by a default or breach of contract by the Contractor, any additional
cost attributable to such amendment shall be borne by the Contractor.

37.7. On receipt of the administrative order, the Contractor shall carry out the requested amendment according

to the following principles:

a) The Contractor will be bound by these General Conditions as if the amendment requested by
administrative order were stated in the contract.

b) The Contractor shall not delay the execution of the administrative order pending the granting of
any extension of time for completion or adjustment to the contract price.

c) Where the administrative order precedes the adjustment to the contract price, the Contractor shall
keep records of the costs of undertaking the amendment and of the time expended thereon. Such
records shall be open to inspection by the Supervisor at all reasonable times.

37.8. Where on provisional acceptance an increase or reduction in the total value of the works resulting from an

administrative order, or from some other circumstance which is not caused by the Contractor's default,
exceeds 15% of the initial contract price (or as amended by addendum), the Supervisor shall, after
consulting the Contracting Authority and the Contractor, determine any addition to or reduction from the
contract price as a consequence of applying Article 37.6. The sum so determined shall be based on the
amount by which the increase or decrease in value of the works exceeds 15%. The Supervisor shall notify
the sum to the Contracting Authority and the Contractor, and adjust the contract price accordingly.

37.9. The Contractor shall notify the Contracting Authority of any change of bank account, using the form in

Article 38 -

38.1.

38.2.

38.3.

Annex V. The Contracting Authority shall have the right to oppose the Contractor's change of bank account.
Suspension

Suspension by administrative order of the Supervisor:

The Contractor shall, on the order of the Supervisor, suspend the progress of the works or any part thereof
for such time or times and in such manner as the Supervisor may consider necessary. The suspension shall
take effect on the day the Contractor receives the order or at a later date when the order so provides. The
Supervisor shall, as soon as possible, instruct the Contractor to resume the contract suspended.

Suspension by notice of the Contractor:

Any default in payment of more than 30 days under any certificate issued by the Supervisor from the expiry
of the time-limit referred to in Article 44.3(b) entitles the Contractor, after giving not less than 30 days'
notice to the Contracting Authority, to suspend the work, or reduce the rate of the work, unless and until
the Contractor has received reasonable evidence of payment or payment.

The Contractor's action shall not prejudice its entitlements to interest for delayed payment under Article
53.1 and to termination under Article 65.1.

If the Contractor subsequently receives such evidence or payment before giving notice of termination, the
Contractor shall resume normal working as soon as reasonably practicable and, unless the parties agree
otherwise, no later than 30 days after receiving the evidence or the payment.

Suspension in the event of presumed substantial errors, irregularities or fraud:
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The contract may be suspended in order to verify whether presumed substantial errors or irregularities or
fraud occurred during the award procedure or the performance of the contract. If these are not confirmed,
performance of the contract shall resume as soon as possible.

38.4. During the period of suspension, the Contractor shall take such protective measures as may be necessary to
safeguard the works, plant, equipment and site against any deterioration, loss or damage. Additional
expenses incurred in connection with such protective measures may be added to the contract price, unless:

a) otherwise provided for in the contract; or
b) such suspension is necessary by reason of some breach or default of the Contractor; or
c) such suspension is necessary by reason of normal climatic conditions on site; or

d) such suspension is necessary for the safety or the proper execution of the works or any part thereof
insofar as such necessity does not arise from any act, breach or default by the Supervisor or the
Contracting Authority or from any of the exceptional risks referred to in Article 21, or

e) the presumed substantial errors or irregularities or fraud mentioned in article 38.3 are confirmed
and attributable to the Contractor.

38.5. The Contractor shall introduce claims for additional payment or extension of the period of implementation
in accordance with Articles 35 and 55.

38.6. If the period of suspension exceeds 180 days and the suspension is not due to the Contractor's breach or
default, the Contractor may, by notice to the Supervisor, request to proceed with the contract within 30
days, or terminate the contract.

38.7. The Contracting Authority shall, as soon as possible, order the Contractor to resume the contract suspended
or inform the Contractor that it terminates the contract.

MATERIALS AND WORKMANSHIP

Article 39 - Work register

39.1. A work register shall, unless otherwise provided by the Special Conditions, be kept on the site by the
Supervisor, who shall enter in it at least the following information:

a) the weather conditions, interruptions of work owing to inclement weather, hours of work, number
and type of workmen employed on the site, materials supplied, equipment in use, equipment not in
working order, tests carried out in situ, samples dispatched, unforeseen circumstances, as well as
orders given to the Contractor;

b) detailed statements of all the quantitative and qualitative elements of the work done and the supplies
delivered and used, capable of being checked on the site and relevant in calculating payments to be
made to the Contractor.

1 December 2016 Page 84 of 134
482e7c25head1573d8bb65b5¢f550f5d11820e1e3d298625bbd77283eee6f9d5



39.2. The statements shall form an integral part of the work register but may, where appropriate, be recorded in
separate documents. The technical rules for drawing up the statements shall be as set out in the Special
Conditions.

39.3. The Contractor shall ensure that statements are drawn up, in good time and in accordance with the Special
Conditions, in respect of work, services and supplies which cannot be measured or verified subsequently;
failing this, it shall accept the decisions of the Supervisor, unless, at its own expense, it provides evidence
to the contrary.

39.4. Entries made in the work register as work progresses shall be signed by the Supervisor and countersigned
by the Contractor or its representative. If the Contractor objects, it shall communicate its views to the
Supervisor within 15 days following the date on which the entry or the statements objected to are recorded.
Should it fail to countersign or to submit its views within the period allowed, the Contractor shall be deemed
to agree with the notes shown in the register. The Contractor may examine the work register at any time
and may, without removing the document, make or receive a copy of entries which it considers necessary
for its own information.

39.5. The Contractor shall, on request, provide the Supervisor with the information needed to keep the work
register in good order.

Article 40 - Origin and quality of works and materials

40.1. Save where otherwise provided for in the Special Conditions, all goods purchased under the contract shall
have their origin in any eligible source country as defined in the Invitation to Tender. The Contractor must
certify that the goods tendered comply with this requirement, specifying their countries of origin. It may be
required to provide more detailed information in this respect.

40.2. The works, components and materials shall conform to the specifications, drawings, surveys, models,
samples, patterns and other requirements in the contract which shall be

held at the disposal of the Contracting Authority or the Supervisor for the purposes of identification
throughout the period of performance.

40.3. Any preliminary technical acceptance stipulated in the Special Conditions shall be the subject of a request
sent by the Contractor to the Supervisor. The request shall indicate the reference to the contract, the lot
number and the place where such acceptance is to take place, as appropriate. The components and materials
specified in the request must be certified by the Supervisor as meeting the requirements for such acceptance
prior to their incorporation in the works.

40.4. Even if materials or items to be incorporated in the works or in the manufacture of components have been
technically accepted in this way, they may still be rejected if a further examination reveals defects or faults,
in which case they must immediately be replaced by the Contractor. The Contractor may be given the
opportunity to repair and make good materials and items which have been rejected, but such materials and
items will be accepted for incorporation in the works only if they have been repaired and made good to the
satisfaction of the Supervisor.

Article 41 - Inspection and testing

41.1. The Contractor shall ensure that the components and materials are delivered to the site in time to allow the
Supervisor to proceed with acceptance of the components and materials. The Contractor is deemed to have
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fully appreciated the difficulties which it might encounter in this respect, and it shall not be permitted to
advance any grounds for delay in fulfilling its obligations.

41.2. The Supervisor shall be entitled to inspect, examine, measure and test the components, materials and
workmanship, and check the progress of preparation, fabrication or manufacture of anything being
prepared, fabricated or manufactured for delivery under the contract in order to establish whether the
components, materials and workmanship are of the requisite quality and quantity. This shall take place at
the place of manufacture, fabrication, preparation or on the site or at such other places as may be specified
in the Special Conditions.

41.3. For the purposes of such tests and inspections, the Contractor shall:

a) provide to the Supervisor, temporarily and free of charge, such assistance, test samples or parts,
machines, equipment, tools, labour, materials, drawings and production data as are normally
required for inspection and testing;

b) agree, with the Supervisor, on the time and place for tests;

c) provide access for the Supervisor at all reasonable times to the place where the tests are to be
carried out.

41.4. If the Supervisor is not present on the date agreed for tests, the Contractor may, unless otherwise instructed
by the Supervisor, proceed with the tests, which shall be deemed to have been made in the Supervisor's
presence. The Contractor shall immediately send duly certified copies of the test results to the Supervisor,
who shall, if he has not attended the test, be bound by the test results.

41.5. When components and materials have passed the above-mentioned tests, the Supervisor shall notify the
Contractor or endorse the procedure’s certificate to that effect.

41.6. If the Supervisor and the Contractor disagree on the test results, each shall give a statement of its views to
the other within 15 days after such disagreement arises. The Supervisor or the Contractor may require such
tests to be repeated on the same terms and conditions or, if either party so requests, by an expert to be
selected by common consent. All test reports shall be submitted to the Supervisor who shall communicate
the results of these tests without delay to the Contractor. The results of the re-testing shall be conclusive.
The cost of re-testing shall be borne by the party whose views are proved wrong by the re-testing.

41.7. In the performance of its duties, the Supervisor and any persons authorised by him shall not disclose to
unauthorised persons information concerning the undertaking's methods of manufacture and operation
obtained through inspection and testing.

Article 42 - Rejection

42.1. Components and materials which are not of the specified quality shall be rejected. A special mark may be
applied to the rejected components or materials. This shall not be such as to alter them or affect their
commercial value. Rejected components and materials shall be removed by the Contractor from the site
within a period which the Supervisor shall specify, failing which they shall be removed by the Supervisor
as of right at the expense and risk of the Contractor. Any work incorporating rejected components or
materials shall be rejected.

42.2. The Supervisor shall, during the progress of the works and before the works are taken over, have the power
to order or decide:
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a) the removal from the site, within such time limits as may be specified in the order, of any
components or materials which, in the opinion of the Supervisor, are not in accordance with the
contract;

b) the substitution of proper and suitable components or materials; or

c) the demolition and proper re-execution, or satisfactory repair, notwithstanding any previous test
thereof or interim payment therefore, of any work which, in respect of components, materials,
workmanship or design by the Contractor for which it is responsible, is not, in the opinion of the
Supervisor, in accordance with the contract.

42.3. The Supervisor shall, as soon as reasonably practicable, give to the Contractor notice of its decision
specifying particulars of the alleged defects.

42.4. The Contractor shall with all speed and at its expense make good the defects so specified. If the Contractor
does not comply with such order, the Contracting Authority shall be entitled to employ other persons to
carry out the same and all expenses consequent thereon or incidental thereto may be deducted by the
Contracting Authority from any monies due or which may become due to the Contractor.

42.5. The provisions of Article 42 shall not affect the right of the Contracting Authority to claim under Articles
36 and 63.

Article 43 - Ownership of plant and materials

43.1. All equipment, temporary works, plant and materials provided by the Contractor shall, when brought on the
site, be deemed to be exclusively intended for the execution of the works and the Contractor shall not
remove the same or any part thereof, except for the purpose of moving it from one part of the site to another,
without the consent of the Supervisor. Such consent shall, however, not be required for vehicles engaged
in transporting any staff, labour, equipment, temporary works, plant or materials to or from the site.

43.2. The Special Conditions may provide that all equipment, temporary works, plant and materials on site owned
by the Contractor or by any company in which the Contractor has a controlling interest shall, for the duration
of the execution of the works, be:

a) vested in the Contracting Authority; or
b) made subject to a lien in favour of the Contracting Authority; or

c) made subject to any other arrangement regarding priority interest or security.

43.3. In the event of termination of the contract in accordance with Article 63 due to the Contractor's breach of
contract, the Contracting Authority shall be entitled to use the equipment, temporary works, plant and
materials on site in order to complete the works.

43.4. Any agreement for the hire by the Contractor of equipment, temporary works, plant and materials brought
onto the site, shall contain a provision that on request in writing made by the Contracting Authority within
7 days after the date on which the termination under Article 64 becomes effective, and on the Contracting
Authority undertaking to pay all hire charges in respect thereof from such date, the owner thereof will hire
such equipment, temporary works, plant or materials to the Contracting Authority on the same terms as they
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were hired by the Contractor, save that the Contracting Authority shall be entitled to permit the use thereof
by any other contractor employed by it for completing the works under the provisions of Article 64.3.

43.5. Upon termination of the contract before completion of the works, the Contractor shall deliver to the
Contracting Authority any plant, temporary works, equipment or materials the property in which has vested
in the Contracting Authority or been made subject to a lien by virtue of Article 43.2. If it fails to do so, the
Contracting Authority may take such appropriate action as it deems fit in order to obtain possession of such
plant, temporary works, equipment and materials and recover the cost of so doing from the Contractor.

PAYMENTS

Article 44 - General principles

44.1. Payments shall be made in euro or national currency as specified in the Special Conditions. The Special
Conditions shall lay down the administrative or technical conditions governing payments of pre-financing,
interim and/or final payments made in accordance with the General Conditions.

44.2. Payments due by the Contracting Authority shall be made to the bank account mentioned on the financial
identification form completed by the Contractor. The same form, annexed to the payment request must be
used to report changes of bank account.

44.3. Payment to the Contractor shall be done as follows:

a) Pre-financing payments shall be made within 90 days of receipt by the Contracting Authority of
the Contractor's invoice and the documents referred to in Article 46.3. The date of payment shall
be the date on which the paying account is debited.

b) Payments to the Contractor of the amounts due under each of the interim payment certificates and
the final statement of account issued by the Supervisor shall be made within 90 days of such
certificate of statement accompanied by the Contractor's invoice being delivered to the Contracting
Authority. The date of payment shall be the date on which the paying account is debited.

44.4. The period referred to in 44.3 may be suspended by notifying the Contractor that the invoice cannot be paid
because the sum is not due, because appropriate substantiating documents have not been provided or
because there is evidence that the expenditure might not be eligible. In the latter case, an inspection may
be carried out on the spot for the purpose of further checks. The Contractor shall provide clarifications,
modifications or further information within 30 days of being asked to do so. Within 30 days of receipt of
the clarification, the Supervisor shall decide and issue if need be a revised payment certificate or a final
statement of account and the payment period shall continue to run from this date.

44.5. The Contractor undertakes to repay to the Contracting Authority any amounts paid in excess of the final
amount due, before the deadline indicated in the debit note which is 45 days from the issuing of that note.

Should the Contractor fail to make repayment within the above deadline, the Contracting Authority may
(unless the Contractor is a government department or public body of a Member State of the European
Union) increase the amounts due by adding interest:

— atthe rediscount rate applied by the central bank of the country of the Contracting Authority if
payments are in the currency of that country;
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— at the rate applied by the European Central Bank to its main refinancing transactions in euro, as
published in the Official Journal of the European Union, C series, where payments are in euro,

on the first day of the month in which the time-limit expired, plus three and a half percentage points. The
default interest shall be incurred over the time which elapses between the date of the payment deadline and
the date on which payment is actually made. Any partial payments shall first cover the interest thus
established.

Amounts to be repaid to the Contracting Authority may be offset against amounts of any kind due to the
Contractor. This shall not affect the parties' right to agree on payment in instalments. Bank charges arising
from the repayment of amounts due to the Contracting Authority shall be borne entirely by the Contractor.

Without prejudice to the prerogative of the Contracting Authority, if necessary, the European Union may
as donor proceed itself to the recovery by any means.

44.6. Prior to, or instead of, terminating the contract as provided for in Article 64, the Contracting Authority may
suspend payments as a precautionary measure without prior notice.

44.7. Where the award procedure or the performance of the contract proves to have been subject to substantial
errors, irregularities or fraud attributable to the Contractor, the Contracting Authority may in addition to the
possibility to suspend the performance of the contract in accordance with Article 38.3 and terminate the
contract as provided for in Article 64, refuse to make payments and/or recover amounts already paid, in
proportion to the seriousness of the errors irregularities or fraud.

Article 45 - Provisional price contracts

45.1. In exceptional cases, where a provisional price contract has been awarded, the amount payable under the
contract shall be calculated as follows:

a) as for cost-plus contracts in Article 49.1 (c); or

b) initially on the basis of provisional prices and, after the conditions for performing the contract are
known, as for lump-sum contracts or unit price contracts in Article 49.1 (a) and (b) respectively, or
as in a hybrid contract.

45.2. The Contractor shall supply such information as the Contracting Authority or the Supervisor may reasonably
require in respect of any matter relating to the contract for the purpose of the calculation. Where agreement
cannot be reached on the valuation of the works, the amounts payable shall be determined by the Supervisor.

Article 46 - Pre-financing

46.1. If the Special Conditions so provide, pre-financing may be granted to the Contractor, at its request and before
the first interim payment takes place, for operations connected with the implementation of the tasks, in the
cases listed hereinafter:

a) asa lump-sum advance enabling it to meet expenditure resulting from the commencement of the
contract;
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b) as pre-financing for the purchase or order of : materials, plant, equipment, machines, tools and of
any other substantial prior expenses such as the acquisition of patents or study costs, necessary for
the execution of the contract. A proof of the conclusion of such purchase or order shall be provided
by the Contractor to obtain the pre-financing.

46.2. The Special Conditions shall state the amount of the pre-financing which shall not exceed 10% of the original
contract price for the lump-sum referred to in Article 46.1 (a) and 20 % of the contract price for all other
pre-financing referred to in Article 46.1 (b).

46.3. No pre-financing shall be granted until:
a) the signature of the contract;
b) provision of the performance guarantee in accordance with Article 15;

c) provision, for the full amount of the pre-financing, of a financial guarantee issued in accordance
with Article 15.3 which shall remain effective until the pre-financing has been completely repaid
by the Contractor out of interim payments under the contract unless otherwise provided for in the
Special Conditions;

d) fulfilment of the Contractor's obligation under article 16;

e) approval of the programme of implementation of tasks by the Supervisor.

46.4. The Contractor shall use the pre-financing exclusively for operations connected with the implementation of
the tasks. Should the Contractor misuse any portion of the pre-financing, it shall become due and repayable
immediately and no further pre-financing payments will be made.

46.5. Should the pre-financing guarantee cease to be valid and the Contractor fail to re-validate it, either a
deduction equal to the amount of the pre-financing may be made by the Contracting Authority from future
payments due to the Contractor under the contract, or the Contracting Authority may apply the provisions
of Article 15.6.

46.6. If the contract is terminated for any reason whatsoever, the guarantees securing the pre-financing may be
invoked forthwith in order to repay the balance of the pre-financing still owed by the Contractor, and the
guarantor shall not delay payment or raise objection for any reason whatever.

46.7. The pre-financing guarantee provided for in Article 46 shall be released as and when pre-financing is repaid.

46.8. Further conditions and procedures for granting and repaying pre-financing shall be as laid down in the
Special Conditions.

Article 47 - Retention monies

47.1. The sum which shall be retained from interim payments by way of guarantee to meet the Contractor's
obligations during the defects liability period, and the detailed rules governing that guarantee, shall be
stipulated in the Special Conditions, provided that it shall, in no case, exceed 10% of the contract price.

47.2. Subject to the approval of the Contracting Authority, the Contractor may, if it so wishes, substitute, not later
than the date fixed for the commencement of the works, these retention sums by a retention guarantee,
respecting the provisions of Articles 15.3 and 15.6.
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47.3. The sum retained or the retention guarantee shall be released within 60 days of the issuing of the signed final
statement of account referred to in Article 51, for its total amount except for amounts which are the subject
of amicable settlement, arbitration or litigation.

Article 48 - Revision of prices

48.1. Unless otherwise stipulated in the Special Conditions, and except as provided in Article
48.4 the contract shall be at fixed prices which shall not be revised.

48.2. Where prices may be revised under the contract, such revision shall take into account variations in the prices
of significant local or external elements which serve as a basis for the calculation of the tender price, such
as manpower, services, materials and supplies, as well as charges laid down by law or regulation. The
detailed rules for the revision shall be as laid down in the Special Conditions.

48.3. Prices contained in the Contractor's tender shall be deemed:

a) to have been arrived at on the basis of the conditions in force 30 days prior to the latest date fixed
for submission of tenders; or in the case of direct agreement contracts, on the date of the contract;

b) to have taken account of the legislation and the relevant tax arrangements applicable at the
reference date fixed in Article 48.3 (a).

48.4. In the event of changes to, or introduction of, any national or State statute, ordinance, decree or other law,
or any regulation or by-law of any local or other public authority, after the date stated in Article 48.3 which
causes a change in the contractual relationship between the parties to the contract, the Contracting Authority
and the Contractor shall consult on how best to proceed further under the contract, and may as a result of
such consultation decide:

a) toamend the contract; or

b) on payment of compensation for the resulting imbalance by one party to the other; or

c) to terminate the contract by mutual agreement.

48.5. In the event of a delay in the implementation of the tasks for which the Contractor is responsible, the indices
to be considered for the revision of prices during the period of delay shall be the most advantageous to the
Contracting Authority between those applied to the last interim certificate issued for tasks implemented
during the period of implementation of tasks and those revised up to the provisional acceptance of the tasks.
Article 49 - Measurement

49.1. The following methods shall apply to the valuation of works contracts:

a) For lump-sum contracts, the amount due under the contract shall be determined on the basis of the
breakdown of the overall contract price, or on the basis of a breakdown expressed as a percentage
of the contract price corresponding to completed stages of the works. Where items are accompanied
by quantities, these shall be firm quantities for which the Contractor has submitted its all-in price,
and shall be paid for irrespective of the quantities of work actually carried out.

b) For unit price contracts:

i. the amount due under the contract shall be calculated by applying the unit rates to the quantities
actually executed for the respective items, in accordance with the contract;
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c)

the quantities set out in the bill of quantities shall be the estimated quantities of the works, which
shall not be taken as the actual and correct quantities of the works to be executed by the
Contractor in fulfilment of its obligations under the contract;

the Supervisor shall determine by measurement the actual quantities of the works executed by
the Contractor, and these shall be paid for in accordance with Article 50. Unless otherwise
provided in the Special Conditions no additions shall be made to the items in the bill of quantities
except as a result of an amendment in accordance with Article 37 or another provision of the
contract entitling the Contractor to additional payment;

the Supervisor shall, when he requires any parts of the works to be measured, give reasonable
notice to the Contractor to attend, or to send a qualified agent to represent him. The Contractor
or its agent shall assist the Supervisor in making such measurements and shall furnish all
particulars required by the Supervisor. Should the Contractor not attend, or omit to send such
agent, the measurement made by the Supervisor or approved by him shall be binding on the
Contractor,

the works shall be measured net, notwithstanding any general or local custom, except where
otherwise provided for in the contract.

For cost-plus contracts, the amount due under the contract shall be determined on the basis of actual
costs with an agreed addition for overheads and profit. The Special Conditions shall stipulate the
information which the Contractor is required to submit to the Supervisor for the purpose of Article
49.1 (c) and the manner in which it should be submitted.

49.2. Where an item in the contract is indicated as 'provisional' the provisional sum set aside for it shall not be
taken into account in calculating the percentages referred to in Article 37.

Article 50 - Interim payments

50.1. The Contractor shall submit an invoice for interim payment to the Supervisor at the end of each period
referred to in Article 50.7 in a form approved by the Supervisor. The invoice shall include the following
items, as applicable:

a)

b)
c)
d)

e)

f)

the estimated contract value of the permanent works implemented up to the end of the period in
question;

an amount reflecting any revision of prices pursuant to Article 48;
an amount to be withheld as retention sum under Article 47;

any credit and/or debit for the period in question in respect of plant and materials on site intended
for, but not yet incorporated in, the permanent works in the amount and under the conditions set
out in Article 50.2;

an amount to be deducted on account of the pre-financing repayment under the provisions of
Article 46; and

any other sum to which the Contractor may be entitled under the contract.

50.2. The Contractor shall be entitled to such sums as the Supervisor may consider proper in respect of plant and
materials intended for, but not yet incorporated in, the permanent works provided that:

a)
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b) such plant and materials have been delivered to the site, and are properly stored and protected
against loss or damage or deterioration to the satisfaction of the Supervisor;

c) the Contractor's record of requirements, orders, receipts and use of plant and materials under the
contract are kept in a form approved by the Supervisor and such records are available for inspection
by the Supervisor;

d) the Contractor submits with its statement, the estimated value of the plant and materials on site
together with such documents as may be required by the Supervisor for the purpose of valuation of
the plant and materials and providing evidence of ownership and payment therefor; and

e) where the Special Conditions so provide, ownership of the plant and materials referred to in Article
43 shall be deemed to be vested in the Contracting Authority.

50.3. Approval by the Supervisor of any interim invoice certified by him in respect of plant and materials pursuant
to Article 50 shall be without prejudice to the exercise of any power of the Supervisor under the contract to
reject any plant or materials which are not in accordance with the provisions of the contract.

50.4. The Contractor shall be responsible for any loss or damage to, and for the cost of storing and handling of,
such plant and materials on site and shall effect such additional insurance as may be necessary to cover the
risk of such loss or damage from any cause.

50.5. Within 30 days of receipt of the said invoice for interim payment, the Supervisor shall:

a) verify that, in the Supervisor's opinion, the invoice for interim payment reflects the amount due to
the Contractor in accordance with the contract. In cases where there is a difference of opinion as to
the value of an item, the Supervisor's view shall prevail.

b) on determination of the amount due to the Contractor, issue and transmit to the Contracting
Authority for payment and to the Contractor for information, an interim payment certificate for the
amount due to the Contractor and shall inform the Contractor of the works for which payment is
being made.

50.6. The Supervisor may, by an interim payment certificate, make any corrections or modifications to any
previous certificate issued by him, and has power to modify the valuation in or withhold the issue of, any
interim payment certificate if the works or any part thereof is not being carried out to its satisfaction.

50.7. Unless the Special Conditions provide otherwise, the frequency shall be one interim payment per month.

Article 51 - Final statement of account

51.1. Unless otherwise agreed in the Special Conditions, the Contractor shall submit to the Supervisor a draft final
statement of account no later than 90 days after the issue of the final acceptance certificate referred to in
Article 62. In order to enable the Supervisor to prepare the final statement of account, the draft final
statement of account is submitted with supporting documents showing in detail the value of the work done
in accordance with the contract and all further sums which the Contractor considers to be due to it under
the contract.

51.2. Within 90 days after receipt of the draft final statement of account and of all information reasonably required
for its verification, the Supervisor shall prepare and sign the final statement of account, which determines:

a) the amount which in its opinion is finally due under the contract; and
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b) after establishing the amounts previously paid by the Contracting Authority and all sums to which
the Contracting Authority is entitled under the contract, the balance, if any, due from the
Contracting Authority to the Contractor, or from the Contractor to the Contracting Authority, as
the case may be.

51.3. The Supervisor shall issue to the Contracting Authority or to its duly authorized representative, and to the
Contractor, the final statement of account showing the final amount to which the Contractor is entitled
under the contract. The Contracting Authority or its duly authorized representative and the Contractor shall
sign the final statement of account as an acknowledgement of the full and final value of the work
implemented under the contract and shall promptly submit a signed copy to the Supervisor together with
the invoice for the payment of the agreed balance, if any, due to the Contractor. However, the final statement
of account and the invoice for the payment of the balance shall not include amounts in dispute which are
the subject of negotiations, conciliation, arbitration or litigation.

51.4. The final statement of account signed by the Contractor constitutes a written discharge of the Contracting
Authority confirming that the total in the final statement of account represents full and final settlement of
all monies due to the Contractor under the contract, other than those amounts which are the subject of
amicable settlement, arbitration or litigation. However, such discharge becomes effective only after any
payment due in accordance with the final statement of account has been made and the performance
guarantee referred to in Article 15 has been returned to the Contractor.

51.5. The Contracting Authority is not liable to the Contractor for any matter or thing whatsoever arising out of,
or in accordance with, the contract or execution of the works, unless the Contractor has included a claim in
respect thereof in its draft final statement of account.

Article 52 - Direct payments to sub-contractors

52.1. When the Supervisor receives a claim from a sub-Contractor duly approved under Article 7 to the effect that
the Contractor has not met its financial obligations so far as the sub-Contractor is concerned, the Supervisor
gives notice to the Contractor either to pay the sub-Contractor or to inform it of the reasons why payment
should not be made. Should such payment not be made, or reasons not be given within the period of notice,
the Supervisor may, after satisfying itself that the work has been carried out, certify, and the Contracting
Authority pays the debt claimed by the sub-Contractor out of the sums remaining due to the Contractor.
The Contractor remains entirely responsible for the work in respect of which direct payment has been made.

52.2. If the Contractor gives adequate reasons for refusing to settle all or part of the debt claimed by the sub-
contractor, the Contracting Authority only pays to the sub-contractor only the amounts not in dispute. Sums
claimed by the sub-Contractor in respect of which the Contractor has given adequate reasons for its refusal
to pay shall be paid by the Contracting Authority only after the parties have come to an amicable settlement,
or after the decision of an arbitrating authority or after a judgment of a court has been duly notified to the
Supervisor.

52.3. Direct payments to sub-contractors shall not exceed the value at contract prices of the services performed
by the sub-contractors for which they request payment; the value at contract prices is calculated or assessed
on the basis of the bill of quantities, the price schedule or the breakdown of the lump sum price.

52.4. Direct payments to sub-contractors are made entirely in the national currency of the Country in which the
works are executed, or partly in such national currency and partly in foreign currency, in accordance with
the contract.
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52.5. Where direct payments to sub-contractors are made in foreign currency, they are calculated in accordance
with Article 56. They shall not result in any increase in the total amount payable in foreign currency, as
stipulated in the contract.

52.6. The provisions of Article 52 apply subject to the requirements of the law applicable by virtue of Article 54
concerning the right to payment of creditors who are beneficiaries of an assignment of credit or of a
collateral security.

Article 53 - Delayed payments

53.1. Once the time-limit referred to in Article 44.3 of the General Conditions has expired, the Contractor will,
upon demand, submitted within two months of receiving late payment, be entitled to late-payment interest:

- at the rediscount rate applied by the central bank by the law of the Country in which the works are
executed if payments are in the currency of that country;

- at the rate applied by the European Central Bank to its main refinancing transactions in euro, as
published in the Official Journal of the European Union, C series, if payments are in euro,

on the first day of the month in which the time-limit expired, plus three and a half percentage points. The
interest shall be payable for the time elapsed between the expiry of the payment deadline and the date on
which the Contracting Authority’s account is debited.

53.2. Any default in payment of more than 30 days after the expiry of the time-limit stated in Article 44.3(b) shall
entitle the Contractor to suspend the work in accordance with the procedure laid down in article 38.2.

53.3. Any default in payment of more than 120 days after the expiry of the time-limit stated in Article 44.3(b)
shall entitle the Contractor to terminate the contract in accordance with the procedure laid down in Article
65.

Article 54 - Payments to third parties

54.1. Orders for payments to third parties may be carried out only after an assignment made in accordance with
Article 6. The assignment is notified to the Contracting Authority.

54.2. Notification of beneficiaries of the assignment is the sole responsibility of the Contractor.

54.3. In the event of a legally binding attachment of the property of the Contractor affecting payments due to it
under the contract, and without prejudice to the time limit laid down in Article 53, the Contracting Authority
has 30 days, starting from the day when it receives notification of the definitive lifting of the obstacle to
payment, to resume payments to the Contractor.

Article 55 - Claims for additional payment

55.1. If the Contractor considers itself being entitled to additional payment under the contract, the Contractor
shall:

a) if it intends to make any claim for additional payment, give to the Supervisor notice of its intention
or make such claim no later than 15 days after the Contractor became aware, or should have become
aware of the event or circumstances giving rise of such claim, stating the reason for its claim;
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If the Contractor fails to give notice of a claim for additional payment within such period of 15
days, the Contractor shall not be entitled to additional payment, and the Contracting Authority shall
be discharged from all liability in connection with the request; and

b) submit full and detailed particulars of its claim as soon as it is reasonably practicable, but no later
than 60 days after the date of such notice, unless otherwise agreed by the Supervisor. In case the
Supervisor agrees to another deadline than the said 60 days, the agreed upon deadline will, in any
event, require that such particulars shall be submitted no later than the date of submission of the
draft final statement of account. The Contractor shall thereafter promptly submit such further
particulars as the Supervisor may reasonably require assessing the validity of the claim.

55.2. When the Supervisor has received the full and detailed particulars of the Contractor's claim that it requires,
he shall, without prejudice to Article 21.4, after due consultation with the Contracting Authority and, where
appropriate, the Contractor, determine whether the Contractor is entitled to additional payment and notify
the parties accordingly.

55.3. The Supervisor may reject any claim for additional payment which does not comply with the requirements
of Article 55.

Article 56 - End date

56.1. The payment obligations of the EC under this contract shall cease at most 18 months after the end of the
period of implementation of tasks, unless the contract is terminated in accordance with these General
Conditions. In the event of co-financing, this date shall be laid down in the Special Conditions.

ACCEPTANCE AND DEFECTS LIABILITY

Article 57 - General principles

57.1. Verification of the works by the Supervisor with a view to provisional or final acceptance shall take place
in the presence of the Contractor. The absence of the Contractor shall not be a bar to verification on
condition that the Contractor has been summoned in due form at least 30 days prior to the date of
verification.

57.2. Should exceptional circumstances make it impossible to ascertain the state of the works or otherwise proceed
with their acceptance during the period fixed for provisional or final acceptance, a statement certifying such
impossibility shall be drawn up by the Supervisor after consultation, where possible, with the Contractor.
The verification shall take place and a statement of acceptance or rejection shall be drawn up by the
Supervisor within 30 days following the date on which such impossibility ceases to exist. The Contractor
shall not invoke these circumstances in order to avoid its obligation of presenting the works in a state
suitable for acceptance.

Article 58 - Tests on completion
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58.1. The works shall not be accepted until the prescribed verifications and tests have been carried out at the
expense of the Contractor. The Contractor shall notify the Supervisor of the date on which such verification
and tests may commence.

58.2. Works which do not satisfy the terms and conditions of the contract, or in the absence of such terms and
conditions, which are not carried out in accordance with trade practices in the Country in which the works
are executed, shall, if required, be demolished and rebuilt by the Contractor or repaired to the satisfaction
of the Supervisor, otherwise this shall be done as of right after due notice at the expense of the Contractor,
by order of the Supervisor. The Supervisor may also require the demolition and reconstruction by the
Contractor, or repair to the satisfaction of the Supervisor, under the same conditions, of any work in which
unacceptable materials have been used, or carried out in the periods of suspension provided for in Article
38.

Article 59 - Partial acceptance

59.1. The Contracting Authority may make use of the various structures, parts of structures or sections of the
works forming part of the contract as and when they are completed. Any taking over of the structures, parts
of structures or sections of the works by the Contracting Authority shall be preceded by their partial
provisional acceptance. However, works may in cases of urgency be taken over prior to acceptance provided
an inventory of outstanding work is drawn up by the Supervisor and agreed to by the Contractor and the
Supervisor beforehand. Once the Contracting Authority has taken possession of a structure, a part thereof
or section of the works, the Contractor shall no longer be required to make good any damage resulting
otherwise than from faulty construction or workmanship.

59.2. The Supervisor may, at the request of the Contractor and if the nature of the works so permits, proceed with
partial provisional acceptance, provided that the structures, parts of structures or sections of the works are
completed and suited to the use as described in the contract.

59.3. In the cases of partial provisional acceptance referred to in Article 59.1 and 59.2 the defects liability period
provided for in Article 62 shall, unless the Special Conditions provide otherwise, run as from the date of
such partial provisional acceptance.

Article 60 - Provisional acceptance

60.1. The works shall be taken over by the Contracting Authority when they have satisfactorily passed the tests
on completion and a certificate of provisional acceptance has been issued or is deemed to have been issued.

60.2. The Contractor may apply, by notice to the Supervisor, for a certificate of provisional acceptance not earlier
than 15 days before the works, in the Contractor's opinion, are complete and ready for provisional
acceptance. The Supervisor shall within 30 days after the receipt of the Contractor's application either:

a) issue the certificate of provisional acceptance to the Contractor with a copy to the Contracting
Authority stating, where appropriate, its reservations, and, inter alia, the date on which, in its
opinion, the works were completed in accordance with the contract and ready for provisional
acceptance; or

b) reject the application giving its reasons and specifying the action which, in its opinion, is required
of the Contractor for the certificate to be issued.
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60.3. If the Supervisor fails either to issue the certificate of provisional acceptance or to reject the Contractor's
application within the period of 30 days, he shall be deemed to have issued the certificate on the last day of
that period. The certificate of provisional acceptance shall not be deemed to be an admission that the works
have been completed in every respect. If the works are divided by the contract into sections, the Contractor
shall be entitled to apply for separate certificates for each of the sections.

60.4. Upon provisional acceptance of the works, the Contractor shall dismantle and remove temporary structures
as well as materials no longer required for use in connection with the implementation of the contract. It
shall also remove any litter or obstruction and redress any change in the condition of the site as required by
the contract.

60.5. Immediately after provisional acceptance, the Contracting Authority may make use of all the works as
completed.

Article 61 - Defects liability

61.1. The Contractor shall be responsible for making good any defect in, or damage to, any part of the works
which may appear or occur during the defects liability period and which:

a) results from the use of defective plant or materials or faulty workmanship or design of the
Contractor; and/or

b) results from any act or omission of the Contractor during the defects liability period; and/or;
c) appears in the course of an inspection made by, or on behalf of the Contracting Authority.

61.2. The Contractor shall at its own cost make good the defect or damage as soon as practicable. The defects
liability period for all items replaced or renewed shall recommence from the date when the replacement or
renewal was made to the satisfaction of the Supervisor. If the contract provides for partial acceptance, the
defects liability period shall be extended only for the part of the works affected by the replacement or
renewal.

61.3. If any such defect appears or such damage occurs, during the defects liability period, the Contracting
Authority or the Supervisor shall notify the Contractor. If the Contractor fails to remedy a defect or damage
within the time limit stipulated in the notification, the Contracting Authority may:

a) carry out the works itself, or employ someone else to carry out the works at the Contractor's risk
and cost, in which case the costs incurred by the Contracting Authority shall be deducted from
monies due to or from guarantees held against the Contractor or from both; or

b) terminate the contract.

61.4. If the defect or damage is such that the Contracting Authority has been deprived substantially of the whole
or a part of the benefit of the works, the Contracting Authority shall, without prejudice to any other remedy,
be entitled to recover all sums paid in respect of the parts of the works concerned together with the cost of
dismantling such parts and clearing the site.

61.5. In case of emergency, where the Contractor is not immediately available or, having been reached, is unable
to take the measures required, the Contracting Authority or the Supervisor may have the work carried out
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61.6.

61.7.

61.8.

at the expense of the Contractor. The Contracting Authority or the Supervisor shall as soon as practicable
inform the Contractor of the action taken.

Where the Special Conditions stipulate that the maintenance work, necessitated by normal wear and tear,
shall be carried out by the Contractor, such work shall be paid for from a provisional sum. Deterioration
resulting from the circumstances provided for in Article 21 or from abnormal use shall be excluded from
this obligation unless it reveals a fault or defect justifying the request for repair or replacement under Article
61.

The defects liability period shall be stipulated in the Special Conditions and technical specifications. If the
duration of the defects liability period is not specified, it shall be 365 days. The defects liability period shall
commence on the date of provisional acceptance and may recommence in accordance with Article 61.2.

After provisional acceptance and without prejudice to the defects liability referred to in Article 61, the
Contractor shall no longer be responsible for risks which may affect the works and which result from causes
not attributable to it. However, the Contractor shall be responsible as from the date of provisional
acceptance for the soundness of the construction, as laid down in the law of the Country in which the works
are executed.

Article 62 - Final acceptance

62.1.

62.2.

62.3.

Upon the expiry of the defects liability period, or where there is more than one such period, upon the expiry

of the latest period, and when all defects or damage have been rectified, the Supervisor shall issue to the
Contractor a final acceptance certificate and a copy thereof to the Contracting Authority stating the date on
which the Contractor completed its obligations under the contract to the Supervisor's satisfaction. The final
acceptance certificate shall be given by the Supervisor within 30 days after the expiration of the defects
liability period, or as soon as any works ordered under Article 61 have been completed to the satisfaction
of the Supervisor.

The works shall not be considered as completed until the final acceptance certificate has been signed by the
Supervisor and delivered to the Contracting Authority, with a copy to the Contractor.

Notwithstanding the issuance of the final acceptance certificate, the Contractor and the Contracting
Authority shall remain liable for the fulfilment of any obligation incurred under the contract prior to the
issue of the final acceptance certificate, which remains unperformed at the time such final acceptance
certificate is issued. The nature and extent of any such obligation shall be determined by reference to the
provisions of the contract.

BREACH OF CONTRACT AND TERMINATION

Article 63 - Breach of contract

63.1.

Either party commits a breach of contract where it fails to perform its obligations in accordance with the
provisions of the contract.

63.2. Where a breach of contract occurs, the party injured by the breach is entitled to the following remedies:

a) damages; and/or
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b) termination of the contract.
63.3. Damages may be either:

a) general damages; or

b) liquidated damages.

63.4. Should the Contractor fail to perform any of its obligations in accordance with the provisions of the contract,
the Contracting Authority is without prejudice to its right under article 63.2, also entitled to the following
remedies:

a) suspension of payments; and/or
b) reduction or recovery of payments in proportion to the failure's extent.

63.5. Where the Contracting Authority is entitled to damages, it may deduct such damages from any sums due to
the Contractor or call on the appropriate guarantee.

Article 64 - Termination by the Contracting Authority

64.1. The Contracting Authority may, at any time and with immediate effect, subject to Article
64.9, terminate the contract, except as provided for under Article 64.2.

64.2. Subject to any other provision of these General Conditions the Contracting Authority may, by giving seven
days' notice to the Contractor, terminate the contract and expel the Contractor from the site in any of the
following cases where:

a) the Contractor is in serious breach of contract for failure to perform its contractual obligations;

b) the Contractor fails to comply within a reasonable time with the notice given by the Supervisor
requiring it to make good the neglect or failure to perform its obligations under the contract which
seriously affects the proper and timely performance of the works;

c) the Contractor refuses or neglects to carry out any administrative orders given by the Supervisor;

d) the Contractor assigns the contract or sub-contracts without the authorisation of the Contracting
Authority;

e) the Contractor is bankrupt, subject to insolvency or winding up procedures, is having its assets
administered by a liquidator or by the courts, has entered into an arrangement with creditors, has
suspended business activities, or is in any analogous situation arising from a similar procedure
provided for under any national law or regulation relevant to that Contractor;

f) any organisational modification occurs involving a change in the legal personality, nature or control
of the Contractor, unless such modification is recorded in an addendum to the contract;

g) any other legal disability hindering performance of the contract occurs;

h) the Contractor fails to provide the required guarantees or insurance, or the person providing the

earlier guarantee or insurance is not able to abide by its commitments;
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i) the Contractor has been guilty of grave professional misconduct proven by any means which the
Contracting Authority can justify;

J) it has been established by a final judgment or a final administrative decision or by proof in
possession of the Contracting Authority that the Contractor has been guilty of fraud, corruption,
involvement in a criminal organisation, money laundering or terrorist financing, terrorist related
offences, child labour or other forms of trafficking in human beings or has committed an
irregularity;

k) the Contractor, in the performance of another contract financed by the EU budget/EDF funds, has
been declared to be in serious breach of contract, which has led to its early termination or the
application of liquidated damages or other contractual penalties or which has been discovered
following checks, audits or investigations by the European Commission, the Contracting Authority,
OLAF or the Court of Auditors;

1) after the award of the contract, the award procedure or the performance of the contract proves to
have been subject to substantial errors, irregularities or fraud;

m) the award procedure or the performance of another contract financed by the EU budget/EDF funds
proves to have been subject to substantial errors, irregularities or fraud which are likely to affect
the performance of the present contract;

n) the Contractor fails to perform its obligation in accordance with Article 12.8, Article 12a or
Article 12b;

0) the Contracting Authority has become entitled to the maximum claim under Article 36.1;
p) the Contractor fails to perform its obligation in accordance with Article 61.3.

The cases of termination under points (e), (i), (j), (1), (m) and (n) may refer also to persons who are members
of the administrative, management or supervisory body of the Contractor and/or to persons having powers
of representation, decision or control with regard to the Contractor.

The cases of termination under points (a), (e), (f), (@), (i), (j), (K), (I), (m) and (n) may refer also to persons
jointly and severally liable for the performance of the contract.

The cases under points (e), (i), (j), (k), (I), (m) and (n) may refer also to subcontractors.

64.3. Termination shall be without prejudice to any other rights or powers under the contract of the Contracting
Authority and the Contractor. The Contracting Authority may, thereafter, complete the works itself or
conclude any other contract with a third party, at the Contractor's own expense. The Contractor's liability
for delay in completion shall immediately cease when the Contracting Authority terminates the contract
without prejudice to any liability thereunder that may already have arisen.

64.4. Upon termination of the contract or when it has received notice thereof, the Contractor shall take immediate
steps to bring the works to a close in a prompt and orderly manner and to reduce expenditure to a minimum.

64.5. The Supervisor shall, as soon as possible after termination, certify the value of the works and all sums due
to the Contractor as at the date of termination.
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64.6. In the event of termination:

a) a report of work performed by the Contractor shall be drawn up by the Supervisor as soon as
possible after inspection of the works, and inventory taken of temporary structures, materials, plant
and equipment. The Contractor shall be summoned to be present during the inspection and the
taking of the inventory. The Supervisor shall also draw up statements of emoluments still owed by
the Contractor to workers employed by him in relation to the contract and of sums owed by the
Contractor to the Contracting Authority;

b) the Contracting Authority shall have the option of acquiring in whole or in part temporary structures
which have been approved by the Supervisor, equipment, plant and materials specifically supplied
or manufactured in connection with the execution of work under the contract;

c) the purchase price of the temporary structures, equipment, plant and materials referred to above
shall not exceed the unpaid portion of the expenditure incurred by the Contractor, such expenditure
being limited to that required for the performance of the contract under normal conditions;

d) the Contracting Authority may purchase, at market prices, the materials and items supplied or
ordered by the Contractor and not already paid for by the Contracting Authority on such conditions
as the Supervisor considers appropriate.

64.7. The Contracting Authority shall not be obliged to make any further payments to the Contractor until the
works are completed. After the works are completed, the Contracting Authority shall recover from the
Contractor the extra costs, if any, of completing the works, or shall pay any balance still due to the
Contractor.

64.8. If the Contracting Authority terminates the contract pursuant to Article 64.2, it shall, in addition to the extra
costs for completion of the works and without prejudice to its other remedies under the contract, be entitled
to recover from the Contractor any loss it has suffered up to 10% of the contract price.

64.9. Where the termination is not due to an act or omission of the Contractor, force majeure or other
circumstances beyond the control of the Contracting Authority, the Contractor shall be entitled to claim in
addition to sums owed to it for work already performed, an indemnity for loss suffered.

64.10. This contract shall be automatically terminated if it has not given rise to any payment in the two years
following its signing by both parties.

Article 65-  Termination by the Contractor

65.1. The Contractor may, by giving 14 days' notice to the Contracting Authority, terminate the contract if the
Contracting Authority:

a) fails for more than 120 days to pay the Contractor the amounts due under any certificate issued by
the Supervisor after the expiry of the time limit stated in Article 44.3; or

b) consistently fails to meet its obligations after repeated reminders; or

€) suspends the progress of the works or any part thereof for more than 180 days for reasons not
specified in the contract, or not attributable to the Contractor's breach or default.

1 December 2016 Page 102 of 134
482e7c25head1573d8bb65b5¢f550f5d11820e1e3d298625bbd77283eee6f9d5



65.2. Such termination shall be without prejudice to any other rights of the Contracting Authority or the Contractor

65.3. |

Article 66 -

acquired under the contract. Upon such termination, the Contractor shall, subject to the law of the Country
in which the works are executed, be entitled to immediately remove its equipment from the site.

n the event of such termination, the Contracting Authority shall pay the Contractor for any loss or damage
the Contractor may have suffered. The maximum amount shall be 10% of the contract price.

Force majeure

66.1. Neither party shall be considered to be in default or in breach of its obligations under the contract if the

performance of such obligations is prevented by any circumstances of force

majeure which arises after the date of notification of award or the date when the contract becomes
effective.

66.2. The term force majeure, as used herein covers any unforeseeable events, not within the control of either

party and which by the exercise of due diligence neither party is able to overcome such as acts of God,
strikes, lock-outs or other industrial disturbances, acts of the public enemy, wars whether declared or not,
blockades, insurrection, riots, epidemics, landslides, earthquakes, storms, lightning, floods, washouts, civil
disturbances, explosions. A decision of the European Union to suspend the cooperation with the partner
country is considered to be a case of force majeure when it implies suspension of funding this contract.

66.3. Notwithstanding the provisions of Articles 36 and 64, the Contractor shall not be liable to forfeiture of its

66.4.

performance guarantee, liquidated damages or termination for default if, and to the extent that, its delay in
performance or other failure to perform its obligations under the contract is the result of an event of force
majeure. The Contracting Authority shall similarly not be liable, notwithstanding the provisions of Articles
53 and 65, for payment of interest on delayed payments, for non-performance or for termination by the
Contractor for default, if, and to the extent that, the Contracting Authority's delay or other failure to perform
its obligations is the result of force majeure.

If either party considers that any circumstances of force majeure have occurred which may affect
performance of its obligations, it shall promptly notify the other party and the Supervisor, giving details of
the nature, the probable duration and the likely effect of the circumstances. Unless otherwise directed by
the Supervisor in writing, the Contractor shall continue to perform its obligations under the contract as far
as is reasonably practicable, and shall seek all reasonable alternative means for performance of its
obligations which are not prevented by the force majeure event. The Contractor shall not put into effect
such alternative means unless directed so to do by the Supervisor.

66.5. If the Contractor incurs additional costs in complying with the Supervisor's directions or using alternative

66.6. |

Article 67 -

means under Article 66.4, the amount thereof shall be certified by the Supervisor.

f circumstances of force majeure have occurred and continue for a period of 180 days then, notwithstanding
any extension of time for completion of the works that the Contractor may by reason thereof have been
granted, either party shall be entitled to serve upon the other 30 days' notice to terminate the contract. If, at
the expiry of the period of 30 days, force majeure persists, the contract shall terminate and, in consequence
thereof under the law governing the contract, the parties shall be released from further performance of the
contract.

Decease
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67.1. Where the Contractor is a natural person, the contract shall be automatically terminated if that person dies.
However, the Contracting Authority shall examine any proposal made by the heirs or beneficiaries if they
have notified their wish to continue the contract.

67.2. Where the Contractor consists of a number of persons and one or more of them die, a report shall be agreed
between the parties on the progress of the works, and the

Contracting Authority shall decide whether to terminate or continue the contract in accordance with the
undertaking given by the survivors and by the heirs or beneficiaries, as the case may be. The decision of
the Contracting Authority shall be notified to those concerned within 30 days of receipt of such proposal.

67.3. In the cases provided for in Article 67.1 and 67.2, persons offering to continue to perform the contract shall
notify the Contracting Authority thereof within 15 days of the date of decease.

67.4. Such persons shall be jointly and severally liable for the proper performance of the contract to the same
extent as the deceased Contractor. Continuation of the contract shall be subject to the rules relating to
establishment of any guarantee provided for in the contract.

SETTLEMENT OF DISPUTES AND APPLICABLE LAW

Article 68 - Settlement of disputes

68.1. The parties shall make every effort to settle amicably any dispute relating to the contract which may arise
between them, or between the Supervisor and the Contractor.

68.2. Once a dispute has arisen, a party shall notify the other party of the dispute, stating its position on the dispute
and any solution which it envisages, and requesting an amicable settlement. The other party shall respond
to this request for amicable settlement within 30 days, stating its position on the dispute. Unless the parties
agree otherwise, the maximum time period laid down for reaching an amicable settlement shall be 120 days
from the date of the notification requesting such a procedure. Should a party not agree to the other party's
request for amicable settlement, should a party not respond in time to that request or should no amicable
settlement be reached within the maximum time period, the amicable settlement procedure is considered to
have failed.

68.3. In the absence of an amicable settlement, a party may notify the other party requesting a settlement through
conciliation by a third person. If the European Commission is not a party to the contract, it may accept to
intervene as conciliator. The other party shall respond to the request for conciliation within 30 days. Unless
the parties agree otherwise, the maximum time period laid down for reaching a settlement through
conciliation shall be 120 days from the notification requesting such a procedure. Should a party not agree
to the other party's request for conciliation, should a party not respond in time to that request or should no
settlement be reached within the maximum time period, the conciliation procedure is considered to have
failed.

68.4. If the amicable settlement procedure and, if so requested, the conciliation procedure fails, each party may
refer the dispute to either the decision of a national jurisdiction or arbitration, as specified in the Special
Conditions.

Article 69 - Applicable Law
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69.1.

This contract shall be governed by the law of the country of the Contracting Authority or, where the
Contracting Authority is the European Commission, by the European Union law supplemented as
appropriate by Belgian law.

FINAL PROVISIONS

Article 70 - Administrative sanctions

70.1.

70.2.

70.3.

70.4.

70.5

Without prejudice to the application of other remedies laid down in the contract, a sanction of exclusion
from all contracts and grants financed by the EU, may be imposed, after an adversarial procedure, upon the
Contractor who, in particular,

a) is guilty of grave professional misconduct, has committed irregularities or has been found in serious
breach of its contractual obligations. The duration of the exclusion shall not exceed the duration set by
final judgement or final administrative decision or, in the absence thereof, three years;

b) is guilty of fraud, corruption, participation in a criminal organisation, money laundering, terrorist-related
offences, child labour or trafficking in human beings. The duration of the exclusion shall not exceed the
duration set by final judgement or final administrative decision or, in the absence thereof, five years.

In the situations mentioned in Article 70.1, in addition or in alternative to the sanction of exclusion, the
Contractor may also be subject to financial penalties representing 2-10% of the contract price.

Where the Contracting Authority is entitled to impose financial penalties, it may deduct such financial
penalties from any sums due to the Contractor or call on the appropriate guarantee.

The decision to impose administrative sanctions may be published on a dedicated internet-site, explicitly
naming the Contractor.

The above administrative sanctions may also be imposed on persons who are members of the administrative,
management or supervisory body of the Contractor, on persons having powers of representation, decision
or control with regard to the Contractor, on persons jointly and severally liable for the performance of the
contract and on subcontractors.

Article 71 - Verifications, checks and audits by European Union bodies

71.1.

The Contractor will allow the European Commission, the European Anti-Fraud Office and the European
Court of Auditors to verify, by examining the documents and to make copies thereof or by means of on-
the-spot checks, including checks of documents (original or copies), the implementation of the contract. In
order to carry out these verifications and audits, the EU bodies mentioned above shall be allowed to conduct
a full audit, if necessary, on the basis of supporting documents for the accounts, accounting documents and
any other document relevant to the financing of the project. The

Contractor shall ensure that on-the-spot accesses is available at all reasonable times, notably at the
Contractor's offices, to its computer data, to its accounting data and to all the information needed to carry
out the audits, including information on individual salaries of persons involved in the project. The
Contractor shall ensure that the information is readily available at the moment of the audit and, if so
requested, that data be handed over in an appropriate form. These inspections may take place up to 7 years
after the final payment.
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71.2. Furthermore, the Contractor will allow the European Anti-Fraud Office to carry out checks and verification
on the spot in accordance with the procedures set out in the European Union legislation for the protection
of the financial interests of the European Union against fraud and other irregularities.

71.3. To this end, the Contractor undertakes to give appropriate access to staff or agents of the European
Commission, of the European Anti-Fraud Office and of the European Court of Auditors to the sites and
locations at which the contract is carried out, including its information systems, as well as all documents
and databases concerning the technical and financial management of the project and to take all steps to
facilitate their work. Access given to agents of the European Commission, European Anti-Fraud Office and
the European Court of Auditors shall be on the basis of confidentiality with respect to third parties, without
prejudice to the obligations of public law to which they are subject. Documents must be easily accessible
and filed so as to facilitate their examination and the Contractor must inform the Contracting Authority of
their precise location.

71.4. The Contractor guarantees that the rights of the European Commission, of the European Anti-Fraud Office
and of the European Court of Auditors to carry out audits, checks and verification will be equally applicable,
under the same conditions and according to the same rules as those set out in this Article, to any sub-
Contractor or any other party benefiting from EU budget/EDF funds.

71.5. Failure to comply with the obligations set forth in Article 71.1 to 71.4 constitutes a case of serious breach
of contract.

Article 72 - Data protection

72.1. Any personal data included in the contract shall be processed pursuant to Regulation (EC) No 45/2001 on
the protection of individuals with regard to the processing of personal data by the Community institutions
and bodies and on the free movement of such data. The data shall be processed solely for the purposes of
the performance, management and monitoring of the contract by the Contracting Authority without
prejudice to possible transmission to the bodies charged with monitoring or inspection in application of EU
law. The Contractor shall have the right to access his/her personal data and to rectify any such data. Should
the Contractor have any queries concerning the processing of his/her personal data, s/he shall address them
to the Contracting Authority. The Contractor shall have right of recourse at any time to the European Data
Protection Supervisor.

72.2. Where the contract requires processing personal data, the Contractor may act only under the supervision of
the data controller, in particular with regard to the purposes ofprocessing, the categories of data which may
be processed, the recipients of the data, and the means by which the data subject may exercise his/her rights.

72.3. The data shall be confidential within the meaning of Regulation (EC) No 45/2001 of the European
Parliament and of the Council on the protection of individuals with regard to the processing of personal
data by Community institutions and bodies and on the free movement of such data. The Contractor shall
limit access to the data to staff strictly needed to perform, manage and monitor the contract.

72.4. The Contractor undertakes to adopt technical and organisational security measures to address the risks
inherent in processing and the nature of the personal data concerned in order to:

a) prevent any unauthorised person from having access to computer systems processing personal data,
and especially:

aa) unauthorised reading, copying, alteration or removal of storage media,;
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ab) unauthorised data input, unauthorised disclosure, alteration or erasure of stored personal data;

ac) unauthorised persons from using data-processing systems by means of data transmission
facilities;
b) ensure that authorised users of a data-processing system can access only the personal data to which
their access right refers;
c) record which personal data have been communicated, when and to whom;

d) ensure that personal data processed on behalf of third parties can be processed only in the manner
prescribed by the contracting institution or body;

e) ensure that, during communication of personal data and transport of storage media, the data cannot
be read, copied or erased without authorisation;

f)  design its organisational structure in such a way that it meets data protection requirements.

VOLUME 2

SECTION 3
SPECIAL CONDITIONS

CONTENTS

These conditions amplify and supplement the General Conditions governing the Contract. Unless the Special Conditions
provide otherwise, the General Conditions remain fully applicable. The numbering of the Articles of the Special
Conditions is not consecutive but follows the numbering of the General Conditions. Other Special Conditions should be
indicated afterwards.

Article 2 Language of the Contract
2.1  The language used shall be English or Romanian.

Article 4 Communication
4.1  From the Contracting Authority:

Valeriu Garstea, Customs Office, 30, Nicolae Starostenco Str MD-2065, Chiginau, Republic of Moldova, tel.:
+373 22 574272, rmco4.3vama2019@gmail.com
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4.2 From the Contractor:

Article 5 Supervisor and Supervisor’s representative
5.1 The supervisor is appointed by the Contracting Authority.

5.2 The supervisor has the obligation to supervise and inspect the performance of the works and to respect the
contractual conditions. The contractor must inform and coordinate with the Supervisor regarding the accomplishment
of the works, the schedule of works, the fulfilment of the tasks according to the works plan, the origin and quality of the
materials and equipment used, the qualification of the contracted personnel, any other attributions to ensure the
compliance with the contractual conditions and the program for carrying out the works. The Supervisor may delegate
certain functions to the Supervisor's representative. All actions taken by the Supervisor must be approved by the legal
representative of the Contracting Authority.

5.3 For finding certain situations and facts, the arrangement of actions and the ordering of the execution activities
of the works The supervisor has the ability to issue administrative orders and mandatory instructions for the Contractor.

5.4 The Supervisor and the Supervisor's representative have access to any construction site, warehouses of
materials and equipment used for the purpose of this works contract

Article 8 Documents to be provided

8.1 The Contracting Authority shall provide to the Contractor a copy of the technical project for the works
execution and the construction authorization of the works in conformity with the present contract for
starting the works.

Article 9 Access to the site
9.1 Not applicable

Article 15 Performance guarantee

15.1 The amount of the performance guarantee will be 5% of the amount of the Contract and any addenda
thereto, together with the return of the countersigned contract, in conformity with General Conditions.

Article 16 Liabilities and Insurance

16.2 a) By derogation from Article 16.2, a) first paragraph of the general conditions, for the period of
implementation of tasks, the Contractor shall ensure that itself, its staff, its subcontractors and any person
for which the Contractor is answerable, are adequately insured with insurance of companies recognized
on the international insurance market, unless the Contracting Authority has given its express written
consent on a specific insurance company.

Article 17 Programme of implementation of tasks

In case it will be necessary to introduce some changes in the schedule of works execution after signing the Contract, the
Contractor will submit for approval to the Contracting Authority, in compliance with the requirements of art. 15 of the
General Conditions, the execution schedule amended within 15 days from the date of signature contract by both parties.
The Contracting Authority will decide on the approval within 15 days from the date of receipt of the amended schedule
of execution.

Article 19 Contractor’s drawings and execution studies

19.1  Prior to the provisional receipt of the works, the Contractor shall hand over the operation and maintenance
manuals together with the sketches, the execution schemes of the works which shall be sufficiently
detailed to enable the Contracting Authority to operate, maintain, adjust and repair all parts of the works.
All the technical documentation necessary for the reception and completed by the Contractor will be
prepared according to the legislation of the Republic of Moldova

19.7 The manuals and technical drawings can be drawn up in Romanian language.

Article 20  Sufficiency of tender prices
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no additional provisions

Article 21
21.4

Article 24
24.2

Article 27
27.4

Article 29
29.2

Article 30
30.1

Article 32
32.1

Article 34
34.1

Article 36
36.1

Exceptional risks
Exceptional low atmospheric temperatures can affect the performance of the contract

Interference with traffic
The construction works will be executed so that road traffic will not be disturbed.

Demolished materials

The Contractor will dispose of the demolished materials, except those that have a material value and
which, according to the decision of the Contracting Authority, can be reused.

Temporary works

The Contracting Authority is not responsible for any temporary works

Soil studies
Is not the case (are provided by the beneficiary in the tender dossier).

Patents and licenses
In conformity with Article 32 of the GC.

Period of implementation of tasks
Task implementation period: 28.05.2023

Delays in the implementation of tasks

The Contractor (Contractor) undertakes to comply with the schedule of execution of works, approved by
the Beneficiary. The schedule submitted with the offer will be relevant and will include the following
informations: the volume of works according to the local estimates, the execution term and the value of
these works. The Beneficiary (Contracting Authority) reserves the right to verify the relevance of the
schedule. In case of non-execution on time of the works, provided in the schedule, caused by the
Contractor, the Beneficiary will be entitled to apply a penalty of 0.1% for each day of delay, but not more
than 10%, of the cost of non-executed estimates schedule approved by Parts.

Article 39 Work register

39.1

Article 40

The work register will be kept, completed in accordance with the requirements, norms and legislation of
the Republic of Moldova.

Origin and quality of works and materials

40.1 All goods purchased under the Contract must originate in any eligible source country as defined in the Joint
Operational Programme Romania — Republic of Moldova 2014 — 2020 programme, financed by the European Union
through ENI (European Neighbourhood Instrument). However, the goods to be purchased may originate from any
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country, whenever the total price of the estimated quantity of those goods, as reflected in a separate item of the Bill
of Quantities (Volume 4.3.2) is below 100.000 €.

A category of similar goods to be purchased shall not be broken down over more than 1 item of the Bill of Quantities
(Volume 4.3.2).

For these purposes, ‘origin’ means the place where the goods are mined, grown, produced or manufactured and/or
from which services are provided. The origin of the goods must be determined according to the EU Customs Code
or the applicable international agreement.

When importing goods, any change in the specified origin must be pointed out to the project Supervisor and
approved by him.

40.2  The works and the objects, appliances, equipment or materials used in their construction must comply
with:

* The technical parameters stipulated in the execution project

* The requirements of the Law of the Republic of Moldova no.721 from 02.02.96, regarding the quality
in construction, the norms of the compartments A.02 “The quality system in constructions”, A.03. The
quality of the executed works must correspond to the requirements, A.02. “The quality system in
constructions”, A.08. "Execution and reception of constructions as well as according to the norms of
execution and reception of the construction elements and works in force".

40.3  Replacing the products and procedures provided in the project with others that fulfil the conditions
specified only on the basis of the solutions established by the designers with the Contract Authority’s
agreement. It is compulsory to verify the quality and the reception of the hidden works and / or in
determining phases at the constructions and related installations provided in the execution project. The
executor will establish and present to the working group the responsibility of all the participants in the
execution process (liability factors, collaborators, subcontractors) in accordance with the own quality
assurance system with the legal provisions.

The quality of the works and the goods will be ensured according to the provisions of art. 40 of the General
Coordination for the Contracts of works financed by the European Community (vol. 2 section 2).

Article 41  Inspection and testing

The contractor shall ensure the access of the Supervisor to the site for inspection, examination and verification of the
construction process at the BCP Sculeni.

For all materials, machinery and construction works, whose technical parameters differ or are not included in the
execution project, the contractor will present the necessary laboratory samples and a necessary quantity of merchandise
to assess the technical parameters at the request of the Contracting Authority.

For all the monolith concrete materials, mortar, reinforced concrete and for the layer of soil compacted by the foundation,
will be presented the laboratory test certificates according to NCM F.01.03-2009, NCF.02.03-2005, NCM F.03.03-2004.
Welding of metal elements shall be performed by certified workers confirmed through the competency certificate. All
tests will be performed by the authorized and accredited laboratories, according to NCM A.03.06-96. The quality level
will be ensuring in conformity with the essential requirements established in own quality system, realized by its own
staff, with certified building site manager.

Article 43 Ownership of plant and materials
43.2  In conformity with Article 43 of the General Conditions.

Article 44: General principles for payments
44.1  Payments shall be made in MDL.
44.2  Not applicable

44.3 By derogation, pre-financing payment to the Contractor for the lump-sum advance shall be made within
30 days. Other pre-financing payments to the Contractor shall be made within 90 days. Interim payments
to the Contractor of the amounts due under each of the interim payment certificates approved by the
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supervisor shall be made within 90 days, and the final payment to the Contractor of the amounts due after
the final statement of account issued by the Supervisor shall be made within 90 days.

Article 46  Pre-financing
46.1  In conformity with the conditions established by art.46.1 of the General Conditions, a pre-financing
payment can be made in advance at the Contractor request and before the first interim payment takes
place, for operations connected with the implementation of the task strictly necessary for the present
contract. The Contractor shall demonstrate the use of this payment by submitting copies of invoices or
other documents to the Contracting Authority.
46.2  The total amount of the pre-financing must not exceed 10 % of the original contract price.
Article 47 Retention monies
47.1  Thesumto beretained from interim payments to guarantee implementation of the Contractor’s obligations
during the defects liability period is 5% of the contract price and shall be retrned after the signinf final
statement of account.
Article 48  Price revision
48.1  The prices contained in the Contractor's tender are fixed and not be revised.
Article 49 Measurement
49.1  The works will be checked and inspected by the representative of the Contracting Authority.
(*) The method and conditions for measurement of the works are regulated by the normative-legislative
framework of the Republic of Moldova.
Article 50 Interim payments
50.1 Interim payments will be made after the completion of each stage mentioned in the activities chart. Those,
will be paid within 30 days after receiving by the Contracting Authority of the request of payment
accompanied by the supporting documents confirming the expenses and the works carried out. The
Contractor must submit all documents not later than 5 working days after the signing of the minutes for
the completion of the works.
The final payment (20% of the contract value) will be paid within 30 days from the date of the presentation
of the following documents: the payment request, the recalculation of the total value of the works in
conformity with performed works and the final reception document signed by the Contracting Authority
and the Contractor. By final payment, the sum of all payments made under the contract, will not exceed
the initial indicating amount.
Article 51 Final statement of account
51.1  The Contractor shall, submit to the Supervisor a draft final statement of account when it applies for the
provisional acceptance certificate. In order to enable the Supervisor to prepare the final statement of
account, the draft final statement of account is submitted with supporting documents showing in detail
the value of the work done in accordance with the contract and all further sums which the Contractor
considers to be due to it under the contract.
51.2  Within 30 days from issuing the certificate of final acceptance referred to in article 62, the Supervisor
shall prepare and signed the final statement of account.
Article 60 Provisional acceptance
60.1 In complement to article 60.1 of the General Conditions are the requirements of the legislation of the
Republic of Moldova.
Article 61 Defects liability
61.1  The defects liability period is defined as the period commencing on the date of provisional acceptance,
during which the Contractor is required to make good any effect in, or damage to, any part of the work
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which may appear or occur during this period as notify by the Supervisor or the Contracting Authority.
The rights and obligations of the parties with regard to this defects liability period are laid down in Article
61 of the General Conditions.

61.7  The warranty period shall be not less than 3 years (36 months). The Contractor is responsible from the
point of view of the execution works at Sculeni BCP, and will have to remove any defects that have
appeared after the signing of the provisional acceptance report.

Article 68 Dispute settlement
68.4 Any dispute arising out of or relating to this Contract which cannot be settled otherwise shall be referred
to the exclusive jurisdiction of Republic of Moldova in accordance with the national legislation of the
state of the Contracting Authority.
Article 72 Data Protection
Not applicable.

Article 73 Other additional clauses

The Contractor shall submit weekly to the Contracting Authority evidence of the progress of the works,
sending samples, photo and video.

The Contractor shall ensure the installation of the visibility elements (banner and commemorative plague) at

the investment object proposed by the Contracting Authority without including them in the estimate of
expenditure.

* * *
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VOLUME 2

SECTION 4
SPECIMEN PERFORMANCE GUARANTEE

(To be completed on paper bearing the letterhead of the financial institution)

For the attention of
Customs Service, 30, Starostenco street, Chisinau, MD-2065, Republic of Moldova ,
referred to below as the ‘Contracting Authority’

Subject: Guarantee No ...

Performance Guarantee for the full and proper execution of Contract RMCO 81701/27.06.2019 — 3.2.1.
Modernisation of the Customs Office Sculeni.

We, the undersigned, <name, and address of financial institution>, hereby irrevocably declare that we guarantee, as
primary obligor, and not merely as a surety on behalf of <Contractor’s name and address>, hereinafter referred to as ‘the
Contractor’, payment to the Contracting Authority of <amount of the performance guarantee>, representing the
performance guarantee mentioned in Article 15 of the Special Conditions of the Contract RMCO 81701/27.06.2019
— 3.2.1. Modernisation of the Customs Office Sculeni, concluded between the Contractor and the Contracting
Authority, hereinafter referred to as ‘the Contract’.

Payment will be made without objection or legal proceedings of any kind, upon receipt of your first written claim (sent
by registered letter with confirmation of receipt) stating that the Contractor has failed to fulfil its contractual obligations
fully and properly. We will not delay the payment, nor will we oppose it for any reason whatsoever. We will inform you
in writing as soon as payment has been made.

We accept that no amendment to the terms of the Contract can release us from our obligation under this guarantee. We
waive the right to be informed of any change, addition or amendment to the Contract.

We note that the guarantee will be released in accordance with Article 15.8 of the General Conditions to the Contract
and at the latest of 36 months after the implementation period of the Contract.

The law applicable to this guarantee will be that of the Republic of Moldova. Any dispute arising out of or in connection
with this guarantee will be referred to the courts of the Republic of Moldova.

The guarantee will enter into force and take effect upon its signature.

Done at [insert place], on [insert date]
[Signature] [Signature]

[Function at the Financial Institution/Bank] [Function at the Financial Institution/Bank]

Stamp of the body providing the guarantee

1 December 2016 Page 113 of 134
482e7c25head1573d8bb65b5¢f550f5d11820e1e3d298625bbd77283eee6f9d5



VOLUME 2

SECTION 5:
SPECIMEN PREFINANCING PAYMENT GUARANTEE

(To be completed on paper bearing the letterhead of the financial institution)

For the attention of
Customs Service, 30, Starostenco street, Chisinau, MD-2065, Republic of Moldova ,
referred to below as the ‘Contracting Authority’

Subject: Guarantee No...

Financing Guarantee for the repayment of pre-financing payable under contract RMCO 81701/27.06.2019 — 3.2.1.
Modernisation of the Customs Office Sculeni.

We the undersigned, <name, and address of financial institution>, hereby irrevocably declare that we guarantee as
primary obligor, and not merely as surety on behalf of <Contractor's name and address>, hereinafter referred to as “the
Contractor”, the payment to the Contracting Authority of <indicate the amount of the pre-financing>, corresponding to
the pre-financing as mentioned in Article 46 of the Special Conditions of the contract RMCO 81701/27.06.2019 —
3.2.1. Modernisation of the Customs Office Sculeni, concluded between the Contractor and the Contracting
Authority, hereinafter referred to as “the Contract”.

Payment shall be made without objection or legal proceedings of any kind, upon receipt of your first written claim (sent
by registered letter with confirmation or receipt) stating that the Contractor has not repaid the pre-financing on request
or that the Contract has been terminated. We shall not delay the payment, nor shall we oppose it for any reason
whatsoever. We shall inform you in writing as soon as payment has been made.

We accept notably that no amendment to the terms of the Contract can release us from our obligation under this
guarantee. We waive the right to be informed of any change, addition or amendment of the Contract.

We note that the guarantee will be released in accordance with the article 46.7 of the General Conditions.

The law applicable to this guarantee shall be that of the Republic of Moldova. Any dispute arising out of or in connection
with this guarantee will be referred to the courts of the Republic of Moldova.

The guarantee will enter into force and take effect on receipt of the pre-financing payment in the account designated by
the Contractor to receive payments.

Done at [insert place], on [insert date]
[Signature] [Signature]

[Function at the Financial Institution/Bank] [Function at the Financial Institution/Bank]

Stamp of the body providing the guarantee
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VOLUME 2

SECTION 6
SPECIMEN RETENTION GUARANTEE

(To be completed on paper bearing the letterhead of the financial institution)

For the attention of
<Name and address of the Contracting Authority>
referred to below as the ‘Contracting Authority’

Subject: Guarantee No <...>
Retention Guarantee for Contract <contract number and title> (please quote number and title in all correspondence)

We, the undersigned, <name, and address of financial institution>, hereby irrevocably declare that we guarantee, as
primary obligor, and not merely as a surety on behalf of <Contractor’s name and address>, hereinafter referred to as ‘the
Contractor’, payment to the Contracting Authority of <amount of the retention guarantee>, representing the retention
guarantee mentioned in Article 47 of the Special Conditions of the Contract (contract number and title) concluded
between the Contractor and the Contracting Authority, hereinafter referred to as ‘the Contract’

Payment will be made without objection or legal proceedings of any kind, upon receipt of your first written claim (sent
by registered letter with confirmation of receipt) stating that the Contractor has failed to fulfil its contractual obligations
fully and properly. We will not delay the payment, nor will we oppose it for any reason whatsoever. We will inform you
in writing as soon as payment has been made.

We accept that no amendment to the terms of the Contract can release us from our obligation under this guarantee. We
waive the right to be informed of any change, addition or amendment to the Contract.

We note that the guarantee will be released in accordance with Article 47.3 of the General Conditions to the Contract
[and in any case at the latest on <at the expiry of 24 months after the implementation period of the Contract> ].*3

[The whole paragraph should be deleted when the Contracting Authority is the European Commission:

Any request to pay under the terms of the guarantee must be countersigned by the Head of Delegation of the European
Union in the country of the Contracting Authority or his designated empowered deputy as par the applicable Commission
rules. In case of a temporary substitution of the Contracting Authority by the Commission, any request to pay will only
be signed by the representative of the Commission, namely whether the Head of Delegation, his designated empowered
deputy or the authorised person at headquarters' level.]

The law applicable to this guarantee will be that of [If the Contracting Authority is the European Union: Belgium] [If
the Contracting Authority is an authority in the partner country: <the country in which the financial institution issuing
the guarantee is established>]. Any dispute arising out of or in connection with this guarantee will be referred to the
courts of [If the Contracting Authority is the European Union: Belgium] [If the Contracting Authority is an authority in
the partner country: <the country in which the financial institution issuing the guarantee is established>].

The guarantee will enter into force and take effect upon its signature.

Done at [insert place], on [insert date]
[Signature] [Signature]

[Function at the Financial Institution/Bank] [Function at the Financial Institution/Bank]
Stamp of the body providing the guarantee

13This mention should be inserted only where required, for example where the law applicable to the guarantee imposes a precise
expiry date or where the guarantor can justify that he is unable to provide such a guarantee without expiry date.
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VOLUME 4.3

FINANCIAL OFFER TEMPLATES

UNIT PRICE CONTRACTS

Content

4.3.1 — Introduction

4.3.2 — Bill of Quantities; Form 7 of Winsmeta

4.3.3 — Price Schedule, Form 5 of Winsmeta

4.3.4 — Detailed Breakdown of Prices; Form 3 of Winsmeta

4.3.5 — Detailed Breakdown of general costs. Deviz general
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11

1.2

13

2.1

2.2

2.3

2.4

2.5

VOLUME 4.3.1 — INTRODUCTION
General

The Bill of Quantities (Volume 4.3.2) is the document containing an itemised breakdown of the works to be
carried out in a unit price contract, indicating a quantity for each item and the corresponding unit price. The
guantities set out in the Bill of Quantities are estimated quantities. Each price for each item of the Bill of
Quantities is detailed in the Price Schedule (Volume 4.3.3).

The amounts due will be calculated by measuring the actual quantities of the works executed and by applying
the unit rates to the quantities actually executed for each item.

The Detailed Breakdown of Prices (Volume 4.3.5) is the list containing the basic costs, net costs and mark-ups
from which each price on the Bill of Quantities and the Price Schedule and on the Daywork Schedule results.

The Detailed Breakdown of Prices provides the coefficients for applying the price revision formula referred to
in Article 48.2 of the Special Conditions and can provide the basis for valuation of additional work ordered
referred to in article 37.5 of the General Conditions.

Provisional sums for use when works are to be executed on a daily work basis (Volume 4.3.4) can only be
executed by administrative order of the Supervisor in accordance with the terms of the Contract.

Specific to Volumes 4.3.2, 4.3.3and 4.3.4

The prices inserted in the Bill of Quantities and Price Schedule are to be the full inclusive values of the works
described under the items, including all costs and expenses that may be required in and for the construction of
the works described, together with any temporary works and installations which may be necessary and all
general risks, liabilities and obligations specified or implied in the documents on which the tender is based. It
will be assumed that establishment charges, profit and allowances for all obligations are spread evenly over all
unit rates.

Save where the technical specifications or the Bill of Quantities and the Price Schedule specifically and
expressly state otherwise, only permanent works are to be measured.

No allowance will be made for loss of materials or volume thereof during transport or compaction.

The prices do not include taxes and fiscal duties, as exoneration is explicitly given for the contract. Non-
exonerated taxes and fiscal duties are covered in the prices of the Bill of Quantities, Price Schedule and Daily
work Schedule, apart from those stated separately in the financial offer templates.

The Unit prices in Volumes 4.3.2 and 4.3.4 are obtained by multiplying the Net cost of Volume 4.3.5 - Table D,
on the one hand, with the coefficient K, on the other hand.

The coefficient K represents the proportions between the Site costs (Fc) of Volume 4.3.5 - Table E and the Total
net costs (Ps) and between the General costs (Fg) of Volume 4.3.5 - Table F and the Contract price (Pv): K =
(1+A)/(1-B) whereby

A= Fc/Ps

B =Fg/Pv

1 December 2016 Page 117 of 134
482e7c25head1573d8bb65b5¢f550f5d11820e1e3d298625bbd77283eee6f9d5



25 The units of measurement used in the annexed technical documentation are those of the International System of
Units (SI). No other units may be used for measurements, pricing, detail drawings etc. (Any units not mentioned
in the technical documentation must also be expressed in terms of the Sl.) Abbreviations used in the bill of
quantities are to be interpreted as follows:

mm means millimetre
m means metre
mm? means square millimetre
m?2 means square metre
m3 means cubic metre
kg means kilogram
to means tonne (1000 kg)
pcs means pieces
h means hour
L.s. means Lump sum
km means kilometre
I means litre
% means per cent
N.d means nominal diameter
m/m means man-month
m/d means man-day
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VOLUME 4.3.2 —BILL OF QUANTITIES/ Formular 7 Winsmeta

ESTIMATED
PRICE No TITLE UNIT UNIT PRICE QUANTITIES AMOUNT
@ (b) (© (d) (e) (f=d*e)
000 <for instance:
installation of the
site>
001
Total 000-99
100
101
Total 100-199
200
201
Total 200-299
300
301
Total 300-399
Total amount of
the works, outside
dayworks
Dayworks
Total

Note: the numbering of prices under (a) and titles under (b) correspond to the numbering in the Price Schedule
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VOLUME 4.3.3 — PRICE SCHEDULE/ Forular 5 Winsmeta

PRICE No .... <for example: PRICE No 201>
Title: ... <for example: EXCAVATE TOPSOIL WITHIN ROADWAY >

Description of the implementation modalities of the works comprised within this price, as well as the
measurement modalities of the quantities executed and to be paid by this price.

<for example: This price is for excavation of topsoil paid per square meter (m?2) executed.
Measurement is made horizontally. Excavation of topsoil is executed within the roadway.

The price includes:

- excavation of topsoil, loading, and transportation (all distance inclusive), unloading and disposal
(provisory or definitive) in a place agreed with the engineer;

- the cleaning of the existing ditches within the roadway

- all other costs related to topsoil excavation.

This price is per square meter of surface excavated. Measurement is performed contradictory>.

PRICE No ... — TITLE: ....

<for example: PRICE No 201 — EXCAVATE
TOPSOIL WITHIN ROADWAY>

Price in words: Price in numbers:
<for example: .... GNF (Franc Guinéen)>
<for example: per square meter: ..... GNF (Franc P ( )
Guineen)>
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PRICE No .... <for example: PRICE No 202>

Title: ...

Description of the implementation modalities of the works comprised within this price, as well as the
measurement modalities of the quantities executed and to be paid by this price.

PRICE No ... —TITLE: ....

Price in words: Price in numbers:
Etc.
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VOLUME 4.3.4 — DETAILED BREAKDOWN OF PRICES / Formular 3 Winsmeta

A) Breakdown of the basic prices for labour
(converted into local currency or €/hour)

Soc. Hou
N o Monthly pay Hourly Overtime secu_rlty_ Travel rly
Qualification pay contributio time total
o (1) ©) ns
@) (5) ©)
(4)
Al Labourer, Cat 1
A2 Skilled worker, Cat. 3
A3 Skilled worker, Cat. 5
Ad Foreman, Cat. 7
A5 Site manager
A6 HGV driver
A7 Heavy plant driver
A8 Clerk of works
A9 Mechanic, Cat. 7
A9 Land surveyor
A(‘)l Planning draughtsman
Al
1
The above list is given by way of example and is not exhaustive.
(1) Salary if the employee is paid monthly.
(2) Hourly pay if the employee is paid hourly, otherwise monthly salary divided by the legal working hours (...
hours/month).
(3) Average cost of overtime, i.e. hourly pay times the overtime coefficient.
Average coefficient to be applied to the salary to take account of overtime......... (= total gross salary/gross salary

without overtime).

(4) Percentage of the social security contributions (including social welfare, leave, etc.) times the gross salary (this
percentage may vary according to the category of employee).
(5) Average monthly or daily travel time divided by the number of daily or monthly legal working hours.

6) =@+ @)+ @&+ ()

The tenderer (signature)
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B) Breakdown of basic supply prices for materials and consumables / Formular 3 Winsmeta

(in local currency or €/unit)

Unit Tax, duties Losses
o ) Origin price Trans_port and other Total
NO Description Unit origin to site charges Value
() ) % (6)
) (@) ®)
C1 Gasoil L
c2 Aggregates for me
concrete
Sand for concrete 3
C3 o/4 m
C4 Cement T
c5 Steel for reinforced Kg
concrete
C6 Annealed wire Kg
C7 Timber formwork m?
C8 Plywood m?
C9 Plasticisers Kg
c10 Con_crete Kg
coating
c11 Asphalt T
concrete
Inspection
C13 ladders v
Cl14 Fencing ml
c15 Traffic u
signs
C16
This list is not exhaustive.
(1) Geographical location of the supplier or quarry.
(2) Supply or cost price at the quarry or on delivery in the country.
(3) Cost price of transport from the quarry or delivery in the country to the site.
(4) To be borne by the firm.
(5) Any losses or breakages to be determined by the tenderer.
(6) Basic prices for supply of materials: (6) = (2) + (3) + (4) + (5).

The tenderer (signature)

1 December 2016
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C) Breakdown of basic hourly prices for equipment / Formular 3 Winsmeta

(in local currency or €/hour)

g ; ;
5 =~ z 8 a > K
c P 3 n T | =B z = < o 2 S S 5
S S5 |3 3 ¢ vy | S E | H~ | ®7F E ) 2 3
= Sg| > i < zE | S 2 S > ~ Qo =T S~ B~ | >0~ £~
o — @ - < - —_ - s — @© 2 (=) o o —_ '_EN = m
= S w N ™ ° = S 0 Q © o o] + o] < — — o] — —_
z S Q= S— | 8= |+ a0 - | o~ oS o] oL = S | o5 T —
2 S2| e = > €% | 8 E sz | 82 | £33 3 S ® B
a o 8 8 o 3 s E -8 @ -g = o = = Pt
> < ) = © s
a @© a [ | .| >
o Q S
4 @ <
B1 D8N
bulldozer
B2 14G
grader
CAT-
B3 |type
crawler
excavator
CAT
B4 | wheeled
excavator
B5 Trencher
type ...
BS Pump
Concrete
B6 vibrating
poker
B7

(1) Estimated purchase price (excl. tax) of a piece of equipment of same kind, but new, purchased in the country’s capital at the end of

machine life span.
(2) Duties and taxes charged to the contractor at the purchase date.

©)

=)+
4)

®)
(6)
™
®)

Number of depreciation years by number of days worked per year.

Daily depreciation = (3)/(4).

Average daily fuel consumption; the cost of the fuel is given with tax.

Daily cost of lubricants (excl. tax).

Daily cost of spare parts (excl. tax).

(9) Duties and taxes charged to the contractor on lubricants and spare parts.
(10) Manpower price (man/day).

(11) Daily basic prices of piece of equipment = (5)+(6)+(7)+(8)+(9)+(10)..

(12) Hours of operations (average).
(13) Hourly operational price of piece of equipment = (11)/(12)

1 December 2016
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D) Breakdown of unit prices in the price schedule/ Formular 3 Winsmeta

No of the unit price:
Designation of the unit price:
Estimated quantities:

(in local currency or €)

Output per day: m3/day

COMPONENTS OF EQUIPMENT LABOUR
THE PRICE antit
EQUIPMENT, %Lr’timey
SUPPLIES AND using U FUEL TOTALS
BCONTRACTED -
SU C\?VORKSC hiday DEPREec/l'qAT'ON MA'NTeE/l':'ANCE LUBRICANTS | TOTAL€/day | o .. | TOTAL €/day
@ O 2 €h Qx(1+2+3) P €/day
DESIGNATION 3
EQUIPMENT h
h
MATERIALS
h
LABOUR h
h
TOTAL €/day
Net cost €/m?

1 December 2016
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E) Detailed breakdown of site costs (Fc) /Formular 3 Winsmeta

(in local currency or €)

Means deployed

Number

@

Basic
price

O]

Total net cost

®)=(1)+(2)

Labour

ALl Site supervisor
A2 Engineer

A3 Clerk of works
A4 Secretary

Ab5 Drivers

A6 Orderlies

A7

Subtotal labour

Equipment

B1 4x4 vehicle
B2 Saloon car

B3  Van-type
carrier

B4...

people

Subtotal equipment

Materials

C1 Gasaoil
C2...

Subt

otal materials

Other

D1 Rentals
D2 Telephone
D3...

Subtotal other

GENERAL TOTAL

1 December 2016
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F) Detailed breakdown of the general costs (Fq)
(general overheads and profits) / Deviz general oferta

No % of the bid
1 Financial charges

2 Insurance premiums

Guarantee costs

Direct taxes

3
4 Price revision
5
6

Other expenses

7 Penalties

8 Contingencies

9 Office and agency expenses

10 | Net profits

11 | Corporation taxes

GENERAL TOTAL

Financial charges are expenses incurred outside the production process (project start-up, overdrafts, etc.).
Insurance is the insurance described in Article 16 of the General Conditions for works contracts.

Guarantee costs are the bank charges for issuing the guarantee (advance, performance, retention guarantee, etc.).

M WD oe

Firms may or may not make provision under this heading, depending on their judgment concerning the quality of the price revision
formula.

This involves VAT in the country of works, customs duties on the imported materials, etc.
If firms think there may be a delay in the works, they can take out cover against it.

Contingencies here are related to uncertainties concerning tender documents, lack of knowledge of the country, etc.

© © N a

General and administrative expenses are made up of firms’ fixed overheads such as accounts and quality control, management,
various departments and office buildings and are common to all the firm’s works contracts. Agency expenses are expenses common
to all the works in the agency’s area of responsibility.

11. These are taxes paid in the country of the works or in the country where the firm has its place of business (for international
companies).
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	GENERAL PART
	1 GENERAL INSTRUCTIONS
	1.1. Tenderers must tender for the whole of the works required by the dossier. Tenders will not be accepted for incomplete lots.
	1.2. Timetable

	2  FINANCING
	3 PARTICIPATION
	3.1. Participation is open to all natural persons who are nationals of and legal persons (participating either individually or in a grouping – consortium - of tenderers) which are effectively established in a Member State of the European Union or in a...
	3.2 These terms refer to all nationals of the above states and to all legal entities, companies or partnerships established in the above states. For the purposes of proving compliance with this rule, tenderers being legal persons, must present the doc...
	3.3 The eligibility requirement detailed in subclauses 3.1 and 3.2 applies to all members of a joint venture/consortium and all subcontractors, as well as to all entities upon whose capacity the tenderer relies for the selection criteria. Every tender...
	3.4 Natural persons, companies or undertakings falling into a situation set out in section 2.3.3.1 ('exclusion from participation in procurement procedures') and section 2.3.3.2 ('rejection from a given procedure') of the Practical Guide, are not enti...
	3.5 The exclusion situation referred to in subclause 3.4 applies to all members of a joint venture/consortium, all subcontractors and all suppliers to tenderers, as well as to all entities upon whose capacity the tenderer relies for the selection crit...
	3.6 The upper limit authorised for subcontracting is 30 % of the value of the tender .

	4     ONLY ONE TENDER PER TENDERER
	5 TENDER EXPENSES
	5.1 The tenderer will bear all costs associated with preparing and submitting the tender. The Contracting Authority will not be responsible or liable for such costs, whatever the conduct or outcome of the procedure.
	5.2 The Contracting Authority will neither be responsible for, nor cover, any expenses or losses incurred by the tenderer through site visits and inspections or any other aspect of its tender.

	6 SITE VISIT AND CLARIFICATION MEETING
	6.1 The tenderer is obliged to visit and inspect the site of the works and its surroundings for the purpose of assessing, at its own responsibility, expense and risk, the factors necessary for preparing its tender and signing the contract for the work...
	6.2 A clarification meeting and a site visit will be held by the Contracting Authority at 18.01.2022, 11:00- 12:00, BCP Sculeni (see point 13 of the contract notice)
	6.3 The minutes of the clarification meeting and the site visit will be published on the Customs Service website https://customs.gov.md/ro/articles/achizitii-publice
	As proof of participation, tenderers will receive a certificate of their site visit.


	TENDER DOCUMENTS
	7. CONTENT OF TENDER DOCUMENTS
	8. EXPLANATIONS CONCERNING TENDER DOCUMENTS
	8.1 Tenderers may submit questions in writing up to 21 days before the deadline for submission of tenders, specifying the publication reference and the contract title (RMCO 81701/27.06.2019 – 3.2.1. Modernisation of the Customs Office Sculeni) on the ...
	The Contracting Authority has no obligation to provide additional information after this date.
	8.2 The questions and answers will be published on the on: :https://mtender.gov.md/

	9 MODIFICATIONS TO TENDER DOCUMENTS
	9.1. The Contracting Authority may amend the tender documents by publishing modifications up to 11 days before the deadline for submitting tenders.
	9.2 Each modification published will constitute a part of the tender documents and will be published on the on the websites: https://mtender.gov.md .
	9.3 The Contracting Authority may, as necessary and in accordance with Clause 18, extend the deadline for submitting tenders to give tenderers sufficient time to take modifications into account when preparing their tenders.


	TENDER PREPARATION
	10. LANGUAGE OF TENDERS
	10.1. The tender and all correspondence and documents related to the tender exchanged by the tenderer and the Contracting Authority must be written in the language of the procedure, which is English or Romanian. All correspondence relating to payments...
	10.2. If supporting documents are not written in one of the official languages of the European Union, a translation into the language of the call for tender must be attached. Where the documents are in an official language of the European Union other ...

	11 CONTENT AND PRESENTATION OF TENDER
	11.1 Tenders must satisfy the following conditions:
	Tenders must comprise the documents and information in clause 12 below.
	The tender must be signed by a person or persons empowered by power of attorney submitted in accordance with Form 4.3 in Volume 1, Section 4 of the tender dossier.
	The relevant pages of the documents specified in clause 12 must be signed as indicated.
	The tenderer must provide all documents required by the tender dossier. All such documents, without exception, must comply strictly with these conditions and provisions and contain no amendments made by the tenderer. Tenders which do not comply with t...

	11.2 The works are not divided into lots. Tenders must be for all the quantities indicated.

	12 INFORMATION/DOCUMENTS TO BE SUPPLIED BY THE TENDERER
	12.1 All tenders must comprise the following information and duly completed documents:
	Tender form, together with its Annex 1 'Declaration of honour on exclusion criteria and selection criteria', using the form provided in Volume 1, section 2;
	Documentation as required in the questionnaire in Volume 1, Section 4, including all forms attached;
	The forms provided in Volume 4:
	12.2.1.1 The prices in Volume 4 are deemed to have been set on the basis of the conditions in force 30 days prior to the deadline for submitting tenders.

	Cash flow statements.
	Copies of the most recent documents showing the organisation chart, legal status and place of registration of the tenderer's headquarters, a power of attorney empowering the person signing the tender and all related documentation. These documents must...
	Evidence showing that the liquid assets and access to credit facilities are adequate for this contract, confirmed by a financial statement for the last three years verified by a chartered accountant. This evidence must be provided using Form 4.4, Fina...
	Financial projections for the one year ahead. This information must follow Form 4.4, Financial statement, provided in accordance with Volume 1, Section 4 of the tender documents.
	Financial identification form (Form 4.5a, Volume 1) and Legal Entity File (Form 4.5b, Volume 1). If the tenderer has already signed another contract financed by the European Union, it may provide instead of the forms and supporting documents either th...
	Information about the tenderer’s technical qualifications. This information must follow the forms in Volume 1, Section 4 of the tender documents and include:
	Proof documents, declarations and undertakings according to clauses 3.1-3.6 above. These documents should cover all members of a joint venture/consortium and all subcontractors as specified.
	Unless otherwise provided in the contract, all goods purchased under the contract must originate in a Member State of the European Union or in a country or territory of the regions covered and/or authorised by the specific instruments applicable to th...
	Tender guarantee- 1%, using the form provided in Volume 1, Section 3;
	Site visit certificate.

	12.2 In order to be eligible for the award of the contract, tenderers must provide evidence that they meet the selection criteria. This must be provided by tenderers using the forms described in 12.1 above and any additional forms tenderers may wish t...
	THE SELECTION CRITERIA FOR EACH TENDERER ARE AS FOLLOWS:
	Economic and financial capacity of candidate:
	Capacity-providing entities:

	12.3 Tenders submitted by companies in partnerships forming a joint venture/consortium must also fulfil the following requirements:

	13 TENDER PRICES
	13.1. Estimated value is 94,125 mil. MDL.
	13.2 The tenderer must provide: a Bill of Quantities and Price Schedule in MDL. The tender price must cover all works as described in the tender documents. All sums in the Bill of Quantities and Price Schedule, the questionnaire and other documents mu...
	13.3 Tenderers must quote all components of the Bill of Quantities and Price Schedule. No payment will be made for items which have not been costed; such items will be deemed to be covered by other items on the Bill of Quantities and Price Schedule.
	13.4 If a discount is offered by the tenderer, it must be clearly specified in the Bill of Quantities and Price Schedule in Volume 4 and indicated in the tender form in Volume 1, Section 1.2. The discount must be quoted for all works.
	13.5 If the tenderer offers a discount, the discount must be included on each interim payment certificate and calculated on the same basis as in the tender.

	14 PERIOD OF VALIDITY OF TENDERS
	14.1 Tenders must remain valid for a period of 90 days after the deadline for submitting tenders indicated in the contract notice, the invitation to tender or as amended in accordance with Clauses 9 and/or 18.
	14.2 In exceptional circumstances, the Contracting Authority may, before the validity period expires, request that tenderers extend the validity of tenders for a specific period, which may not exceed 40 days. Such requests and the responses to them mu...
	14.3 The successful tenderer must maintain its tender for a further 60 days. This period is in addition to the validity period, irrespective of the date of notification.

	15 TENDER GUARANTEE
	15.1 The tenderer must provide, as a part of its tender, a tender guarantee in the form set out in Volume 1, Section 3 of the tender dossier, or in another form acceptable to the Contracting Authority that meets the essential requirements set out ther...
	15.2 It may be provided in the form of a bank guarantee, a banker’s draft, a certified cheque, a guarantee provided by an insurance and/or guarantee company or an irrevocable letter of credit made out to the Contracting Authority.
	15.3 The tender guarantee must remain valid for 45 days beyond the period of validity of the tender, including any extensions, and be issued to the Contracting Authority for the requisite amount.
	15.4 The tender guarantees of unsuccessful tenderers will be returned together with the information letter that the tenderer has been unsuccessful.
	15.5 The tender guarantee of the successful tenderer must be released when the tenderer has signed the contract and provided the requisite performance guarantee.

	16 VARIANT SOLUTIONS
	Any variant proposals must be submitted in a separate inner envelope, clearly marked ‘variant’, and it must contain a technical and a financial offer.  The prices inserted in the Bill of Quantities and Price Schedule must tally with the conditions lai...


	SUBMISSION OF TENDERS
	17 SEALING, MARKING AND SUBMITTING TENDERS
	17.1 The complete tender must be submitted on the websites: https://mtender.gov.md before the deadline set in point 19 of the Contract notice.

	18 EXTENSION OF THE DEADLINE FOR SUBMITTING TENDERS
	19 LATE TENDERS
	19.1 All tenders received after the deadline for submission specified in the contract notice or these instructions will be kept by the Contracting Authority. The guarantees will be returned to the tenderers.
	19.2 No liability can be accepted for late delivery of tenders. Late tenders will be rejected and will not be evaluated.

	20 ALTERING AND WITHDRAWING TENDERS
	20.1Tenderers may alter or withdraw their tenders by written notification prior to the above deadline. No tender may be altered after the deadline for submission. Withdrawals must be unconditional and will end all participation in the tender procedure.
	20.2 Any notification of alteration or withdrawal must be prepared and submitted in accordance with Clause 17, and the envelope must be marked ‘alteration’ or ‘withdrawal’, as appropriate.
	20.3 Withdrawal of a tender in the period between the deadline for submission and the date of expiry of the validity of the tender will result in forfeiture of the tender guarantee.


	OPENING AND EVALUATING TENDERS
	21 OPENING TENDERS
	21.1 The purpose of opening and examining tenders is to check whether the tenders are complete, whether the requisite tender guarantees have been furnished, whether the required documents are included and whether the tenders are generally in order.
	21.2 Tenders will be opened in public session on the date and venue specified in point 20 of the Contract notice by the Committee appointed for that purpose. The Committee will draw up minutes of the meeting, which must be available to tenderers on re...
	21.3 At the tender opening session, the tenderers’ names, the tender prices, any discounts offered, written notifications of alteration and withdrawal, the presence of the tender guarantee (if required) and such other information the Contracting Autho...
	21.4 After the public opening of the tenders, no information relating to the examination, clarification, evaluation or comparison of tenders or recommendations concerning the award of contract can be disclosed until after the contract has been awarded.

	22 EVALUATING TENDERS
	22.1 Examination of the administrative compliance of tenders
	22.2 Technical evaluation
	22.3 Financial evaluation

	23 CORRECTING ERRORS
	23.1 Possible errors in the financial offer will be corrected by the evaluation committee as follows:
	23.2 The amount stated in the tender will be adjusted by the evaluation committee in the event of error, and the tenderer will be bound by that adjusted amount. If the tenderer does not accept the adjustment, its tender will be rejected and its tender...


	CONTRACT AWARD
	26.1 Within 30 days of receipt of the contract already signed by the Contracting Authority, the selected tenderer must sign and date the contract and return it, with the performance guarantee (if applicable) to the Contracting Authority. On signing th...
	26.2 If it fails to sign and return the contract and any financial guarantee required within 30 days after receipt of notification, the Contracting Authority may consider the acceptance of the tender to be cancelled, without prejudice to the Contracti...
	26.3 The performance guarantee referred to in the General Conditions is set at 5% of the amount of the contract and must be presented in the form specified in the annex to the tender dossier, except where it takes the form of a certified cheque or a c...
	28.1 Any attempt by a candidate or tenderer to obtain confidential information, enter into unlawful agreements with competitors or influence the committee or the Contracting Authority during the process of examining, clarifying, evaluating and compari...
	28.2 Without the Contracting Authority’s prior written authorisation, the Contractor and its staff or any other company with which the Contractor is associated or linked may not, even on an ancillary or subcontracting basis, supply other services, car...
	28.3 When putting forward a candidacy or tender, the candidate or tenderer must declare that it is not affected by any conflict of interest, and that it has no equivalent relation in that respect with other tenderers or parties involved in the project...
	28.4 The Contractor must at all times act impartially and as a faithful adviser in accordance with the code of conduct of its profession. It must refrain from making public statements about the project or services without the Contracting Authority’s p...
	28.5 For the duration of the contract, the Contractor and its staff must respect human rights and undertake not to offend the political, cultural and religious mores of the beneficiary state.
	28.6 The Contractor may accept no payment connected with the contract other than that provided for therein. The Contractor and its staff must not exercise any activity or receive any advantage inconsistent with their obligations to the Contracting Aut...
	28.7 The Contractor and its staff are obliged to maintain professional secrecy for the entire duration of the contract and after its completion. All reports and documents drawn up or received by the Contractor are confidential.
	28.8 The contract governs the Parties’ use of all reports and documents drawn up, received or presented by them during execution of the contract.
	28.9 The Contractor must refrain from any relationship likely to compromise its independence or that of its staff. If the Contractor ceases to be independent, the Contracting Authority may, regardless of injury, terminate the contract without further ...
	28.10 The Commission reserves the right to suspend or cancel project financing if corrupt practices of any kind are discovered at any stage of the award process and if the Contracting Authority fails to take all appropriate measures to remedy the situ...
	28.11 All tenders will be rejected or contracts terminated if it emerges that the award or execution of a contract has given rise to unusual commercial expenses. Unusual commercial expenses are commissions not mentioned in the main contract or not ste...
	28.12 The Contractor undertakes to supply the Commission on request with all supporting documents relating to the conditions of the contract’s execution. The Commission may carry out whatever documentary or on-the-spot checks it deems necessary to fin...
	28.13 Contractors found to have paid unusual commercial expenses on projects funded by the European Union are liable, depending on the seriousness of the facts observed, to have their contracts terminated or to be permanently excluded from receiving E...
	28.14 The Contracting Authority reserves the right to suspend or cancel the procedure, where the award procedure proves to have been subject to substantial errors, irregularities or fraud. Where such substantial errors, irregularities or fraud are dis...

	SECTION 2
	TENDER FORM
	APPENDIX TO THE TENDER
	Name of contract: WORKS PROCUREMENT: Rehabilitation and modernization of the Customs Office Sculeni.
	1 SUBMITTED BY
	2 CONTACT PERSON (for this tender)
	3 TENDERER’S DECLARATION(S)
	SECTION 3  TENDER GUARANTEE FORM
	ADDITIONAL NOTICE TO TENDERERS
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	WORK PLAN AND PROGRAMME
	FORM 4.6.4
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	SECTION 5:
	EVALUATION GRID  (To be customised according to the project. The criteria indicated are to be used by the evaluation committee.)
	This grid must be completed by each evaluator.

	VOLUME 2
	SECTION 1
	CONTRACT FORM
	NO <Contract number>
	FINANCED FROM THE EU GENERAL BUDGET
	Inside the PROJECT entitled „Rehabilitation and modernization of the customs offices from the Romanian/Moldavian border, respectively the public finances and fiscal-fiscal responsibility customs offices of Albița - Leușeni, Sculeni – Sculeni and Giugi...
	CONTRACT TITLE < Rehabilitation and modernization of the Customs Office Sculeni
	CONTENTS
	These conditions amplify and supplement the General Conditions governing the Contract. Unless the Special Conditions provide otherwise, the General Conditions remain fully applicable. The numbering of the Articles of the Special Conditions is not cons...
	40.1 All goods purchased under the Contract must originate in any eligible source country as defined in the Joint Operational Programme Romania – Republic of Moldova 2014 – 2020 programme, financed by the European Union through ENI (European Neighbour...
	A category of similar goods to be purchased shall not be broken down over more than 1 item of the Bill of Quantities (Volume 4.3.2).
	For these purposes, ‘origin’ means the place where the goods are mined, grown, produced or manufactured and/or from which services are provided. The origin of the goods must be determined according to the EU Customs Code or the applicable internationa...

	SECTION 4  SPECIMEN PERFORMANCE GUARANTEE
	SECTION 5:  SPECIMEN PREFINANCING PAYMENT GUARANTEE
	SECTION 6  SPECIMEN RETENTION GUARANTEE

