

SRL "Flerixon"

Graficul

de executare a lucrarilor de reparatie la Casa de Cultura din s. Cuhurestii de Jos, r. Floresti

Termen - 3 luni

Tipul lucrarilor	2020									Total
	01-10	11-20	21-30	01-10	11-20	21-31	01-10	11-20	21-31	
Lucrari de finisare										133115,97
Pardoseli										80177,41
Acoperis										215040,11
Electricitate										15595,89
Ferestre si usi										35317,14
TOTAL:										479246,52

Director SRL "Flerixon"

Usurelu Vasile